

Detailed Resettlement Plan

Project Number: 48409-002

ADB Loan No. 3661-CAM (COL)/8346-CAM (EF) and Grant No. 0579-CAM (EF)

Package No. CW17a-CFAVC-MRD-TK-1A & 2A-Batch 3

November 2024

CAM: Climate-Friendly Agribusiness Value Chains Sector Project

Rehabilitation of Takeo Roads Subproject

Prepared by the Ministry of Rural Development with the assistance of the international and national consultants engaged under the project under the guidance and direction of the General Department of Resettlement of the Ministry of Economy and Finance for the Royal Government of Cambodia.

CURRENCY EQUIVALENTS

Currency unit	–	riel (KHR)
KHR1.00	=	USD 0.00024
USD1.00	=	KHR4,134 ¹

ABBREVIATIONS

ADB	Asian Development Bank
AH	Affected Household
AHH	Affected Household Head
AP	Affected Person
COD	Cut-off-Date
COI	Corridor of Impact
DED	Detailed Engineering Design
DIMDM	Department of Internal Monitoring and Data Management
DMS	Detailed Measurement Survey
DRP	Detailed Resettlement Plan
DTL	Deputy Team Leader
EM	Entitlement Matrix
GDR	General Department for Resettlement
GMS	Greater Mekong Sub-region
GRC	Grievance Redress Committee
GRM	Grievance Redress Mechanism
IOL	Inventory of Loss
IR	Involuntary Resettlement
IRC	Inter-ministerial Resettlement Committee
IRC-WG	Inter-ministerial Resettlement Committee Working Group
IRP	Income Restoration Program
LAR	Land Acquisition and Resettlement
LARF	Land Acquisition and Resettlement Framework
MAFF	Ministry of Agriculture, Forestry and Fisheries
MEF	Ministry of Economy and Finance
MOWRAM	Ministry of Water Resources and Meteorology
MRD	Ministry of Rural Development
MLMUPC	Ministry of Land Management, Urban Planning and Construction
PCM	Public Consultation Meeting
PDRD	Provincial Department of Rural Development
PGRC	Provincial Grievance Redress Committee
PIB	Public Information Brochure
PIC	Project Implementation Consultants
PIU	Project Implementation Unit
PMU	Project Management Unit
PPP	Public Private Partnership
PPP IMC	Public Private Partnership Inter-Ministerial Committee
PRSC	Provincial Resettlement Sub-Committee
PRSC-WG	Provincial Resettlement Sub-Committee-Working Group
RCS	Replacement Cost Study
RD3	Resettlement Department 3
RGC	Royal Government of Cambodia
ROW	Right-of-Way
RP	Resettlement Plan
SEO	Social and Environment Officer
SES	Socio-Economic Survey
SOP-LAR	Land Acquisition and Involuntary Resettlement Standard Operating Procedures
SPS	ADB's Safeguard Policy Statement
SSS	Social Safeguards Specialist

¹ Source: National Bank of Cambodia dated January 2023.

GLOSSARY²

Affected Household (AH): All displaced/affected persons residing under one roof and operating as a single economic unit; who are adversely affected by the Project or any of its components.

Affected Persons (AP): “affected person (AP)” means the same as displaced person (DP). In the context of involuntary resettlement, DPs are those who are physically displaced (through relocation, loss of residential land or loss of shelter) and/or economically displaced (through loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or access to legally designated parks and protected areas.

Compensation: Payment in cash or in kind to the AHs as replacement cost assets, resources or income lost or adversely affected by the Project.

Corridor of Impact (COI): The area which is affected by civil works during the implementation of the Project and may comprise:

- area within which AHs will be entitled to compensation and other measures (in general coming under the heading of resettlement) for any loss of land, structures or legally land use and occupation right and of livelihoods; and,
- agreed and demarcated operational area within which construction activities will take place.

Cut-off Date (COD) for Eligibility: This refers to the date after which people will not be eligible for compensation or assistance. Those persons occupying or using the Project prior to the identified date are eligible to be categorized as AHs and receive compensation and/or assistance. Persons not covered in the census are not eligible for compensation and other entitlements unless they can show proof that (i) they have been inadvertently missed out during the census and the inventory of losses (IOL); or (ii) they have lawfully acquired the affected assets subsequent to the completion of the census and the IOL and before the conduct of the detailed measurement survey (DMS).

Displaced Person (DP): In the context of involuntary resettlement, displaced persons are those who are physically displaced (through relocation, loss of residential land or loss of shelter) and/or economically displaced (through loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of involuntary acquisition of land, or involuntary restrictions on land use or access to legally designated parks and protected areas. Further, this refers to any person or persons, who satisfy the condition of “cut-off date (COD) for eligibility”. Throughout this land acquisition and resettlement framework (LARF), “affected person (AP)” means the same as DP.

Detailed Measurement Survey (DMS): With the aid of the approved detailed engineering design (DED), this activity involves the finalization and/or validation of the results of the IOL, the severity of impacts and a list of AHs conducted during the feasibility studies. The final cost of resettlement for the Project will be determined following completion of the DMS.

Detailed Resettlement Plan (DRP): This is a time-bound action plan, with budget, setting out the resettlement objectives and strategies, entitlements, income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and the implementation schedule. The outline Resettlement Plan is in Annex 6 to Appendix 2 of the ADB Safeguard Policy Statement (2009).

Economic Displacement: Refers to loss of land, assets, access to assets, income sources, or means of livelihood because of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated parks and protected areas.

² The terms are the same as those of the October 2017 approved Land Acquisition and Resettlement Framework.

Eligibility: It includes all the AHs (without any discrimination such as household headed by women, disabled elderly, landless and people living below the national poverty line) confirmed to be residing in, doing business, cultivating land, or having rights over resources within the Subproject affected area or land to be acquired or used for Subproject activities prior and up until the announced cut-off date. Eligibility is confirmed during the conduct of the IOL and census of AHs and is detailed in the entitlement matrix.

Entitlement: A range of measures (i.e., compensation and/or other assistances as set forth and agreed in the entitlement matrix) which are provided to AHs depending on the type and severity of their losses to compensate for those losses.

Grievance Redress Mechanism (GRM): Refers to an established mechanism to receive and facilitate the resolution of affected persons' concerns and grievances/complaints about physical and economic displacement and other Project impacts paying particular attention to the impacts on vulnerable groups.

Income Restoration: The re-establishment of sources of income and livelihoods of the AHs. This term is used synonymously with "rehabilitation".

Inventory of Losses (IOL): This is the process where all fixed assets (i.e., lands used for residence, commerce, agriculture, including ponds; dwelling units; stalls and shops; secondary structures, such as fences, tombs, wells; trees with commercial value etc.) and sources of income and livelihoods inside the Project COI are recorded. Assets are identified, measured, their owners recorded, the exact location pinpointed, and replacement costs calculated. Additionally, the severity of impact to the affected assets and the severity of impact to the livelihood and productive capacity of AHs will be determined.

Involuntary Resettlement (IR): Refers to when displaced persons have no right to refuse land acquisition by the state that result in their displacement which occurs when land is acquired through (i) expropriation by invoking the eminent domain power of the state, or (ii) land is acquired through negotiated settlement when the pricing is negotiated, and the failure will result in expropriation through invoking the eminent domain of power of the state.

Land Acquisition: The processes whereby an individual, household, firm or private institution is compelled to relinquish all or part of the land she/he/it owns or agrees to grant land to the government for public purposes in return for compensation at replacement costs.

Physical Displacement: Refers to relocation, loss of residential land, or loss of shelter because of (i) involuntary acquisition of land; or (ii) involuntary restrictions on land use or on access to legally designated parks and protected areas.

Rehabilitation: This refers to additional support provided to AHs losing productive assets, incomes, employment, or sources of living to supplement payment of compensation for acquired assets, in order to improve or at least restore the living standards of the AHs. This term is synonymous with "livelihood restoration". Rehabilitation measures are provided in the entitlement matrix as an integral part of the entitlements.

Relocation: This is the physical displacement of an AH from her/his pre-project place of residence and/or business.

Replacement Cost: Replacement cost involves replacing an asset, including land, at a cost prevailing at the time of its acquisition. This includes fair market value, transaction costs, interest accrued, transitional and restoration costs, and any other applicable payments, if any. Depreciation of assets and structures should not be taken into account for replacement cost. Where there are no active market conditions, replacement cost is equivalent to delivered cost of all building materials, labor cost for construction, and any transaction or relocation costs.

Replacement Cost Study (RCS): This refers to the process involved in determining replacement costs of affected assets based on empirical data.

Resettlement Effects: All negative situations directly caused by the Project including loss of land, property, income generation opportunity, and cultural assets.

Right-of-Way (ROW): It is a government owned strip of land following a centerline (such as for roads, canals, etc.) providing an area of access.

Significant Resettlement Impact: For this Project, significant resettlement impact for each Subproject means 200 persons or more experiencing 'major' impacts which are defined as (i) being physically displaced from housing, or (ii) losing 10% or more of their total productive assets (income generating assets).

Vulnerable Group³: These are distinct groups of people who might suffer disproportionately or face the risk of being further marginalized by the effects of resettlement. These include (i) households living below the poverty line as established by the Royal Government of Cambodia (RGC) (ii) elderly headed households with no means of support (iii) female headed households with dependents living below the poverty rate (iv) disabled headed households, and (v) indigenous peoples (who often have traditional land rights but no formal titles).

³ The group is classified under Sub-Decree No. 291 ANKr. BK on identification of Poor and Vulnerable Households issued with ID Poor Cards by Royal Government of Cambodia.

Table of Contents

I. EXECUTIVE SUMMARY.....	9
A. Project and Subproject Description	9
B. Summary of Land Acquisition and Resettlement (LAR) Impacts	9
C. Socio-economic Information and Profile of Affected Households	10
D. Consultation, Participation, and Information Disclosure	10
E. Grievance Redress Mechanism	11
F. Legal and Policy Framework.....	11
G. Entitlements, Assistance and Benefits	12
H. Resettlement Budget	12
I. Institutional Arrangements	12
J. Resettlement Plan Implementation Schedule.....	13
K. Monitoring and Reporting.....	13
II. PROJECT DESCRIPTION	14
A. Background.....	14
B. Project Impact, Outcomes and Outputs.....	15
C. Takeo Roads Subproject Description.....	15
III. SCOPE OF LAND ACQUISITION AND RESETTLEMENT	17
A. Subproject Impact.....	17
B. Cut-off-Date	17
C. Methodology for Detailed Measurement Survey.....	17
D. Replacement Cost Study	18
E. Measures to Minimize Resettlement Impact.....	18
F. Impact Assessment.....	18
IV. SOCIOECONOMIC PROFILE OF THE AFFECTED HOUSEHOLDS.....	22
V. CONSULTATION, PARTICIPATION, AND INFORMATION DISCLOSURE	26
A. Objectives of Consultation and Participation of the Stakeholders.....	26
B. Consultation during the Feasibility Study for the Subproject.....	26
C. Consultation during the Preparation of the DRP.....	27
D. Consultations during DRP Implementation.....	30
E. Information Disclosure	31
F. Request of the Community.....	31
VI. GRIEVANCE REDRESS MECHANISM.....	32

A. General Principle	32
B. Composition of the Provincial Grievance Redress Committee	32
C. Grievance Redress Process	33
D. Grievance Register, Records and Documentation	34
VII. LEGAL AND POLICY FRAMEWORK	35
A. Expropriation Law	35
B. ADB Safeguards Policy Statement 2009	36
C. Other Considerations	37
D. Gaps between ADB and RGC Policies on LAR	38
VIII. ENTITLEMENTS, ASSISTANCE AND BENEFITS.....	43
A. Objectives	43
B. Eligibility and Cut-Off-Date	43
C. Principles of Valuation	43
D. Entitlements	44
IX. RELOCATION OF HOUSING AND RESETTLEMENT	49
X. INCOME RESTORATION PROGRAM.....	49
1. General Provisions.....	49
XI. RESETTLEMENT BUDGET AND FINANCING PLAN.....	50
XII. PROJECT INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION	51
A. DRP Institutional and Implementation Arrangements	52
XIII. DRP IMPLEMENTATION SCHEDULE.....	56
XIV. MONITORING AND REPORTING.....	57
1. Internal Monitoring	57
2. External Monitoring	57

FIGURES

Figure 1: Project Location Map.....	14
Figure 2: Subproject Location Map in Takeo.....	16

TABLES

Table 1: Summary of LAR Impacts by Type Under the Subproject	9
Table 2: Summary of Impact on AHs	18
Table 3: Summary of Impact on Crops and Trees	19
Table 4: Summary of Impact on Structures.....	19
Table 5: Summary of Affected Businesses Structures by Road	20
Table 6: Summary of Impact on Public Facilities	20
Table 7: Summary of AHHs and APs by Gender	22
Table 8: Demographic Profile of AHHs by Gender.....	22
Table 9: Composition of APs by Age and Gender.....	23
Table 10: Main Source of Livelihood for AHHs by Gender.....	23
Table 11: Secondary Sources of Livelihood for AHHs by Gender	24
Table 12: Annual Income of AHs by Gender.....	24
Table 13: Poor and Vulnerable Households by Gender	24
Table 14: Summary of Dates/Times, Roads, Venues and Participants by Gender.....	26
Table 15: Summary of Key Issues/Questions and Responses.....	27
Table 16: Summary of Dates/Times, Road Names, Venues and Participants by Gender	28
Table 17: Summary of Key Issues/Questions and Responses.....	29
Table 18: Summary of Key Issues/Questions and Responses.....	30
Table 19: Composition of Takeo Grievance Redress Committee.....	32
Table 20: Gap Analysis and Reconciliation of ADB's SPS 2009 and RGC's SOP	38
Table 21: Updated Entitlement Matrix.....	44
Table 22: Summary Estimated Resettlement Budget.....	50
Table 23: Composition of the IRC-WG.....	53
Table 24: Composition of the PRSC	54
Table 25: Composition of the PRSC-WG.....	54
Table 26: DRP Implementation Schedule	56

ANNEXES

Annex 1: Detailed Breakdown of Fruit and Non-fruit Trees	58
Annex 2: Detail Breakdown of Affected Secondary Structures	59
Annex 3: Combined Minutes of Public Consultation Meetings during the Feasibility Study	65
Annex 4: Combined Minutes of Public Consultation Meetings Prior to the Detailed Measurement Survey.....	87
Annex 5: Minutes of Consultation Meetings with Authorized Community Representatives on Impacts on Community Assets	121
Annex 6: Updated Public Information Brochure (PIB) English and Khmer.....	129
Annex 7: Official Letter of Takeo PGRC Establishment	173
Annex 8: Official Letter of Establishing the composition of PRSC and PRSC-WG.....	178
Annex 9: Internal Monitoring Indicators.....	182

I. EXECUTIVE SUMMARY

A. Project and Subproject Description

1. The Royal Government of Cambodia (RGC) is implementing the Climate-Friendly Agribusiness Value Chains Sector Project (the Project), with financial assistance from the Asian Development Bank (ADB). The primary objective of the Project is to improve the competitiveness of agricultural value chains in Kampong Cham and Tboung Khmum provinces along the Greater Mekong Sub-region (GMS) southern economic corridor, and Kampot and Takeo provinces along the south-coastal economic corridor. The Project was classified as Category B for involuntary resettlement (IR) impacts and a Land Acquisition and Resettlement Framework (LARF) was prepared and approved in October 2017.

2. The Project involves the improvement of infrastructure including roads and irrigations systems as per Project Output 1. Key activities of Output 1 include: (i) rehabilitating water management infrastructure (off-farm irrigation systems, on-farm rainwater harvesting ponds, drip irrigation) to climate resilient condition; (ii) upgrading agricultural cooperative value chain infrastructure (drying, processing and storage) facilities; (iii) improving connectivity to cooperatives and markets through climate resilient farm road networks; (iv) strengthening the infrastructure for agricultural quality and safety testing at the National Agricultural Laboratory; and (v) promoting renewable energy (bio-digesters and use of solar energy in target cooperative areas) for value chain improvement. Therefore, under Output 1, six (6) existing roads will be rehabilitated under the Takeo Roads Subproject (the Subproject) for which this detailed resettlement plan (DRP) has been prepared.

B. Summary of Land Acquisition and Resettlement (LAR) Impacts

3. Based on the Detailed Measurement Survey (DMS) conducted from 08 March to 04 June 2023 a total of 433 Affected Households (AHs)/1,765 affected persons (APs) will be impacted by the Subproject. No AH is physically displaced, 433 AHs are economically displaced as they encounter partial or marginal economic impacts, and no AH is both physically and economically displaced. The Subproject's IR impacts include; state-owned land in the corridor of impact within the right-of-way (ROW) which is not compensated and therefore was not measured during the DMS; 1,139 fruit trees of 247 AHs; 491 non-fruit trees of 109 AHs not planted or grown for commercial use; 417.56m² of primary structures of 56 AHs; 47.17m³, 7,112.02m², 8,413.22m and 95 Nos. of secondary structures of 1,344 AHs; and 25.29m³, 1,246.21m², 164.20m, 40 Nos, 53 fruit and 13 non-fruit trees of 18 public facilities. There are no major impacts, no permanent loss of livelihoods and no relocation of any AH to another site. However, there will be temporary disruption to 56 businesses of 54 AHs during construction. **Table 1** summarizes the land acquisition and resettlement impacts by type for the Subproject.

Table 1: Summary of LAR Impacts by Type Under the Subproject

No.	Affected Assets	Quantity (measurement units)
1	Affected Households/Affected Persons	433 AHs/1,765 APs
2	Physically Displaced	No AHs
3	Economically Displaced	433 AHs*
4	Physically and Economically Displaced	No AHs
5	Private Residential Land	None
6	Private Agricultural Land	None
7	Primary Structures (various)	417.56m ² of 56 AHs
8	Secondary Structures (various)	47.17m ³ , 7,112.02m ² , 8,413.22m and 95 Nos. of 1,344 AHs**
9	Crops (various)	None
10	Fruit Trees (various)	1,139 of 247 AHs***
11	Non-fruit Trees (various)	491 of 109 AHs***
12	Public Facilities	25.29m ³ , 1,246.21m ² , 164.20m, 40 Nos, 53 fruit and 13 non-fruit trees of 18 public facilities
13	Major Impact	None

No.	Affected Assets	Quantity (measurement units)
14	Permanent Loss of Livelihood Source	None
15	Relocation to another site	None
16	Temporary loss of income during construction	56 businesses of 54**** AHs

* AHs with marginal loss of assets and business disruptions.

** 1 AH may have more than one affected structure.

*** 1 AH has more than one affected tree and no trees are planted or grown for commercial use.

**** 2 AHs have 2 fixed stalls each

Source: DMS Data, March 2023 - June 2023

C. Socio-economic Information and Profile of Affected Households

4. The socio-economic survey (SES) was conducted simultaneously with the DMS and IOL from 08 March to 04 June 2023 with a total of 433 AHs/1,765 APs comprising (63.74%) male and 157 (36.26%) female headed households, representing 100% of the AHs impacted noting that affected public facilities are not counted as affected households for the purposes of the SES. The 1,765 APs comprise 835 (47.31%) males and 930 (52.69%) females. The majority or 165 (38.11%) AHHs are aged 46-60 years followed by 143 (33.03%) aged 31-45 years, 109 (25.17%) aged 61-80 years, 9 (2.08%) aged over 80 years and 7 (1.62%) aged 20-30 years. A total of 342 (78.98%) AHHs are married, 88 (20.32%) are widowed and 3 (0.69%) are unmarried. All 433 (100.00%) AHHs are Khmer. Regarding educational attainment, 407 (94.00%) AHHs completed some form of education i.e., 183 (42.26%) AHHs completed primary school, 145 (33.49%) completed secondary school, 58 (13.39%) completed high school and 21 (4.85%) completed a university degree. The remaining 26 (6.00%) reported no formal education. Of the 1,765 persons, 83 (4.70%) are under 5 years old, 326 (18.47%) are 5-16 years, 286 (16.20%) are 17-25 years, 538 (30.48%) are 26-45 years, 378 (21.42%) are 46-65 years and 154 (8.73%) are over 65 years. The largest main source of livelihood reported by AHHs is trade/own business with 151 (34.87%) AHHs followed by 103 (23.79%) in the private sector, 71 (16.40%) in the government sector, 65 (15.01%) in agriculture, fishing and forestry, 34 (7.85%) in rearing/selling livestock, 5 (1.15%) in other income activities and 4 (0.92%) in daily/casual labor. Furthermore, 389 (89.84%) AHHs reported having secondary sources of livelihood. A total of 43 (9.93%) affected households declared their annual income below \$3000 followed by 61 (14.09%) earning \$3,000 - \$4,999, 58 (13.39%) earning \$5,000 - \$6,999, 98 (22.63%) earning \$7,000 - \$9,999 and 173 (39.95%) earning \$10,000 or more. Of the 433 AHs, 24 AHs/85 APs were identified as poor and vulnerable and provided an ID Poor Card during the DMS/SES interviews.⁴

D. Consultation, Participation, and Information Disclosure

5. This DRP has been prepared in consultation with the key local and national stakeholders, including the local leaders and their communities, local authorities, and particularly the AHs living along the roadsides. During the feasibility study, six (6) public consultation meetings (PCMs) were conducted between 24 October and 29 October 2022 attended by 455 participants of which 169 (37.14%) were female. The participants were informed and provided with generic information on the Project and Subproject, the benefits and potential impacts, the anticipated land requirement, the compensation policy and entitlement and eligibility. The Public Information Brochure (PIB) prepared for the Project/Subproject was distributed to all attendees in the PCMs and made available to Commune and Village offices and other relevant stakeholders in the Subproject area. The cut-off date (COD) for the Subproject was established as **29 October 2022**.

6. Prior to the DMS, three (8) PCMs were conducted between 07 March 2023 to 16 May 2023 attended by 490 participants of which 232 (55.51%) were female. All APs and representatives were provided with information on the provision of compensation for their loss of assets as set out in the October 2017 approved LARF for the Project. The updated PIB, DMS questionnaire and grievance redress mechanism (GRM) guidelines, all in Khmer, were shared and explained in detail to all participants. Additional copies of the updated PIBs were given to the participants and Commune

⁴ The ID Poor Card is the legal authoritative and official document of RGC to determine if an AH is vulnerable and living below the poverty level.

Chiefs for distribution to those AHs who could not attend the PCMs.

7. During house-to-house DMS/SES, the updated PIB, the DMS/SES questionnaire and the GRM guidelines were provided and explained to all 433 AHs and 18 affected community representatives. For the illiterate AHs, the updated PIB, DMS/SES questionnaire, GRM guidelines were read out and explained in detail. The participants were encouraged to thoroughly read and familiarize themselves with the updated PIB.

8. On information disclosure, the DRP will be translated into Khmer and posted at Provincial and Commune offices and other relevant stakeholder locations to allow easy and free access for all AHs and affected communities. For illiterate people, suitable other communication methods will be used based on discussions and in consultation with the AHs. They will also be uploaded on websites of the Ministry of Rural Development (MRD) in Khmer and English. The updated PIB along with the DMS questionnaire and GRM guidelines were distributed in the PCMs and explained in detail to the all 490 PCM participants. During house-to-house DMS/SES, the updated PIB, DMS questionnaire and GRM guidelines were provided and explained again to all 433 AHs and affected communities? as well as posted at the Commune and Provincial Offices and other relevant stakeholder locations. The DRP approved by the Inter-ministerial Resettlement Committee (IRC) and cleared by the ADB, and updates, if any, a new resettlement plan (RP), an updated DRP, a corrective action plan prepared during the Subproject implementation, if any, and semi-annual safeguards monitoring reports will also be submitted to the MRD and the ADB for public disclosure on their websites.

E. Grievance Redress Mechanism

9. The GRM was established by the Provincial Governor for the Subproject on 08 Dec 2021 to ensure that the AHs' grievances and complaints on land acquisition, compensation, and resettlement are addressed in a timely and satisfactory manner. The GRM procedures were included in the updated PIB and were shared with all the AHs, read out and explained in detail during the PCMs and house-to-house DMS/SES. Therefore, all the AHs were made fully aware of their rights, and the detailed procedures for filing grievances. The grievance redress procedure for the Subproject will be conducted in three steps as outlined in the RGC's Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP-LAR) for Externally Financed Projects in Cambodia (February 2018) and October 2017 approved LARF. There are no fees or charges levied on the AH for the lodgment and processing of the complaints under the First, Second and Third Steps. Handling of the complaint in GRM ends at the Third Step, since the Fourth Step is the last resort for the APs to submit their case to the appropriate court of law in Cambodia for resolution under the judicial system. The updated PIB included the contact details of the Grievance Redress Committee (GRC) focal persons. The GDR conducted a comprehensive training workshop for the PGRC and the other local authorities to strengthen the capacity of the members for effective functioning of the GRM in August 2022. The GRM has been operationalized and is fully functional.

F. Legal and Policy Framework

10. This DRP⁵ for the Subproject is prepared in compliance with the existing Law of the RGC and the ADB's safeguard requirements on IR under the Safeguard Policy Statement (SPS) 2009, adhering to the resettlement principles and procedures outlined in the October 2017 approved LARF adopted by the Government for the Project. The RGC's 2010 Expropriation Law is the main legal framework that governs LAR. The 2010 Expropriation Law has listed the development of public infrastructure as one of its objectives and extended the definition of public infrastructure to any infrastructure "required by the Nation in accordance with the determination made by the Government." Public interest is also understood in a broad manner as "the use of land or property by the public or by public institutions or their agents." The expropriation of the ownership of immovable property and real right to immovable property can be exercised only if the Expropriation Committee has paid fair and just compensation in advance to the owner and/or holder of real right.

⁵ This document has used the term DRP replacing the term LARP, following the guidance of RGC's SOP.

11. Under the Article 3 of the 2010 Expropriation Law that governs the provision for projects financed by development partners in Cambodia, the RGC issued in 2018 the SOP-LAR.⁶ The SOP-LAR reflects the RGC's laws and regulations relating to the acquisition of land, the involuntary resettlement of APs and the safeguard policies and procedures of Development Partners as applied to public infrastructure investment projects. Where appropriate, the SOP-LAR includes references to international good practices in resettlement planning, implementation, monitoring, and reporting. The SOP-LAR has been promulgated under Sub Decree No. 22 ANK/BK on 22 February 2018 and applies to all externally financed projects in the Kingdom of Cambodia. The General Department of Resettlement (GDR) of the Ministry of Economy and Finance (MEF) is responsible for providing guidance and clarification to users of the SOP-LAR. Given that the Subproject under the Project is funded by the ADB, the provisions of the SOP-LAR will apply to the Subproject and therefore should be read together with this DRP.

G. Entitlements, Assistance and Benefits

12. The AHs will be entitled to compensation based on the entitlement matrix (EM) in the October 2017 approved LARF and has been updated in this DRP as applicable based on the DMS. The Subproject entitlements comprise (i) partial loss of primary structures; (ii) loss of secondary structures; (iii) loss of fruit and non-fruit trees; (iv) partial loss of public facilities, (v) support to vulnerable AHs; (vi) temporary impacts and (vi) unanticipated impacts. The compensation for lost assets is based on the principle of replacement cost as determined by an independent consultant. The Replacement Cost Study (RCS) was conducted by an independent firm, Key Consultants Cambodia and completed in September 2023, which established the current market compensation and replacement rates for affected assets and other resettlement assistance.

13. The staff of MRD/Project Management Unit (PMU) and the Provincial Department of Rural Development (PDRD)/Project Implementation Unit (PIU) with assistance from the feasibility and Detailed Engineering Design (DED) consultants and Commune and Village Chiefs conducted six (6) PCMs in October 2022. The Cut-Off-Date (COD) was established as **29 October 2022**. The participants were informed in the PCMs that after this COD, any person who moves into or encroaches on the ROW of the roads to build or expand any kind of structure such as house, shop, fences and/or to plant any kind of trees, crops, will **NOT** be entitled to any compensation or any other assistance, except if changes in the Subproject design or additional land take entails a modification of the Subproject area. Information on establishment of the COD was included in the updated PIB and explained to the participants prior to DMS.

H. Resettlement Budget

14. All resettlement costs, including compensation and allowances, operational and administrative costs, monitoring, and reporting will be financed from the Government's national budget and no financing from the ADB loan will be required. The resettlement budget is estimated at **\$496,804.88**. This includes: (i) **\$372,737.90** as compensation for affected trees, primary and secondary structures including public/community facilities, vulnerable allowance, loss of projected income from business disruption and transport allowance; (ii) **\$30,882.50** for consulting services for RCS; (iii) **\$55,910.69** for administrative costs; (iv) **\$37,273.79** of contingency amount.

I. Institutional Arrangements

15. The Ministry of Agriculture, Forestry and Fisheries (MAFF) is the executing agency for the Project. Given its mandate for national irrigation development, the Ministry of Water Resources and Meteorology (MOWRAM) holds the responsibility for the implementation of any irrigation rehabilitation activities under the Project. The MRD, with assistance from the Project Implementation Consultants (PIC) will be responsible for the implementation of any access roads under the Project and therefore will be implementing the six (6) roads under the Subproject.

⁶ Accessible at https://www.mef.gov.kh/documents/laws_regulation/LAR-SOP-Final-13032018.pdf

However, under the oversight of the IRC, the GDR of the MEF, through its Resettlement Department 3 (RD3) will be the lead agency directly responsible for updating, implementing, reporting, and monitoring the DRP. A project level Inter-ministerial Resettlement Committee Working Group (IRC-WG) has been established to provide overall guidance and oversight and ensure effective coordination among various line ministries on matters related to LAR activities. At the provincial level, the MRD and IRC will be assisted by the Provincial Grievance Redress Committee (PGRC), Provincial Resettlement Subcommittee (PRSC) and the Provincial Resettlement Sub-Committee-Working Group (PRSC-WG). A PIU within the PDRD has been set up in Kampot province to work with the IRC-WG and PRSC-WG in guiding, supporting, and endorsing the work.

J. Resettlement Plan Implementation Schedule

16. All resettlement activities under the Subproject will be coordinated with the civil works schedule. The implementation of DRP will commence after the approval of the DRP by the IRC and cleared by ADB, and the resettlement budget approved by MEF. The compensation payments will be carried out for all 433 AHs and the authorized representatives of the affected public facilities, which is expected to be completed in two (2) months. The MRD will not allow construction activities at affected sites until all resettlement activities have been satisfactorily completed, compensation has been paid, and the site is free of all encumbrances. However, construction that is confined to the ROW/COI? and where there are no AHs will proceed based on agreement between MRD and ADB.

K. Monitoring and Reporting

17. **Internal Monitoring.** The Department of Internal Monitoring and Data Management (DIMDM) of the GDR will undertake regular internal monitoring. The objective of internal monitoring is to (i) measure and report on the progress in the preparation and implementation of the DRP; (ii) identify problems and risks, if any, and the measures to mitigate them; and (iii) assess if the compensation and rehabilitation assistance are in accordance with the provisions under the DRP. A semi-annual resettlement safeguards monitoring report will be prepared by DIMDM and submitted to the ADB,MRD and MAFF.


18. **External Monitoring.** The Subproject is classified as Category B for IR as it includes IR impacts that are not deemed significant and therefore no external monitoring will be required.

II. PROJECT DESCRIPTION

A. Background

19. The Royal Government of Cambodia (RGC) has undertaken the Climate-Friendly Agribusiness Value Chains Sector Project (the Project) with financial assistance from the Asian Development Bank (ADB). The Project is a regional initiative covering Cambodia, Lao PDR and Myanmar and will invest in pro-poor, inclusive and climate resilient agricultural value chains in Cambodia, Lao PDR, and Myanmar. The Project will support the implementation of Cambodia's Agriculture Sector Strategic Development Plan (2014-2018) and the Industrial Development Policy (2015-2025) by increasing rural household incomes and (i) enhancing competitiveness of agricultural value chains (ii) improving climate resilience of critical agricultural production and post-harvest infrastructure, (iii) intensifying commercialization of rice, maize, cassava, and mango, and (iv) promoting the use of solar and bioenergy. The Project will also create an enabling policy environment for agribusinesses and strengthen technical and institutional capacity for climate smart agriculture. This will, in turn, promote long-term environmental sustainability and enhance profitability for farmers and agribusiness enterprises. In Cambodia, the Project aims to improve the competitiveness of agricultural value chains in the Kampot and Takeo provinces along the south-coastal economic corridor, and the Kampong Cham and Tbong Khmum provinces along the Greater Mekong Sub-region (GMS) southern economic corridor. **Figure 1** illustrates the Project location map of the target provinces shaded in yellow.

Figure 1: Project Location Map



Source: CFAVCS project document, 2020

20. The Ministry of Agriculture, Forestry and Fisheries (MAFF) is the executing agency of the Project in Cambodia. Given its mandate for national irrigation development, the Ministry of Water Resources and Meteorology (MOWRAM) holds the responsibility for the implementation of any irrigation rehabilitation activities under the Project. The Ministry of Rural Development (MRD), with the assistance of Project Implementation Consultants (PIC) is responsible for the implementation of any access road under the Project. The Project at approval was classified as Category B for resettlement impacts and a Land Acquisition and Resettlement Framework (LARF) was prepared and approved in October 2017.

B. Project Impact, Outcomes and Outputs

21. The overall impact will be improved agricultural competitiveness in the Project areas. The outcomes will be the development of more productive and resource efficient agribusiness value chains. The Project will have three major outputs comprising (i) Output 1: critical agribusiness value chain infrastructure improved and made climate resilient; (ii) Output 2: climate smart agriculture and agribusiness promoted; and (iii) Output 3: enabling environment for climate friendly agribusiness enhancement.

22. The objective of the Project is to support the implementation of the RGC's Agriculture Sector Strategic Development Plan (2014-2018) and the Industrial Development Policy (2015-2025) by increasing rural household incomes and (i) enhancing competitiveness of agricultural value chains; (ii) improving climate resilience of critical agricultural production and post-harvest infrastructure; (iii) intensifying commercialization of rice, maize, cassava and mango; and (iv) promoting the use of solar and bioenergy. The Project will also create an enabling policy environment for agribusinesses and strengthen technical and institutional capacity for climate-smart agriculture.

C. Takeo Roads Subproject Description


23. The Takeo Roads Subproject (the Subproject) includes the improvement and rehabilitation of six (6) existing roads as follows:

- Kiri Udom Ta Ou Agricultural Cooperative AC Road of 5.550km (TK33).
- Ponleu Kaksekor AC Road of 6.630km (TK34)
- Udom Soriya AC Road of 9.012km (TK35)
- Samaky Meanchey AC Road of 6.501km (TK36).
- Phum Boeng Amatak AC Road of 5.215km (TK37)
- Choeng Kuon Chok Chey AC Road of 6.052km (TK38)

24. The combined length of these six (6) roads is 38.960km. The road carriageway width varies from 3m to 5m. Some sections of the roads are not homogeneous in width and several road structures are narrower than the road width. Therefore, the roads are not wide enough to accommodate two-way vehicular traffic. The rehabilitation works will be carried out largely on the existing Right-of-Way (ROW). The ROW which is state-owned land is 15m from the centerline on each side of the road. The existing structures on the roads comprise 7 bridges, 10 box culverts, 79 pipe culverts, 9 schools, 10 pagodas, and 3 churches.

25. The Subproject will benefit in the development of agribusiness with all-weather road connectivity from farm to agricultural cooperatives and markets. This in turn will guarantee the agriculture cooperatives increase their agribusiness productions and transport them to nearby markets and in city centers. The locations of the existing six (6) roads line highlighted in red are in three (3) districts and illustrated in **Figure 2**.

Figure 2: Subproject Location Map in Takeo
PROJECT LOCATION MAP OF ROAD SUBPROJECT BATCH 3 IN TAKEO



Source: Feasibility study, 2022

III. SCOPE OF LAND ACQUISITION AND RESETTLEMENT

A. Subproject Impact

26. The objective of involuntary resettlement (IR) is wherever possible to avoid and if unavoidable, minimize land acquisition and resettlement (LAR) impacts by exploring Subproject and design alternatives, to enhance, or to at least restore, the livelihoods of all affected persons (APs) to pre-subproject levels; and to improve the standards of living of the displaced poor and vulnerable groups. The improvement and rehabilitation of the roads under the Subproject will not involve private land acquisition and physical work will be carried out in the existing road alignments within the ROW. No affected household (AH) will be physically displaced and relocated to another site, no AH will experience major impacts and no AH will be eligible for the income restoration program (IRP). The Inventory Of Losses (IOL) carried out as part of the Detailed Measurement Survey (DMS) identified loss of state-owned land use for which no measurements were recorded as state owned land is not compensated, loss of some trees, primary structures including shops and fixed stalls, and secondary structures within the corridor of impact (COI). There will also be temporary disruptions to some businesses during construction. The DMS data highlights that although improvement of the six (6) roads will have some impacts on many AHs/APs, the magnitude of impact is insignificant.

B. Cut-off-Date

27. The cut-off date (COD) was established on **29 October 2022** by the MRD/Project Management Unit (PMU) during the consultation meetings in **October 2022**. The participants were informed that after this COD, any person who moves into or encroaches on the ROW of the roads to build or expand any kind of structure such as house, shop, fences and/or to plant any kind of trees, crops, will **NOT** be entitled to any compensation or any other assistance, except if changes in the Subproject design or additional land take entail a modification of the Subproject area. The Commune and Village Chiefs were informed to keep an oversight that no activities take place within the ROW. Information on the COD was included in the updated Public Information Brochure (PIB) and explained to the participants prior to DMS.

C. Methodology for Detailed Measurement Survey

28. The Detailed Engineering Design (DED) and COI for the Subproject were submitted to the General Department of Resettlement (GDR) in **February 2023**. Prior to DMS/Socio Economic Survey (SES), the Inter-ministerial Resettlement Committee Working Group (IRC-WG), Provincial Resettlement Sub-Committee Working Group (PRSC-WG), Project Implementation Unit (PIU), PMU and DED Consultants, with the assistance of local authorities conducted public consultations from **March to May 2023**. The consultations were conducted to explain; the processes of DMS/SES, the DMS questionnaire, the updated PIB with entitlements and the Grievance Redress Mechanism (GRM) procedures. The field demarcation of the COI and DMS/SES was carried out by the PMU and DED consultants between **March to June 2023**. During the DMS, all households were again consulted on a one-to-one basis by IRC-WG and PRSC-WG with the assistance of the local authorities. The households were given detailed explanations on the Project resettlement policies, Subproject design and benefits, construction and operation, compensation and entitlements, the DMS questionnaire, and the GRM. During the demarcation of the COI and DMS/SES, the scale of the IR impact assessment on land and other physical assets was jointly carried out by the IRC-WG, PRSC-WG, PIU and DED Consultants with the assistance of local authorities, with the AHs. The IR impact assessment was completed via a transect walk-through of the entire stretch of the Subproject between the demarcated COI as well as during the measurements of the affected assets, and the AHs and local authorities were informed on the resettlement impacts within the COI.

29. For the Subproject, the COI was defined and all assets within COI, such as land (state land), primary and secondary structures, shops, stalls, business disruption, public facilities and other assets such as fruit and non-fruit trees were measured and recorded. The IRC-WG, PRSC-WG

and PIU measured the areas of affected land and structures, identified their types of materials, and assessed the viability of the remaining structures for continued use. They identified the types of trees to be impacted and established their productive ages. The DMS data obtained information on the names of the AHs and all affected assets that are within the COI. The DMS included 100% of the AHs and public facilities. The SES was conducted in parallel with DMS using the DMS questionnaire which contained questions on the demographic and socio economic profiles of 433 AHs/1,765 APs.

30. Earlier restrictions on public meetings and gatherings caused by COVID-19 pandemic were lifted before the DMS/SES, and hence public consultation meetings (PCMs) were conducted with the AHs/APs in the Subproject areas. The PIBs was updated, distributed, explained, and read out to all households including the illiterate AHs and occupiers, owners of public and common properties, and officials in Commune and Provincial Offices during the detailed resettlement plan (DRP) preparation. The updated PIB has been posted on Commune and Provincial notice boards.

D. Replacement Cost Study

31. The compensation for lost assets is based on the principles of replacement cost determined by an independent consultant. The Inter-ministerial Resettlement Committee (IRC)/GDR engaged Key Consultants Cambodia, an independent local firm qualified and experienced in asset valuation who carried out and completed the replacement cost study (RCS) in September 2023.

E. Measures to Minimize Resettlement Impact

32. Improvement of the roads is planned to be largely carried out within the existing ROW of the roads. However, in subsequent field investigation, there appeared to be existence of some secondary structures, such as concrete fences along the road line of Cheung Kuon Chok Chey AC Road (KT38, from PK3+500 to PK4+000). To avoid this impact, GDR together with DED consultants carried out consultation with relevant stakeholders including the community. The strategy suggested by the GDR was to change the alignment at several sections of the road within the existing ROW. As a result of this change, the IR impact on the existing concrete fences and some secondary structures along the road were avoided. In addition, the COIs have been adjusted at several locations to avoid IR impacts.

F. Impact Assessment

(i) Impact on AHs

33. A total of 433 AHs/1,765 APs will be affected by the Subproject. Out these no AH is physically displaced, 433 AHs are economically displaced, and no AH is both physically and economically displaced. The 433 AHs are economically displaced as they encounter partial or marginal economic impacts through loss of assets such a primary and secondary structures and disruptions to some of their businesses during construction. **Table 2** summarizes the impact on AHs.

Table 2: Summary of Impact on AHs

Category of Impact	No. of AHs
Physically Displaced	0
Economically Displaced	433
Physically and Economically Displaced	0
Total	433

Source: DMS Data, March 2023 - June 2023

(ii) Impact on Land Type

34. The Subproject will impact state-owned land. While the affected state-owned land is within the ROW, no measurements were taken and recorded during the DMS because state-owned land

is not compensated. The ROW has been registered by the Cadastral Office. There is no leased, rented or customary land (indigenous people) affected.

(iii) Impact on Land Use

35. The Subproject will not impact state-owned land use as no crops are affected in the COI.

(iv) Impact on Crops and Trees

36. There are no crops affected by the Subproject. A total of 1,630 trees of 356 AHs on state-owned will be affected. These include 1,139 fruit trees of 247 AHs and 491 non-fruit trees of 109 AHs. All of the affected trees planted or grown are not for commercial use. All affected trees will be compensated as per the entitlement matrix (EM). **Table 3** summarizes the affected crops and trees with the detailed breakdown provided in **Annex 1**.

Table 3: Summary of Impact on Crops and Trees

Category	No. of AHs	Unit of Measurement	
		m ²	No.
Crops	-	-	N/A
Fruit Trees	247*	N/A	1,139
Non-Fruit Trees	109*	N/A	491
Subtotal	356*	N/A	1,630
Total	356*	-	1,630

* Several AHs have more than one type of tree impacted

Source: DMS Data, March 2023 - June 2023

(v) Impact on Structures

37. The Subproject will partially impact on 15 shops of 97.50m² of 15 AHs, and 41 fixed stalls of 320.06m² of 39 AHs, all of which will shift back from the COI onto private land available outside the COI. The Subproject will further partially impact on 47.17m³, 7,112.02m², 8,413.22m and 95 Nos. of secondary structures (extended eaves, kitchen, storage, tile floor, retaining walls of various thickness and materials, steel doors, brick and concrete posts, units of stair cases with various steps made with different materials, stupas of various sizes made with different materials, medium and large size sprit houses made with different materials, manholes with and without covers of various sizes, rainwater storage dam, wedding embellishment ring, water well with plastic pipe, sign boards of various sizes, etc.) of 1,344 AHs. All affected structures will be compensated as per the EM. **Table 4** summarizes the affected structures with the detailed breakdown provided in **Annex 2** and **Table 5** summarizes the affected shops and fixed stalls by road.

Table 4: Summary of Impact on Structures

Type of Structure	No. of AHs	Unit of Measurement			
		m ³	m ²	m	No.
Main Structures					
Houses		-	-	-	-
House-cum-shops		-	-	-	-
Shops	15	-	97.50	-	-
Fixed stalls	39*	-	320.06	-	-
Subtotal	54	-	417.56	-	-
Secondary Structures					
Permanent/Fixed	1,344*	47.17	7,112.02	8,413.22	95
Subtotal	1,344*	47.17	7,112.02	8,413.22	95
Grand Total	1,400*	47.17	7,529.58	8,413.22	95

* 2 AHs each own 2 fixed stalls on road numbers TK34 and TK 35 (Table 5).

* A household may have more than one structure affected.

Source: DMS Data, March 2023 - June 2023

Table 5: Summary of Affected Businesses Structures by Road

No.	Road Number	Shops			Fixed Stalls		
		No. of Shops	Affected Area (m ²)	No. of AHs	No. of Stalls	Affected Area (m ²)	No. of AHs
1	TK33	6	22.81	6	13	101.35	13
2	TK34	3	12.03	3	9	77.00	8*
3	TK35	2	13.71	2	12	81.12	11*
4	TK36	1	4.40	1	-	-	-
5	TK37	3	44.55	3	5	55.70	5
6	TK38	-	-	-	2	4.89	2
	Total	15	97.50	15	41	320.06	39

* 1 AH owns two fixed stalls.

Source: DMS Data, March 2023 - June 2023

(vi) Impact on Common Property and Public Facilities

38. Under the Takeo Roads Subproject, there is no major impact on common properties and public facilities, however, 18 properties will have partial impact on 25.29m³, 1,246.21m², 164.20m and 40 Nos. of secondary structures, plus the loss of 53 fruit and 13 non-fruit trees. During construction, the contractor will provide temporary access to common facilities to avoid any disruptions to the services provided by the facilities. During the consultations, the IRC-WG discussed the compensation payments with the authorized representatives of affected public facilities and they confirmed that they would prefer cash compensation payments made to them in the presence of community elders, pagoda and school committees, and witnessed by Commune Chiefs. The representatives further confirmed that they do not foresee and hinderance or disruptions to services provided by the public facilities including the pagodas and school during construction and replacement of the affected structures. **Table 6** summarizes the impacts on public facilities.

Table 6: Summary of Impact on Public Facilities

No.	Name of Affcted Public Facility	No of Affected Trees		Affected Secondary Structures			
		Fruit	Non-fruit	m ³	m ²	m	Nos
1	Preah Theat Pagoda	-	-	21.23	42.56	-	7
2	Preah Theat Primary School	-	-	3.97	8.20	-	-
3	Kiri Chum Derm Pagoda	-	-	-	37.20	-	-
4	Somrith Vong Pagoda	-	-	-	8.61	-	2
5	Ang Rorka Pagoda	4	-	-	47.45	-	1
6	Chum Nun Church	1	1	-	-	42.00	-
7	North Beoung Tranch Commune Hall	5	-	-	52.70	9.20	3
8	North Beoung Tranch Ceremony Hall	-	-	-	13.32	7.00	1
9	Oudom Soriya Pagoda	-	-	-	-	-	4
10	Ouk Sophat (community Culvert)	-	-	-	7.92	5.00	-
11	Oudom Soriya Primary School	14	3	-	176.00	-	-
12	Pothi Vorn Pagoda	24	7	-	387.40	-	7
13	Angorey Primary School	3	-	-	5.16	80.00	-
14	Ang Soklaeng Pagoda	2	2	-	318.11	-	13
15	Sneang Rormeaerng Community Kindergarten	-	-	-	19.72	9.10	-
16	Ang Soklaeng Primary School	-	-	-	-	1.40	1
17	Cherng Koun Pagoda	-	-	-	104.40	-	1
18	Tbach Almshouse	-	-	-	17.46	10.50	-
	Total	53	13	25.29	1,246.21	164.20	40

18 public facilities. 2 public facilities had two representatives each interviewed i.e. (20 DMS)

Source: DMS Data, March 2023 - June 2023.

(vii) Impact on Business and Income

39. The Subproject will not have any major impact on the businesses. The affected businesses comprising 15 shops of 15 AHs and 41 fixed stalls of 39 AHs are unregistered for business. The shops and stalls are made of lightweight materials and can be easily dismantled and shifted back on the same site. There will be minor disruptions to the business during construction which may incur temporary income loss but there will be no permanent loss of livelihood source. The temporary loss of income of 54 AHs/56 businesses will be compensated as per the EM.

(viii) Temporary Impact

40. Temporary impacts concern mainly disruption of the use of land, roads, tracks, footpaths, and/or property road access points outside COI caused by road construction activities, the movement and storage of construction equipment and materials and any unanticipated impacts. These will be addressed during Subproject implementation based on actual impacts and in accordance with the national laws and ADB's Safeguards Policy Statement (SPS) 2009. The civil works contract as well as the environmental management plan will require the contractor to reinstate the temporary structures outside the COI and any impacted structures along the construction works area to their original condition after the road construction is completed, including pavements/walkways, driveways, roadside curbs, signposts, water pipes, electric poles, and eaves.

41. For any temporary site installation or other area, the contractor will have to propose in a site installation and access plan and obtain approval from the PMU. Where possible, unoccupied, and unused public land will be used for temporary land use or storage. If private land/space is required, the contractor shall rent the private land/space with the agreed rental fee. Both private and public space shall be returned to the same or improved condition compared with pre-Subproject situation. Through a transparent and contractual approach, the PMU will provide the contractor with the project's land acquisition and compensation principles to ensure that (i) official compensation rates are applied, (ii) re-instatement of affected assets are contractually defined, (iii) consultation takes place, (iv) the grievance mechanism is followed, (v) the environmental management plan is applied, and (vi) other items specified are complied with, in compliance with the ADB SPS 2009 and RGC's Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP-LAR) for Externally Financed Projects in Cambodia (February 2018).

(ix) Unanticipated Impact

42. In case there are changes in the Subproject's scope and/or location during the Project implementation, social impact screening of new impacts shall be conducted and a corrective action plan like the DRP Addendum shall be prepared, if required. Unanticipated impacts will be documented and mitigated based on the principles provided in the DRP. Any new APs that will be identified (i.e., those who will be included among the adversely affected because of changes in Subproject design or alignment prior to or even during construction works) are entitled to the same entitlements as those of the other APs. The new APs will not include any occupant entering the COI or construction area after the COD.

IV. SOCIOECONOMIC PROFILE OF THE AFFECTED HOUSEHOLDS

A. Methodology

43. A full census and SES in the Subproject area was conducted at the time of the DMS and IOL noting that affected public facilities are not counted as affected households for the purposes of the SES. The SES focused on income earning activities and other socio-economic indicators of all AHs and APs through house-to-house interviews. The necessary data was collected through a DMS questionnaire which was used to establish baseline information on the key socio-economic status including demographic, income, occupational and gender variables.

B. Demographic Profile of Affected Households

44. A total of 433 AHs/1,765 APs will be affected by the Subproject. The 433 AHs comprise 276 (63.74%) male and 157 (36.26%) female headed households. The 1,765 APs comprise 835 (47.31%) males and 930 (52.69%) females. **Table 7** summarizes affected household heads (AHHs) and APs by gender

Table 7: Summary of AHHs and APs by Gender

Category	Male	%	Female	%	Total	%
Head of Household	276	63.74	157	36.26	433	100.00
No. of Affected Members	559	41.97	773	58.03	1,332	100.00
Total Affected Persons	835	47.31	930	52.69	1,765	100.00

18 public facilities. 2 public facilities had two representatives each interviewed i.e. (20 DMS)

Source: DMS Data, March 2023 - June 2023

45. The majority or 165 (38.11%) AHHs comprising 102 males and 63 females are aged 46-60 years followed by 143 (33.03%) comprising 98 males and 45 females aged 31-45 years, 109 (25.17%) comprising 66 males and 43 females aged 61-80 years, 9 (2.08%) comprising 4 males and 5 females aged over 80 years, and 7 (1.62%) comprising 6 males and 1 female aged 20-30 years. A total of 342 (78.98%) AHHs comprising 262 males and 80 females are married, 88 (20.32%) comprising 14 males and 74 females are widowed and 3 (0.69%) comprising no males and 3 female are unmarried. All 433 (100.00%) AHHs are Khmer. Regarding educational attainment, 407 (94.00%) AHHs completed some form of education with 183 (42.26%) comprising 88 males and 95 females completing primary school, 145 (33.49%) comprising 112 males and 33 females completing secondary school, 58 (13.39%) comprising 50 males and 8 females completing high school and 21 (4.85%) comprising 20 males and 1 female completing a university degree. The remaining 26 (6.00%) comprising 6 males and 20 females reported no formal education. **Table 8** summarizes the demographic profile of the AHHs by gender.

Table 8: Demographic Profile of AHHs by Gender

Category	Male	%	Female	%	Total	%
Age						
20 to 30 years	6	2.17	1	0.64	7	1.62
31 to 45 years	98	35.51	45	28.66	143	33.03
46 to 60 years	102	36.96	63	40.13	165	38.11
61 to 80 years	66	23.91	43	27.39	109	25.17
>80 years	4	1.45	5	3.18	9	2.08
Total	276	100.00	157	100.00	433	100.00
Marital Status						
Not Married	-	-	3	1.91	3	0.69
Married	262	94.93	80	50.96	342	78.98
Widowed	14	5.07	74	47.13	88	20.32
Total	276	100.00	157	100.00	433	100.00
Ethnicity						
Khmer	276	100.00	157	100.00	433	100.00
Total	276	100.00	157	100.00	433	100.00
Education						

None	6	2.17	20	12.74	26	6.00
Primary	88	31.88	95	60.51	183	42.26
Secondary	112	40.58	33	21.02	145	33.49
High School	50	18.12	8	5.10	58	13.39
University	20	7.25	1	0.64	21	4.85
Total	276	100.00	157	100.00	433	100.00

Source: DMS Data, March 2023 - June 2023

46. Of the 1,765 persons affected by the Subproject, 83 (4.70%) comprising 36 males and 47 females are under 5 years old, 326 (18.47%) comprising 170 males and 156 females are 5-16 years, 286 (16.20%) comprising 134 males and 152 females are 17-25 years, 538 (30.48%) comprising 261 males and 277 females are 26-45 years, 378 (21.42%) comprising 169 males and 209 females are 46-65 years and 154 (8.73%) comprising 65 males and 89 females are over 65 years. **Table 9** summarizes the APs (including AHHs) by age and gender.

Table 9: Composition of APs by Age and Gender

Gender	<5yrs	5-16yrs	17-25yrs	26-45yrs	46-65yrs	>65yrs	Total	%
Males	36	170	134	261	169	65	835	47.31
Females	47	156	152	277	209	89	930	52.69
Total	83	326	286	538	378	154	1,765	
%	4.70	18.47	16.20	30.48	21.42	8.73		100.00

Source: DMS Data, March 2023 - June 2023

C. Livelihood and Household Income

47. The largest main source of livelihood reported by AHHs is trade/own business with 151 (34.87%) AHHs comprising 92 males and 59 females followed by 103 (23.79%) comprising 61 males and 42 females in the private sector, 71 (16.40%) comprising 55 males and 16 females in the government sector, 65 (15.01%) comprising 40 males and 25 females in agriculture, fishing and forestry, 34 (7.85%) comprising 25 males and 9 females in rearing/selling livestock, 5 (1.15%) comprising 3 male and 2 females in other income activities and 4 (0.92%) comprising no males and 4 females in daily/casual labor. **Table 10** summarizes the main source of livelihood of the AHHs by gender.

Table 10: Main Source of Livelihood for AHHs by Gender

Livelihood Source	Male	%	Female	%	Total	%
Government	55	19.93	16	10.19	71	16.40
Private Sector	61	22.10	42	26.75	103	23.79
Service, Tourism, Hospitality	-	-	-	-	-	-
Trade/Own Business	92	33.33	59	37.58	151	34.87
Livestock	25	9.06	9	5.73	34	7.85
Agriculture, Fishing, Forestry	40	14.49	25	15.92	65	15.01
Daily/Casual Labour	-	-	4	2.55	4	0.92
Others	3	1.09	2	1.27	5	1.15
Total	276	100.00	157	100.00	433	100.00

Note. AH may have multiple sources. Only the highest livelihood source is counted to avoid double counting.

Source: DMS Data, March 2023 - June 2023

48. A total of 389 (89.84%) AHHs comprising 248 males and 141 females reported having secondary sources of livelihood. The largest secondary source of livelihood reported is agriculture, fishing and forestry with 238 (54.97%) AHHs comprising 150 males and 88 females followed by 46 (10.62%) comprising 27 males and 19 females in the private sector, 41 (9.47%) comprising 24 males and 17 female in other income activities, 40 (9.24%) comprising 32 males and 8 females in trade/own business, 13 (3.00%) comprising 9 male and 4 females in rearing/selling livestock, 7 (1.62%) comprising 3 males and 4 females in the government sector and 4 (0.92%) comprising 3 males and 1 female in daily/casual labor. The remaining 44 (10.16%) AHHs comprising 28 males and 16 females did not declare or do not have a secondary source of livelihood. **Table 11** summarizes the secondary source of livelihood of the AHHs by gender.

Table 11: Secondary Sources of Livelihood for AHs by Gender

Livelihood Source	Male	%	Female	%	Total	%
Government	3	1.09	4	2.55	7	1.62
Private Sector	27	9.78	19	12.10	46	10.62
Service, Tourism, Hospitality	-	-	-	-	-	-
Trade/Own Business	32	11.59	8	5.10	40	9.24
Livestock	9	3.26	4	2.55	13	3.00
Agriculture, Fishing, Forestry	150	54.35	88	56.05	238	54.97
Daily/Casual Labour	3	1.09	1	0.64	4	0.92
Others	24	8.70	17	10.83	41	9.47
No Reply/Secondary source	28	10.14	16	10.19	44	10.16
Total	276	100.00	157	100.00	433	100.00

Note. AH may have multiple sources. Only the highest secondary livelihood source is counted to avoid double counting.
Source: DMS Data, March 2023 - June 2023

49. Of the 433 AHs interviewed, 43 (9.93%) comprising 25 male and 18 female headed households declared their annual income below \$3000 followed by 61 (14.09%) comprising 30 male and 31 female headed households earning \$3,000 - \$4,999, 58 (13.39%) comprising 38 male and 20 female headed households earning \$5,000 - \$6,999, 98 (22.63%) comprising 59 male and 39 female headed households earning \$7,000 - \$9,999 and 173 (39.95%) comprising 124 male and 49 female headed households earning \$10,000 or more. **Table 12** provides a summary of the annual household income by gender.

Table 12: Annual Income of AHs by Gender

Annual Income	Male	%	Female	%	Total	%
<\$3,000	25	9.06	18	11.46	43	9.93
\$3,000 - \$4,999	30	10.87	31	19.75	61	14.09
\$5,000 - \$6,999	38	13.77	20	12.74	58	13.39
\$7,000 - \$9,999	59	21.38	39	24.84	98	22.63
>\$10,000	124	44.93	49	31.21	173	39.95
Total	276	100.00	100.00	100.00	433	100.00

Source: DMS Data, March 2023 - June 2023

D. Poor and Vulnerable Groups

50. The households that are vulnerable and living below the poverty line are identified based on the criteria established by the RGC. Each household which is assessed by the Government and found to be poor and vulnerable is issued an official ID Poor Card. The AHs under the Project/Subproject have been categorized as vulnerable and living below the poverty line based on ID Poor registration and holding an ID Poor Card. The self-reported or declared income status by the AHs during DMS/SES is not used for poverty classification. 24 AHs/85 APs comprising 5 male and 19 female headed households were identified as poor and vulnerable. **Table 13** summarizes poor and vulnerable households by gender.

Table 13: Poor and Vulnerable Households by Gender

Poverty Level	Male	Female	Total
ID Poor 1	1	7	8
ID Poor 2	4	12	16
Total	5	19	24
APs	20	65	85

Source: DMS Data, March 2023 - June 2023

E. Gender Considerations

51. Gender concerns and issues have been considered in resettlement planning and in this DRP. Gender differentiated benefit-sharing measures are included in the DRP to ensure that the women and men of the households are treated equally. There are no legal or customary/cultural obstacles for women to own land, houses, and other property in their villages. Both men and women in the AHs participate in income-generating activities for their families and are involved in public

activities as well as in decision making. During the preparation of the DRP, both women and men were invited to actively participate in the consultation meetings, jointly participate in house-to-house consultations, and participate in the DMS/SES and measurement of affected assets. A separate gender action plan has been prepared for the Project/Subproject and updated. In general, no significant gender issues were found in the Project/Subproject area or in the AHs during the SES with the AHs and consultations with the community. It is noted that 141 out of 157 (89.81%) female headed households have secondary sources of livelihood.

F. Impact on Indigenous People and Other Vulnerable Groups

52. No Indigenous Peoples are affected by the Subproject.

V. CONSULTATION, PARTICIPATION, AND INFORMATION DISCLOSURE

A. Objectives of Consultation and Participation of the Stakeholders

53. Public consultation and participation aim to develop and maintain avenues of communication between the Project/Subproject, stakeholders, and AHs. To ensure that the views and concerns of the AHs are considered in Project/Subproject preparation and implementation, and to reduce or offset adverse impacts and enhance benefits, a strategy of meaningful participatory was adopted and implemented for consultation participation and information disclosure. All consultations have been presented verbally in Khmer with visual tools such as maps and drawings for all AHs to fully understand and be able to participate. During the DMS consultations, the IRC-WG team explained the Project/Subproject scope in house-to-house (one-to-one consultations), distributed and explained the PIB. For the illiterate people, the IRC-WG assisted by reading out all the information.

B. Consultation during the Feasibility Study for the Subproject

54. The staff of MRD/PMU and the Provincial Department of Rural Development (PDRD)/PIU with assistance from the feasibility and DED consultants, and Commune Chiefs/Village Authorities, conducted six (6) PCMs from in October 2023. A total of 455 participants attended the PCMs of which 169 (37.14)% were female. The Combined Minutes of the PCMs, Attendance List and Photographs taken during the PCMs is in **Annex 3**. The dates/times, road names, venues and number of participants by gender are summarized in **Table 14**.

Table 14: Summary of Dates/Times, Roads, Venues and Participants by Gender

Date/Time	Road Name	Venue	Commune	District	No. of Participants
24 Oct 23/10:00	Samaky Meanchey-TK36	Commune Office	Trapeang Kronhoung	Tram Kak	24. Female: 09
26 Oct 23/14:00	Kiri Udom Ta Ou (TK33)	Commune Hall	Ta Ou	Kiri Vong	70. Female: 40
27 Oct 23/08:00	Phum Boeng Amatak (TK37)	Prah Theat Pagoda	Chumreah Pen	Samroang	81. Female: 25
28 Oct 23/08:00	Ponleu Kaksekor (TK34)	Sala Chhotean	Boeung Tranh Khang Cheung	Samroang	34. Female: 10
28 Oct 23/14:00	Udom Soriya (TK35)	Udom Soriya pagoda	Otdam Soriya	Tram Kak	80. Female: 19
29 Oct 23/10:30	Cheung Kuon Chok Chey-TK38	Cheung Kuon pagoda	Cheung Kuon	Samroang	166 Female: 66
Total					455. Female: 169

Source: Annex 3, Minutes of PCM during Feasibility Study

55. The purpose of this PCM was to (i) inform participants on the rehabilitation of the proposed roads; (ii) distribute/share, explain and disclose the PIB on the Commune and Provincial information boards, (iii) discuss preliminary technical designs of the six (6) roads; (iv) discuss potential affected assets and eligibility for compensation and the COD; and (v) provide introductory processes and procedures of GRM. All consultations were presented verbally in the Khmer to allow AHs to fully understand and be able to participate, while using visual tools such as maps, drawings, and banners. The PCMs were conducted to also seek feedback from the participants on the proposed Subproject roads.

56. At the PCMs, participants were informed that a COD would be established for the APs to have the right to be eligible to receive compensation for any affected assets under the Subproject. The purpose of the COD was to: (i) prevent the influx of people into the Subproject site; (ii) to prevent illegal encroachment on public land/state-owned land, and (iii) determine the properties and assets affected within the ROW to receive compensation. The COD was established on **29 October 2022**. The participants were also informed that any new buildings, additional construction or proposed construction, or planting trees and cultivation in the COIs of the roads after the COD, will **NOT** be eligible for compensation and resettlement assistance. The Commune and Village Chiefs were informed that they should keep an oversight that no such activities take

place after the COD.

The participants were informed on the preliminary design parameters of the roads under the Subproject. The locations of the roads connecting from the agricultural cooperatives in each commune, lengths and geometric features and their potential benefits and resettlement impacts were discussed and explained in the PCMs. The road pavement composition of double bituminous surface treatment and reinforced concrete including the cross-section features were displayed and explained.

57. All participants were given the PIB which was read out and explained in detail at each PCM. The PIB provided clear and adequate information on the Project/Subproject and the AHs participated in the Subproject planning including discussions on issues and concerns arising from the road rehabilitation and improvements. The GRM was briefly explained, and the AHs were appropriately informed and consulted. In the event of any complaints, the contact information of the MRD Social and Environments Officers (SEOs) was also disclosed during the consultation process. The participants were informed that while a project level GRM would be established to resolve any complaints, a separate GRM will be established for LAR activities and will be implemented by the GDR of the Ministry of Economy and Finance (MEF) to receive, register, and resolve complaints on LAR matters.

58. At the end of presentations in the PCMs, the participants were given the opportunity to raise questions and seek clarifications on any issues or concerns. The key issues/questions and responses are summarized in **Table 15**.

Table 15: Summary of Key Issues/Questions and Responses

No.	Issues/Questions	Responses
1	Will the compensation be provided for affected fences, trees, and houses during the Subproject implementation?	The compensation will be provided for the affected assets at full replacement cost before the start of civil works.
2	At the start of the Subproject, will the contractor cut down any affected trees, or is that something we need to handle ourselves?	The principle policy is that once a tree has been compensated for, the owner may cut it down the affected trees for his/her own use. However, if needed, you can ask the PIU to notify a contractor to assist with the removal of the trees during construction.
3	I am satisfied to have this Subproject implemented. How will the compensation be determined on the affected assets such as trees or houses, fences, etc., and who can I contact in case of a problem?	The GDR will engage an independent agency or replacement cost study (RCS) consultant qualified and experienced in asset valuation to conduct market research on each type of affected asset by undertaking RCS to determine the current market rates for compensation. If you encounter problems on technical matters, the names and contact details of technical specialists are provided in the PIB. If you have a complaint to make on resettlement matters, the contacts of the Commune GRC focal points will be placed on the information board at the commune office and the complaint forms to file a complaint are available at the commune office.

Source: Annex 3, Minutes of the PCM.

C. Consultation during the Preparation of the DRP

59. This DRP has been prepared in consultation and participation with the key local and national stakeholders in the Subproject area. Importance was given to consulting with relevant authorities and affected communities, local authorities, authorized representatives of public facilities, and particularly the AHs living along the roadsides. The purpose of the consultations and participation was to understand their perception towards the design of the roads and benefits, their expectations, receive their support for the Subproject, and to create awareness among the affected population.

In addition, the consultation focused on providing detailed explanations on the DMS questionnaire, DMS processes and AHs full participation, entitlements, compensation and resettlement assistance payment procedures, and GRM processes for lodging and registering complaints.

60. Prior to DMS, eight (8) PCMs were conducted by the IRC-WG with the assistance of the PRSC-WG and local authorities between March and May 2023. The eight (8) PCMs were conducted in the eight (8) communes of three (3) districts and attended by 490 participants out of which 232 (47.35%) were female. The Combined Minutes of the PCMs, Attendance List and Photographs taken during the PCMs is in **Annex 4**. The dates/times, road names, venues and number of participants by gender are summarized in **Table 16**.

Table 16: Summary of Dates/Times, Road Names, Venues and Participants by Gender

Date/Time	Road Name	Commune	District	No. of Participants		
				Total	Male	Female
07 Mar23 08:00	Prah Theat Pagoda (TK33)	Prey Ampok	Kiri Vong	106	57	49
07 Mar23/14:00	Krang Tromoung Pagoda (TK33)	Ta Ou	Kiri Vong	29	20	9
28 Mar23/09:00	Ank Sangkae Pagoda (TK36)	Trapeang Kranhoung	Tram Kak	39	24	15
06 Apr23/09:00	Ank Sou Klaing Pagoda TK37)	Roveang	Samraong	43	21	22
18 Apr23/09:00	Ang Roka Pagoda (TK34)	Beoung Tranh Khang Cheong	Samraong	48	29	19
24 Apr23/09:00	Cheong Kuon Pagoda (TK38)	Cheong Kuon	Samraong	53	20	33
08 May23/09:00	Udom Soriya Pagoda (TK35)	Udom Soriya	Tram Kak	76	52	24
16 May23/09:00	Salabon Proseat (TK35)	Lumchang	Tram Kak	96	35	61
Total:				490	258	232

Source: Annex 4, Minutes of PCM

61. Prior to the commencement of the PCMs, the participants were provided with the updated PIB, DMS questionnaire (inclusive of SES), GRM guidelines all in Khmer. The PCMs were chaired by Mr. Pal Chhan, Deputy Team Leader (DTL) of the IRC-WG of the GDR of the MEF. The other participants were the representatives of Provincial Nominated office, the members of the IRC-WG and PRSC-WG, representatives from the MRD/PMU and the PDRD/PIU, and Project Consultants. The Combined Minutes of the PCMs, Attendance List and Photographs taken during the PCMs is in **Annex 4**.

62. The DTL requested the participating experts explain the updated PIB (**Annex 6**), DMS/SES questionnaire, and GRM guidelines in detail to the attendees so that adequate information on the Project/Subproject were disseminated to the AHs who then could participate in the Subproject planning. The DTL also requested that the technical design experts explain in detail the DED of the roads including the varying widths of the road cross sections. The DTL emphasized in the PCMs that (i) those AHs residing alongside the roads will directly benefit from the road improvements; (ii) no AH will be displaced from existing housing; and (iii) the Subproject roads will have an adequate grievance process in place for timely resolution of any complaints.

63. The social safeguard specialist (SSS) experts explained the updated PIB (**Annex 6**), DMS/SES questionnaire, the steps of the GRM and processes of lodging and registering complaints to the participants in detail. The participants were appropriately informed and consulted about the Subproject and the GRM contact information of the MRD's SEOs and the Grievance Redress Committee (GRC) focal contact persons at commune, district and provincial levels was disclosed during the consultation process. The technical design experts displayed the DED drawings and explained the geometric features of the road and confirmed that the road will be constructed within the ROW which was government-owned land. The participants were informed that a project level GRM was established to resolve any complaints. The SSS informed the participants about the likely adverse impact of losing their assets (private residential and agricultural land, fruit and non-fruit trees, crops, primary and secondary structures) during the implementation of the Subproject. In parallel, information was provided on the provision of compensation for the APs for their loss of assets. The SSS emphasized that the DMS/SES will be conducted in parallel with the participation of stakeholders and AHs. The AHs are to provide detailed information about their livelihood/living conditions to complete the DMS questionnaire. The participants were informed that an independent consulting firm will conduct the RCS to determine the market rates of the

affected assets that will be used to prepare the resettlement budget for compensation. Clarification was provided to the AHs on the Subproject related questions asked by the participants.

64. To ensure that all the AHs and APs were fully informed about the Project/Subproject, the updated PIB, DMS/SES questionnaire, GRM guidelines and DED were shared and explained in detail again during house-to-house DMS so that the AHs who could not attend the PCMs fully understood the Project/Subproject, entitlements, compensation, and the GRM. For the illiterate AHs, the information in the updated PIB, DMS/SES questionnaire GRM guidelines and DED were read out and explained to them. Feedback was also sought from the AHs to avoid any negative impacts from the Subproject and clarifications were provided during the PCMs. **Table 17** summarizes the issues/questions raised by participants with responses.

Table 17: Summary of Key Issues/Questions and Responses

No.	Issues/Questions	Responses
1	Is the demarcated COI of the road based from the centerline of the existing road?	The COI has been demarcated from centerline of DED of the road and is measured from the centerline. Majority of the places the COI of the DED is from the centerline of the existing road.
2	Is the COI based on the centerline to minimize the impacts for the affected households living on the both sides of the road?	The DED has considered to avoid impacts and if unavoidable minimize them by exploring alternate designs aor adjusting the alignment so that assets affected on both sides of the road are equal. However, some in sections of the road the COI from the centerline are variable due to technical consideration, geographical condition, safety measures.
3	The road rehabilitation will affect my house trees, fence along the road? Will the Subproject compensate for the affected assets?	All affected assets within the COI will be compensated at full replacement cost at current market prices. If the house is partly affected and the remaining area of the house is insufficient to use and the remaining structure is unsound for continued living, the netire house will be compensated. Those structures such as extended extended roof, fence and any trees and crops will be fully compensated at full replacement . However, during construction if any asset is damaged outside the COI, those assets will be compensated by the contractor as full replacement cost at current market price. The PIU and PMU will be responsible to oversee and closely monitor the construction activities of the contractor..
4	We will have nine trees and a roof extension affected by the subproject. Will the Subproject compensate for these affected assets?	
5	My mango trees and concrete fence would be affected by road rehabilitation. Will these affected assets be compensated?	
6	My house and fence would be affected during construction. Will these affected assets be compensated?	
7	As seen from the demarcated pegs of the COI, my house's will be partly affected. How was the detail design carried out that could not avoid the impacts to my house?	The IRC-WG, and PRSC-WG, with the DED consultant team and local authority conducted site assessment paying particular attention to avoiding the impacts on your house. However, considering the technical design and safety measures of the road, the impacts could not be avoided but have been minimized. Therefore, after the DMS, the data will be analyzed and based on the data we will consider whether the Subproject will fully compensate for affected partly affected structure or the full house based at full replacement cost.
8	Prior to the start of the construction, the affected assets, such as trees, fences, and other assets, would need to be removed. Will the assets' owners cut down affected trees, or is it the contractor's responsibility?	The policy will applies that once a tree or a fence have been compensated for, the AH may cut it down the trees or remove the fence and use it later. However, if needed, the AH can request the PIU to notify a contractor to assist with cut down of the tree and removal of fence and other assets, if applicable prior to start of construction at the site.

9	What should the AH do if the Subproject affects the private agricultural land (with title)?	The detail design of road would take all considerations to ensure avoiding impacts and if unavoidable and mitigate those impacts by exploring alternate designs solutions on the private land. If these measures cannot mitigate or avoid the impact, the SUBproject will fully compensate the private land at its current market value at full replacement cost.
---	---	---

Source: Annex 4, Minutes of PCM

65. The IRC-WG and PRSC-WG assisted by local authorities conducted 15 consultation meetings with the authorized community representatives in the Kiri Vong, Tram Kak, and Samroang districts, Takeo Province from 24 - 26 May 2023 attended by 92 participants out of which only one was female. The consultation focused on the discussions on the replacement and compensation of the affected secondary structures and fruit and non-fruit trees. The authorized representatives had some concerns on compensation of the affected assets which are summarized in **Table 18**

Table 18: Summary of Key Issues/Questions and Responses

No.	Issues/Questions	Responses
1	The subproject will affect fruit trees, fence, and structure of school and pagoda. How much will be compensated for those affected assets?	The affected assets will be compensated at full replacement cost at the current market price determined by the RCS Consultant. The GDR will engage an independent agency or RCS consultant qualified and experienced in asset valuation to conduct market research on each type of affected asset by undertaking RCS and determine the current market rates for compensation.
2	Is the compensation offered sufficient to cover rehabilitating the affected structures?	As far as the RCS is concerned, the study was conducted based on the current market price, including the cost of materials, labor, transportation, and other operational costs. So, the compensation will be sufficient to reconstruct the affected assets.

66. After addressing their concerns on the adequacy of compensation of the affected assets, the authorized representatives confirmed that they would prefer cash compensation of the affected assets. They also confirmed that they did not foresee and hindrance or disruptions to the services provided by the public facilities including pagoda and school during the construction period. The Combined Minutes of the Consultation Meetings, Attendance List and Photographs taken are in **Annex 5**.

D. Consultations during DRP Implementation

67. A PCM will be conducted to inform the AHs of their entitlements determined by DMS and the corresponding compensation amounts of the affected assets and other resettlement assistance computed by the IRC from the rates of the approved RCS. A PIB on compensation package will be prepared and discussed with individual AHs on a one-on-one basis. The compensation computations and amounts will be explained on an AH-to-AH basis. The AHs who agree with computation will be required to sign the contract on compensation of affected assets on this day or given a period of 3 working days to sign their contracts and submit them to IRC-WG through the commune office.

68. Another PCM will be conducted to make compensation payments to AHs. During this PCM all the AHs will be reminded and explained the processes of GRM. Should any AH disagree with the computations or measurements s/he can file a complaint through the GRM stages provided in GRM guidelines. After the compensation payment the AHs will be given notice to vacate the land within 30 days for the civil works to commence. During this 30 days the AHs will be given the opportunity to harvest any crops and demolish any structures to take them away.

E. Information Disclosure

69. The PIB, DMS/SES questionnaire, GRM guidelines, and DED were explained and disclosed to all AHs. Documents including the (i) DRP endorsed by the IRC and cleared by the ADB; (ii) updated DRP, any corrective action plan prepared during implementation, if any; and (iii) semi-annual resettlement monitoring reports will be disclosed on the MRD and the ADB websites. These documents including the updated PIB will also be disclosed to AHs and other stakeholders in the village, the commune hall, and the office of the Commune Chief in Khmer. For AHs who are illiterate, the Commune Chief will summarize and disclose the contents of the document for them. The SSS explained the GRM and disclosed the contact information of the MRD's SEOs and focal points of GRC.

F. Request of the Community

70. The villagers and the community requested that the road construction works start as quickly as possible so that the improved roads could then provide a better environment having no dust pollution during the dry season and no muddy roads during the rainy season.

VI. GRIEVANCE REDRESS MECHANISM

A. General Principle

71. A GRM was established by the Provincial governor under the Subproject at the local level following government standard and procedures to resolve grievances and complaints in a timely and satisfactory manner as required under the ADB SPS 2009 and the RGC's SOP-LAR. The Expropriation Law of the RGC provides for a GRC to handle complaints with the additional provision for the AHs to seek judicial redress in case they dispute the decision of the GRC. Details of the GRM have been included in the updated PIB and distributed and explained to the AHs in the PCMs prior to consultations and during house-to-house DMS. All AHs have been made fully aware of their rights, and the detailed procedures for filing grievances outlined in the PIB that were distributed and explained in detail. The AHs grievances on LAR activities will be received and resolved under the grievance procedure provided in this DRP. The GRC will be available to all APs and will be free to act independently and ensure equitable treatment for women and men in all decision making.

72. The GRC would be the authority to ensure proper presentation of grievances, impartial hearings and transparent decisions on any resettlement benefits and issues. At any time, any aggrieved AP can submit a grievance/complaint in written form or verbally to the Commune Office, given the practice that the GRC includes the relevant local Commune or Village Chiefs only. In the case of verbal complaints, the committee on grievance will be responsible for making a written record during the first meeting with the APs. The use of a local non-government organization is allowed only to assist AHs in filing complaints, particularly for those who are illiterate/have language difficulties and do not know how to prepare written complaints. The designated commune officials shall exercise all efforts to settle AH/APs' issues at the commune level through appropriate community consultation. At the time of registering the complaint, a copy will be given to the person making the complaint for their record. For recording of grievances, an Individual Complaints Form, Registration Form and Resolution Letter was included in the PIB and was explained in detailed to all AHs during the PCMs and house-to-house DMS.

B. Composition of the Provincial Grievance Redress Committee

73. A Provincial Grievance Redress Committee (PGRC) has been set up for LAR under the Subproject, based on the local/village administrative units, which in turn will facilitate easy accessibility for the APs. The GDR through IRC has facilitated the establishment of the PGRC. The PGRC has been established by the Provincial Governor in consultation with the IRC (**Annex 7**). In addition, the GDR conducted a comprehensive training workshop for the PGRC and the other local authorities to strengthen the capacity of the members for effective functioning of the GRM in August 2022. The GRM has been made operational and is functional. The composition of PGRC for Takeo province is in **Table 19**.

Table 19: Composition of Takeo Grievance Redress Committee

No.	Name	Title	Position Assigned
1	H.E Ouch Phea	Governor	Chair
2	Mr. Khan Sokha	Deputy Governor	Vice Chair
3	Mr. Ho Bunwath	Chief of PDEF	Vice Chair
4	Mr. Nuon Sothea	Director of Land Management, Urban Planning and Construction Department	Vice Chair
5	Mr., Ms. Chiefs of District and Town	Relevant District, and Town Governors	Member
6	Mr. Por Leang Oun	President, World Vision (NGO)	Member
7	Ms. Phou Soksreyneang	Provincial Law and Public Safety Officer	Member
8	Mr. Ouch Pisethmony	Officer of Provincial Development and Construction Management	Member

Source: Takeo Adm, Letter No. 115 issued on 08 December 2021 (Annex 7)

74. The GRC will function at three levels or tiers to handle grievances:

1. The first level will be at the district level handled by the concerned District Head;
2. The second level will be at the GDR level handled by the Director General, GDR; and
3. The third level will be at PGRC level handled by PGRC before going to the judicial system.

C. Grievance Redress Process

75. The grievance will be handled through a 3-step formal approach detailed below. However, prior to the First Step, the AH may informally seek the assistance of the Commune Chief or a community elder to discuss and find an amicable solution to his/her complaint or grievance with the leader of the PRSC-WG. This is done verbally and informally and moreover; its aim is to resolve the matter to avoid lodging formal written complaints. Complaints raised at all levels, including at the commune level will be reflected in the quarterly/semi-annual monitoring reports submitted to ADB.⁷ If this verbal process of problem solving does not resolve the complaint to the satisfaction of the AH, s/he can seek the formal route for lodging the grievance. Formal lodging can be done verbally (to community elder or representative who will record the complaint) or in writing, and the process is detailed below:

(i) **First Step:** The aggrieved AH can lodge a written complaint to the Head of the District Office where the Subproject is located. The AH can bring a **community elder or representative** to mediate in the matter at the district level. The IRC-WG will appraise the Head of the District Office about the matter. A conciliation meeting must be held, and a decision taken within **15 working days** after the date of registration of the complaint by the District Office. If the complaint is resolved at the District Level to the satisfaction of the AH, the IRC-WG will inform GDR's Department of Internal Monitoring and Data Management (DIMDM), which will review and seek the approval of the Director General, GDR for appropriate remedial action. The AH will be informed in writing by the GDR of the decision and the remedial action that will be taken within **15 working days** from the receipt of the letter from the District Office. If the complaint is rejected at this stage, the District Office will inform the AH in writing and if the AH is not satisfied with the result, s/he can proceed to the next step and lodge a written complaint to the GDR for resolution.

(ii) **Second Step:** The GDR through its DIMDM will carry out a holistic review of the complaint and submit a report on its findings with the relevant recommendations, if any, to the Director General, GDR for a decision. It may also conduct a field visit to meet the aggrieved AH and the IRC-WG to gather the relevant details. The final report must be completed **within 30 working days** from the date of receipt of the complaint and submitted to the Director General, GDR for a final decision within **5 working days** of receipt of the final report. If the subject matter requires a policy level intervention, it will be referred to the IRC for a decision in which case **10 more working days** will be added to the deadline for final decision.

(iii) **Third Step:** The AH will submit a written complaint with the PGRC through the Provincial Governor's Office. The AH or a representative will be given an opportunity to present its case during the meeting and the PGRC may consider any compelling and special circumstances of the AH when reaching a decision. The GDR will send a representative, as a non-voting member, to provide an explanation for the rejection of the complaint at the second step by the GDR. The decision of the PGRC must be reached on a consensus basis and will be final and binding except when the matter relates to any policy of the government. Decisions on government policy matters on LAR is decided by the IRC. The PGRC will have **40 working days** from the date of receipt of the complaint to reach a final decision. The decision of the PGRC will be sent to the IRC through the GDR for endorsement before taking any remedial action.

76. The handling of the complaint at the administrative stage ends in the Third Step. There are no fees or charges levied on the AH for lodging and processing of the complaints under the First, Second and Third Steps. However, as provided for in the Expropriation Law, the aggrieved AH at

⁷ Para. 12 of the Aide Memoire of the Safeguard Policy Dialogue Mission 22-23, August 2019.

any step can file a suit at the Provincial/Municipal Courts, as applicable, to seek a resolution. At this stage, there is no involvement of the GDR, Provincial Resettlement Sub-Committee (PRSC) or IRC-WG unless there is a judicial order from the competent court.

77. If an AH is still not satisfied and believes s/he has been harmed due to non-compliance with ADB policy and s/he has made good faith efforts to solve the problems by working with the ADB Project Team, s/he may submit a complaint to ADB's Office of Special Project Facilitator or Office of Compliance Review in accordance with ADB's Accountability Mechanism. The information can be found at www.adb.org/site/accountability-mechanism/main.

78. The GRM details have been circulated and the guidelines for GRM explained to the AHs during consultations during the DRP preparation. These guidelines outline each of the above Steps and include the administrative procedures for receiving and redressing complaints during the consultative meetings as described in the Consultation, Participation and Disclosure section of this DRP. The GRM guidelines will be again explained in detail to all AHs during the implementation of the DRP.

D. Grievance Register, Records and Documentation

79. TheRGC's SOP-LAR details the GRM process, registers, records, and documentation. The forms for individual complaint form, register of complaint and Letter from Head of District-Khan to be used for grievance documentation are included in Updated PIB and distributed and explained to the AHs.

VII. LEGAL AND POLICY FRAMEWORK

80. This DRP is prepared based on the applicable legal and policy framework of the RGC, and ADB's SPS 2009. It describes the key legal and regulatory documents of the RGC pertinent to land acquisition and resettlement as well as the key principles of the ADB SPS 2009, analyses and discusses for any gaps and provides clarifications on them as applicable for the Subproject.

81. There are existing laws that govern LAR in Cambodia. These laws, along with the ADBs SPS 2009, shall govern the procedures for land acquisition and resettlement for the Subproject.

A. Expropriation Law

82. The RGC's 2010 Expropriation Law is the main legal framework that governs land acquisition and involuntary resettlement. The 2010 Expropriation Law has listed the development of public infrastructure as one of its objectives and extended the definition of public infrastructure to any infrastructure "required by the Nation in accordance with the determination made by the Government." Public interest is also understood in a broad manner as "the use of land or property by the public or by public institutions or their agents." The expropriation of the ownership of immovable property and real right to immovable property can be exercised only if the Expropriation Committee has paid fair and just compensation in advance to the owner and/or holder of real right

83. Some of the Key Articles of the 2010 Expropriation Law are listed below:

- (i) Article 2: the law has the following purposes: (i) ensure just and fair deprivation of a legal rights to private property; (ii) ensure prior fair and just compensation; (iii) serve the national and public interests; and (iv) development of public physical infrastructure.
- (ii) Article 7: Only the State may carry out an expropriation for use in the public and national interests.
- (iii) Article 8: The State shall accept the purchase of part of the real property left over from an expropriation at a reasonable and just price at the request of the owner of and/or the holder of right in the expropriated real property who is unable to live near the expropriated scheme or to build a residence or conduct any business.
- (iv) Article 12: An Expropriation Committee shall be established and headed by a representative from the MEF and composed of representatives from relevant ministries and institutions. The organization and functioning of the Expropriation Committee shall be determined by a sub-decree [Sub Decree No 22 ANK/BK promulgated on 22 February 2018].
- (v) Article 16: Before proposing an expropriation project, the Expropriation Committee shall publicly conduct a survey with detailed description about the owner and/or rightful owner of the immovable property and other properties which might need compensation; and all other problems shall be recorded as well. In conducting this survey, the Expropriation Committee shall arrange a public consultation with the authorities at provincial, district and commune level, the commune councils and village representatives or the communities affected by the expropriation to give them clear and specific information and to have all opinions from all concerned parties about the proposed public infrastructure project.

84. Under the Article 3 of the 2010 Expropriation Law that governs the provision for projects financed by development partners in Cambodia, the RGC issued in 2018 the Standard Operating

Procedures (SOP) for Land Acquisition and Involuntary Resettlement (LAR).⁸ The SOP for Externally Financed Projects in Cambodia and LAR (2018), reflects RGC's laws and regulations relating to the acquisition of land and the involuntary resettlement of AP and the safeguard policies and procedures of Development Partners as applied to public infrastructure investment projects. Where appropriate, the SOP includes references to international good practices in resettlement planning, implementation, monitoring, and reporting. The SOP has been promulgated under Sub Decree No. 22 ANK/BK on 22 February 2018 and applies to all externally financed projects in the Kingdom of Cambodia. The GDR of the MEF is responsible for providing guidance and clarification to users of the SOP. Given that the Subproject under the Project are funded by ADB, the provisions of SOP will apply to the Subproject and therefore should be read together with this DRP.

B. ADB Safeguards Policy Statement 2009

85. For any ADB operation requiring IR, resettlement planning is an integral part of project design, to be dealt with from the earliest stages of the project cycle. The SPS 2009⁹ of ADB sets guidance and requirements for resettlement planning, as well as the follow-up.

a) Policy Objectives

86. The objectives of ADB's SPS 2009 are: (i) to avoid IR, where possible; (ii) where avoidance is not possible, minimize by exploring project and design alternatives; (iii) enhance or at least restore the livelihoods of all APs in real terms relative to pre-project levels and (iv) improve the standards of living of the displaced poor and other vulnerable groups.

b) Scope and Triggers

87. The IR safeguard covers physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of: (i) involuntary acquisition of land or (ii) involuntary restrictions on land use or on access to legally designated parks and protected areas. It also covers whether such losses and involuntary restrictions are full or partial, permanent or temporary.

c) Involuntary Resettlement Policy Principles

88. ADB's IR Policy principles include:

- (i) Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. Determine the scope of resettlement planning through a survey and/or census of affected persons, including a gender analysis, specifically related to resettlement impacts and risks.
- (ii) Carry out meaningful consultations with APs and affected local communities. Inform all APs of their entitlements and resettlement options and ensure their participation in planning, implementation, monitoring, and evaluation of resettlement and pay attention to the needs of vulnerable groups especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the APs' concerns. Support the social and cultural institutions of APs and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be prepared by a social preparation phase.
- (iii) Improve, or at least restore, the livelihoods of all APs through (i) land based resettlement strategies when affected livelihoods are land based where possible or

⁸ Accessible at https://www.mef.gov.kh/documents/laws_regulation/LAR-SOP-Final-13032018.pdf

⁹ SPS is available at: <https://www.adb.org/documents/safeguard-policy-statement>

cash compensation at replacement value for land when the loss of land does not undermine livelihoods; (ii) prompt replacement of assets with access to assets of equal or higher value; (iii) prompt compensation at full replacement cost for assets that cannot be restored; and (iv) additional revenues and services through benefit sharing schemes where possible.

- (iv) Provide physically and economically affected persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.
- (v) Improve the standards of living of the affected poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.
- (vi) Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement.
- (vii) Ensure that affected persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets.
- (viii) Prepare a resettlement plan elaborating on affected persons' entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.
- (ix) Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before project appraisal, in an acceptable place and a form and language(s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.
- (x) Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project's cost and benefits. For a project with significant involuntary resettlement impacts, consider implementing the involuntary resettlement output of the project as a stand-alone operation.
- (xi) Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.
- (xii) Monitor and assess resettlement outcomes, their impacts on the standards of living of affected persons, and whether the objectives of the resettlement plan have been achieved by considering the baseline conditions and the results of resettlement monitoring. Disclose monitoring reports.

C. Other Considerations

89. **Indigenous Peoples.** Subprojects involving involuntary resettlement of Indigenous People

will not be considered under the Subproject.¹⁰

90. **Gender.** Gender concerns and issues has been considered in resettlement planning. Gender differentiated benefit-sharing measures are included in the DRP to ensure that the women and men of the households are treated equally. Moreover, the DRP ensures that gender equity is promoted ensuring that the women participate and that their needs are explicitly addressed in the decision-making process. Therefore, both women and men were invited to actively participate in the consultation meetings during the preparation of this DRP and the same approach will continue during the DRP implementation. In addition, women will be given equal chance in getting hired for skilled or unskilled work and receive equal remuneration for the same work by the men. A separate gender action plan has been prepared for the Project that identifies strategies to address gender concerns and the involvement of women in the design, implementation, and monitoring of the project/subprojects.

D. Gaps between ADB and RGC Policies on LAR

91. In general, the main principles of the RGC's policies on land acquisition, compensation, and resettlement assistance reflect those provided in ADB's SPS 2009. However, key gaps analysis between ADB resettlement policy and the RGC's SOP are summarized in **Table 20**.

Table 20: Gap Analysis and Reconciliation of ADB's SPS 2009 and RGC's SOP

No.	ADB's SPS Requirements on Involuntary Resettlement (IR) and SR-2	Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP), 2018	Gap between ADB SPS and SOP	Clarifications
1	Meaningful Consultations and Disclosure - Carry out Meaningful consultations with APs including vulnerable groups (VGs), relevant stakeholders and information disclosure on entitlements and resettlement options. (VGs include: those below poverty line, the landless, the elderly, female headed households, women and children, IPs, and those without legal title to land). To comply with ADB SPS IR Principles 2, 9, 12 (page 17), para 54 (page 20), para.73	- The SOP, in its chapter IV and under its key tasks in basic resettlement plan preparation, mentions about consultation as one of the tasks which aims at bringing awareness about the Project to the affected communities and inform them about the possible alignment and seek their feedback. - In Chapter V, under key tasks in detailed resettlement plan (updated RP after detailed design), it mentions about consultation as one of the tasks which aims to inform APs about the overall entitlements and methods of compensation and the GRM procedures; about relocation to Resettlement Sites; and house to house	The SOP mostly complies with the requirement of SPS, 2009, however, it does not specifically mention disclosing of the entitlement matrix (EM) to the people during consultation. However, it mentions that the BRP/RP and the DRP/UDRP are disclosed at the Commune Offices for disclosure to affected communities. The EM is an integral part if these documents and hence are disclosed to the affected communities. This is explained in more detail in Appendix 7. It is clearly pointed out that the EM and the entailment under the EM is explained to each AH during	Some of the proposed clarification include: - Personal detailed information of the displaced persons and their socio-economic status and other sensitive information compromising their privacy will not be disclosed at any time. - RPs/updated RPs/resettlement monitoring reports contain summary of AP consultations (including VGs) throughout the project cycle. - RPs/updated RPs/resettlement monitoring reports are disclosed on the ADB and project websites and Khmer versions left at communes and district levels offices.

¹⁰ Indigenous people will be identified in accordance with ADB SPS Safeguards Requirement 3.

No.	ADB's SPS Requirements on Involuntary Resettlement (IR) and SR-2	Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP), 2018	Gap between ADB SPS and SOP	Clarifications
	(page 26), Appendix 2, para 18 (page 47), para 26, 27, 28 (page 49)	consultation to confirm measurement survey. Chapter- VIII of SOP describes in detail the need for public consultations, participation, and disclosure. In para 126, it mentions that the consultation is undertaken	the household-to-household consultation. Also, there is no mention of disclosure of monitoring reports. The SOP does not specifically mention about particular attention to women and vulnerable groups for their inclusion during consultation.	- SOP para. 120; generic information for the PIB includes the compensation policy (the generic entitlements) as stated in para 119. - Four specific consultation meetings are mentioned in the SOP but as the SOP states consultation will be carried out as an on-going process throughout implementation. - ADB staff may participate in consultation meetings. - Efforts will be made to consult with potentially vulnerable affected people (as defined in para 53-55) and will be done throughout implementation.
2.	Grievance Redress Mechanism Establish a grievance redress mechanism that is understandable, readily accessible, transparent procedures, gender responsive and culturally appropriate. To comply with ADB SPS IR Principle 2 (page 17), para 59, 60 (page 22), Appendix 2, para 29 (page 49)	Chapter IX of the SOP deals with Grievance Redress Mechanism. The GRM is established as a locally based arrangement at the provincial level for receiving, recording, assessing, and facilitating the resolution of complaints and grievances raised by the affected persons in relation to their compensation and entitlements for the expropriation of land and other immovable property under the Law on Expropriation.		- Status of complaints at the commune level will be included in the periodic monitoring report to ADB. - Appendix 8.2 is the Register of Complaint, however when reporting, the status of complaints will be included.
3.	Compensation and assistance Provide physically and economically	The SOP includes the compensation and transition/disturbance		SOP Entitlement Matrix 2b transitional allowance to be

No.	ADB's SPS Requirements on Involuntary Resettlement (IR) and SR-2	Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP), 2018	Gap between ADB SPS and SOP	Clarifications
	APs with compensation and needed assistance To comply with ADB SPS policy principle 3, 4, 5, 7 (pg. 17) and Appendix 2, paras 7, 8, 9,10 (page 45), 11 and 12 (page 46), 16 and 17 (page 47).	allowance to the APs in its entitlement. - SOP has provisions for relocation land (for APs with titles or recognized rights to land) and are subject to conditions i.e., availability of government land. This does not apply to illegal squatters or occupiers. - SOP has provisions for loss of livelihoods for all DPs (limited to selection of 1 out of 3 pre-defined programs) - SOP has provisions for providing relocation site to eligible DPs which is selected factoring in location, the availability of the basic social services and infrastructure development, depending on availability of land at affordable prices and availability of State land near the project area.		commensurate with the time taken to relocate the business. - Livelihood restoration will be commensurate with the impact assessed during DMS social economic survey of the APs. - For vulnerable groups except for illegal squatters, provision of legal and affordable access to adequate housing and income sources. - Valuation rates are valid for a period of one year from the date of endorsement of RCS report by the IRC and thereafter updated. - Affected people with legal rights both with hard and soft titles are treated the same.
4.	Procedures for Negotiated Settlement Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement. To comply with ADB SPS IR safeguards policy principle 6 (page 17), para 73, (page 26), Appendix 2, para 25 (page 48-49)	Chapter-X (Section-B) of the SOP mentions that in the case of acquisition of private land where the seller is willing to sell and the buyer is willing to buy, such land may be acquired under a commercial contract. The price will be negotiated as part of commercial norms.		1. For the willing buyer willing seller cases (where expropriation will not be used), ADB will have access to all the documentation for on-site verification at GDR. If agreement between the willing buyer and willing seller cannot be reached, alternate site will be selected. 2. Where negotiated settlement is applied in lieu of compulsory land acquisition based on SR 2 requirements para 25 will be followed, documented, and described in the resettlement plan

No.	ADB's SPS Requirements on Involuntary Resettlement (IR) and SR-2	Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP), 2018	Gap between ADB SPS and SOP	Clarifications
				and information of the negotiations included in the monitoring reports. 3.A negotiated settlement will offer adequate and fair price for land/or other assets. 4.Ensure that any negotiations with displaced persons openly address the risks of asymmetry of information and bargaining power of the parties involved in such transactions. 5.Negotiated settlement procedures will follow para 25 of Appendix 2 of SPS and agreed with ADB.
5.	AHs (without titles or recognizable rights to land) • Ensure that APs without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets To comply with ADB SPS IR policy principles 2, 5, 7 (page 17), Appendix 2, paras 9, 11, 12, 16 and 17 (pages 45, 46 and 47.	Chapter-VII: Section B para 104 says: • No compensation for land will be paid for AP occupying land in the ROW. Section C of the SOP states that: • The entitlement to compensation of affected persons largely depends on the legality of possession or ownership to the land and other assets at the time of the Cut-Off Date. The following types of displaced persons shall be eligible to compensation, but compensation would vary depending on their situation: • Legal owners and holders of title or rights	Clarification needed for how poor and vulnerable APs are provided legal and affordable access to land.	• Social land concession is not an entitlement. However, IRC can just inform the relevant and competent local authorities about the affected poor, landless households who may be eligible to apply for social land concession. Criteria for providing social land concession will be defined by other competent authority. The decision on granting a social land concession will also be made at the sole discretion of the relevant authorities in accordance with Cambodia regulations on social

No.	ADB's SPS Requirements on Involuntary Resettlement (IR) and SR-2	Land Acquisition and Involuntary Resettlement Standard Operating Procedures (SOP), 2018	Gap between ADB SPS and SOP	Clarifications
		to land, including customary rights. • Tenants and leaseholders, including employees, workers, and hawkers. • Those who have no formal title or rights to the land (illegal occupiers) who are engaged in farming or businesses. • Poor and vulnerable groups.		land concession. • GDR will provide information if there is any social land concession program available in the Project area in its monitoring report.

Source: Aide Memoire Attachment 3 of the Safeguard Policy Dialogue Mission 22-23 August 2019.

VIII. ENTITLEMENTS, ASSISTANCE AND BENEFITS

A. Objectives

92. The resettlement policy of the Subproject is based on the types, characteristics, and severity of the Subproject impacts on assets and living conditions of the affected population, guided by the Constitution of the RGC, the prevailing legal and government procedures and policies, and the ADB SPS 2009. Its primary objective is to ensure that AHs and APs identified in the Subproject impacted areas as of the COD are not disadvantaged by the Subproject investments. The Subproject should provide opportunities for the local population to benefit from and participate in its planning and implementation and, through this, generate a sense of ownership.

B. Eligibility and Cut-Off-Date

93. This DRP will apply to six (6) roads of Takeo Roads Subproject with total length of approximately 38.960km. It will ensure that all APs affected assets will get appropriate compensation assistance, irrespective of their land ownership. The APs entitled to compensation or at least rehabilitation provisions are included in the updated EM.

94. The COD, established by the RGC, establishes the eligibility of the AHs/APs for receiving compensation and resettlement assistance under the Subproject. Only those AHs and organizations with fixed assets and sources of income in the COI before the COD are eligible to receive the compensation and resettlement assistance under the Subproject. The COD was established during the PCMs during the feasibility study stage on **29 October 2022** by the staff of the MRD/PMU and the PDRD/PIU. The participants were informed in the PCMs that after this COD, any person who moves into or encroaches on the ROW of the roads to build or expand any kind of structure such as house, shop, fences and/or to plant any kind of trees, crops, will **NOT** be entitled to any compensation or any other assistance, except if changes in the Subproject design or additional land take entail a modification of the Subproject area. Information on establishment of the COD was included in the updated PIB and explained to the participants prior to and during house-to-house DMS.

C. Principles of Valuation

95. The DMS confirmed that there will be loss of state-owned land in the ROW, primary and secondary structures, fruit and non-fruit trees, and temporary disruptions to some of the businesses during the construction under the Subproject. The GDR recruited Key Consultants Cambodia, a professional independent appraiser/firm (RCS Consultant) to conduct RCS after the DMS to determine compensation rates. The rate of compensation for acquired structures and other assets will be calculated at full replacement cost. The calculation of full replacement cost will be based on the following elements: (i) fair market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; and (v) other applicable payments, if any. RCS will also collect baseline data on shops, housing, house types, labor, and construction materials. In applying this method of valuation, depreciation of structures and assets will not be considered.

96. Replacement cost is the amount calculated before displacement which is needed to replace an affected asset without deduction for taxes and/or costs of transaction as follows:

- (i) **Productive land** (agricultural and aquaculture) based on actual current market prices that reflect recent land sales in the area, or, in the absence of such recent sales, based on recent sales in comparable locations with comparable attributes, fees and taxes or in the absence of such sales, based on productive value;
- (ii) **Residential land** based on current market prices, which reflect recent land sales at the time of conducting the replacement cost study (RCS), or, in the absence of such recent land sales, based on prices of recent sales in comparable locations with comparable attributes and fees and taxes for land

- (iii) **Primary and secondary structures** valuation is based on actual current market prices, (as per agreed RCS, for materials, transportation and labor without depreciation or deduction for salvaged building materials; and
- (iv) **Crops and Trees** interviews will be conducted with owners, market vendors and seedling suppliers to determine the current selling farm gate price of fruits or crops in the area and compensated accordingly to the formula as shown in the Entitlement Matrix. RCS will collect data from statistics offices on average yields per type of crop and/or tree identified during the DMS.
- (v) **Loss of land use** valuation is based on replacement value of productive land improvements and potential loss of income.

97. The RCS was conducted by an independent national firm engaged by GDR. The firm carried out the RCS and completed it by September 2023. The IRC endorsed the RCS report on 13 November 2023 and the rates will be valid for one year from the date of the approval of the RCS Report by the IRC.¹¹ If the offer of the compensation and/or assistance is not made to the AP within this period, the replacement cost will be updated to reflect the then prevailing market valuation by the RCS Consultant.

D. Entitlements

98. The Subproject entitlements have been defined in accordance with the various impacts identified based on the results of DMS and SES. Hence all APs are entitled to various types of entitlements and resettlement assistance for their affected assets. The provision of APs' compensation in the DRP covers the replacement value for their affected assets and vulnerable allowance, including any unforeseen impacts. An EM was developed for the Project considering all possible potential impacts and was included in the October 2017 approved LARF. The eligibility on entitlements applies to all AHs impacted by the Subproject, which is included in the updated Entitlement Matrix. The updated Entitlement Matrix is presented in the **Table 21** indicating each type of loss and degree of impact with corresponding benefits applicable to the specific condition and impacts on AHs and standards set in the October 2017 approved LARF Entitlement Matrix are not downgraded.

Table 21: Updated Entitlement Matrix

No.	Type of Impact/Loss	Eligible Persons	Entitlement	Implementation Issues
1.	Loss of Productive Land (agriculture, fishponds, etc.)			
1.1	Marginal loss (i.e., land lost is less than 10% and the unaffected portion is still economically viable for use or meets the expected yield. (none)	Legal owners with legal or legalizable /Recognized right; and those covered by customary rights Non-legal users.	Cash /compensation at replacement cost for the lost land 1) No cash assistance for loss of land, and 2) Cash compensation at replacement cost for non- land affected assets	1) This loss has been confirmed and cleared with the AH during the DMS; 2) AHHs will be notified 3 months in advance of the actual date that the land will be acquired by the Subproject; 3) AHHs will keep the land vacated within one month after receiving compensation; and 4) AHHs will be allowed to harvest their annual and perennial crops and timber products prior to construction.

¹¹ Ministry of Economy and Finance. Land Acquisition and Involuntary Resettlement para.186 of the Standard Operating Procedure for Externally Funded Projects in Cambodia, 22 February 2018. Phnom Penh, Cambodia.

No.	Type of Impact/Loss	Eligible Persons	Entitlement	Implementation Issues
2	Loss of Residential/Commercial Land			
2.1	Marginal Loss (i.e., land is still economically viable for use or meets the expected personal yield). (none)	Legal owners with legal or legalizable /Recognized right; and those covered by customary rights. Non-legal users.	Cash compensation at replacement cost. No cash assistance or compensation for land, except affected properties on the Land.	1) This loss has been confirmed and cleared with the AH during the DMS, 2) AH will be notified 3 months in advance of the actual date that the land will be acquired by the Subproject, and 3) AHs will keep the Land vacated within one Month after receiving compensation.
3.	Loss of Structures (Houses, shops, and stalls)			
3.1	Marginal impact (i.e. unaffected portion of the structure is still viable for use and no relocation is required) (15 shops of 97.50 m² of 15 AHs) (41 fixed stalls of 320.06m² of 39 AHs)	Owners of the structures with or without acceptable proof of ownership over the land; with or without building permit.	Cash compensation at replacement cost for the entire structure with no deduction for depreciation, taxes, or salvageable materials. AHs will also receive	1) The impacts were confirmed and concurred with AH during the DMS, and 2) AHs will remove their structures from the subproject areas within one month after receiving compensation. 3) AHs to get cash compensation at least one month ahead of civil works in the locality to provide them sufficient time to gradually re-organize the house and/or shop, thereby avoiding any disruption in the livelihood of the same.
3.2	Sever impact (i.e., entire main structure is affected or the unaffected portion is no longer viable for continued use. The entire structure to be acquired). (None)	Owners of the structures with or without acceptable proof of ownership over the land; with or without building permit.	Cash compensation at replacement cost for the entire structure with no deduction for depreciation, taxes, or salvageable materials. AHs will also receive further assistance as outlined in Sections 6 & 7 of this entitlement matrix.	1) AH will be notified 3 month in advance of the actual date that the land will be acquired by the subproject 2) AHs will remove their structures from the Subproject areas within one month after receiving compensation. 3) AHs to get cash compensation at least one month ahead of civil works in the locality to provide them sufficient time to gradually re-organize the house and/or shop, thereby avoiding any disruption in the livelihood of the same.
4.	Loss of Structures (Secondary Structures.)			

No.	Type of Impact/Loss	Eligible Persons	Entitlement	Implementation Issues
4.1	Loss or damage to assets (47.17m ³ , 7,112.02m ² , 8,413.22m and 95 Nos. of secondary structures of 1,344 AHs)	Owners of the structures with or without acceptable proof of ownership over the land; with or without building permit.	Cash compensation at replacement cost for the affected portion of structure if it remains usable after repair. Cash compensation at replacement cost for the entire structure if it is no longer usable after reparation or difficult to be repaired.	1) This was confirmed and cleared with AH during the DMS, and 2) AHs will remove their structures from the Subproject areas within one month after receiving compensation. 3) AH will be notified 1 month in advance of the actual date that the land will be acquired by the Subproject.
5.	Loss of Productive Trees and Crops			
5.1	Fruit Trees (1,139 fruit trees of 247 AHs)	Owners regardless of tenure status.	Compensation for affected fruit/nut trees at full replacement cost, which shall be based on average annual value of the product multiplied by 5 years.	1) Advance notice to harvest at least three months before civil work, and 2) AHs will remove their trees from the Subproject areas within one month after receiving compensation. 3) AH will be notified 3 months in advance of the actual date that the land will be acquired by the Subproject.
5.2	Standing trees other than fruit trees. (491 non-fruit trees of 109 AHs)		The project shall re-establish a plantation at a new site, where applicable, and provide additional compensation to cover the cost of weeding and other plantation maintenance activities or compensation for affected trees at full replacement cost.	
5.3	Standing Crops (none)		Compensation for annual crops at replacement cost, which shall be based on the locally prevailing current market prices for the product, if the annual crops cannot be cultivated as usual.	
6.	Loss of Livelihood/Income due to Disruption of Business			
6.1	Loss of income/ livelihood due to disruption of business or employment (marginal impacts). (54 AHs/56 unregistered shops and fixed stall owners)	i) <u>Unregistered Shop</u> and Fixed Stall Owners or shop renter (regardless of tenure status) and employees/ laborers of affected assets	One-time assistance of \$50 per AH. Lump sum projected net income loss as per para. 39 of this DRP.	This loss has been confirmed and cleared with the AH during the DMS.
7.	Vulnerable Cash Assistance			
7.1	Any loss or impact on vulnerable AHs (24 AHs)	Vulnerable AHs	1) One-time cash assistance of \$100 per vulnerable AHH, 2) Priority for employment in the	DMS has confirmed 18 AHs as vulnerable with Poor ID Cards.

No.	Type of Impact/Loss	Eligible Persons	Entitlement	Implementation Issues
			Subproject construction works.	
8.	Impacts on structures/shops that require relocation (Transportation Allowances)			
8.1	Shops, fixed stalls and houses will be moved to the adjacent area. (15 shops of 15 AHs, 41 fixed stalls of 39 AHs to be shifted back)	AHs whose shop or stall will be relocated or tenants who will relocate to new area.	Transport Allowance of \$40	AHs and tenants will be informed in 3 months in advance of the actual date relocation.
9.	Temporary Impacts During Construction			
9.1	Temporarily affected land.	Owner of temporarily affected land	1) No compensation for land if restored to pre-project condition within 4 months after use. If the land is not returned and restored to pre-Subproject, contractor shall pay for expenses to restore it. 2) If the land is not returned, the AHs will receive compensation at replacement cost for the land. 3) Contractor will be required by contract to pay these costs.	AHs will be notified 1 month in advance of the actual date on the implementation issues that the land will be temporarily used or affected by the Subproject.
9.2 9.3	Damage to crops and trees during construction (temporary impact). Damage to fields and associated infrastructure including bund walls, drains, channels, etc.	Owners of crops	1). The contractor will be required to pay these costs. 2). Compensation for lost production in cash at replacement cost (value of lost production within ROW or for access) for the period of construction or maintenance. This will be a minimum of one-month harvest where damage occurs during growing season.	1). Construction and maintenance will be carried out to minimize damage. 2). Construction will be required by Contract to stay within COI. 3). As part of the civil works contract, all access roads/driveways to properties adjacent to the road will be repaired or replaced including culverts and other facilities, to a condition equal to or better than the present. 4). The disruption period will be minimized as much as possible.
10.	Unanticipated Impact			
10.1	Unanticipated involuntary resettlement Impacts	Eligible displaced persons	New displaced persons that will be identified (i.e., those who will be included among the adversely affected because of changes in Subproject design or alignment prior to or even during	GDR shall ensure the conduct of a social assessment and update or formulate a new RP or a DRP addendum depending on the extent of the impact changes. Unanticipated impacts will be documented and

No.	Type of Impact/Loss	Eligible Persons	Entitlement	Implementation Issues
			construction works) are entitled to the same entitlements as those of the other displaced persons	mitigated based on the principles provided in this DRP.

Source: Entitlement Matrix October 2017 of the approved LARF.

IX. RELOCATION OF HOUSING AND RESETTLEMENT

99. No AH will be relocated to another new site acquired by the Subproject.

X. INCOME RESTORATION PROGRAM

1. General Provisions

100. The October 2017 approved LARF provides the members of AHs who will experience major impact by losing 10% or more of their total productive land or other assets will be eligible to participate in the income restoration program (IRP). The IRP will be designed and prepared during the preparation of the DRP. The IRP will be designed and prepared with active participation of the AHs and will include, among others, any of the following measures: (i) alternate livelihood; (ii) improved agricultural reduction; (iii) appropriate skills training; and (iv) preferred consideration for rehabilitation and construction work related to job opportunities. Based on the results of the DMS, there are no AHs, experiencing major impacts. Therefore, no AH is entitled to participate in the IRP. As per the current practice and implemented in past DRP's, the RGC's SOP outlines three (3) categories of IRP which are land-based, employment-based and business-based livelihood restoration program. The APs of the eligible AHs for IRP between 15 to 60 years, depending on their preferred choice, are entitled to participate in any of the three IRP as reflected in this DRP. If during implementation of the DRP, any AH is identified to experienced major impact, the IRP will be designed with the active participations of the AH and implemented simultaneously with the approved DRP.

XI. RESETTLEMENT BUDGET AND FINANCING PLAN

101. The calculation for compensation and assistance for the Subproject presented in this DRP are based on the results of the DMS and the RCS at full replacement cost. The costs for all resettlement, including affected assets, compensation and allowances, operational and administrative costs, monitoring, and reporting will be financed from the Government's national budget and no financing from the ADB loan will be required. The resettlement budget is estimated at **\$496,804.88**. This includes: (i) **\$372,737.90** as compensation for affected trees, primary and secondary structures including public/community facilities, vulnerable allowance, loss of projected income from business disruption and transport allowance; (ii) **\$30,882.50** for consulting services for RCS; (iii) **\$55,910.69** for administrative costs; (iv) **\$37,273.79** of contingency amount. **Table 22** summarizes the estimated resettlement budget for the Subproject.

Table 22: Summary Estimated Resettlement Budget

No.	Description of Affected Assets and Allowances	Unit	Quantity	Total (\$)
A	Assets			
1	Fruit Trees	Nos.	1,139	20,384.50
2	Non-fruit Trees	Nos.	491	15,790.69
3	Shops	m ²	97.50	3,655.58
4	Fixed Stalls	m ²	320.06	7,999.29
5	Secondary Structures	m ³ m ² m Nos.	47.17/ 7,112.02/ 8,413.22/ 95	242,968.80
6	Public/Community Facilities		Various	74,499.04
	Total A			365,297.90
B	Income Loss and Allowances			
B1	Income Loss			
1	Temporary loss of income due to disruption of business or employment (marginal impacts).	AH	54	2,800.00*
	Subtotal B1		-	2,800.00*
B2	Transport Allowance			
1	Shops	Nos.	15	600.00
2	Fixed Stalls	Nos.	41	1,640.00
	Subtotal B2		-	2,240.00
	Total B (B1+B2)		-	5,040.00
C	Special Assistance			
1	Special Assistance to Poor and VAHs	AH	24	2,400.00
	Total C			2,400.00
	Total Cost (D) = (A) + (B) + (C)			372,737.90
	Replacement Cost Study			30,882.50
	Administration Cost (15% of D)			55,910.69
	Contingency (10% of D)			37,273.79
	Total Estimated Resettlement Cost			496,804.88

* Includes 2 AHs who each own 2 fixed stalls (\$50x56 businesses)

Source: RD3 Estimates from the RCS Report.

XII. PROJECT INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION

102. The MEF is the official representative of the government as the borrower and recipient of funds. It is the responsibility of the MEF to: (i) fulfill government fiduciary and financial management oversight; (ii) provide sufficient counterpart contribution for project activities in a timely manner; and (iii) ensure delays are not encountered in project procurement. The flow of the funds will be the responsibility of the MEF and will work closely with the executing agency.

103. The MAFF is the executing agency and will be responsible for overall project management, coordination, and reporting. The MOWRAM is responsible for the implementation and rehabilitation of irrigation subprojects. The MRD is responsible for the implementation and rehabilitation of farm to market access roads subprojects. The MAFF will establish a PMU.

104. The PMU will have the responsibility for the day-to-day management, coordination, and supervision of the Project/Subproject, as well as consultant recruitment, financing and fund flow and the implementation of voluntary donation. The MEF will channel funds to the PMU impress account and the PMU will disperse on to the provincial implementing designate accounts. The parent ministries of their respective provincial implementing agencies will be notified of the release of funds and payments.

105. The national level coordination will also be assisted by a Project Steering Committee which will be co-chaired by a representative of the MAFF and one representative each from the MEF, MOWRAM, Ministry of Industry, Science, Technology, and Innovation, MRD and Cambodian Development Council and Ministry of Commerce. In order for decisions to be made quickly, it is recommended that the various steering committee members be of at least the rank of Director General. The steering committee may invite persons and agencies to discuss specific agenda items, when required. For effective decision making no more than 20 persons shall attend at any one meeting. .

106. The parent ministries of the participating provincial departments, the MOWRAM and the MRD will be requested to nominate focal points that will have a central level coordinating role.

107. A Public Private Partnership Inter-Ministerial Committee (PPP IMC) will be formed and chaired by the MAFF and will have a maximum of 10 representatives purely to review potential public private partnership (PPP) agribusiness projects and will meet once every two months. The private sector related to the value chains will have an input though the business forums, federations and associations that will provide feedback and information to the proposed PPP IMC and onto the steering committee. The forums, federations and associations can circumvent the IMC for non-PPP initiatives.

108. The policy support sub-component will need a working group that will consist of representatives from the aforementioned ministries and possibly the Ministry of Environment, with the MEF playing a lead role. Specific implementation departments will include the National Agricultural Laboratory, Department of Agricultural Engineering and Department of Agricultural Cooperative Promotion of the General Department of Agriculture of MAFF. The General Department of Animal Health and Production will have a role at central level. All these departments will serve as resource providers to the provincial activities, primarily within the remit of the Provincial Department of Agriculture activity responsibilities.

109. The Cambodia Agricultural Research and Development Institute will be responsible for the climate resilient variety development activities, but when it comes to field demonstrations and trials will coordinate fully with the Provincial Department of Agriculture.

110. Specialist service providers will be contracted to carry out a range of capacity building and training activities, as well as pilot demonstrations and civil engineering related to irrigation, feeder roads, storage units, biodigesters and the bio-technology laboratory reconfiguration.

A. DRP Institutional and Implementation Arrangements

(i) Inter-Ministerial Resettlement Committee (IRC)

111. The IRC is the decision making and oversight body for LAR activities. It has the mandate to review and evaluate the resettlement impact and land acquisition for public physical infrastructure development projects in the Kingdom of Cambodia. The IRC is a collective entity, permanently chaired and led by the MEF, with members from different line ministries. The IRC carries out its roles through the IRC-WG which is established by the MEF for each public investment project. Key responsibilities of IRC include:

- (i) Provide effective oversight and ensure LAR complies with the laws and implementing rules and regulations;
- (ii) Ensure effective coordination between line ministries, provincial/local authorities and the GDR in carrying out LAR;
- (iii) Review and approve the DRP and endorse the DRP prior to submission to the ADB for its review and the approval;
- (iv) Initiate the establishment the PGRC; and
- (v) Provide overall guidance on implementing rules and regulations for LAR and propose updates as necessary.

(ii) General Department of Resettlement (GDR)

112. The GDR is the permanent technical Secretariat of the IRC and the lead agency for the preparation, implementation, and monitoring and reporting of LAR. The GDR will carry out activities under the Subproject through its Resettlement Department 3 (RD3). The detailed tasks of the RD3 of the GDR includes:

- (i) Coordinate and collaborate with the line ministries, MRD, and other agencies involved in LAR activities;
- (ii) Conduct public consultations and focus group discussions with the APs and vulnerable groups;
- (iii) Prepare the DRP for the Subproject and submit to the ADB for review and acceptance;
- (iv) Develop terms of reference and recruit the replacement cost surveyor;
- (v) Prepare and secure the necessary budget for the implementation of the DRP;
- (vi) Calculate, prepare contracts, and make payments for compensation for each AH based on the EM in the DRP;
- (vii) Implement all LAR activities in compliance with the DRP;
- (viii) Ensure proper functioning of the GRM;
- (ix) Supervise, monitor, and report to the MRD on implementation progress of the DRP;
- (x) Send Land Handover Letter to with a copy to ADB;
- (xi) Prepare and submit to the ADB quarterly progress and semi-annual monitoring reports;
- (xii) Prepare, agree with the ADB and implement corrective action plan, if any, during implementation; and submit the corrective action plan implementation report to the ADB for concurrence and disclosure;
- (xiii) Conduct awareness workshops for the MRD, line ministries, local authorities, and construction contractor on the implementing rules and regulations as specified in the DRP; and
- (xiv) Serve as the focal knowledge center for resettlement of the Project/Subproject.

113. In addition, the DIMDM of the GDR is responsible for carrying out the internal monitoring of the implementation of the DRP and the verification and validation of the compliance of the entitlements and compensation payments with the provisions of the EM in the DRP. Its role extends to internal verification of all LAR activities for compliance with the provisions under the agreed DRP and reports directly to the Director General, GDR. In addition, it records and reviews all complaints and grievances submitted by displaced persons; investigates them and makes recommendations

on compliance to the Director General, GDR. After the payment of compensation and other entitlements is completed, GDR will prepare and submit to ADB the DRP implementation report to obtain “no objection” for civil works.

(iii) Cadastral Administration Office

114. The Cadastral Administration Offices under the Ministry of Land Management, Urban Planning and Construction (MLMUPC) is responsible for issuing titling documents, including the certificate of land use rights, hard titles, and social land concession as part of securing tenure for landless and issuing title documents for the land plots acquired in favor of the MRD.

(iv) The concerned local administrative authorities (district, commune, and village)

115. The districts, communes, and villages where the Subproject is located will coordinate and work closely with the PRSC-WG and the IRC on the DRP preparation and implementation. Their roles and responsibilities include:

- (i) Identify and coordinate the venue for the public consultation meetings and invite AHs to participate in the consultation activities, such as DMS, SES, RCS, and other resettlement related activities;
- (ii) Assist in registering complaints/grievances and resolving them; and
- (iii) Assist the IRC-WG, PRSC-WG, and GDR in developing suitable measures to assist the vulnerable AHs by the Subproject.

(v) Inter-Ministerial Resettlement Committee Working Group (IRC-WG)

116. The IRC-WG will carry out the day-to-day LAR activities under the Project/Subproject which is led by the Deputy Director/Chief of the Department of Resettlement of the GDR and comprise technical PMU staff of the MRD/PMU, staff of the Resettlement Department and staff of the Ministry of Land Management, Urban Planning and Construction. The IRC-WG will be responsible for all the field work under the supervision of the Director of the Resettlement Department and overall guidance and direction of the Director General, GDR. The composition of the IRC-WG is in **Table 23**.

Table 23: Composition of the IRC-WG

No.	Name	Title	Position
1	Mr. Heng Veasna	Deputy Director, RD3, GDR/MEF	Team Leader
2	Mr. Pal Chhorn	Deputy Director, RD3, GDR/MEF	Deputy Team Leader
3	Mr. Yuk Bunheng	Chief Officer, RD3, GDR/MEF	Deputy Team Leader
Data Encoder			
1	Mr. Un Valera	Deputy Director, DIMDM, GDR/MEF	Member
2	Mr. Ngeth Prum	Officer, DIMDM, GDR/MEF	Member
Interviewer/ Measurement Team			
1	Mr. Keo Sovathapheap	Deputy Director of Farmers' Water User Community	Member
2	Mr. Seng Sarath	Deputy Director of General Department of Agriculture, MAFF	Member
3	Mr. Lean Phearun	Deputy Chief of Bureau and Technical Officer, MRD.	Member
3	Mr. Thach Sophanith	Deputy Chief Officer, RD3, GDR/MEF	Member
4	Mr. Khun Sokleang	Officer, RD3, GDR/MEF	Member
5	Mrs. Mao Sopheap	Deputy Chief Officer, DGA, GDR/MEF	Member
6	Mr. Ouk Doniroath	Officer, RD3, GDR/MEF	Member

Source: RD 3, General Department of Resettlement dated 2022

(vi) Provincial Resettlement Sub-Committee (PRSC)

117. The PRSC is established by the Governor of Takeo Province at the request of the IRC for the Subproject (**Annex 7**) and comprises (i) the Provincial Governor or the Deputy Provincial Governor as the Head and (ii) the Provincial Department Directors of the Line Ministries represented in the IRC and (iii) the respective chiefs of the districts and communes of the locations affected by the Subproject as Members. The composition of the PRSC is in **Table 24**. The role of the PRSC is as follows:

- (i) Provide the coordination and supporting role to the GDR, IRC and IRC-WG for LAR activities at the local level;
- (ii) Ensure all relevant provincial and local government authorities provide the necessary support for LAR;
- (iii) Manage the public consultation meetings at provincial Level;
- (iv) Oversee and monitor the work of the PRSC-WG;
- (v) Responsible and accountable for the disbursements of the compensation payments at the provincial level; and
- (vi) Assist the IRC-WG in developing measures to assist vulnerable households..

Table 24: Composition of the PRSC

No.	Name	Title	Position Assigned
1	Mr. Khan Sokha	Deputy Governor	Chairman
2	Mr. Bun Hour	Director of Provincial Department of Water Resource and Meteorology	Vice Chair
3	Mr. Hor Bunnwath	Director of Provincial Department of Economic and Finance	Vice Chair
4	Mr. Nheb Sorn	Director of Provincial Department of Agriculture Forestry and Fisheries	Member
5	Mr. Liv Samnang	Director of Provincial Department of Rural Development	Member
6	Mr. Noun Sothea	Director of Provincial Department of Land Management, Urban Planning, Construction and Cadastral	Member
7	Mr., Ms. Chiefs of Town/Districts		Member
8	Mr., Ms. Chiefs of Sangkat/Communes		Member

Source: Provincial Governor Letter No 220, dated 08 December 2021 (Annex 8)

(vii) Provincial Resettlement Sub-Committee Working Group (PRSC-WG)

118. The PRSC-WG was established by the Governor of Takeo Province dated 08 December 2021 (**Annex 7**) and is mainly responsible for technical functions of the PRSC and works with the IRC-WG in carrying out LAR activities at the provincial level. The composition of the PRSC-WGs is in **Table 25**.

Table 25: Composition of the PRSC-WG

No.	Name	Title	Position Assigned
1	Mr. Ouk Ry	Deputy Director of Provincial Department Inter-Sectoral	Chairman
2	Mr. Khem Channak	Chief of Administration of PDEF	Vice Chair
3	Mr. Men Rithy	Deputy Chief of Conservation Office of PDWRAM	Vice Chair
4	Mr. Chon Bunvanny	Officer of Road Technical Office of PDRD	Member
5	Mr. Sao Sopheap	Officer of Mechanical Agriculture of PDAFF	Member
6	Mr. Kouch Sopheap	Chief of Construction Office of PDLUPC	Member
7	Mr., Ms. Chiefs of Related Town/Districts	District and Town authority	Member
8	Mr., Ms. Chiefs of Related Sangkat/Communes	Commune and Sangkat authority	Member
9	Mr., Ms. Chiefs of Related Villages	Village authority	Member

Source: Provincial Governor Letter No 220, dated 08 December 2021 (Annex 8)

119. The PRSC, through the provincial and district working groups are responsible for the following functions:

- (i) Facilitate public information campaigns, ensuring that the public, especially the AHs, are updated on any developments regarding the Project and resettlement activities;

- (ii) Participate in the DMS and updating of the census of AHs, including the updating of the entitlements;
- (iii) Spearhead the selection, acquisition, and preparation of replacement plots, including the preparation of a coordinated schedule of delivery of compensation and other entitlements, relocation of people, harvesting of standing crops, and start of civil works in a particular section of the Project road sections;
- (iv) Spearhead the delivery of compensation and other entitlements to the AHs;
- (v) Receive and act on the complaints and grievances of AHs in accordance with the project resettlement policy; and
- (vi) Maintain a record of all public meetings, grievances, and actions taken to address complaints and grievances.

(viii) Project Implementation Consultants (PIC)

120. The PIC will assist the MRD in the management and supervision of civil works activities and will ensure that the contractor adhere to with the terms of their contracts relative to avoiding and/or minimizing resettlement impacts. The PIC role is minimal in the implementation of the DRP and is only related to the compilation of the reporting requirements for the Project and reporting to the RD3 of GDR of any bottlenecks posed by resettlement during the construction phase of the Project/Subproject.

XIII. DRP IMPLEMENTATION SCHEDULE

121. All resettlement activities will be coordinated with the civil works schedule of the Subproject. The DRP will be implemented after it is approved by the IRC and cleared by the ADB, and the budget approved by the MEF. The Subproject construction works cannot start until the compensation and other assistance are paid in full to the AHs. It is expected that the compensation payments will be completed within a period of two (2) months and the ROW of the Subproject will be free without any encumbrances. Thereafter, the MRD will issue a notice of possession of the specific sites to the contractor for construction. However, construction can proceed on sections free from encumbrances, based on an agreement between the MRD and the ADB. The tentative implementation schedule for resettlement actions is summarized in **Table 26**.

Table 26: DRP Implementation Schedule

Activities	Schedule
A. Preparation of DRP	
Preparation of Draft DRP	August 2023 – April 2024
Submission of Draft DRP for ADB review and comments	May 2024
Approval of the DRP by IRC and clearance by ADB	October 2024
Disclosure of the approved DRP	November 2024
B. DRP Implementation	
Budget approval	December 2024
Consultation and Contract Signing	January 2025
Compensation Payment	February-March 2025
Land Handover Letter	April 2024
Submit Semi-Annual Monitoring Report to ADB ^a	End of every six months starting from DRP approval to completion until Subproject completion.

^a Reports will cease to be submitted after the completion of the Subproject.
Source: RD3 Schedule

XIV. MONITORING AND REPORTING

122. The MAFF/MRD (PMU and PMC) will be responsible for of the overall implementation of the Project/Subproject, the DIMDM of the GDR will be directly responsible for the monitoring and reporting of the implementation of the DRP of the Subproject.

1. Internal Monitoring

123. All internal monitoring and reporting on the implementation of the DRP will be carried out by the GDR in accordance with the principles agreed in this DRP and the internal monitoring indicators in **Annex 9**. The DIMDM of the GDR will perform routine internal monitoring. The objective of internal monitoring is to (i) measure and report on the progress in the preparation and implementation of the DRP; (ii) identify problems and risks, if any and the measures to mitigate them; and (iii) assess if the compensation and rehabilitation assistance are in accordance with the provisions under the DRP. Internal monitoring with results will be reported to the IRC and the MRD/PMU on a quarterly basis. The IRC-WG and the PRSC-WG will gather data and information on the progress of LAR from the field and prepare and will submit monthly reports to the RD3. The RD3 will compile the field reports and prepare a consolidated report on the implementation of the DRP on a monthly basis. The report will be submitted to the DIMDM which will (i) review the monthly progress reports, including fielding its own missions to verify the progress and the validity of the data and information, if deemed necessary; and (ii) compile quarterly monitoring report for submission to the Director General, GDR for endorsement. After the approval of this DRP, the DIMDM will prepare the semi-annual social safeguard monitoring report for endorsement by Director General, GDR before submitting it to the ADB.

124. The DIMDM may engage a national consultant to carry prepare the semi-annual social safeguard monitoring reports for the GDR. The contents of the report include the status of the following:

1. Set up of Institutional Arrangements
2. Compensation Payments for Entitlements
3. Development of Resettlement Sites and Relocation if any
4. Grievance Redress
5. Public Consultations
6. Budget Expenditures
7. Livelihood Support Program, where applicable
8. Distribution/placement and temporary move of vendors from market site
9. Overall Progress against agreed Implementation Schedule
10. Major Problems and Issues
11. Proposed remedial actions.

125. The DIMDM will also validate that the (i) entitlements and the corresponding compensation are paid in accordance with the EM in the approved DRP; and (ii) GRM is functioning as per the guidelines. During subsequent monitoring periods, the DIMDM will look into whether or not corrective actions agreed to address land acquisition and resettlement issues in the past monitoring period (i.e., outstanding resettlement issues) have been resolved.

2. External Monitoring

126. External monitoring will not be required as the Subproject are classified as Category B for involuntary resettlement as they include involuntary resettlement impacts that are not deemed significant.

Annex 1: Detailed Breakdown of Fruit and Non-fruit Trees

1.Fruit Tree		
1	Avocado	2
2	Banana	149
3	Bergamot orange	1
4	Cashews	30
5	Cassia grandis	1
6	Chan Tree	2
7	Coconut	99
8	Custard apple	48
9	Date Palm	3
10	Dragon Eye Fruit	6
11	Eggfruit	2
12	Feroniella lucida	11
13	Gooseberry	17
14	Grapefruit	3
15	Guava	67
16	Jack Fruit	51
17	Jambolan Plum	93
18	Jujube	11
19	June Plum	2
20	Lemon	4
21	Longan	26
22	Mango	136
23	Milk Fruit	26
24	Morinda citrifolia	1
25	Moringa	8
26	Orange	1
27	Palm Tree (Full Yield)	12
28	Palm Tree (No Yield)	66
29	Papaya	43
30	Pithecellobium	59
31	Pomegranate	9
32	Santol Fruit	1
33	Soursop	4
34	Starfruit	1
35	Sweet Termarind	1
36	Tamarind	135
37	Velvet tamarind	1
38	Wood Apple	7
Total		1,139

2.Non-Fruit Tree		
1	Kapok tree	45
2	Areca Palm	1
3	Neem Tree	122
4	Raintree	25
5	Acacia	228
6	Cnidoscolus aconitifolius	6
7	Eucalyptus	25
8	Small Forest Bamboo	2
9	Pterocarpus pedatus	5
10	Medium Forest Bamboo	3
11	Trosek Tree	2
12	Medium Bamboo	10
13	Medium Ping Pong Bamboo	5
14	Bamboo	3
15	Korki Tree	1
16	Small Bamboo	1
17	Millettia pinnata	2
18	Bamboo	1
19	Climbing wattle	1
20	Big Forest Bamboo	1
21	Big Dokmai Bamboo	1
22	Small Bamboo	1
Total		491

Grand Total: 1,630

Annex 2: Detail Breakdown of Affected Secondary Structures

1. Kiri Udom Ta Ou Road, TK 33

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Box Culvert	m3	38.98	12
Subtotal			38.98	12
1	Retaining wall laterite brick	m2	24.55	4
2	Extended Eave	m2	86.70	12
3	Shelter	m2	12.95	2
4	Toilet	m2	5.88	1
5	Retaining wall brick 10 cm, no plaster	m2	7.34	4
6	Retaining wall brick 10 cm, plaster	m2	8.08	1
7	Retaining Wall	m2	101.61	9
8	Steel gate	m2	146.51	15
9	Laterite beam	m2	6.40	1
10	Steel gate with mesh wire	m2	8.40	1
11	Steel frame fence	m2	37.27	4
12	Retaining Bos Wall brick	m2	16.72	1
13	Brick 10cm fence ,Plaster	m2	149.68	10
14	Brick 10cm fence and steel frame ,Plaster	m2	44.88	1
15	Brick 10cm fence with candle holder,plaster	m2	21.00	1
16	Brick 20cm fence, plaster	m2	32.61	3
17	Brick 20cm fence and steel frame, Plaster	m2	37.18	1
18	Brick 20cm fence , Plaster (kon kroleung)	m2	48.69	2
19	Brick 30cm fence, plaster	m2	9.36	1
20	Laterite fence	m2	8.70	2
21	Brick block fence (ith Bos)	m2	93.07	12
22	Brick block fence (ith Bos), plaster	m2	1.60	1
23	Pavement	m2	532.22	38
24	Reinforced concret Pavement	m2	40.40	1
25	Brick floor pavement	m2	29.60	1
26	Wing Signage	m2	2.50	1
27	Laterite drain wing	m2	15.15	7
28	Drain wing brick 10cm, plaster	m2	11.35	9
29	Brick drain wing	m2	9.26	5
Subtotal			1,549.66	151
1	Concrete Pole (0.2*0.2)	m	9.60	2
2	Concrete Pole (0.3*0.3)	m	10.30	2
3	Concrete Pole (0.4*0.4)	m	48.30	7
4	Concrete Pole (0.4*0.5)	m	15.00	1
5	Concrete Pole (0.5*0.5)	m	38.80	4
6	Concrete Pole (0.55*0.55)	m	12.50	1
7	Wooden pole fence with bamboo bared	m	5.00	1
8	Concret pole fence with bared wire	m	71.90	4
9	Concret pole fence with mesh wire	m	70.60	4
10	Wire frame fence	m	1.80	2
11	Concret pipe 0.30m	m	103.00	9
12	Concret pipe 0.40m	m	260.00	31
13	Concret pipe 0.50m	m	96.50	9
14	Concret pipe 0.60m	m	5.00	1
15	Concret pipe 0.80m	m	3.00	1
Subtotal			751.30	79
1	Steel Lamp Pole 6 meters	No.	8	3
2	Steel Lamp Pole 4 meters	No.	4	1
3	Light Pole Sola 3m	No.	3	1

4	Steel Spirit house(small)	No.	1	1
5	Steel Spirit house(medium)	No.	1	1
6	Spirit house (Medium)	No.	2	2
7	Spirit house with water tank medium size (0.80*0.80)	No.	1	1
8	Spirit house with water tank(Medium)	No.	1	1
9	Spirit house with water tank-Big(0.70*0.90)	No.	1	1
10	Swimming pool with ceramic tile	No.	1	1
Subtotal			23	13

2. Punleu Kasekor Road, TK34

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Warehouse	m2	16.96	1
2	Extended eaves	m2	244.17	20
3	Shelter	m2	6.40	2
4	Toilet	m2	6.00	1
5	Tela gas station	m2	7.04	1
6	Retaing Wall 10 Brick, no Plaster	m2	4.48	2
7	Retaing Wall 10 Brick, plaster	m2	6.60	3
8	Retaing Wall 20 Brick, plaster	m2	2.60	2
9	Steel gate	m2	387.37	44
10	Steel gate with mesh wire	m2	70.30	6
11	Concret beam 10 brick	m2	15.00	1
12	Concret beam	m2	3.50	1
13	beam brick 20cm	m2	20.64	5
14	Steel frame fence	m2	108.60	7
15	Brick 10cm fence ,Plaster	m2	407.95	32
16	Brick 10cm fence ,on side Plaster	m2	32.30	3
17	Brick 10cm fence, no plaster	m2	7.20	2
18	Brick 20cm fence, plaster	m2	81.00	1
19	Brick block fence (ith Bos)	m2	362.45	26
20	Carola Pavement	m2	15.00	1
21	Bamboo concret pavement	m2	17.08	2
22	Pavement	m2	350.40	36
23	Tela gas station signage	m2	13.00	2
24	Wing Signage	m2	2.00	1
25	Signage	m2	1.20	1
Subtotal			2,189.24	203
1	Concret beam (0.15*0.15)	m	58.00	2
2	Concret pole (0.15*0.15)	m	2.00	1
3	Concret pole (0.18*0.18)	m	49.10	3
4	Concrete Pole (0.2*0.2)	m	129.30	8
5	Concret pole(0.25*0.25)	m	16.80	1
6	Concrete Pole (0.3*0.3)	m	35.40	7
7	Concrete Pole (0.4*0.4)	m	242.00	35
8	Concret Pole (0.47*0.47)	m	2.30	1
9	Concret Pole (0.48*0.40)	m	4.20	1
10	Concrete Pole (0.5*0.5)	m	48.10	7
11	Concret pole(0.60*0.60)	m	6.00	1
12	Concret pole(0.40*0.40)	m	8.00	1
13	Concret poles(0.50*0.50)	m	4.80	1
14	Wooden pole fence with bamboo bared	m	99.10	5
15	Wooden pole fence with wire	m	82.50	3
16	Wooden pole fence with mesh wire	m	128.00	5
17	Steel pole fence and wire fram	m	16.40	1

18	Palm pole fence and wire fram	m	17.70	1
19	Concret pole fence with bared wire	m	1.30	1
20	Concret pole fence with mesh wire	m	961.10	43
21	Concret fence with air brick	m	18.00	1
22	Concret pipe 0.30m	m	17.00	2
23	Concret pipe 0.60m	m	16.00	1
24	Concret pipe 0.9m	m	1.00	1
Subtotal			1,964.10	133
1	Stone Stove	No.	1	1
2	Spirit house with water tank ans ceramic tile(medium)	No.	1	1
3	Spirit house (Small)	No.	8	8
4	Spirit house (Medium)	No.	2	2
5	Spirit house with 10 brick(0.70*0.70*.03)	No.	1	1
6	Spirit houe with concret pipe 0.9m (medium Size)	No.	2	2
7	Spirit house with concret pipe 1m (medium Size)	No.	1	1
8	Spirit house with concreet pipe 0.8m(medium)	No.	3	2
9	Spirit house with concreet pipe 1m(small)	No.	2	2
10	Spirit house (Big)	No.	1	1
11	Spirit House with pavement-Big (1*1)	No.	1	1
12	Motor well diameter 60mm dept 40m	No.	1	1
13	Concret well diameter 1m dept 35m	No.	1	1
Subtotal			25	24

3. Udom Soriya Road, TK35

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Warehouse	m2	16.40	2
2	Extended eaves	m2	90.03	16
3	Shelter	m2	10.86	2
4	Fish Basin brick 10cm, no plaster	m2	8.68	1
5	Retaing Wall 10 Brick, no Plaster	m2	7.70	7
6	Retaing Wall 10 Brick, plaster	m2	18.96	9
7	Retaing Wall 20 Brick, plaster	m2	1.18	2
8	Retaing Wall	m2	0.44	1
9	Retaining wall ceramic tile	m2	1.92	1
10	Steel gate	m2	303.90	32
11	Steel gate with mesh wire	m2	65.82	9
12	beam brick 20cm	m2	1.66	1
13	Steel frame fence	m2	25.20	1
14	Brick 10cm fence ,Plaster	m2	156.11	13
15	Brick 10cm fence ,on side Plaster	m2	1.60	1
16	Brick 10cm fence, no plaster	m2	29.25	2
17	Brick 20cm fence, plaster	m2	40.59	3
18	Brick 20cm with candle holder, plaster	m2	71.82	1
19	Brick block fence (ith Bos)	m2	2.60	2
20	Brick block 20cm fence (ith Bos)	m2	1.69	1
21	Pavement	m2	478.33	39
22	Brick floor pavement	m2	12.80	1
23	Wing Signage	m2	3.64	2
24	Signage	m2	3.75	1
25	Drain wing brick 20cm, plaster	m2	9.30	2
Subtotal			1,364.23	152
1	Concret beam (0.30*0.20)	m	11.00	1
2	Concrete Pole (0.2*0.2)	m	24.10	6
3	Concrete Pole (0.3*0.3)	m	7.00	2

4	Concrete Pole (0.4*0.4)	m	106.50	20
5	Concret Pole (0.45*0.45)	m	13.00	3
6	Concrete Pole (0.5*0.5)	m	33.10	8
7	Concrete Pole (0.55*0.55)	m	1.50	1
8	Wooden pole fence with bamboo bared	m	228.70	11
9	Wooden pole fence with wire	m	162.10	7
10	Wooden pole fence with mesh wire	m	633.36	29
11	Concret pole fence with bared wire	m	383.50	16
12	Concret pole fence with mesh wire	m	358.40	19
13	Concret pole fence with mesh wire and barbed wire	m	11.00	1
14	Concret pipe 0.30m	m	24.00	2
15	Concret pipe 0.40m	m	7.00	1
16	Concret pipe 0.50m	m	60.00	7
17	Concret pipe 0.80m	m	36.00	2
Subtotal			2,100.26	136
1	Light Pole Sola 3m	No.	2	2
2	Light Pole Sola 4m	No.	2	1
3	Light Pole Sola 5m	No.	5	1
4	Spirit house(ktorm Neakta)	No.	1	1
5	Steel Spirit house(small)	No.	1	1
6	Spirit house (Small)	No.	6	6
7	Spirit house (Medium)	No.	4	4
8	Spirit house with water tank small(0.40*0.40)	No.	1	1
9	Water tank(0.4*1.2*1)	No.	1	1
Subtotal			23	18

4. Samaky Meanchey, TK36

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Box Culvert	m3	3.92	1
Subtotal			3.92	1
1	Steel gate	m2	29.32	3
2	Extended eaves	m2	12.80	1
3	Steel gate with mesh wire	m2	7.80	1
4	beam brick 20cm	m2	6.00	1
5	Concret pole fence (lth Bos)	m2	10.20	1
6	Pavement	m2	12.83	3
7	Drain wing brick 20cm, plaster	m2	18.30	2
Subtotal			97.25	12
1	Concret pole (0.15*0.15)	m	9.00	1
2	Concrete Pole (0.2*0.2)	m	3.60	2
3	Concrete Pole (0.4*0.4)	m	4.80	1
4	Concrete Pole (0.5*0.5)	m	4.00	1
5	Wooden pole fence with small wooden bared	m	22.00	1
6	Wooden pole fence with wire	m	936.70	9
7	Wooden pole fence with mesh wire	m	123.40	4
8	Concret pipe 0.50m	m	30.00	1
9	Concret pipe 0.60m	m	56.00	1
10	Concret pipe 0.80m	m	9.00	1
Subtotal			1,198.50	22
1	Spirit house with concret pipe (medium Size)	No.	1	1
2	Spirit house (Medium)	No.	1	1
3	Spirit house with 10 brick(0.70*0.70*.03)	No.	1	1
4	Spirit house with concret pipe 1m (medium Size)	No.	1	1
5	B	No.	1	1

6	Motor well diameter 0.1m dept 35m	No.	1	1
7	Water tank brick 20cm, plaster	No.	1	1
Subtotal			7	7

5. Phum Boeng Amatak Road, TK37

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Retaing Wall 10 Brick, plaster	m2	0.16	1
2	Extended eaves	m2	13.70	2
3	Retaing Wall 20 Brick, plaster	m2	1.80	1
4	Retaing Wall 20 Brick, no plaster	m2	0.40	1
5	Steel gate	m2	53.62	7
6	Steel gate with mesh wire	m2	82.93	9
7	Concret pole fence and Zinc fram	m2	1.32	1
8	Brick 10cm fence ,Plaster	m2	96.14	9
9	Brick 20cm fence, plaster	m2	9.71	2
10	Brick block fence (ith Bos)	m2	94.33	8
11	Pavement	m2	96.21	6
12	Signage	m2	0.75	1
Subtotal			451.07	48
1	Concret pole (0.15*0.15)	m	2.00	1
2	Concret pole (0.18*0.18)	m	1.70	1
3	Concrete Pole (0.2*0.2)	m	25.80	4
4	Concret pole(0.25*0.25)	m	4.20	1
5	Concrete Pole (0.3*0.3)	m	3.60	1
6	Concrete Pole (0.4*0.4)	m	17.60	3
7	Concret Pole (0.45*0.45)	m	15.00	1
8	Concrete Pole (0.5*0.5)	m	16.60	4
9	Wooden pole fence with bamboo bared	m	66.80	6
10	Wooden pole fence with Zinc bared	m	7.00	1
11	Wooden pole fence with wire	m	57.00	3
12	Wooden pole fence with mesh wire	m	59.50	3
13	Palm pole fence and bared wire	m	105.00	1
14	Steel pole fence and bared Zinc	m	37.20	2
15	Concret pole fence with bared wire	m	252.10	9
16	Concret pole fence with mesh wire	m	173.80	12
17	Bamboo pole fence and bamboo bar	m	6.00	1
18	Concret pipe 0.40m	m	4.00	1
Subtotal			854.90	55
1	Spirit house (Small)	No.	4	2
2	Spirit house (Medium)	No.	2	2
3	Spirit house with concret pipe 0.8m (Mediam size)	No.	1	1
4	Spirit house with concret pipe 1m(small)	No.	1	1
5	Concret well diameter 0.9m dept 8m	No.	2	2
Subtotal			10	8

6. Cheung Kuon Chok Chey, TK38

N.o	Type of affected Assets	Unit	Quantity	AHs
1	Box Culvert	m3	4.27	4
Subtotal			4.27	4
1	Retaing Wall 10 Brick, no Plaster	m2	4.26	2
2	Extended eaves	m2	113.50	13
3	Retaing Wall 10 Brick, plaster	m2	14.83	4

4	Steel gate	m2	284.03	32
5	Steel gate with mesh wire	m2	71.76	9
6	beam brick 20cm	m2	2.30	2
7	Steel frame fence	m2	5.72	1
8	Brick 10cm fence ,Plaster	m2	448.43	46
9	Brick 10cm fence with candle holder,plaster	m2	123.72	3
10	Brick 10cm fence, no plaster	m2	6.00	1
11	Brick 20cm fence, plaster	m2	9.20	2
12	Brick 20cm with candle holder, plaster	m2	93.84	2
13	Brick 20cm fence and steel frame(smit), Plaster	m2	98.00	1
14	Brick block fence (ith Bos)	m2	23.71	2
15	Pavement	m2	156.11	24
16	Wing Signage	m2	3.00	1
17	Drain wing brick 10cm, plaster	m2	2.16	1
Subtotal			1,460.57	146
1	Concret beam (0.20*0.20)	m	7.80	1
2	Concrete Pole (0.2*0.2)	m	1.80	1
3	Concrete Pole (0.3*0.3)	m	7.20	2
4	Concrete Pole (0.35*0.35)	m	14.40	1
5	Concrete Pole (0.4*0.4)	m	307.00	37
6	Concrete Pole (0.5*0.5)	m	94.70	10
7	Concret pole(0.65*0.40)	m	6.90	1
8	Concret pole(0.50*0.50)	m	1.90	1
9	Concret pole no plaster(0.50*0.50)	m	2.20	1
10	Steel frame fence and mesh wire	m	6.00	1
11	Wooden pole fence with bamboo bared	m	58.50	3
12	Wooden pole fence with wire	m	70.50	2
13	Wooden pole fence with mesh wire	m	75.60	4
14	Steel pole fence and wire fram	m	19.56	2
15	Concret pole fence with bared wire	m	171.20	7
16	Concret pole fence with mesh wire	m	691.70	40
17	Zinc fence	m	1.20	1
18	Concret pipe 0.2m	m	6.00	1
Subtotal			1,544.16	116
1	Lion Statue small with stand	No.	2	1
2	Light Pole Sola 1.5m	No.	1	1
3	Light Pole Sola 3m	No.	1	1
4	Light Pole Sola 6m	No.	3	1
Subtotal			7	4
Grand Total		m3	47.17	17
		m2	7,112.02	712
		m	8,413.22	541
		Set	95	74

Annex 3: Combined Minutes of Public Consultation Meetings during the Feasibility Study

Public Consultation Meeting During Feasibility Study Climate-Friendly Agribusiness Value Chain Sector Project (CFAVCSP) in Takeo Province

The MRD/PMU and PDRD/PIU with assistance from the feasibility and DED consultants, and Commune Chiefs/Village Authorities, conducted six (6) PCMs in October 2022. A total of 455 participants attended the PCMs out of which 169 (37.14%) were female. These PCMs were actively participated in by affected communities from six (6) communes in three (3) districts as summarized in the table below.

Date/Time	Road Name	Venue	Commune	District	No. of Participants
24 Oct 22/ 10:00	Samaky Meanchey	Commune Office	Trapeang Kronhoung	Tram Kak	24. Female: 09
26 Oct 22/ 14:00	Kiri Udom Ta Ou	Prah Theat Pagoda	Ta Ou	Kiri Vong	70. Female: 40
27 Oct 22/ 08:00	Phum Beong Amatak	Sala Chhortean	Chumreah Pen	Samroang	81. Female: 25
28 Oct 22/ 08:00	Ponleu Kasekor	Sala Chhortean	Beoung Tranh Khang Cheung	Samroang	34. Female: 10
28 Oct 22/ 14:00	Udom Sriya	Udom Soriya Pagoda	Otdam Souriya	Tram Kak	80. Female: 19
29 Oct 22/ 10:30	Cheung Kuon Chok Chey	Cheung Kuon Pagoda	Cheung Kuon	Samroang	166 Female: 66
Total No. of Participants					455. Female: 169

List of the persons conducting the meeting

1. Mr. Chon Bunvanny, Representative from PDRD/PIU
2. Mr. Mao Vann Chan, Environmental and Climate Change Specialist CS1/PIC
3. Mr. Sam Sothearo, Road Engineer, CS5
4. Mr. Sean Sitha, Environmental Specialist, CS5
5. Mr. Yet Savuth, Social Specialist
6. Mr. Ken Neang, Deputy of Ta Ou Commune Chief
7. Mr. Lonh Sing, Boeng Tranh Khang Cheung Commune Council
8. Mr. Chan Mao, Deputy of Oudom Soriya Commune Chief
9. Mr. Mey Sahuy, Deputy of Trapeang Kranhoung Commune Chief
10. Mr. Chorn Chom, Deputy of Chumreah Pen Commune Chief
11. Mr. Ear Ly, Deputy of Cheung Kuon Commune Chief

Meeting Agenda

- (i) Opening Remarks from Chairman
- (ii) PCM purpose
- (iii) Present the preliminary technical design
- (iv) Environmental concerns with the Subproject's proposed location
- (v) Present the potential land acquisition and involuntary resettlement impacts and the cut-off-date (COD).
- (vi) Questions and answers

The Detailed of Consultation Meeting

In their opening remarks, each Commune Chief welcomed the participants and the conductors of the meeting and explained that the commune would benefit from the improvement of the roads in Takeo province financed by the Asian Development Bank (ADB) under the Climate-Friendly Agribusiness Value Chains Sector Project (the Project). They informed the participants that the Project will support the implementation of the government's Agriculture Sector Strategic Development Plan, 2014–2018, and the Industrial Development Policy, 2015–2025, aimed at improving the competitiveness of agricultural value chains in the Kampong Cham and Tboung Khmum provinces along the Greater Mekong Sub-region southern economic corridor, and Kampot and Takeo provinces along the south-coastal economic corridor. The Chiefs informed the participants that the Public Information Booklets (PIBs), distributed before this meeting, contain

detailed information about the Project and Subproject and encouraged them to read and familiarize with Project and Subproject including the potential impacts on land acquisition and assets.

Following the opening remarks the Specialist from the consultant explained the PIB in detail including the project and subproject background and benefits from the improvement of the Takeo Roads Subproject.

The Road Design Engineer explained the alignments and design parameters of six roads by displaying the preliminary design drawings and discussed the salient design features, length of each road and their connectivity to the villages within the Subproject area as follows:

1. TK33 Road -Trapeang Pring- Cheav Bdei Khang Kaeut Road (5.550km) starts from the junction of the Provincial Road No. 128 at Trapeang Pring village in Prey Ampok commune and ends at the Krang Tramoung village in Ta Ou commune of Kiri Vong district.
2. TK34 Road –Khnoch Khang Tboung- Bei Pey Road (6.630km) starts from the junction of National Road 3 at Khnoch Khang Tboung village and ends at AC Storage at Bei Pey village in Boeng Tranh Khang Cheung commune of Samroang district.
3. TK35 Road -Trapeang Trakiet – Svay Prey (9.012km) starts at the junction of National Road 3 at Trapeang Trakiet village and ends at Utdam Souriya village in Lumchang commune of Samroang district.
4. TK36 Road – Prey Kduoch- Phlov Louk Road (6.501km) starts from the junction of Prey Kduoch village and ends at the Phlov Louk village in Trapeang Kranhoung commune of Tram Kak district.
5. TK37 Road-Deum Thlok-Prey Nhuek (5.215km) starts from the junction of National Road 3 at Deum Thlok village of Rovieng commune and ends at the AC storage in Prey Nhuek village in Chumreah Pen commune of Samroang district.
6. TK38 Road-Tamao-Trapeang Vihea (6.052km) starts from the junction of Tamao village and ends at the Trapeang Vihea village in Cheung Kuon commune of Samroang district.

The environmental consultant also presented and explained in detail on the environmental issues such as water and air quality, cultural resources, forestry resources, land title, and ownership, the priority of local labor, ensuring all local villagers and local authorities clearly understand the environment impact that will arise from the construction of the Subproject.

A social safeguard specialist (SSS) explained in detail on the responsibilities of local authorities and villagers, as well as ADB policies and Cambodian laws and regulations relating to land acquisition and involuntary resettlement. The SSS discussed and explained the entitlement and eligibility, the cut-off date, and potential impacts and provided a brief introduction to the Grievance Redress Mechanism (GRM). The SSS further explained that compensation would be provided at full replacement costs for any loss of assets, and other resettlement assistance would be available. The SSS informed the participants about the likely adverse impact of losing the assets (fruit and non-fruit trees, primary and secondary structures) during the implementation of the Subproject. In parallel, information was provided on the provision of compensation for the APs for their loss of assets. The SSS emphasized that the DMS and SES will be conducted in parallel with full participation of the affected stakeholders and AHs. The AHs are to provide detailed information about their livelihood/living conditions to complete the DMS questionnaire. The participants were informed that an independent consulting firm will conduct the Replacement Cost Study to determine the market rates of the affected assets that will be used to prepare the resettlement budget for compensation. The SSS informed that the COD of the Subproject is **29 October 2022**. All the participants were informed that any person who moves into or encroaches on the ROW of the roads to build or expand any kind of structure such as house, shop, fences and/or to plant any kind of trees, crops after the COD, will **NOT** be entitled to any compensation or any other assistance, except if changes in the Subproject design or additional land take entail a modification of the Subproject area. The local authorities (Commune and Village Chiefs) were informed to keep an oversight that no such activities take place and no additional AHs come and settle in the ROW. The key issues/questions raised by the participants and responses provided are summarized in the table below.

Summary of Key Issues/Questions and Responses

No.	Issues/Questions	Responses
1	Will the compensation be provided for affected fences, trees, and houses during the Subproject implementation?	The compensation will be provided for the affected assets at full replacement cost before the start of civil works.
2	At the start of the Subproject, will the contractor cut down any affected trees, or is that something we need to handle ourselves?	The principle policy is that once a tree has been compensated for, the owner may cut it down the affected trees for his/her own use. However, if needed, you can ask the PIU to notify a contractor to assist with the removal of the trees during construction.
3	I am satisfied to have this Subproject implemented. How will the compensation be determined on the affected assets such as trees or houses, fences, etc., and who can I contact in case of a problem?	The GDR will engage an independent agency or replacement cost study (RCS) consultant qualified and experienced in asset valuation to conduct market research on each type of affected asset by undertaking RCS to determine the current market rates for compensation. If you encounter problems on technical matters, the names and contact details of technical specialists are provided in the PIB. If you have a complaint to make on resettlement matters, the contacts of the Commune GRC focal points will be placed on the information board at the commune office and the complaint forms to file a complaint are available at the commune office.

These PCMs ended in a friendly and responsible atmosphere.

Minutes by Mr. Sean Sitha

Kriri Udom Ta Ou AC Road (TK33), Ta Ou Commune

បញ្ជីចំណាត់ថ្នាក់សមាជិកក្រុមប្រឹក្សាភិបាល
 Attendee List of meeting

កម្ពុជា-មិត្តភាពសហប្រតិបត្តិការសេដ្ឋកិច្ច
 Climate-Friendly Agribusiness Value Chain Sector Project (CFAVC)

A09-Ikan 3561-CAM (CO), 48346-CAM (EF) and Grant No: 0579-CAM (FF) TK33

ឈ្មោះសមាជិក (Name) លេខសមាជិក (Member ID) ថ្ងៃចុះឈ្មោះ (Date) ទំព័រ (Page)

18/05/2022 26 10/2022

ល.រ (No)	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណ (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ស៊ីង ហាង	38	ប្រ	កម្មាធិការ	ស្រះចក់/ក្រសួង		
2	ស៊ីង ធីតា	45	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
3	ស៊ីង ធីតា	39	ប្រ	កម្មាធិការ	ស្រះចក់/ក្រសួង		
4	ស៊ីង ធីតា	58	ប្រ	—	ស្រះចក់/ក្រសួង		
5	ស៊ីង ធីតា	51	ប្រ	—	—		
6	ស៊ីង ធីតា	64	ប្រ	—	—		
7	ស៊ីង ធីតា	68	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
8	ស៊ីង ធីតា	51	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
9	ស៊ីង ធីតា	75	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
10	ស៊ីង ធីតា	70	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
11	ស៊ីង ធីតា	45	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
12	ស៊ីង ធីតា	65	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
13	ស៊ីង ធីតា	53	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
14	ស៊ីង ធីតា	70	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
15	ស៊ីង ធីតា	62	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
16	ស៊ីង ធីតា	51	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
17	ស៊ីង ធីតា	43	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
18	ស៊ីង ធីតា	46	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
19	ស៊ីង ធីតា	53	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		
20	ស៊ីង ធីតា	48	ប្រ	នាយកក្រុមប្រឹក្សាភិបាល	ស្រះចក់/ក្រសួង		

ហត្ថលេខា ប្រធាន (Signature of Chairman)

ហត្ថលេខា សមាជិក (Signature of Member)

ឧត្តរកិច្ចប្រជុំ
 Absentee List of meeting

កម្រិតប្រយោជន៍ ជំនួយសហគមន៍ស្រូវ
 Climate-Friendly Agribusiness Value Chains Sector Project (CAVUC)

ADB loan 3561-CAM (COL/18366-CAM) (F1) and Grant No. 2078-CAM (F1) T-K13

ឈ្មោះសមាជិក **ស៊ី ជ័យ** ថ្ងៃ **១៥ កញ្ញា ២០២២** កាលបរិច្ឆេទ **២៦ 10 2022**

Province **District** **Commune** **Village**

No	Name	Age	Sex	Position	From	HP	Signature
1	ស៊ី ជ័យ	27	M	Chairman	ក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ		Silva
2	ស៊ី ជ័យ	67	U	President	ស្រូវ ឆ្នាំ ២០២២	030443720	អៀង
3	ស៊ី ជ័យ	64	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
4	ស៊ី ជ័យ	30	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២	030443720	អៀង
5	ស៊ី ជ័យ	64	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២	030443720	អៀង
6	ស៊ី ជ័យ	63	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២	030443720	អៀង
7	ស៊ី ជ័យ	55	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
8	ស៊ី ជ័យ	68	U	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
9	ស៊ី ជ័យ	65	U	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
10	ស៊ី ជ័យ	65	U	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
11	ស៊ី ជ័យ	54	U	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
12	ស៊ី ជ័យ	56	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
13	ស៊ី ជ័យ	68	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
14	ស៊ី ជ័យ	72	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
15	ស៊ី ជ័យ	42	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
16	ស៊ី ជ័យ	73	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
17	ស៊ី ជ័យ	55	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
18	ស៊ី ជ័យ	68	N	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
19	ស៊ី ជ័យ	40	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង
20	ស៊ី ជ័យ	31	M	អគ្គនាយក	ស្រូវ ឆ្នាំ ២០២២		អៀង

ឈ្មោះប្រធាន **ស៊ី ជ័យ** ឈ្មោះសមាជិក **ស៊ី ជ័យ**

අමුදායාදායක ප්‍රමුඛ
 Attendant List of meeting

ආලෝක/විද්‍යුත් භූමි භාවිතය සහ ජලාශ්‍රිත ක්ෂේත්‍ර (CFACV)
 Climate-Friendly Agriculture-Value Chains Sector Project (CFACV)

Aid loan 3561-CAM (COL 18346-CAM (EF) and Grant No. 0579-CAM (EF) **TK 33**
 14 වන වාර්තාව **23/07/2023** 10 වන පිටුව 07 වන Date: 23/07/2023

Province	District	Commune	Village				
අ.ව.	නම	වයස	මාල	ප්‍රාන්ත	ප්‍රාන්ත	ප්‍රාන්ත	ප්‍රාන්ත
No	Name	Age	Sex	Position	From	MAP	Signature
1	සුදාන ඩි	60	W	කමර	සිවුර/වතුර		✓
2	සුදාන ඩි	58	W	කමර	---		✓
3	සුදාන ඩි	83	W	---	---		✓
4	සුදාන ඩි	53	W	---	---		✓
5	සුදාන ඩි	74	W	---	---		✓
6	සුදාන ඩි	56	W	---	---		✓
7	සුදාන ඩි	57	W	---	---		✓
8	සුදාන ඩි	63	W	---	---		✓
9	සුදාන ඩි	55	W	---	---		✓
10	සුදාන ඩි	56	W	සිවුර/වතුර	---		✓
11	සුදාන ඩි	56	W	කමර	සිවුර/වතුර		✓
12	සුදාන ඩි	50	W	කමර	---		✓
13	සුදාන ඩි	76	W	---	---		✓
14	සුදාන ඩි	75	W	---	---		✓
15	සුදාන ඩි	62	W	---	---		✓
16	සුදාන ඩි	68	W	---	---		✓
17	සුදාන ඩි	73	W	---	---		✓
18	සුදාන ඩි	59	W	---	---		✓
19	සුදාන ඩි	32	W	කමර	---		✓
20	සුදාන ඩි	32	W	කමර	---		✓

ප්‍රාදේශීය ප්‍රධානියා: _____
 ප්‍රාදේශීය ප්‍රධානියා: _____

ಅಸಿಸ್ಟೆಂಟ್ ಅಗ್ರಿಬಿಸ್ನೆಸ್
 Assistant List of measuring
ಸೂಚನೀಯ ಮೌಲ್ಯಮಾಪನ
 Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
 ADB loan 3561-CAM (COL/18346-CAM (EF) and Grant No. 0579-CAM (EF) TX 3.3
 188 ಕಾರ್ಡ್‌ಗಳು 18/01/2022 41 ಕ್ಷೇತ್ರಗಳು 18/01/2022 Date: 18/01/2022

Pro vince	District	Commune		Village		
ಅ.ಸಿ	ಜಿಲ್ಲಾ	ಹಯ	ಲಿಂಗ	ಕುತಾಕಿ	ಮಾಹಿ	ಮಾಪಕರ ಸಹಿ
No	Name	Age	Sex	Position	From	H/P
1	ಶಿವ ರಾಜ	32	U	ಕುತಾಕಿ	ಶಿವ	
2	ಶಿವ ರಾಜ	45	U	—	—	
3	ಶಿವ ರಾಜ	46	U	ಕುತಾಕಿ	ಶಿವ ರಾಜ	
4	ಶಿವ ರಾಜ	48	U	ಕುತಾಕಿ	—	
5	ಶಿವ ರಾಜ	53	U	ಕುತಾಕಿ	—	
6	ಶಿವ ರಾಜ	56	U	ಕುತಾಕಿ	—	
7	ಶಿವ ರಾಜ	66	U	—	—	
8	ಶಿವ ರಾಜ	52	U	—	—	
9	ಶಿವ ರಾಜ	31	U	—	ಕುತಾಕಿ	
10	ಶಿವ ರಾಜ	48	U	—	—	
11	ಶಿವ ರಾಜ	84	U	—	—	
12	ಶಿವ ರಾಜ	38	U	—	ಕುತಾಕಿ	
13	ಶಿವ ರಾಜ	57	U	—	ಕುತಾಕಿ	
14						
15						
16						
17						
18						
19						
20						

ಮಾಪಕರ ಸಹಿ _____

ಮಾಪಕರ ಸಹಿ _____

Ta Ou commune, Total participants=70/F=40, date: 26/Oct/2022 (14:00)

List of Participants:

No.	Name	Sex	Position
1	Sorn Meas	M	Villager
2	Ken Neang	M	Deputy Commune Chief
3	Sen Thida	F	Villager
4	Svay Roeun	F	Villager
5	Nhin Oun	F	Villager
6	Kong An	M	Villager
7	Sorn Kea	M	Commune Council
8	Kou Moeun	F	Villager
9	Kheal Kheng	M	Village Chief
10	Koem Vat	M	Villager
11	Koem Yom	M	Villager
12	Soy Pov	M	Villager
13	Thorn Sophea	M	Deputy Commune Chief
14	Ouch Lun	M	Village Chief
15	Nem Lay	M	Deputy Commune Chief
16	Orn Moeun	M	Deputy Village Chief
17	Ou Touch	M	Villager
18	Chan Tith	M	Villager
19	Meach Sokhoeun	F	Villager
20	Yil Sarun	F	Villager
21	Eam Nhim	M	AC Chief
22	Thean Sarun	F	Deputy Village Chief
23	Khun Rindy	F	AC Member
24	Tim Chek	F	AC Member
25	Sum Samoeun	F	Villager
26	Kim Ya	F	Villager
27	Pak Khel	M	Villager
28	Young Mut	M	Villager
29	Chhan Phoung	M	Villager
30	Som Chan	M	Villager
31	Mao Chanthou	F	Villager
32	Sem Soy	F	Villager
33	Kan Phou	F	Villager
34	Nob Bol	F	Villager
35	Kong Sokha	F	Villager
36	Nget Srouy	F	Villager
37	Keb Van	F	Villager
38	Ky Ratha	F	Villager
39	Pan Nay	M	Villager
40	Chim Mao	M	Villager
41	Sim Barang	M	Villager
42	Orn Som	M	Villager
43	Som Thy	M	Villager
44	Som Toeu	F	Villager
45	Beak Ton	M	Villager
46	Keng Phally	F	Villager

No.	Name	Sex	Position
47	Cheng Vorn	F	Villager
48	Ngin Yen	F	Villager
49	Tou Sreynan	F	Villager
50	Yin Makara	F	Villager
51	Sang Kuy	M	Villager
52	Thean Bo	F	Villager
53	Yin Veasna	F	Villager
54	Chrek Maly	F	Villager
55	Chrek Malay	F	Villager
56	Sem Non	F	Villager
57	Yun Ma	F	Villager
58	Yous Khim	F	Villager
59	Hean Nget	F	Villager
60	Sem Srey	F	Villager
61	Nget Pheap	F	Villager
62	Long Neang	F	Villager
63	Sum Sor	F	Villager
64	Yi Phan	F	Villager
65	Tun Phat	F	Villager
66	Phin Van	M	Villager
67	Por Chhan	M	Villager
68	Kong Et	F	Villager
69	Sem Nhorn	M	Village Chief
70	Yin Maiyu	M	Villager

Ponleu Kasekor AC Road (TK34), Beong Tranh Khang Cheung Commune

បញ្ជីចូលរួមគម្រោង
Attendee List of meeting

គម្រោងវិនិយោគសាងសង់ផ្លូវក្រសួង
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL)/8346-CAM (EF) and Grant No. 0579-CAM (EF) TK34

ថ្ងៃ ខែ ឆ្នាំ: 10/10/2022 ទីកន្លែង: ភ្នំពេញ ខេត្ត: កំពង់ចាម ក្រុង: ប៉ៃលិន ក្រុមហ៊ុន: 22 ឆ្នាំ: 2022

No	Name	Age	Sex	Position	From	HP	Signature
1	Chum San	32	M	Villager	From	09/23/83	[Signature]
2	Srey Khoeun	58	F	Village Chief	From		[Signature]
3	Ban Mey	75	M	Village Chief	From		[Signature]
4	Lonh Sing	61	M	Commune Council	From		[Signature]
5	Long Someoun	69	M	Villager	From		[Signature]
6	Nhim Noch	70	M	Villager	From		[Signature]
7	Khat Sarim	63	M	Villager	From		[Signature]
8	Prach Sanh	62	M	Villager	From		[Signature]
9	Bun Sina	72	M	Villager	From		[Signature]
10	Houn Chan	72	M	Villager	From		[Signature]
11	In Touch	56	F	Villager	From		[Signature]
12	Keo Chanth	59	F	Villager	From		[Signature]
13	Nou Samun	58	F	Villager	From		[Signature]
14	Houy Orn	44	F	Villager	From		[Signature]
15	Keo Marady	44	F	Villager	From		[Signature]
16	Chhuk Prink	44	F	Villager	From		[Signature]
17	Cheng Kan	42	F	Villager	From		[Signature]
18	Huy Thim	60	F	Villager	From		[Signature]
19	Hak Noy	65	F	Villager	From		[Signature]
20	Soy Sotheanea	66	M	Villager	From		[Signature]

ប្រធានគម្រោង

បញ្ជីចូលរួមគម្រោង
Attendee List of meeting

គម្រោងវិនិយោគសាងសង់ផ្លូវក្រសួង
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL)/8346-CAM (EF) and Grant No. 0579-CAM (EF) TK34

ថ្ងៃ ខែ ឆ្នាំ: 10/10/2022 ទីកន្លែង: ភ្នំពេញ ខេត្ត: កំពង់ចាម ក្រុង: ប៉ៃលិន ក្រុមហ៊ុន: 22 ឆ្នាំ: 2022

No	Name	Age	Sex	Position	From	HP	Signature
1	Chum San	32	M	Villager	From	09/23/83	[Signature]
2	Srey Khoeun	58	F	Village Chief	From		[Signature]
3	Ban Mey	75	M	Village Chief	From		[Signature]
4	Lonh Sing	61	M	Commune Council	From		[Signature]
5	Long Someoun	69	M	Villager	From		[Signature]
6	Nhim Noch	70	M	Villager	From		[Signature]
7	Khat Sarim	63	M	Villager	From		[Signature]
8	Prach Sanh	62	M	Villager	From		[Signature]
9	Bun Sina	72	M	Villager	From		[Signature]
10	Houn Chan	72	M	Villager	From		[Signature]
11	In Touch	56	F	Villager	From		[Signature]
12	Keo Chanth	59	F	Villager	From		[Signature]
13	Nou Samun	58	F	Villager	From		[Signature]
14	Houy Orn	44	F	Villager	From		[Signature]
15	Keo Marady	44	F	Villager	From		[Signature]
16	Chhuk Prink	44	F	Villager	From		[Signature]
17	Cheng Kan	42	F	Villager	From		[Signature]
18	Huy Thim	60	F	Villager	From		[Signature]
19	Hak Noy	65	F	Villager	From		[Signature]
20	Soy Sotheanea	66	M	Villager	From		[Signature]

ប្រធានគម្រោង

Boeng Tranh Khang commune, Total participants=34/F=10, date: 28/Oct/2022 (08:00)

List of participants:

No.	Name	Sex	Position
1	Chum San	M	Villager
2	Srey Khoeun	M	Village Chief
3	Ban Mey	M	Village Chief
4	Lonh Sing	M	Commune Council
5	Long Someoun	M	Villager
6	Nhim Noch	M	Villager
7	Khat Sarim	M	Villager
8	Prach Sanh	M	Villager
9	Bun Sina	M	Villager
10	Houn Chan	M	Villager
11	In Touch	F	Villager
12	Keo Chantha	F	Villager
13	Nou Samun	F	Villager
14	Houy Orn	F	Villager
15	Keo Marady	F	Villager
16	Chhuk Prink	F	Villager
17	Cheng Kan	F	Villager
18	Huy Thim	F	Villager
19	Hak Noy	F	Villager
20	Soy Sotheanea	M	Villager
21	Oum Sarun	M	Villager

No.	Name	Sex	Position
22	Ong Bunny	M	Villager
23	Chhoun Hab	M	Villager
24	Mon Vuthy	M	Villager
25	Yem Saron	M	Villager
26	Thong Savat	M	Villager
27	Khat Sang	M	Villager
28	Kong Reoung	M	Villager
29	Khiev Touch	M	Villager
30	Khiev Phoung	F	Villager
31	Nget Mao	M	Villager
32	Meas Pov	M	Villager
33	Rous Van	M	Villager
34	Sot Sothea	M	Villager

Udom Soriya AC Road (TK-35), Otdam Souriya Commune

បញ្ជីចំណុចប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវប្រជាជន ផលិតផលកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK35
ថ្ងៃទី: ២៨/០៩/២០២២ ឃុំ: បឹងកក់ ខេត្ត: កំពង់ចាម

No	ឈ្មោះ	អាយុ	ឈ្មោះ	ភេទ	តំណភ្ជាប់	មុខរបរ	ស្នាក់នៅ
No	Name	Age	Sex	Position	From	HP	Signature
1	កង់ កែវ	27	ប្រុស	ស្រី	កសិករ	0972801612	
2	ឈាង ប្រសើរ	65	ស្រី	ស្រី	កសិករ	0887282237	
3	គួន ភី ឈ	25	ប្រុស	ប្រុស	កសិករ	0888401638	
4	គួន ភី ឈ	34	ប្រុស	ប្រុស	កសិករ	09254136	
5	គួន ភី ឈ	45	ប្រុស	ប្រុស	កសិករ	09254136	
6	គួន ភី ឈ	51	ប្រុស	ប្រុស	កសិករ	09254136	
7	គួន ភី ឈ	68	ប្រុស	ប្រុស	កសិករ	09254136	
8	គួន ភី ឈ	31	ប្រុស	ប្រុស	កសិករ	09254136	
9	គួន ភី ឈ	17	ប្រុស	ប្រុស	កសិករ	09254136	
10	គួន ភី ឈ	56	ប្រុស	ប្រុស	កសិករ	09254136	
11	គួន ភី ឈ	44	ប្រុស	ប្រុស	កសិករ	09254136	
12	គួន ភី ឈ	39	ប្រុស	ប្រុស	កសិករ	09254136	
13	គួន ភី ឈ	50	ប្រុស	ប្រុស	កសិករ	09254136	
14	គួន ភី ឈ	35	ប្រុស	ប្រុស	កសិករ	09254136	
15	គួន ភី ឈ	47	ប្រុស	ប្រុស	កសិករ	09254136	
16	គួន ភី ឈ	33	ប្រុស	ប្រុស	កសិករ	09254136	
17	គួន ភី ឈ	34	ប្រុស	ប្រុស	កសិករ	09254136	
18	គួន ភី ឈ	35	ប្រុស	ប្រុស	កសិករ	09254136	
19	គួន ភី ឈ	50	ប្រុស	ប្រុស	កសិករ	09254136	
20	គួន ភី ឈ	67	ប្រុស	ប្រុស	កសិករ	09254136	

ឈ្មោះ ប្រធាន: ប្រធាន ឃុំ បឹងកក់

បញ្ជីចំណុចប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវប្រជាជន ផលិតផលកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC) TK35
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF)
ថ្ងៃទី: ២៨/០៩/២០២២ ឃុំ: បឹងកក់ ខេត្ត: កំពង់ចាម

No	ឈ្មោះ	អាយុ	ឈ្មោះ	ភេទ	តំណភ្ជាប់	មុខរបរ	ស្នាក់នៅ
No	Name	Age	Sex	Position	From	HP	Signature
1	គួន ភី ឈ	52	ប្រុស	ប្រុស	កសិករ	09254136	
2	គួន ភី ឈ	43	ប្រុស	ប្រុស	កសិករ	09254136	
3	គួន ភី ឈ	65	ប្រុស	ប្រុស	កសិករ	09254136	
4	គួន ភី ឈ	41	ប្រុស	ប្រុស	កសិករ	09254136	
5	គួន ភី ឈ	45	ប្រុស	ប្រុស	កសិករ	09254136	
6	គួន ភី ឈ	57	ប្រុស	ប្រុស	កសិករ	09254136	
7	គួន ភី ឈ	63	ប្រុស	ប្រុស	កសិករ	09254136	
8	គួន ភី ឈ	58	ប្រុស	ប្រុស	កសិករ	09254136	
9	គួន ភី ឈ	38	ប្រុស	ប្រុស	កសិករ	09254136	
10	គួន ភី ឈ	59	ប្រុស	ប្រុស	កសិករ	09254136	
11	គួន ភី ឈ	53	ប្រុស	ប្រុស	កសិករ	09254136	
12	គួន ភី ឈ	60	ប្រុស	ប្រុស	កសិករ	09254136	
13	គួន ភី ឈ	55	ប្រុស	ប្រុស	កសិករ	09254136	
14	គួន ភី ឈ	65	ប្រុស	ប្រុស	កសិករ	09254136	
15	គួន ភី ឈ	41	ប្រុស	ប្រុស	កសិករ	09254136	
16	គួន ភី ឈ				កសិករ	09254136	
17	គួន ភី ឈ				កសិករ	09254136	
18	គួន ភី ឈ				កសិករ	09254136	
19	គួន ភី ឈ				កសិករ	09254136	
20	គួន ភី ឈ				កសិករ	09254136	

ឈ្មោះ ប្រធាន: ប្រធាន ឃុំ បឹងកក់


បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងតម្លៃខ្សែស្របតាមវិស័យកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK35

ឈ្មោះ (Name) ក្រសួង (Ministry) ថ្ងៃចុះបញ្ជី (Date) 28 / 10 / 2022

No	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណកម្ម (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ឈ្មោះ	67	ប្រុស	អគ្គនាយក	ក្រសួងកសិកម្ម	0946669	
2	ឈ្មោះ	58	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0955044	
3	ឈ្មោះ	4	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
4	ឈ្មោះ	39	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							

ហត្ថលេខាប្រធាន:  ឈ្មោះ ហត្ថលេខាម្ចាស់បង្គោល:  ឈ្មោះ


បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងតម្លៃខ្សែស្របតាមវិស័យកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK35

ឈ្មោះ (Name) ក្រសួង (Ministry) ថ្ងៃចុះបញ្ជី (Date) 28 / 10 / 2022

No	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណកម្ម (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ឈ្មោះ	60	ប្រុស	អគ្គនាយក	ក្រសួងកសិកម្ម	0946669	
2	ឈ្មោះ	57	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0955044	
3	ឈ្មោះ	58	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
4	ឈ្មោះ	49	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							

ហត្ថលេខាប្រធាន:  ឈ្មោះ ហត្ថលេខាម្ចាស់បង្គោល:  ឈ្មោះ


បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងតម្លៃខ្សែស្របតាមវិស័យកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK35

ឈ្មោះ (Name) ក្រសួង (Ministry) ថ្ងៃចុះបញ្ជី (Date) 28 / 10 / 2022

No	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណកម្ម (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ឈ្មោះ	40	ប្រុស	អគ្គនាយក	ក្រសួងកសិកម្ម	0946669	
2	ឈ្មោះ	60	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0955044	
3	ឈ្មោះ	26	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
4	ឈ្មោះ	57	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
5	ឈ្មោះ	54	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
6	ឈ្មោះ	61	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
7	ឈ្មោះ	49	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
8	ឈ្មោះ	44	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
9	ឈ្មោះ	56	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
10	ឈ្មោះ	40	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
11	ឈ្មោះ	49	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
12	ឈ្មោះ	55	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
13	ឈ្មោះ	55	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
14	ឈ្មោះ	61	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
15	ឈ្មោះ	38	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
16	ឈ្មោះ	38	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
17	ឈ្មោះ	37	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
18	ឈ្មោះ	68	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
19	ឈ្មោះ	54	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
20	ឈ្មោះ	45	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	

ហត្ថលេខាប្រធាន:  ឈ្មោះ ហត្ថលេខាម្ចាស់បង្គោល:  ឈ្មោះ


បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងតម្លៃខ្សែស្របតាមវិស័យកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK35

ឈ្មោះ (Name) ក្រសួង (Ministry) ថ្ងៃចុះបញ្ជី (Date) 28 / 10 / 2022

No	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណកម្ម (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ឈ្មោះ	64	ប្រុស	អគ្គនាយក	ក្រសួងកសិកម្ម	0946669	
2	ឈ្មោះ	56	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0955044	
3	ឈ្មោះ	47	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
4	ឈ្មោះ	38	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
5	ឈ្មោះ	62	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
6	ឈ្មោះ	52	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
7	ឈ្មោះ	55	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0979270	
8	ឈ្មោះ	34	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
9	ឈ្មោះ	4	ប្រុស	នាយក	ក្រសួងកសិកម្ម	0952440	
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							

ហត្ថលេខាប្រធាន:  ឈ្មោះ ហត្ថលេខាម្ចាស់បង្គោល:  ឈ្មោះ

បញ្ជីចូលរួមគម្រោង
Attendees List of meeting

គម្រោងបង្កើនតម្លៃស្រូវក្នុងវិស័យកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVIC)

ADB loan 3561-CAM (CCL) 8346-CAM (FP) and Grant No. 0579-CAM (FP) 77-347
គម្រោងបង្កើនតម្លៃស្រូវក្នុងវិស័យកសិកម្ម (CFAVIC) ថ្ងៃទី ២៨ ខែ តុលា ឆ្នាំ ២០២២

ខេត្ត: កំពង់ចាម ក្រុង: កំពង់ចាម ឃុំ: ចំការក្រវាញ ភូមិ: ចំការក្រវាញ ថ្ងៃទី: ២៨/១០/២០២២

No	ឈ្មោះ	អាយុ	ភេទ	តំណែង	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
No	Name	Age	Sex	Position	From	HP	Signature
1	សំ វិចិត្រ	25	ប្រុស	កសិករ	ភូមិចំការក្រវាញ		
2	ច័ន្ទ សារ៉ាត	25	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	09976649	
3	ហ៊ុន តូច	45	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	0973256673	
4	សំ សិទ្ធា	35	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	094332244	
5	ហ៊ុន ណារិន	60	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	0975949367	
6	ច័ន្ទ សុផា	55	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	0972761616	
7	ស៊ី សុភាព	60	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	089259770	
8	ម៉ូល ម៉ូត	56	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	094332244	
9	ណុប ខេន	42	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	094332244	
10	សំ ស្រីម៉ម	37	ស្រី	កសិករ	ភូមិចំការក្រវាញ	094332244	
11	ម៉េច វ៉ាន	62	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	094332244	
12	ស៊ី គីមស្រី	52	ស្រី	កសិករ	ភូមិចំការក្រវាញ	097682289	
13	ហ៊ុន ឈុន	55	ប្រុស	កសិករ	ភូមិចំការក្រវាញ		
14	ហ៊ុន ស៊ីណា	34	ស្រី	កសិករ	ភូមិចំការក្រវាញ	094332244	
15	ម៉ា ម៉ាលី	50	ប្រុស	កសិករ	ភូមិចំការក្រវាញ	015712030	
16							
17							
18							
19							
20							

ហត្ថលេខាប្រធាន: _____ ហត្ថលេខាអ្នករៀបចំ: _____

Otdam Souriya commune, Total participants=80/F=19, date: 28/Oct/2022 (14:00pm)

List of participants:

No.	Name	Sex	Position
1	Som Vichak	M	Villager
2	Chhun Sarath	M	Villager
3	Phon Touch	M	Villager
4	Som Sitha	M	Villager
5	Heang Narin	M	Villager
6	Chhim Sophal	M	Village Chief
7	Sor Songvat	M	Village Chief
8	Moul Mut	M	Deputy Village Chief
9	Nob Khen	M	Villager
10	Som Sreymom	F	Villager
11	Meach Van	M	Villager
12	Soy Kimsry	F	Villager
13	Nong Oun	F	Villager
14	Song Leakana	F	Villager
15	Mao Malay	M	Villager
16	Chhea Sothun	M	Villager
17	Srey Phon	M	Village Chief
18	Chhoun Vichet	M	Villager
19	Chhea Sok	M	Villager
20	Yang Vy	M	Deputy Village Chief
21	Hang Som	M	Villager
22	Nun Ratana	M	Villager

No.	Name	Sex	Position
23	Loch Sarith	M	Villager
24	Soun Kimlan	F	Villager
25	Som Sitha	M	Villager
26	Oum Sokhom	M	Villager
27	Chhum Lim	F	Villager
28	Kim Sary	M	Villager
29	Kim Sarun	M	Villager
30	Chan Sarim	M	Villager
31	Chum Salot	M	Villager
32	Sorn Bo	M	Villager
33	Prak Phon	F	Villager
34	Phim Samnang	M	Villager
35	Chhim Bunseng	M	Villager
36	Kong Ouy	M	Deputy Village Chief
37	Lek Heng	F	Villager
38	Nhim Sokhon	M	Villager
39	Nhil Phan	M	Villager
40	Net Chantha	F	Villager
41	Kon Soklin	F	Villager
42	Svay Yang	M	Villager
43	Chhou Sinat	F	Villager
44	Chek Huy	M	Villager
45	Put Von	M	Village Chief
46	Sim Chantha	M	Villager
47	Prach Narith	M	Villager
48	Ouk Sarin	M	Villager
49	Ouch Saroeun	M	Villager
50	Nob Seab	F	Villager
51	Nhib Thy	M	Villager
52	Sao Chanthay	F	Villager
53	Pech Saron	F	Villager
54	Choy Pheary	F	Villager
55	Dy Heang	F	Villager
56	Som Va	F	Villager
57	Sim Rath	M	Villager
58	Hak Sokly	F	Villager
59	Rin Vanna	F	Deputy Village Chief
60	Chhim Suy	M	Villager
61	Oum Sim	M	Villager
62	Yem Heng	M	Villager
63	Chan Sareth	M	Villager
64	Noun Kim	M	Villager
65	Sim Krong	M	Villager
66	Pov Khon	M	Villager
67	Srey Moeung	M	Villager
68	Khim Heng	M	Villager
69	Kob Vanny	M	Villager
70	Sim Sokhon	M	Villager

No.	Name	Sex	Position
71	Rous Sun	M	Villager
72	Lim Sat	M	Villager
73	Oung Thy	M	Villager
74	Keo Vichet	M	Villager
75	Chhim Bunseng	M	Villager
76	Chheang Nak	M	Villager
77	Loch Sarith	M	Villager
78	Chhum Sareth	M	Villager
79	Pran Yon	M	Villager
80	Noun Hak	M	Villager

Samaky Meanchey AC Road (TK36), Trapeang Kranhoung Commune

បញ្ជីចូលរួម
Attendee List of meeting

គម្រោងតម្លៃស្រូវតាមស្រែ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL/18346-CAM (EF) and Grant No. 0579-CAM (EF) TK36

ឈ្មោះ (Name) ភេទ (Sex) ក្រុម (Group) ថ្ងៃ (Date) 24/10/2022

No.	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណភ្ជាប់ (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
2	ស៊ីន ឌីន	39	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
3	ស៊ីន ឌីន	44	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
4	ស៊ីន ឌីន	34	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
5	ស៊ីន ឌីន	38	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
6	ស៊ីន ឌីន	34	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
7	ស៊ីន ឌីន	42	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
8	ស៊ីន ឌីន	53	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
9	ស៊ីន ឌីន	31	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
10	ស៊ីន ឌីន	47	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
11	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
12	ស៊ីន ឌីន	31	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
13	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
14	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
15	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
16	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
17	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
18	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
19	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
20	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	

បញ្ជីចូលរួម
Attendee List of meeting

គម្រោងតម្លៃស្រូវតាមស្រែ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (COL/18346-CAM (EF) and Grant No. 0579-CAM (EF) TK36

ឈ្មោះ (Name) ភេទ (Sex) ក្រុម (Group) ថ្ងៃ (Date) 24/10/2022

No.	ឈ្មោះ (Name)	អាយុ (Age)	ភេទ (Sex)	តំណភ្ជាប់ (Position)	មកពី (From)	លេខទូរស័ព្ទ (HP)	ហត្ថលេខា (Signature)
1	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
2	ស៊ីន ឌីន	39	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
3	ស៊ីន ឌីន	44	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
4	ស៊ីន ឌីន	34	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
5	ស៊ីន ឌីន	38	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
6	ស៊ីន ឌីន	34	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
7	ស៊ីន ឌីន	42	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
8	ស៊ីន ឌីន	53	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
9	ស៊ីន ឌីន	31	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
10	ស៊ីន ឌីន	47	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
11	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
12	ស៊ីន ឌីន	31	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
13	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
14	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
15	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
16	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
17	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
18	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
19	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	
20	ស៊ីន ឌីន	29	M	កសិករ	ក្រុមស៊ីន ឌីន	0972006000	

Trapeang Kranhoung commune, Total participants=24/F=9, date: 24/Oct/2022 (08:00)

List of Participants:

No.	Name	Sex	Position
1	Chhoeun Piseth	M	Villager
2	Moeun Nat	M	Villager
3	Pin Chanthorn	F	Villager
4	Pin Mom	F	Villager
5	Chhoung Noeun	F	Villager
6	Him Sopheas	F	Villager
7	Chey Sokhom	F	Villager
8	Chhin Chhoun	F	Villager

No.	Name	Sex	Position
9	Mom Chhea	M	Villager
10	Hy Pov	M	Villager
11	Tong Chan	M	Villager
12	Mey Sahuy	M	Deputy Commune Chief
13	Sin Thum	M	Deputy Village Chief
14	Noeung Lyhour	M	Villager
15	Hor Som	M	Villager
16	Chom Kimoun	M	Villager
17	Youn Torn	M	Villager
18	Im Samrech	M	Villager
19	Kol Vorn	M	Villager
20	Chan Thoeun	M	Villager
21	Chheang Ream	M	Villager
22	Say Chanthy	F	Villager
23	Soy Sarath	F	Villager
24	Nob Phoeun	F	Villager

Phum Beong Amatak AC Road (TK37), Chumreah Pen Commune

បញ្ជីចំណាត់ថ្នាក់ចូលរួមប្រជុំ
Attendee List of meeting

គម្រោងវិនិយោគកសិកម្មមិត្តភាពបរិស្ថាន
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK37
ថ្ងៃ ខែ ឆ្នាំ ០៩ ១០ ២០២២ Date: month/day 22 / 10/2022

No.	ឈ្មោះ Name	អាយុ Age	ភេទ Sex	តំណក់ Position	មកពី From	លេខទូរស័ព្ទ HP	ហត្ថលេខា Signature
1	ឈ្មោះ ១	54	ប្រុស	ភូមិ	ភូមិ	09433000	[Signature]
2	ឈ្មោះ ២	36	ប្រុស	ភូមិ	ភូមិ		[Signature]
3	ឈ្មោះ ៣	38	ប្រុស	ភូមិ	ភូមិ		[Signature]
4	ឈ្មោះ ៤	43	ប្រុស	ភូមិ	ភូមិ		[Signature]
5	ឈ្មោះ ៥	48	ប្រុស	ភូមិ	ភូមិ		[Signature]
6	ឈ្មោះ ៦	43	ប្រុស	ភូមិ	ភូមិ		[Signature]
7	ឈ្មោះ ៧	57	ប្រុស	ភូមិ	ភូមិ		[Signature]
8	ឈ្មោះ ៨	48	ប្រុស	ភូមិ	ភូមិ		[Signature]
9	ឈ្មោះ ៩	75	ប្រុស	ភូមិ	ភូមិ		[Signature]
10	ឈ្មោះ ១០	58	ប្រុស	ភូមិ	ភូមិ		[Signature]
11	ឈ្មោះ ១១	32	ប្រុស	ភូមិ	ភូមិ		[Signature]
12	ឈ្មោះ ១២	42	ប្រុស	ភូមិ	ភូមិ		[Signature]
13	ឈ្មោះ ១៣	57	ប្រុស	ភូមិ	ភូមិ		[Signature]
14	ឈ្មោះ ១៤	33	ប្រុស	ភូមិ	ភូមិ		[Signature]
15	ឈ្មោះ ១៥	36	ប្រុស	ភូមិ	ភូមិ		[Signature]
16	ឈ្មោះ ១៦	67	ប្រុស	ភូមិ	ភូមិ		[Signature]
17	ឈ្មោះ ១៧	58	ប្រុស	ភូមិ	ភូមិ		[Signature]
18	ឈ្មោះ ១៨	40	ប្រុស	ភូមិ	ភូមិ		[Signature]
19	ឈ្មោះ ១៩	62	ប្រុស	ភូមិ	ភូមិ		[Signature]
20	ឈ្មោះ ២០	68	ប្រុស	ភូមិ	ភូមិ		[Signature]

ហត្ថលេខា ប្រធាន
ហត្ថលេខា ម្ចាស់ផ្ទះ

បញ្ជីចំណាត់ថ្នាក់ចូលរួមប្រជុំ
Attendee List of meeting

គម្រោងវិនិយោគកសិកម្មមិត្តភាពបរិស្ថាន
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK37
ថ្ងៃ ខែ ឆ្នាំ ០៩ ១០ ២០២២ Date: month/day 22 / 10/2022

No.	ឈ្មោះ Name	អាយុ Age	ភេទ Sex	តំណក់ Position	មកពី From	លេខទូរស័ព្ទ HP	ហត្ថលេខា Signature
1	ឈ្មោះ ១	37	ប្រុស	ភូមិ	ភូមិ	09618000	[Signature]
2	ឈ្មោះ ២	44	ប្រុស	ភូមិ	ភូមិ		[Signature]
3	ឈ្មោះ ៣	77	ប្រុស	ភូមិ	ភូមិ		[Signature]
4	ឈ្មោះ ៤	70	ប្រុស	ភូមិ	ភូមិ		[Signature]
5	ឈ្មោះ ៥	67	ប្រុស	ភូមិ	ភូមិ	0705150	[Signature]
6	ឈ្មោះ ៦	75	ប្រុស	ភូមិ	ភូមិ		[Signature]
7	ឈ្មោះ ៧	42	ប្រុស	ភូមិ	ភូមិ		[Signature]
8	ឈ្មោះ ៨	64	ប្រុស	ភូមិ	ភូមិ	09200000	[Signature]
9	ឈ្មោះ ៩	43	ប្រុស	ភូមិ	ភូមិ	09200000	[Signature]
10	ឈ្មោះ ១០	58	ប្រុស	ភូមិ	ភូមិ	01258191	[Signature]
11	ឈ្មោះ ១១	40	ប្រុស	ភូមិ	ភូមិ	01421253	[Signature]
12	ឈ្មោះ ១២	44	ប្រុស	ភូមិ	ភូមិ	01639166	[Signature]
13	ឈ្មោះ ១៣	75	ប្រុស	ភូមិ	ភូមិ	01766060	[Signature]
14	ឈ្មោះ ១៤	76	ប្រុស	ភូមិ	ភូមិ		[Signature]
15	ឈ្មោះ ១៥	45	ប្រុស	ភូមិ	ភូមិ	09044154	[Signature]
16	ឈ្មោះ ១៦	50	ប្រុស	ភូមិ	ភូមិ		[Signature]
17	ឈ្មោះ ១៧	50	ប្រុស	ភូមិ	ភូមិ	01570260	[Signature]
18	ឈ្មោះ ១៨	39	ប្រុស	ភូមិ	ភូមិ	04400557	[Signature]
19	ឈ្មោះ ១៩	59	ប្រុស	ភូមិ	ភូមិ		[Signature]
20	ឈ្មោះ ២០	62	ប្រុស	ភូមិ	ភូមិ		[Signature]

ហត្ថលេខា ប្រធាន
ហត្ថលេខា ម្ចាស់ផ្ទះ

បញ្ជីចំណុះអង្គប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវស្រូវ ធានាសុវត្ថិភាពស្រូវ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK57
ឈ្មោះគម្រោង: គម្រោង ធានាសុវត្ថិភាពស្រូវ ថ្ងៃ: 27/10/2022

No.	ឈ្មោះ	អាយុ	ភេទ	តំណក់	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
1	ឈ្មោះ	74	ប្រុស	ចៅ	ស្រី	010320036	
2	ឈ្មោះ	74	ប្រុស	ចៅ	ស្រី		
3	ឈ្មោះ	66	ប្រុស	ចៅ	ស្រី	0913600	
4	ឈ្មោះ	83	ប្រុស	ចៅ	ស្រី	076394737	
5	ឈ្មោះ	52	ប្រុស	ចៅ	ស្រី	0460000	
6	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី	0636600	
7	ឈ្មោះ	57	ប្រុស	ចៅ	ស្រី	067505377	
8	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី	07217065	
9	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី		
10	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី		
11	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី		
12	ឈ្មោះ	54	ប្រុស	ចៅ	ស្រី		
13	ឈ្មោះ	43	ប្រុស	ចៅ	ស្រី		
14	ឈ្មោះ	78	ប្រុស	ចៅ	ស្រី		
15	ឈ្មោះ	76	ប្រុស	ចៅ	ស្រី		
16	ឈ្មោះ	51	ប្រុស	ចៅ	ស្រី		
17	ឈ្មោះ	51	ប្រុស	ចៅ	ស្រី		
18	ឈ្មោះ	0	ប្រុស	ចៅ	ស្រី		
19	ឈ្មោះ	0	ប្រុស	ចៅ	ស្រី		
20	ឈ្មោះ	0	ប្រុស	ចៅ	ស្រី		

ហត្ថលេខាប្រធាន: ហត្ថលេខាអ្នករៀបចំ: *[Signature]*

បញ្ជីចំណុះអង្គប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវស្រូវ ធានាសុវត្ថិភាពស្រូវ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK57
ឈ្មោះគម្រោង: គម្រោង ធានាសុវត្ថិភាពស្រូវ ថ្ងៃ: 27/10/2022

No.	ឈ្មោះ	អាយុ	ភេទ	តំណក់	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
1	ឈ្មោះ	65	ប្រុស	ចៅ	ស្រី	0797960	
2	ឈ្មោះ	65	ប្រុស	ចៅ	ស្រី	01852116	
3	ឈ្មោះ	70	ប្រុស	ចៅ	ស្រី	0186000	
4	ឈ្មោះ	70	ប្រុស	ចៅ	ស្រី	07970937	
5	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
6	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
7	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
8	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
9	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
10	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
11	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
12	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
13	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
14	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
15	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
16	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
17	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
18	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
19	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		
20	ឈ្មោះ	60	ប្រុស	ចៅ	ស្រី		

ហត្ថលេខាប្រធាន: ហត្ថលេខាអ្នករៀបចំ: *[Signature]*

បញ្ជីចំណុះអង្គប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវស្រូវ ធានាសុវត្ថិភាពស្រូវ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK57
ឈ្មោះគម្រោង: គម្រោង ធានាសុវត្ថិភាពស្រូវ ថ្ងៃ: 27/10/2022

No.	ឈ្មោះ	អាយុ	ភេទ	តំណក់	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
1	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
2	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
3	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
4	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
5	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
6	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
7	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
8	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
9	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
10	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
11	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
12	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
13	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
14	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
15	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
16	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
17	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
18	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
19	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
20	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	

ហត្ថលេខាប្រធាន: ហត្ថលេខាអ្នករៀបចំ: *[Signature]*

បញ្ជីចំណុះអង្គប្រជុំ
Attendee List of meeting
គម្រោងតម្លៃស្រូវស្រូវ ធានាសុវត្ថិភាពស្រូវ
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
ADB loan 3561-CAM (COL) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK57
ឈ្មោះគម្រោង: គម្រោង ធានាសុវត្ថិភាពស្រូវ ថ្ងៃ: 27/10/2022

No.	ឈ្មោះ	អាយុ	ភេទ	តំណក់	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
1	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
2	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
3	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
4	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
5	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
6	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
7	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
8	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
9	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
10	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
11	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
12	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
13	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
14	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
15	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
16	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
17	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
18	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
19	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	
20	ឈ្មោះ	37	ប្រុស	ចៅ	ស្រី	0969600	

ហត្ថលេខាប្រធាន: ហត្ថលេខាអ្នករៀបចំ: *[Signature]*

Chumreah Pen commune, Total participants=81/F=25, date: 27/Oct/2022 (am)

List of participants:

No.	Name	Sex	Position
1	Chorn Chom	M	Deputy Commune Chief
2	Kong Thann	M	Commune Council

No.	Name	Sex	Position
3	Ou Tonh	M	Commune Council
4	Sous Yorn	M	Village Chief
5	Khat Chhem	M	Villager
6	Somrith Sovann	M	Villager
7	Touch Chai	M	Villager
8	Ouch Chheoun	M	Villager
9	Chea Chan	M	Villager
10	Sao Chanoun	M	Villager
11	Treng Ry	M	Villager
12	Sous Phon	M	Villager
13	Sang Tith	M	Villager
14	Aing Saran	F	Villager
15	Yun Sokhorn	M	Villager
16	Yun Sokneang	F	Villager
17	Yun Sokleang	F	Villager
18	Tao Sam	M	Villager
19	Put Khim	M	Village Chief
20	Put Khon	M	Villager
21	Ouk Dam	M	Villager
22	Put Khan	M	Villager
23	Put Khun	M	Villager
24	Put Khorn	F	Villager
25	Vanh Nakry	F	Villager
26	Vanh Vanny	F	Villager
27	Chang Run	F	Villager
28	Chang Kouy	F	Villager
29	Neang Chy	M	Villager
30	Van Dara	F	Villager
31	Van Pisey	F	Villager
32	Van Phearom	M	Villager
33	Van Sreyrath	F	Villager
34	Kun Yam	F	Villager
35	Keo Hean	M	Villager
36	Sem Tha	M	Villager
37	Van Thach	F	Villager
38	Kouy Pov	F	Villager
39	Em Chan	M	Villager
40	Yong Bach	F	Villager
41	Nhim Sarun	M	Village Chief
42	Prum Sophal	M	Villager
43	Sok Sarouen	M	Villager
44	Thy Kheng	M	Villager
45	Ou Chhean	F	Villager
46	Pho Mom	M	Villager
47	Orn Kea	F	Villager
48	Som Mouy	F	Villager
49	Som Nin	M	Villager
50	Huy Thim	M	Villager

No.	Name	Sex	Position
51	Ngorn Teng	M	Villager
52	Huy Noun	M	Villager
53	Keo Da	M	Villager
54	Chan Sarim	M	Villager
55	Youn Rith	M	Villager
56	Chan Kong	M	Villager
57	Dork Chhea	M	Villager
58	Phan Meas	M	Villager
59	Ouk Hin	M	Deputy Village Chief
60	Kheng Hong	F	Villager
61	Vuthy Sokha	M	Villager
62	Thy Srey	M	Villager
63	Va Trob	M	Villager
64	Mom Channa	M	Villager
65	Tum Sokny	M	Villager
66	Houn Vich	M	Villager
67	Rous Khorn	M	Villager
68	Pov Sokleang	F	Villager
69	Oun Sambo	F	Villager
70	Youn An	M	Villager
71	Un Pech	F	Villager
72	Cheoun Chem	F	Villager
73	Khim Pheoun	F	Villager
74	Srun Veng	M	Villager
75	Chorm Chao	M	Villager
76	Chrin Phally	M	Villager
77	Sokleang Eoeun	M	Villager
78	Sim Se	M	Villager
79	Cheng Chat	M	Villager
80	Ream Keo	F	Villager
81	Moun Hean	M	Deputy Village Chief

Cheung Kuon Chok Chey AC Road (TK38), Cheung Kuon Commune

ចក្ខុវិស័យប្រជុំ
Attendee List of meeting
គម្រោងវិនិយោគវិនិយោគស្រូវស្រែ (CFAVC)
ADB loan 3561-CAM (CO) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK38
ឃុំស្រែចម្ការ ភូមិស្រែចម្ការ កាលបរិច្ឆេទ ២៩/១០/២០២២

Province	District	Commune	Village	No.	Name	Age	Sex	Position	From	H/P	Signature
				1	ហ៊ុន សែន	73	M	President	From		
				2	ហ៊ុន សែន	54	M	Member	From		
				3	ហ៊ុន សែន			Member	From		
				4	ហ៊ុន សែន			Member	From		
				5	ហ៊ុន សែន			Member	From		
				6	ហ៊ុន សែន			Member	From		
				7	ហ៊ុន សែន			Member	From		
				8	ហ៊ុន សែន			Member	From		
				9	ហ៊ុន សែន			Member	From		
				10	ហ៊ុន សែន			Member	From		
				11	ហ៊ុន សែន			Member	From		
				12	ហ៊ុន សែន			Member	From		
				13	ហ៊ុន សែន			Member	From		
				14	ហ៊ុន សែន			Member	From		
				15	ហ៊ុន សែន			Member	From		
				16	ហ៊ុន សែន			Member	From		
				17	ហ៊ុន សែន			Member	From		
				18	ហ៊ុន សែន			Member	From		
				19	ហ៊ុន សែន			Member	From		
				20	ហ៊ុន សែន			Member	From		

ហត្ថលេខាប្រធាន
ហត្ថលេខាមេម៉ាយ

ចក្ខុវិស័យប្រជុំ
Attendee List of meeting
គម្រោងវិនិយោគវិនិយោគស្រូវស្រែ (CFAVC)
ADB loan 3561-CAM (CO) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK38
ឃុំស្រែចម្ការ ភូមិស្រែចម្ការ កាលបរិច្ឆេទ ២៩/១០/២០២២

Province	District	Commune	Village	No.	Name	Age	Sex	Position	From	H/P	Signature
				1	ហ៊ុន សែន	38	M	President	From		
				2	ហ៊ុន សែន			Member	From		
				3	ហ៊ុន សែន			Member	From		
				4	ហ៊ុន សែន			Member	From		
				5	ហ៊ុន សែន			Member	From		
				6	ហ៊ុន សែន			Member	From		
				7	ហ៊ុន សែន			Member	From		
				8	ហ៊ុន សែន			Member	From		
				9	ហ៊ុន សែន			Member	From		
				10	ហ៊ុន សែន			Member	From		
				11	ហ៊ុន សែន			Member	From		
				12	ហ៊ុន សែន			Member	From		
				13	ហ៊ុន សែន			Member	From		
				14	ហ៊ុន សែន			Member	From		
				15	ហ៊ុន សែន			Member	From		
				16	ហ៊ុន សែន			Member	From		
				17	ហ៊ុន សែន			Member	From		
				18	ហ៊ុន សែន			Member	From		
				19	ហ៊ុន សែន			Member	From		
				20	ហ៊ុន សែន			Member	From		

ហត្ថលេខាប្រធាន
ហត្ថលេខាមេម៉ាយ

ចក្ខុវិស័យប្រជុំ
Attendee List of meeting
គម្រោងវិនិយោគវិនិយោគស្រូវស្រែ (CFAVC)
ADB loan 3561-CAM (CO) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK38
ឃុំស្រែចម្ការ ភូមិស្រែចម្ការ កាលបរិច្ឆេទ ២៩/១០/២០២២

Province	District	Commune	Village	No.	Name	Age	Sex	Position	From	H/P	Signature
				1	ហ៊ុន សែន	80	M	President	From		
				2	ហ៊ុន សែន			Member	From		
				3	ហ៊ុន សែន			Member	From		
				4	ហ៊ុន សែន			Member	From		
				5	ហ៊ុន សែន			Member	From		
				6	ហ៊ុន សែន			Member	From		
				7	ហ៊ុន សែន			Member	From		
				8	ហ៊ុន សែន			Member	From		
				9	ហ៊ុន សែន			Member	From		
				10	ហ៊ុន សែន			Member	From		
				11	ហ៊ុន សែន			Member	From		
				12	ហ៊ុន សែន			Member	From		
				13	ហ៊ុន សែន			Member	From		
				14	ហ៊ុន សែន			Member	From		
				15	ហ៊ុន សែន			Member	From		
				16	ហ៊ុន សែន			Member	From		
				17	ហ៊ុន សែន			Member	From		
				18	ហ៊ុន សែន			Member	From		
				19	ហ៊ុន សែន			Member	From		
				20	ហ៊ុន សែន			Member	From		

ហត្ថលេខាប្រធាន
ហត្ថលេខាមេម៉ាយ

ចក្ខុវិស័យប្រជុំ
Attendee List of meeting
គម្រោងវិនិយោគវិនិយោគស្រូវស្រែ (CFAVC)
ADB loan 3561-CAM (CO) 18346-CAM (EF) and Grant No. 0579-CAM (EF) TK38
ឃុំស្រែចម្ការ ភូមិស្រែចម្ការ កាលបរិច្ឆេទ ២៩/១០/២០២២

Province	District	Commune	Village	No.	Name	Age	Sex	Position	From	H/P	Signature
				1	ហ៊ុន សែន	62	M	President	From		
				2	ហ៊ុន សែន	35	M	Member	From		
				3	ហ៊ុន សែន	42	M	Member	From		
				4	ហ៊ុន សែន	46	M	Member	From		
				5	ហ៊ុន សែន	62	M	Member	From		
				6	ហ៊ុន សែន	49	M	Member	From		
				7	ហ៊ុន សែន	43	M	Member	From		
				8	ហ៊ុន សែន	63	M	Member	From		
				9	ហ៊ុន សែន	69	M	Member	From		
				10	ហ៊ុន សែន	63	M	Member	From		
				11	ហ៊ុន សែន	73	M	Member	From		
				12	ហ៊ុន សែន	70	M	Member	From		
				13	ហ៊ុន សែន	50	M	Member	From		
				14	ហ៊ុន សែន	60	M	Member	From		
				15	ហ៊ុន សែន	59	M	Member	From		
				16	ហ៊ុន សែន	41	M	Member	From		
				17	ហ៊ុន សែន			Member	From		
				18	ហ៊ុន សែន			Member	From		
				19	ហ៊ុន សែន			Member	From		
				20	ហ៊ុន សែន			Member	From		

ហត្ថលេខាប្រធាន
ហត្ថលេខាមេម៉ាយ

បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងបង្កើនតម្លៃស្រូវកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (CO, 30346-CAM (EP) and Grant No. 0579-CAM (EP) 7K36

ឃុំ ចេតិយភូមិ ឃ. ចេតិយភូមិ ខណ្ឌ ទួលគោក រាជធានី ភ្នំពេញ ថ្ងៃទី ២៩ ខែ តុលា ឆ្នាំ ២០២២

No	ឈ្មោះ	អាយុ	ភេទ	តំណែង	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
No	Name	Age	Sex	Position	From	HP	Signature
1	ស៊ីម ស៊ីម	55	ប	អគ្គនាយក	ចេតិយភូមិ		
2	ប៉ុល ប៉ាវ	56	ប	អគ្គនាយក	ចេតិយភូមិ		
3	កេន ស៊ីម	58	ប	អគ្គនាយក	ចេតិយភូមិ		
4	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
5	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
6	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
7	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
8	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
9	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
10	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
11	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
12	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
13	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
14	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
15	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
16	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
17	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
18	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
19	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
20	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		

ហត្ថលេខា ឃុំចេតិយភូមិ

បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងបង្កើនតម្លៃស្រូវកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (CO, 30346-CAM (EP) and Grant No. 0579-CAM (EP) 7K36

ឃុំ ចេតិយភូមិ ឃ. ចេតិយភូមិ ខណ្ឌ ទួលគោក រាជធានី ភ្នំពេញ ថ្ងៃទី ២៩ ខែ តុលា ឆ្នាំ ២០២២

No	ឈ្មោះ	អាយុ	ភេទ	តំណែង	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
No	Name	Age	Sex	Position	From	HP	Signature
1	ស៊ីម ស៊ីម	55	ប	អគ្គនាយក	ចេតិយភូមិ		
2	ប៉ុល ប៉ាវ	56	ប	អគ្គនាយក	ចេតិយភូមិ		
3	កេន ស៊ីម	58	ប	អគ្គនាយក	ចេតិយភូមិ		
4	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
5	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
6	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
7	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
8	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
9	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
10	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
11	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
12	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
13	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
14	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
15	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
16	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
17	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
18	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
19	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
20	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		

ហត្ថលេខា ឃុំចេតិយភូមិ

បញ្ជីអង្គប្រជុំ
Attendee List of meeting

គម្រោងបង្កើនតម្លៃស្រូវកសិកម្ម
Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

ADB loan 3561-CAM (CO, 30346-CAM (EP) and Grant No. 0579-CAM (EP) 7K36

ឃុំ ចេតិយភូមិ ឃ. ចេតិយភូមិ ខណ្ឌ ទួលគោក រាជធានី ភ្នំពេញ ថ្ងៃទី ២៩ ខែ តុលា ឆ្នាំ ២០២២

No	ឈ្មោះ	អាយុ	ភេទ	តំណែង	មកពី	លេខទូរស័ព្ទ	ហត្ថលេខា
No	Name	Age	Sex	Position	From	HP	Signature
1	ស៊ីម ស៊ីម	55	ប	អគ្គនាយក	ចេតិយភូមិ		
2	ប៉ុល ប៉ាវ	56	ប	អគ្គនាយក	ចេតិយភូមិ		
3	កេន ស៊ីម	58	ប	អគ្គនាយក	ចេតិយភូមិ		
4	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
5	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
6	កេន ស៊ីម	54	ប	អគ្គនាយក	ចេតិយភូមិ		
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							

ហត្ថលេខា ឃុំចេតិយភូមិ

Cheung Kuon commune, Total participants=116/F=66, date: 29/Oct/2022 (08:00)

List of participants:

No.	Name	Sex	Position
1	Sum Song	M	Deputy Village Chief
2	Pol Pav	M	AC Chief
3	Keo Nim	M	Villager
4	Aou Kouy	F	Villager
5	Aou Kong	F	Villager

No.	Name	Sex	Position
6	Marech Touch	F	Villager
7	Nov Yim	F	Villager
8	Som Sambo	M	Villager
9	Marech Kob	F	Villager
10	Luy Nem	F	Villager
11	Thy Sopheap	F	Villager
12	Say Thuch	F	Villager
13	Chhe Thai	F	Villager
14	Keo Sovanna	F	Villager
15	Ot Yean	F	Villager
16	Sok Horm	M	Villager
17	Hun Sophal	M	Villager
18	Tim Kea	M	Villager
19	Ouch Kim	F	Villager
20	Liv Saran	F	Villager
21	Chhim Nat	M	Villager
22	Un Vut	M	Villager
23	Valy Sean	F	Villager
24	Touch Chanthy	F	Villager
25	Chhea Somoeun	M	Villager
26	Mom Mab	M	Deputy Village Chief
27	Mok Soeun	M	Villager
28	Lor Sopheap	M	Villager
29	Chay Touch	M	Villager
30	Nou Un	M	Villager
31	Kak Te	F	Villager
32	Heng Vet	F	Villager
33	Sor Un	F	Villager
34	Nim Lib	F	Villager
35	Choeung Kit	F	Villager
36	Mit Samnang	F	Villager
37	Kim Channy	F	Villager
38	Dong Heng	F	Villager
39	Che Chay	F	Villager
40	Heng Say	F	Villager
41	Sor Chan	F	Villager
42	Chum Met	F	Villager
43	Doung Heang	F	Villager
44	Kong Mao	F	Villager
45	Yin Phai	M	Villager
46	Teu Sarong	M	Village Chief
47	Ouk Sophea	F	Villager
48	Soeung Sreymom	F	Villager
49	Soeung Sat	M	Villager
50	Pov Saron	M	Villager
51	Chhoub Moeung	M	Villager
52	Chheng Mom	F	Villager
53	Chhoun Nov	F	Villager

No.	Name	Sex	Position
54	Tim Khon	M	Villager
55	Nhim Penh	M	Villager
56	Din Soy	M	Villager
57	Mork Hil	M	Villager
58	Krouch Mom	F	Villager
59	Pov Savoeun	M	Villager
60	Ven Voeun	M	Villager
61	Kim Phea	F	Villager
62	Chem Sambath	F	Villager
63	Om Cheng	F	Villager
64	Bea Srean	F	Villager
65	Oum Srean	F	Villager
66	Sok Ny	F	Villager
67	Rath Cheam	M	Villager
68	Om Chorn	M	Villager
69	Sor Trab	F	Villager
70	Chum Sot	M	Villager
71	Horng Leng	M	Villager
72	Heam Nim	F	Villager
73	Nov Phoeun	F	Villager
74	Long Hokly	M	Villager
75	Prak Da	F	Villager
76	Ngorn Touch	F	Villager
77	Earnng Vun	F	Villager
78	Hol Srun	M	Villager
79	Dom Oudom	M	Villager
80	Mol Bin	M	Villager
81	Im Vinh	F	Villager
82	Im Puy	F	Villager
83	San Ngorn	F	Villager
84	Seak Leanghy	F	Villager
85	Deu Mom	F	Villager
86	Nob Phoun	F	Villager
87	Noun Kha	F	Villager
88	Sang Sim	F	Villager
89	Chhouk Mom	F	Villager
90	Kong Sreynor	F	Villager
91	Kim Sorita	F	Villager
92	Him Lisa	F	Villager
93	Kim Hun	F	Villager
94	Neang Bopha	F	Villager
95	Lach Seak	F	Villager
96	Pov Chhoun	F	Villager
97	Keom Sokheng	F	Villager
98	Hok Leng	M	Villager
99	Khim Khemara	M	Villager
100	Neang Sophin	M	Villager
101	Moeun Ra	M	Villager

No.	Name	Sex	Position
102	Chhea Kol	M	Villager
103	Chamroeun Bunthy	M	Villager
104	Sok Chea	M	Villager
104	Sok Se	M	Villager
105	Sem Sin	M	Villager
106	Pet Horm	M	Villager
107	Lach Ngoy	M	Villager
108	Pa Heav	M	Villager
109	Earng Ten	M	Villager
110	Nhem Vanna	M	Villager
111	Dy Thol	F	Villager
112	Im Keom	M	Villager
113	Yin Puy	M	Villager
114	Im Vich	F	Villager
115	Nob Heang	M	Villager
116	Nget Ouen	F	Villager

Picture of Public Consultation Meeting during Feasibility Study



Date: 24 Oct 2022, Tapeang Kronhoung commune



Date: 26 Oct 2022, Ta Ou commune



Date: 27 Oct 2022, Chumreah Pen commune



Date: 28 Oct 2022 at 8:00 am, Beoung Tranh Khang Cheung commune



Date: 28 Oct 2022 at 2:00 pm, Otdam Souriya commune



Date: 29 Oct 2022, Cheung Kuon commune

Annex 4: Combined Minutes of Public Consultation Meetings Prior to the Detailed Measurement Survey

Public Consultation Meeting with Affected People under Climate-Friendly Agribusiness Value Chain Sector Project in Takeo Province

The IRC-WG and PRSC-WG with assistance from the local authorities conducted eight (8) PCMs between March and May 2023. A total of 490 participants attended the PCMs out of which 232 (47.35%) were female. These PCMs were actively participated in by affected communities from eight (8) communes in three (3) districts as summarized in the table below.

Date/Time	Venue	Commune	District	No. of Participants
07 March 23/ 08:00	Prah Theat Pagoda (TK33)	Prey Ampok	Kiri Vong	106. Female: 49
07 March 23/ 14:00	Krang Tromoung Pagoda (TK33)	Ta Ou	Kiri Vong	29. Female: 09
28 March 23/ 09:00	Ank Sangkae Pagoda (TK36)	Trapeang Kranhoung	Tram Kak	39. Female: 15
6 April 23/ 09:00	Ank Sou Klaing Pagoda (TK37)	Rovieng	Samraong	43. Female: 22
18 April 23/ 09:00	Ang Roka Pagoda (TK34)	Boeng Tranh Khang Cheung	Samraong	48.Female: 19
27 April 23/ 09:00	Cheong Kuon Pagoda (TK38)	Cheung Kuon	Samraong	53.Female: 33
08 May 23/ 09:00	Udom Soriya Pagoda (TK35)	Atdom Souriya	Tram Kak	76.Female: 24
16 May 23/ 09:00	Salabon Proseat (TK35)	Lumchang	Tram Kak	96.Female: 61
Total				490. Female: 232

These PCMs were led by **Mr. Pal Chhorn**, Deputy Director, RD3 of GDR/Deputy-Team Leader (DTL) of IRC- WG. The list of persons conducting the PCMs is in the Table below.

No.	Name	Sex	Position
1	Ouk Ry	M	Provincial Representative
2	Pal Chhorn	M	Deputy Director of RD3, GDR/MEF/ TL IRC-WG
3	Lean Phirun	M	MRD
4	Chon Bunvanny	M	PDRD
5	Ros Sarakmony	M	MLMUPC
6	Thach Sophanith	M	RD3/GDR/MEF
7	Khuoch Sopheak	M	MLMUPC
8	Eth Vannak	M	RD3/GDR/MEF
9	Cheab Sar	M	RD3/GDR/MEF
10	Seng Savath	M	MAFF/GDA Social Safeguards Member
11	Men Rithy	M	PDOWRAM
12	Tuy Chamrouen,	M	MAFF
13	Sao Sopheap	M	PDA
14	Say Sophat	M	Deputy Governor of Kiri Vong District
15	Yet Savuth	M	Social Safeguard Consultant, CS5

The Commune Chiefs in their opening remarks welcomed the IRC-WG, PRSC-WG, relevant local authorities and the participants and informed them that their communes will benefit from the rehabilitation and improvement of the roads under the Subproject. The chiefs mentioned that about 39km of roads will be widened to 6m with a 1m walkway on each side and improved to DBST standards. The roads will be constructed to all weather conditions and will benefit the road users and the community. The chiefs opened the PCMs at their respective venues and communes.

The DTL of the IRC-WG informed the participants that the Project was approved and was in its implementation stage. He informed the participants that the DED of the roads were completed and the COI was demarcated. He explained that the purpose of the meeting was to provide information about DMS questionnaire (SES, Census, IOL) and DMS process to be conducted jointly with the

AHs for them to confirm the loss of their assets and the measurements, and fully understand the basis on which the compensation will be paid for the loss assets and other entitlements.

The DTL read out the DMS questionnaire to the participants and explained it in detail. He then drew the attention of the participants to the updated PIB that was distributed earlier to them. He discussed the topics/information including the GRM procedures contained in the updated PIB, read them out to the participants and explained it in detail. The DTL confirmed that the GRM was fully operational and functional for lodging and resolving grievances or complaints on land acquisition and involuntary resettlement matters. The DTL encouraged the participants to read the updated PIB to further familiarize themselves with the Project and Subproject, the entitlements, compensation and the GRM. The DTL informed the participants to make themselves available at the DMS which would be conducted on a house-to-house basis. He requested them to raise questions, or and seek clarification on any matters discussed in the PCM.

The AHs engaged and shared their views and concerns they had regarding DMS, and its process. The key issues/questions raised responses provided during the PCMs are summarized in Table below.

Summary of Key Issues/Questions and Responses

No.	Issues/Questions	Responses
1	Is the demarcated COI of the road based from the centerline of the existing road?	The COI has been demarcated from centerline of DED of the road and is measured from the centerline. Majority of the places the COI of the DED is from the centerline of the existing road.
2	Is the COI based on the centerline to minimize the impacts for the affected households living on the both sides of the road?	The DED has considered to avoid impacts and if unavoidable minimize them by exploring alternate designs aor adjusting the alignment so that assets affected on both sides of the road are equal. However, some in sections of the road the COI from the centerline are variable due to technical consideration, geographical condition, safety measures.
3	The road rehabilitation will affect my house trees, fence along the road? Will the Subproject compensate for the affected assets?	All affected assets within the COI will be compensated at full replacement cost at current market prces. If the house is partly affected and the remaining area of the house is insufficient to use and the remaining structure is unsound for continued living, the netire house will be compensated. Those structures such as extended extended roof, fence and any trees and crops will be fully compensated at full replacement . However, during construction if any asset is damaged outside the COI, those assets will be compensated by the contractor as full replacement cost at current market price. The PIU and PMU will be responsible to oversee and closely monitor the construction activities of the contractor..
4	We will have nine trees and a roof extension affected by the subproject. Will the Subproject compensate for these affected assets?	
5	My mango trees and concrete fence would be affected by road rehabilitation. Will these affected assets be compensated?	
6	My house and fence would be affected during construction. Will these affected assets be compensated?	
7	As seen from the demarcated pegs of the COI, my house's will be partly affected. How was the detail design carried out that could not avoid the impacts to my house?	The IRC-WG, and PRSC-WG, with the DED consultant team and local authority conducted site assessment paying particular attention to avoiding the impacts on your house. However, considering the technical design and safety measures of the road, the impacts could not be avoided but have been minimized. Therefore, after the DMS, the data will be analyzed and based on the data we will consider whether the Subproject will fully compensate for affected partly affected structure or the full house based at full replacement cost.
8	Prior to the start of the construction, the affected assets, such as trees, fences, and other assets, would need to be removed. Will the assets'	The policy will applies that once a tree or a fence have been compensated for, the AH may cut it down the trees or remove the fence and use it later. However, if needed, the AH can request the PIU to notify a contractor to assist

ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
ជាតិ សាសនា ព្រះមហាក្សត្រ

ប្រតិបត្តិការ

កិច្ចការប្រតិបត្តិការសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ ជាតិ សាសនា ព្រះមហាក្សត្រ

ការងារប្រតិបត្តិការសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ ជាតិ សាសនា ព្រះមហាក្សត្រ

អនុក្រឹត្យលេខ ២៣ អនក្រ.ប ថ្ងៃទី ២៣ ខែ ០៣ ឆ្នាំ ២០២៣

២៣/០៣/២០២៣

ល.រ	ឈ្មោះ	ភេទ	កម្មវិធី	ឃុំ	ស្ថានភាព
១	ស្រី - ឈ្មោះ	១	១២/២០	ស្រី - ឈ្មោះ	
២	ស្រី - ឈ្មោះ	"	២១	"	
៣	ស្រី - ឈ្មោះ	២	២២/២០	"	
៤	ស្រី - ឈ្មោះ	២	២៣/២០	"	
៥	ស្រី - ឈ្មោះ	"	"	"	
៦	ស្រី - ឈ្មោះ	"	"	"	
៧	ស្រី - ឈ្មោះ	"	"	"	
៨	ស្រី - ឈ្មោះ	"	"	"	

ល.រ	ឈ្មោះ	ភេទ	កម្មវិធី	ឃុំ	ស្ថានភាព
៩	ស្រី - ឈ្មោះ	២	២៤/២០	ស្រី - ឈ្មោះ	
១០	ស្រី - ឈ្មោះ	"	"	"	
១១	ស្រី - ឈ្មោះ	"	"	"	
១២	ស្រី - ឈ្មោះ	"	"	"	
១៣	ស្រី - ឈ្មោះ	២	"	"	
១៤	ស្រី - ឈ្មោះ	២	"	"	
១៥	ស្រី - ឈ្មោះ	"	"	"	
១៦	ស្រី - ឈ្មោះ	"	"	"	
១៧	ស្រី - ឈ្មោះ	"	"	"	
១៨	ស្រី - ឈ្មោះ	"	"	"	
១៩	ស្រី - ឈ្មោះ	២	"	"	
២០	ស្រី - ឈ្មោះ	"	"	"	

ល.រ	ឈ្មោះ	ភេទ	កម្មវិធី	ឃុំ	ស្ថានភាព
២១	ស្រី - ឈ្មោះ	២	២៥/២០	ស្រី - ឈ្មោះ	
២២					
២៣					
២៤					
២៥					
២៦					
២៧					
២៨					
២៩					
៣០					
៣១					
៣២					

ល.រ	ឈ្មោះ	ភេទ	កម្មវិធី	ឃុំ	ស្ថានភាព
៣៣	ស្រី - ឈ្មោះ	២	២៦/២០	ស្រី - ឈ្មោះ	
៣៤	ស្រី - ឈ្មោះ	២	"	"	
៣៥	ស្រី - ឈ្មោះ	២	"	"	
៣៦	ស្រី - ឈ្មោះ	២	"	"	
៣៧	ស្រី - ឈ្មោះ	២	"	"	
៣៨	ស្រី - ឈ្មោះ	២	"	"	
៣៩	ស្រី - ឈ្មោះ	២	"	"	
៤០	ស្រី - ឈ្មោះ	២	"	"	
៤១	ស្រី - ឈ្មោះ	២	"	"	
៤២	ស្រី - ឈ្មោះ	២	"	"	
៤៣	ស្រី - ឈ្មោះ	២	"	"	

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
៩	ហ៊ុន សែន	ស	ក្រុម ១	ស្រះចក់	
១០	ហ៊ុន សែន	ស	"	"	
១១	ហ៊ុន សែន	ស	"	"	
១២	ហ៊ុន សែន	ស	"	"	
១៣	ហ៊ុន សែន	ស	"	"	
១៤	ហ៊ុន សែន	ស	"	"	
១៥	ហ៊ុន សែន	ស	"	"	
១៦	ហ៊ុន សែន	ស	"	"	
១៧	ហ៊ុន សែន	ស	"	"	
១៨	ហ៊ុន សែន	ស	"	"	
១៩	ហ៊ុន សែន	ស	"	"	
២០					

ក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ
 អគ្គនាយកដ្ឋានត្រួតពិនិត្យ និងការអនុវត្តន៍
 អនុក្រឹត្យលេខ ២០២ អនក. ថ្ងៃទី ២០ ខែ ០២ ឆ្នាំ ២០២០ (ស្រុកស្រែចក់)

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
១	ហ៊ុន សែន	ស	ក្រុម ១	ស្រះចក់	
២	ហ៊ុន សែន	ស	"	"	
៣	ហ៊ុន សែន	ស	"	"	
៤	ហ៊ុន សែន	ស	"	"	
៥	ហ៊ុន សែន	ស	"	"	
៦	ហ៊ុន សែន	ស	"	"	
៧	ហ៊ុន សែន	ស	"	"	
៨	ហ៊ុន សែន	ស	"	"	

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
៩	ហ៊ុន សែន	ស	ក្រុម ១	ស្រះចក់	
១០	ហ៊ុន សែន	ស	"	"	
១១					
១២					
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					

ក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ
 អគ្គនាយកដ្ឋានត្រួតពិនិត្យ និងការអនុវត្តន៍
 អនុក្រឹត្យលេខ ២០២ អនក. ថ្ងៃទី ២០ ខែ ០២ ឆ្នាំ ២០២០ (ស្រុកស្រែចក់)

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
១	ហ៊ុន សែន	ស	ក្រុម ១	ស្រះចក់	
២	ហ៊ុន សែន	ស	"	"	
៣	ហ៊ុន សែន	ស	"	"	
៤	ហ៊ុន សែន	ស	"	"	
៥	ហ៊ុន សែន	ស	"	"	
៦	ហ៊ុន សែន	ស	"	"	
៧	ហ៊ុន សែន	ស	"	"	
៨	ហ៊ុន សែន	ស	"	"	

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
៩	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១០					
១១					
១២					
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					

Date: April/06/2023. Venue: Ang Sokhleang Pagoda (Rovieng commune, Samroang district)

(ស្រុក មុន្នី ឃុំ ១) ថ្ងៃ ទី ០៤ ខែ ០៤ ឆ្នាំ ២០២៣
 ចេញសេចក្តី
 លេខស្រុក ០៤ ខែ ០៤ ឆ្នាំ ២០២៣
 ថ្ងៃ ទី ០៤ ខែ ០៤ ឆ្នាំ ២០២៣

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
២	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៣	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៤	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៥	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៦	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៧	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៨	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៩	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១០	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១១	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១២	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៣	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៤	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៥	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៦	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៧	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៨	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
១៩	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
២០	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
២១	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
២២	លី សុខា	ប	៩២៧២៤	ស្រះចក់	

ក្រុមប្រឹក្សាភិបាល
 ជាតិ សាសនា ព្រះមហាក្សត្រ

ក្រុមប្រឹក្សាភិបាល
 ជាតិ សាសនា ព្រះមហាក្សត្រ

ក្រុមប្រឹក្សាភិបាល
 ជាតិ សាសនា ព្រះមហាក្សត្រ

ក្រុមប្រឹក្សាភិបាល
 ជាតិ សាសនា ព្រះមហាក្សត្រ

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
១	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
២	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៣	លី សុខា	ប	៩២៧២៤	ស្រះចក់	
៤					
៥					
៦					
៧					
៨					

ប្រជាជនរាជធានីភ្នំពេញ
សមាជិក គណៈកម្មាធិការប្រជាជន

បញ្ជីប្រជាជន
កិច្ចប្រជុំប្រជាជនរាជធានីភ្នំពេញ ជាមួយប្រជាជនរាជធានីភ្នំពេញ ដើម្បីសម្រេចបាននូវការសម្រេច
ការប្រជុំប្រជាជនរាជធានីភ្នំពេញ ជាមួយប្រជាជនរាជធានីភ្នំពេញ ដើម្បីសម្រេចបាននូវការសម្រេច
អនុម័តប្រកាសប្រជាជនរាជធានីភ្នំពេញ អនុម័តប្រកាសប្រជាជនរាជធានីភ្នំពេញ
...សំណើ... ថ្ងៃទី ០៤... ខែ ០៤... ឆ្នាំ ២០២១

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
១	អៀង ឌីន	ស	២២២២២២២២	ស្រះចោរ	
២	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៣	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៤	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៥	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៦	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៧	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៨	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
៩	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១០	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១១	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១២	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៣	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៤	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៥	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៦	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៧	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៨	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
១៩	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
២០	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
២១	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
២២					
២៣					
២៤					
២៥					
២៦					
២៧					
២៨					
២៩					
៣០					
៣១					
៣២					

ប្រជាជនរាជធានីភ្នំពេញ
សមាជិក គណៈកម្មាធិការប្រជាជន

បញ្ជីប្រជាជន
កិច្ចប្រជុំប្រជាជនរាជធានីភ្នំពេញ ជាមួយប្រជាជនរាជធានីភ្នំពេញ ដើម្បីសម្រេចបាននូវការសម្រេច
ការប្រជុំប្រជាជនរាជធានីភ្នំពេញ ជាមួយប្រជាជនរាជធានីភ្នំពេញ ដើម្បីសម្រេចបាននូវការសម្រេច
អនុម័តប្រកាសប្រជាជនរាជធានីភ្នំពេញ អនុម័តប្រកាសប្រជាជនរាជធានីភ្នំពេញ
...សំណើ... ថ្ងៃទី ០៤... ខែ ០៤... ឆ្នាំ ២០២១

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
១	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
២	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៣	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៤	ឌីន ឌីន	ស	២២២២២២២២	ស្រះចោរ	
៥					
៦					
៧					
៨					

(ឧត្តរាធិបតី) ២០២៣/៤/២០២៣

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
២១	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២២	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២៣	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២៤					
២៥					
២៦					
២៧					
២៨					
២៩					
៣០					
៣១					
៣២					

Date: April 27/2023. Venue: Cheung Kuon Pagoda (Cheung Kuon commune, Samroang district)

(ឧត្តរាធិបតី) ២០២៣/៤/២០២៣

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
២	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៣	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៤	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៥	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៦	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៧	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៨	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៩	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១០	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១១	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១២	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៣	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៤	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៥	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៦	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៧	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៨	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
១៩	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២០	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២១	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
២២	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	

(ឧត្តរាធិបតី) ២០២៣/៤/២០២៣

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
៣	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៤	ឈ្មោះ	ប្រុស	២០២៣/៤/២០២៣	ឃុំ	
៥					
៦					
៧					
៨					
៩					
១០					
១១					
១២					
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					
២១					
២២					

ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
ជាតិ សាសនា ព្រះមហាក្សត្រ

ប្រតិបត្តិការ

កិច្ចប្រតិបត្តិការសេវាសាធារណៈជាតិ ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ ជាតិ សាសនា ព្រះមហាក្សត្រ
អគ្គនាយកដ្ឋានសេវាសាធារណៈជាតិ
..... ថ្ងៃទី ២០ ខែ ២០២០

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
១	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៣	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៤	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៥	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៦	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៧	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៨	លី ឃី	♂	ក្រុម ១	ឃុំ ១	

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
៩	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១០	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១១	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១២	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៣	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៤	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៥	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៦	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៧	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៨	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
១៩	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២០	លី ឃី	♂	ក្រុម ១	ឃុំ ១	

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
២១	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២២	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៣	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៤	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៥	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៦	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៧	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៨	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២៩	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៣០	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៣១	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៣២	លី ឃី	♂	ក្រុម ១	ឃុំ ១	

ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
ជាតិ សាសនា ព្រះមហាក្សត្រ

ប្រតិបត្តិការ

កិច្ចប្រតិបត្តិការសេវាសាធារណៈជាតិ ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ ជាតិ សាសនា ព្រះមហាក្សត្រ
អគ្គនាយកដ្ឋានសេវាសាធារណៈជាតិ
..... ថ្ងៃទី ២០ ខែ ២០២០

ល.រ	ឈ្មោះ	ភេទ	ក្រុម	ឃុំ	ស្ថានភាព
១	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
២	លី ឃី	♂	ក្រុម ១	ឃុំ ១	
៣					
៤					
៥					
៦					
៧					
៨					

ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ

បញ្ជីបេក្ខជន

កិច្ចប្រជុំគ្រប់គ្រងបេក្ខជនជាតិសាធារណៈជាតិ ក្នុងកម្មវិធីបោះឆ្នោតសម្រាប់ជ្រើសរើសបេក្ខជន

គណៈប្រតិភូបេក្ខជនជាតិសាធារណៈជាតិ បណ្តែត

អង្គការប្រជាជនកម្ពុជា ខេត្តតាកែវ

ថ្ងៃទី ០១ ខែ វិច្ឆិកា ឆ្នាំ ២០២១

ល.រ	ឈ្មោះ	ភេទ	ឆ្នាំ	ឃុំ	ស្ថាប័ន
១	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
២	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
៣	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
៤	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
៥	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
៦	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
៧	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	
៨	ឈីង ឈីង	ប	២០១២	ស្រែចម្ការ	

ល.រ	ឈ្មោះ	ភេទ	ឆ្នាំ	ឃុំ	ស្ថាប័ន
៩	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
១០	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
១១					
១២					
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					

ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ

បញ្ជីបេក្ខជន

កិច្ចប្រជុំគ្រប់គ្រងបេក្ខជនជាតិសាធារណៈជាតិ ក្នុងកម្មវិធីបោះឆ្នោតសម្រាប់ជ្រើសរើសបេក្ខជន

គណៈប្រតិភូបេក្ខជនជាតិសាធារណៈជាតិ បណ្តែត

អង្គការប្រជាជនកម្ពុជា ខេត្តតាកែវ

ថ្ងៃទី ០១ ខែ វិច្ឆិកា ឆ្នាំ ២០២១

ល.រ	ឈ្មោះ	ភេទ	ឆ្នាំ	ឃុំ	ស្ថាប័ន
១	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
២	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
៣	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
៤	ឈីង សំណាង	ប	២០១២	ស្រែចម្ការ	
៥					
៦					
៧					
៨					

[illegible][illegible]

ល.រ	ឈ្មោះ	ភេទ	កម្ពុជា	ឃុំ	សាលាបឋមវិទ្យាល័យ
៩	ស៊ីវីល ឌីន	ប្រុស	—/—	—/—	
១០	ស៊ីវីល ឌីន	ប្រុស	—/—	—/—	
១១	ស៊ីវីល ឌីន	ប្រុស	—/—	—/—	
១២	ស៊ីវីល ឌីន	ប្រុស	—/—	—/—	
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					

ព្រះរាជាណាចក្រកម្ពុជា

ជាតិ សាសនា ព្រះមហាក្សត្រ

៧៤១៥

បញ្ជីអត្តសញ្ញាណ

កិច្ចប្រជុំបង្កើតគ្រួសារចាប់ពីការសាងសង់ ជាមួយប្រជាពលរដ្ឋដែលមានសិទ្ធិការពារជាសហគមន៍

ការប្រារព្ធឡើងវិញនៃកិច្ចប្រជុំបង្កើតគ្រួសារចាប់ពីការសាងសង់ បន្ថែម

អត្តសញ្ញាណកម្មអត្តសញ្ញាណកម្ម ចេញនៅភ្នំពេញ

(.....) ខែធ្នូ ឆ្នាំ ២០២០ ថ្ងៃទី ២០ ខែ ២០២០ (ស្រី ២០២០)

ល.រ	ឈ្មោះ	ភេទ	តួអក្សរ	ឈ្មោះ	ស្នាមមេដៃ
១	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
២	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៣	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៤	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៥	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៦	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៧	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	
៨	ស៊ីវ កុសុម	ប	ស៊ីវ កុសុម	ស៊ីវ កុសុម	

ក្រសួងពាណិជ្ជកម្ម
ជាតិ សាសនា ព្រះមហាក្សត្រ

បញ្ជីឈ្មោះ

កិច្ចប្រជុំសិក្សាស្រាវជ្រាវស្តីពីការអភិវឌ្ឍន៍សេវាសាងសង់

កម្ពុជា ក្រុងភ្នំពេញ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០

អគ្គនាយកដ្ឋានសេវាសាងសង់

ល.រ ០០១ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០ (០១/០១/២០២០)

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
១	គាត់. ហ៊ុន	ប្រុស	២០១០១០១	១០១០១០១	
២	ស្រី. ហ៊ុន	ស្រី	២	២	
៣	ស្រី. ហ៊ុន	ស្រី	២	២	
៤	គាត់. ហ៊ុន	ប្រុស	២	២	
៥	ស្រី. ហ៊ុន	ស្រី	២	២	
៦	ស្រី. ហ៊ុន	ស្រី	២	២	
៧	ស្រី. ហ៊ុន	ស្រី	២	២	
៨	ស្រី. ហ៊ុន	ស្រី	២	២	

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
៩	ស្រី. ហ៊ុន	ស្រី	២	២	
១០	ស្រី. ហ៊ុន	ស្រី	២	២	
១១	ស្រី. ហ៊ុន	ស្រី	២	២	
១២	ស្រី. ហ៊ុន	ស្រី	២	២	
១៣	ស្រី. ហ៊ុន	ស្រី	២	២	
១៤	ស្រី. ហ៊ុន	ស្រី	២	២	
១៥	ស្រី. ហ៊ុន	ស្រី	២	២	
១៦	ស្រី. ហ៊ុន	ស្រី	២	២	
១៧	ស្រី. ហ៊ុន	ស្រី	២	២	
១៨	ស្រី. ហ៊ុន	ស្រី	២	២	
១៩	ស្រី. ហ៊ុន	ស្រី	២	២	
២០	ស្រី. ហ៊ុន	ស្រី	២	២	

ក្រសួងពាណិជ្ជកម្ម
ជាតិ សាសនា ព្រះមហាក្សត្រ

បញ្ជីឈ្មោះ

កិច្ចប្រជុំសិក្សាស្រាវជ្រាវស្តីពីការអភិវឌ្ឍន៍សេវាសាងសង់

កម្ពុជា ក្រុងភ្នំពេញ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០

អគ្គនាយកដ្ឋានសេវាសាងសង់

ល.រ ០០១ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០ (០១/០១/២០២០)

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
១	ស្រី. ហ៊ុន	ស្រី	២០១០១០១	១០១០១០១	
២	ស្រី. ហ៊ុន	ស្រី	២	២	
៣	ស្រី. ហ៊ុន	ស្រី	២	២	
៤	ស្រី. ហ៊ុន	ស្រី	២	២	
៥	ស្រី. ហ៊ុន	ស្រី	២	២	
៦	ស្រី. ហ៊ុន	ស្រី	២	២	
៧	ស្រី. ហ៊ុន	ស្រី	២	២	
៨	ស្រី. ហ៊ុន	ស្រី	២	២	

ក្រសួងពាណិជ្ជកម្ម
ជាតិ សាសនា ព្រះមហាក្សត្រ

បញ្ជីឈ្មោះ

កិច្ចប្រជុំសិក្សាស្រាវជ្រាវស្តីពីការអភិវឌ្ឍន៍សេវាសាងសង់

កម្ពុជា ក្រុងភ្នំពេញ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០

អគ្គនាយកដ្ឋានសេវាសាងសង់

ល.រ ០០១ ថ្ងៃទី ០១ ខែ ០១ ឆ្នាំ ២០២០ (០១/០១/២០២០)

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថាប័ន
១	ស្រី. ហ៊ុន	ស្រី	២០១០១០១	១០១០១០១	
២	ស្រី. ហ៊ុន	ស្រី	២	២	
៣	ស្រី. ហ៊ុន	ស្រី	២	២	
៤	ស្រី. ហ៊ុន	ស្រី	២	២	
៥	ស្រី. ហ៊ុន	ស្រី	២	២	
៦	ស្រី. ហ៊ុន	ស្រី	២	២	
៧	ស្រី. ហ៊ុន	ស្រី	២	២	
៨	ស្រី. ហ៊ុន	ស្រី	២	២	

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
៩					
១០	១១ ១២ ១៣	១៤			
១១	១២ ១៣	១៤			
១២					
១៣					
១៤					
១៥					
១៦					
១៧					
១៨					
១៩					
២០					

Date: May/16/2023, Venue: Salabon Proseat (Lumchang commune, Somraong district)

បញ្ជីបេក្ខជនប្រធាន
សមាគមការពារសិទ្ធិស្ត្រី និងប្រជាជនក្នុងតំបន់
ថ្ងៃ ១៩ ខែ ៥ ឆ្នាំ ២០២៣ (សំណុំរឿង ២០២៣/០១២០)

ល.រ	ឈ្មោះ	ភេទ	ស្ថានភាព	កូដ	ថ្នាក់	ស្ថានភាព
២	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៣	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៤	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៥	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៦	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៧	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៨	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
៩	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១០	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១១	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១២	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១៣	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១៤	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១៥	ប្រធាន	ប្រុស	ប្រធាន	០១២៤៤៤៤		
១៦						
១៧						
១៨						
១៩						
២០						
២១						
២២						

ថ្ងៃ ១៩ ខែ ៥ ឆ្នាំ ២០២៣
ប្រធានប្រជាជន

បញ្ជីបេក្ខជនប្រធាន
សមាគមការពារសិទ្ធិស្ត្រី និងប្រជាជនក្នុងតំបន់
ថ្ងៃ ១៩ ខែ ៥ ឆ្នាំ ២០២៣ (សំណុំរឿង ២០២៣/០១២០)

ល.រ	ឈ្មោះ	ភេទ	កូដ	ឃុំ	ស្ថានភាព
១	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
២	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៣	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៤	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៥	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៦	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៧	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៨	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
៩	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១០	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១១	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១២	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១៣	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១៤	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១៥	ប្រធាន	ប្រុស	០១២៤៤៤៤	០១២៤៤៤៤	
១៦					
១៧					
១៨					
១៩					
២០					
២១					
២២					

ល.រ	ឈ្មោះ	ភេទ	ភូមិ	ឃុំ	ស្ថាបនា
៩	ហ៊ុន ស៊ីង	ប	—	—	
១០	ហ៊ុន ស៊ីង	ប	—	—	
១១	ហ៊ុន ស៊ីង	ប	—	—	
១២	ហ៊ុន ស៊ីង	ប	—	—	
១៣	ហ៊ុន ស៊ីង	ប	—	—	
១៤	ហ៊ុន ស៊ីង	ប	—	—	
១៥	ហ៊ុន ស៊ីង	ប	—	—	
១៦	ហ៊ុន ស៊ីង	ប	—	—	
១៧	ហ៊ុន ស៊ីង	ប	—	—	
១៨	ហ៊ុន ស៊ីង	ប	—	—	
១៩	ហ៊ុន ស៊ីង	ប	—	—	
២០	ហ៊ុន ស៊ីង	ប	—	—	

ល.រ	ឈ្មោះ	ភេទ	ភូមិ	ឃុំ	ស្ថាបនា
២១	ហ៊ុន ស៊ីង	ប	—	—	
២២	ហ៊ុន ស៊ីង	ប	—	—	
២៣	ហ៊ុន ស៊ីង	ប	—	—	
២៤	ហ៊ុន ស៊ីង	ប	—	—	
២៥	ហ៊ុន ស៊ីង	ប	—	—	
២៦	ហ៊ុន ស៊ីង	ប	—	—	
២៧	ហ៊ុន ស៊ីង	ប	—	—	
២៨	ហ៊ុន ស៊ីង	ប	—	—	
២៩	ហ៊ុន ស៊ីង	ប	—	—	
៣០	ហ៊ុន ស៊ីង	ប	—	—	
៣១					
៣២					

គណៈកម្មាធិការជាតិរៀបចំការបោះឆ្នោត
ជាតិ

ក្រសួងមហាផ្ទៃ

កិច្ចការបោះឆ្នោតជាតិ

ក្រសួងមហាផ្ទៃ

...ខែ... ឆ្នាំ ២០២២

ល.រ	ឈ្មោះ	ភេទ	ភូមិ	ឃុំ	ស្ថាបនា
១	ហ៊ុន ស៊ីង	ប	—	—	
២	ហ៊ុន ស៊ីង	ប	—	—	
៣	ហ៊ុន ស៊ីង	ប	—	—	
៤	ហ៊ុន ស៊ីង	ប	—	—	
៥	ហ៊ុន ស៊ីង	ប	—	—	
៦	ហ៊ុន ស៊ីង	ប	—	—	
៧	ហ៊ុន ស៊ីង	ប	—	—	
៨	ហ៊ុន ស៊ីង	ប	—	—	

ល.រ	ឈ្មោះ	ភេទ	ភូមិ	ឃុំ	ស្ថាបនា
៩	ហ៊ុន ស៊ីង	ប	—	—	
១០	ហ៊ុន ស៊ីង	ប	—	—	
១១	ហ៊ុន ស៊ីង	ប	—	—	
១២	ហ៊ុន ស៊ីង	ប	—	—	
១៣	ហ៊ុន ស៊ីង	ប	—	—	
១៤	ហ៊ុន ស៊ីង	ប	—	—	
១៥	ហ៊ុន ស៊ីង	ប	—	—	
១៦	ហ៊ុន ស៊ីង	ប	—	—	
១៧	ហ៊ុន ស៊ីង	ប	—	—	
១៨	ហ៊ុន ស៊ីង	ប	—	—	
១៩	ហ៊ុន ស៊ីង	ប	—	—	
២០	ហ៊ុន ស៊ីង	ប	—	—	

ល.រ	ឈ្មោះ	ភេទ	តំណភ្ជាប់	ឈ្មោះ	ស្ថានភាព
៩	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១០	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១១	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១២	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១៣	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១៤	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១៥	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១៦	ឈ្មោះ	ប	ឈ្មោះ	ឈ្មោះ	
១៧					
១៨					
១៩					
២០					

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: March/07/2023. Venue: Krang Tramoung Pagoda (Prey Ampok commune, Kiri Vong district)

No.	Name	Sex	Position	Village/commune
1	Im Oun	M	Village Chief	Khvav/Prey Ampok
2	Oun Meoun	M	Village Chief	Khvav/Prey Ampok
3	Sen Than	M	Villager	Khvav/Prey Ampok
4	Mai Keb	M	Villager	Khvav/Prey Ampok
5	Youn Tann	M	Villager	Khvav/Prey Ampok
6	Keo Kea	M	Villager	Khvav/Prey Ampok
7	Pe Chhon	M	Villager	Khvav/Prey Ampok
8	Prak Kimnea	M	Villager	Khvav/Prey Ampok
9	Kim Vat	M	Villager	Khvav/Prey Ampok
10	Neth Chhin	M	Villager	Khvav/Prey Ampok
11	Ly Kha	M	Villager	Khvav/Prey Ampok
12	Lin Seoun	M	Villager	Khvav/Prey Ampok
13	Kin Theak	M	Villager	Khvav/Prey Ampok
14	Kaing Song	F	Villager	Khvav/Prey Ampok
15	Chim Pheap	F	Villager	Khvav/Prey Ampok
16	Ouch Horn	F	Villager	Khvav/Prey Ampok
17	Ouch Eng	F	Villager	Khvav/Prey Ampok
18	Cheas Phak	M	Villager	Khvav/Prey Ampok
19	Seng Channa	F	Villager	Khvav/Prey Ampok
20	Maet Bo	F	Villager	Khvav/Prey Ampok
21	Maen Cheam	F	Villager	Khvav/Prey Ampok
22	Nhou Chroun	F	Villager	Khvav/Prey Ampok
23	Sim Bros	M	Villager	Khvav/Prey Ampok
24	Aom Seoun	M	Villager	Khvav/Prey Ampok
25	Ouch Ouk	M	Villager	Khvav/Prey Ampok
26	Nget Mom	F	Villager	Khvav/Prey Ampok
27	Nhou Chrim	F	Villager	Khvav/Prey Ampok
28	San March	F	Villager	Khvav/Prey Ampok
29	Ou Saneoun	M	Villager	Khvav/Prey Ampok

No.	Name	Sex	Position	Village/commune
30	Cheam Rady	F	Villager	Khvav/Prey Ampok
31	Vong Mala	F	Villager	Khvav/Prey Ampok
32	Aem Kheoun	M	Villager	Khvav/Prey Ampok
33	Mam Srey	F	Villager	Khvav/Prey Ampok
34	Kan Chhuon	F	Villager	Khvav/Prey Ampok
35	Nget Eoun	F	Villager	Khvav/Prey Ampok
36	Mam Sareoun	F	Villager	Khvav/Prey Ampok
37	Kann Chheoun	F	Villager	Khvav/Prey Ampok
38	Pin Sokhon	F	Villager	Khvav/Prey Ampok
39	Khatt Ney	F	Villager	Khvav/Prey Ampok
40	Van Chandeoun	F	Villager	Khvav/Prey Ampok
41	Ouch Chanly	F	Villager	Khvav/Prey Ampok
42	Im Veth	F	Villager	Khvav/Prey Ampok
43	Sath Ry	F	Commune Leader	Khvav/Prey Ampok
44	Hong Heab	F	Villager	Khvav/Prey Ampok
45	Mai Phanna	M	Villager	Khvav/Prey Ampok
46	Khean Kheng	M	Villager	Trapeang Pring/ Prey Ampok
47	Tim Bo	M	Villager	Trapeang Pring/ Prey Ampok
48	Nget Sok	M	Village Chief	Trapeang Pring/ Prey Ampok
49	Ngin Nhem	M	Villager	Trapeang Pring/ Prey Ampok
50	Kim Vet	M	Villager	Trapeang Pring/ Prey Ampok
51	Tith Nhean	M	Villager	Trapeang Pring/ Prey Ampok
52	Vay Non	M	Villager	Trapeang Pring/ Prey Ampok
53	Mom Moul	M	Villager	Trapeang Pring/ Prey Ampok
54	Keo Phon	M	Villager	Trapeang Pring/ Prey Ampok
55	Ngon Yim	F	Villager	Trapeang Pring/ Prey Ampok
56	Him Sreymom	F	Villager	Trapeang Pring/ Prey Ampok
57	Ouch Thom	M	Villager	Trapeang Pring/ Prey Ampok
58	Mom Lis	F	Villager	Trapeang Pring/ Prey Ampok
59	Nuon Ngim	F	Villager	Trapeang Pring/ Prey Ampok
60	Soy Out	F	Villager	Trapeang Pring/ Prey Ampok
61	Ou Chheangly	M	Villager	Trapeang Pring/ Prey Ampok
62	Soy Pov	M	Villager	Trapeang Pring/ Prey Ampok
63	Khun Pheng	M	Villager	Trapeang Pring/ Prey Ampok
64	Uong Touch	M	Villager	Trapeang Pring/ Prey Ampok
65	Sun Kimsraon	F	Villager	Trapeang Pring/ Prey Ampok
66	Moa Srey Mom	F	Villager	Trapeang Pring/ Prey Ampok
67	Ngin Kea	F	Villager	Trapeang Pring/ Prey Ampok
68	Ou Srean	F	Villager	Trapeang Pring/ Prey Ampok
69	Kong Tith	F	Villager	Trapeang Pring/ Prey Ampok
70	Chea Saveoun	M	Villager	Trapeang Pring/ Prey Ampok
71	Nhon Vy	M	Villager	Trapeang Pring/ Prey Ampok
72	Try Bunthy	M	Villager	Trapeang Pring/ Prey Ampok
73	Meouy Heng	M	Villager	Trapeang Pring/ Prey Ampok
74	Ouch Lun	M	Village Chief	Prey Ampok/ Prey Ampok
75	Heng Mao	M	Deputy village Chief	Prey Ampok/ Prey Ampok
76	Neang Kimleang	F	Deputy village Chief	Prey Ampok/ Prey Ampok
77	Hay Sarin	M	Villager	Prey Ampok/ Prey Ampok
78	Phon Neoun	M	Villager	Prey Ampok/ Prey Ampok
79	Eam Vuthy	M	Villager	Prey Ampok/ Prey Ampok
80	Sok Mith	M	Villager	Prey Ampok/ Prey Ampok
81	Mom Som	M	Villager	Prey Ampok/ Prey Ampok
82	Ma Han	M	Villager	Prey Ampok/ Prey Ampok
83	Sim Mon	M	Villager	Prey Ampok/ Prey Ampok
84	An Keo	M	Villager	Prey Ampok/ Prey Ampok
85	Orn Eouk	M	Villager	Prey Ampok/ Prey Ampok
86	Tes Sarin	F	Villager	Prey Ampok/ Prey Ampok
87	Nhanh Mos	M	Villager	Prey Ampok/ Prey Ampok
88	Yin Mann	M	Villager	Prey Ampok/ Prey Ampok
89	Mech Samnang	M	Villager	Prey Ampok/ Prey Ampok

No.	Name	Sex	Position	Village/commune
90	Nhong Phann	M	Villager	Prey Ampok/ Prey Ampok
91	Ea Im	M	Villager	Prey Ampok/ Prey Ampok
92	Aem Ley	F	Villager	Prey Ampok/ Prey Ampok
93	Tes Sarun	F	Villager	Prey Ampok/ Prey Ampok
94	Chin Srey	F	Villager	Prey Ampok/ Prey Ampok
95	Chhay Navy	F	Villager	Prey Ampok/ Prey Ampok
96	Chea Kim	F	Villager	Prey Ampok/ Prey Ampok
97	Sang Pek	M	Villager	Prey Ampok/ Prey Ampok
98	Soun Mao	F	Villager	Prey Ampok/ Prey Ampok
99	Cheam Srey	F	Villager	Prey Ampok/ Prey Ampok
100	Tes Sok	M	Villager	Prey Ampok/ Prey Ampok
101	Vong Bol	F	Villager	Prey Ampok/ Prey Ampok
102	Tuy Leakhena	F	Villager	Prey Ampok/ Prey Ampok
103	Nget Moy	F	Villager	Prey Ampok/ Prey Ampok
104	Pheach Kimchun	F	Villager	Prey Ampok/ Prey Ampok
105	Prak Lao	F	Villager	Prey Ampok/ Prey Ampok
106	Heng Samorn	M	Villager	Prey Ampok/ Prey Ampok
107	Saem Nhean	M	Villager	Krang Tramoung/Ta Ou
108	Chim Bros	M	Villager	Krang Tramoung/Ta Ou
109	Hou Khem	M	Villager	Krang Tramoung/Ta Ou
110	Yi Veoun	M	Villager	Krang Tramoung/Ta Ou
111	Pon Bona	M	Villager	Krang Tramoung/Ta Ou
112	Thai Tha	M	Villager	Krang Tramoung/Ta Ou
113	Paet Ton	M	Villager	Krang Tramoung/Ta Ou
114	Nhok Deo	M	Villager	Krang Tramoung/Ta Ou
115	Nob Pheng	M	Villager	Krang Tramoung/Ta Ou
116	Kong Ngim	M	Villager	Krang Tramoung/Ta Ou
117	Nun Dy	M	Villager	Krang Tramoung/Ta Ou
118	Nuon Hong	M	Villager	Krang Tramoung/Ta Ou
119	Thing Chheoun	M	Villager	Krang Tramoung/Ta Ou
120	Sek Nob	F	Villager	Krang Tramoung/Ta Ou
121	Oun Kim	M	Villager	Krang Tramoung/Ta Ou
122	Saet Srea	M	Villager	Krang Tramoung/Ta Ou
123	Por Thun	M	Villager	Krang Tramoung/Ta Ou
124	Por Chen	M	Villager	Krang Tramoung/Ta Ou
125	Kong Eth	F	Villager	Krang Tramoung/Ta Ou
126	Tiv Samen	F	Villager	Krang Tramoung/Ta Ou
127	Kong Reak	F	Villager	Krang Tramoung/Ta Ou
128	Kong Toch	F	Villager	Krang Tramoung/Ta Ou
129	Nil Oun	F	Villager	Krang Tramoung/Ta Ou
130	Sum Srey	F	Villager	Krang Tramoung/Ta Ou
131	Tim Ya	F	Villager	Krang Tramoung/Ta Ou
132	Tek Han	M	Villager	Krang Tramoung/Ta Ou
133	Meng Pon	M	Villager	Doam/ Ta Ou
134	Yel Veasna	F	Villager	Doam/ Ta Ou
135	Eam Nhim	M	Villager	Doam/ Ta Ou

Total of Participants: 135, F=58

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: March/28/2023. Venue: Ang Sangkae Pagoda (Trapeang Kranhoung Commune, Tram Kak district)

No.	Name	Sex	Position	Village
1	Mey Sahan	M	Deputy Commune Chief	Phlov Louk
2	Saem Yong	M	Commune Chief	Phlov Louk
3	Heang Chey	M	Villager	Phlov Louk
4	Kheoun Sokhon	M	Villager	Phlov Louk
5	Muth Sophal	M	Villager	Phlov Louk
6	Chhin Cheoun	M	Villager	Phlov Louk
7	Vaen Chen	M	Villager	Phlov Louk
8	Khan South	M	Villager	Phlov Louk
9	Mam Sa	M	Villager	Phlov Louk
10	Hing Sreypov	F	Villager	Phlov Louk
11	Saom Reoun	M	Villager	Phlov Louk
12	Chuong Neoun	F	Villager	Phlov Louk
13	Hing Sophai	F	Villager	Phlov Louk
14	Hing Sophal	F	Villager	Phlov Louk
15	Hing Sopheap	F	Villager	Phlov Louk
16	Chab Raen	M	Villager	Phlov Louk
17	Yin Chanthoun	M	Villager	Phlov Louk
18	Neang Soknov	M	Villager	Phlov Louk
19	Paok Run	M	Villager	Phlov Louk
20	Nuon Sos	F	Villager	Phlov Louk
21	Kann Nin	M	Villager	Trapeang Skea
22	Phuon Yeun	F	Villager	Trapeang Skea
23	Pha Nim	F	Villager	Trapeang Skea
24	Kou Oun	F	Villager	Trapeang Skea
25	Meas Kheoun	F	Villager	Trapeang Skea
26	Svay Kin	F	Villager	Trapeang Skea
27	Mai Met	M	Villager	Trapeang Skea
28	Long Vuthea	M	Villager	Trapeang Skea
29	Saem Seon	F	Villager	Trapeang Skea
30	Paev Cheoun	M	Villager	Trapeang Skea
31	Cheang Reab	M	Villager	Prey Kduoch
32	Phon Sopheaek	M	Citizen	Prey Kduoch
33	Nouch Lorn	M	Citizen	Prey Kduoch
34	Chhat Thon	F	Citizen	Prey Kduoch
35	Chhin Puthy	F	Citizen	Prey Kduoch
36	Phon Samnang	F	Citizen	Prey Kduoch
37	Sou Pheng	M	Citizen	Prey Kduoch
38	Sao Chreng	M	Citizen	Prey Kduoch
39	Chrun Vannak	M	Citizen	Prey Kduoch

Total of Participants: 39, F=15

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: April/06/2023. Venue: Ang Sokhleang Pagoda (Rovieng commune, Samroang district)

No.	Name	Sex	Position	Village/Commune
1	Kem Ponlok	M	Commune Leader	Prey Neangpuon/ Rovieng
2	Khin Khib	M	Village chief	Prey Neangpuon/ Rovieng
3	Ouk Hin	M	Deputy village chief	Prey Neangpuon/ Rovieng
4	Ying Heoun	F	Village member	Prey Neangpuon/ Rovieng
5	Tith Phon	M	Villager	Prey Neangpuon/ Rovieng
6	Kong Meoun	F	Villager	Prey Neangpuon/ Rovieng
7	Doak Chhea	M	Villager	Prey Neangpuon/ Rovieng
8	Chey Khim	M	Villager	Prey Neangpuon/ Rovieng
9	Neang Yon	M	Villager	Prey Neangpuon/ Rovieng
10	Huon Vanna	F	Villager	Prey Neangpuon/ Rovieng
11	Hai Hong	F	Villager	Prey Neangpuon/ Rovieng
12	Hak Nim	F	Villager	Prey Neangpuon/ Rovieng
13	Ea Chenda	F	Villager	Prey Neangpuon/ Rovieng
14	Soy Sokhon	F	Villager	Prey Neangpuon/ Rovieng
15	Ty Mom	F	Villager	Prey Neangpuon/ Rovieng
16	Chhit Sokhny	F	Villager	Prey Neangpuon/ Rovieng
17	Seng Thy	M	Villager	Prey Neangpuon/ Rovieng
18	Eng Oum	F	Villager	Prey Neangpuon/ Rovieng
19	Soutr Sokheab	F	Villager	Prey Neangpuon/ Rovieng
20	Veth Sokha	F	Villager	Prey Neangpuon/ Rovieng
21	Meng Sokleang	M	Villager	Prey Neangpuon/ Rovieng
22	Chin Som Orl	M	Villager	Prey Neangpuon/ Rovieng
23	Nget Kheoun	F	Villager	Prey Neangpuon/ Rovieng
24	Khleang Sol	M	Villager	Beong/Chureah Pen
25	Pa Kinal	M	Villager	Beong/Chureah Pen
26	Ouch Thon	M	Villager	Beong/Chureah Pen
27	Yi Sea	M	Village Chief	Beong/Chureah Pen
28	Om Mao	M	Village Chief	Snaeng Romeaeng
29	Phaen Phanna	M	Villager	Snaeng Romeaeng
30	Nget Kimhorn	F	Villager	Snaeng Romeaeng
31	Sen Mao	F	Villager	Snaeng Romeaeng
32	Un To	F	Villager	Snaeng Romeaeng
33	Chhean Samet	F	Villager	Snaeng Romeaeng
34	Chin Kunthea	F	Villager	Snaeng Romeaeng
35	Prom Mach	F	Villager	Snaeng Romeaeng
36	Mok Mao	F	Villager	Snaeng Romeaeng
37	Mam Bunhing	M	Villager	Snaeng Romeaeng
38	Pai Tob	F	Villager	Snaeng Romeaeng
39	Tes Borei	M	Deputy village chief	Deom Thlok/Rovieng
40	Yam Hak	M	Villager	Deom Thlok/Rovieng
41	Mam Phalla	F	Villager	Deom Thlok/Rovieng
42	Saem Thon	M	Villager	Deom Thlok/Rovieng
43	Pang Hoy	M	Commune Council	Chumreah Pen commune

Total of Participants: 43, F=22

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: April/18/2023. Venue: Ang Rokar Pagoda (Boeng Tranh Khang Cheung commune, Samroang district)

No.	Name	Sex	Position	Village
1	Nheb Leng	M	Commune leader	Beong Tranh Khang Cheong
2	Teav Pheoun	M	Commune council	Beong Tranh Khang Cheong
3	Kong Seng	M	Commune council	Beong Tranh Khang Cheong
4	Ouch Kheoun	M	Commune council	Beong Tranh Khang Cheong
5	Touch Pov	F	Commune council	Beong Tranh Khang Cheong
6	Aem Vuth	M	Commune council	Beong Tranh Khang Cheong
7	Mai Phum	M	Deputy Village Chief	Chheuteal
8	Pan Mei	M	Village Chief	Khnach Khang Tbong
9	Mean Saveoun	M	Village chief	Romon
10	Kheav Sengvanny	F	Villager	Romon
11	Sok Sun	M	Villager	Romon
12	Im Lam	M	Villager	Romon
13	Him Vann	M	Villager	Romon
14	Ung Sophy	M	Villager	Romon
15	Khin Sreymom	F	Villager	Romon
16	Ny Chanthy	F	Villager	Romon
17	Chay Chanthol	F	Villager	Romon
18	Kheav Phuong	F	Villager	Romon
19	Som Chanthou	M	Villager	Romon
20	Sang Bunleng	M	Villager	Romon
21	Kheav Touch	M	Villager	Romon
22	Nhim Suy	M	Villager	Romon
23	Yuth Sokhom	M	Villager	Romon
24	Kong Suon	M	Villager	Romon
25	Dim Bona	M	Villager	Romon
26	Som Mok	M	Villager	Romon
27	Chhel Thong	F	Villager	Romon
28	Ea Pha	F	Villager	Romon
29	Neaek Saron	F	Villager	Bei Pei
30	Neaek Sophany	F	Villager	Bei Pei
31	Neaek Sarou	F	Villager	Bei Pei
32	Prak Pisal	M	Villager	Bei Pei
33	Neaek Sopheara	F	Villager	Bei Pei
34	In Touch	F	Villager	Bei Pei
35	Chheun Sambath	F	Villager	Bei Pei
36	Mai Phum	M	Villager	Chheuteal
37	Ka Khean	M	Villager	Chheuteal
38	Nou Him	M	Villager	Chheuteal
39	Kong Kun	M	Villager	Chheuteal
40	Keo Sarith	M	Villager	Chheuteal
41	Aem Lai	F	Villager	Chheuteal
42	Von Sivoan	F	Villager	Chheuteal
43	Ngann Sreyneoun	F	Villager	Chheuteal
44	Dy Savet	F	Villager	Chheuteal
45	Kong Seng	M	Villager	Chheuteal
46	Chen Cheng	M	Villager	Chheuteal
47	Chea Nim	F	Villager	Chheuteal
48	Meas Deu	M	Villager	Chheuteal

Total of Participants: 48, F=19

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: April/27/2023. Venue: Cheung Kuon Pagoda (Cheung Kuon commune, Samroang district)

No.	Name	Sex	Position	Village
1	Siv Mengky	M	Commune leader	Cheung Kuon
2	Teav Pheoun	M	Commune council	Cheung Kuon
3	Sum Song	M	Deputy Village Chief	Cheung Kuon
4	Oy Phon	M	Village Chief	Cheung Kuon
5	Lach Prum	M	Village Chief	Trapeang Vihea
6	Pok Leoun	M	Clerk	Cheong Kuon
7	Me Sean	F	Deputy Village Chief	Trapeang Vihea
8	Chum Heoun	F	Village Member	Tbach
9	Yong Cheat	M	Villager	Cheung Kuon
10	Yon Yonn	M	Villager	Cheung Kuon
11	Pol Pao	M	Villager	Cheung Kuon
12	Mel Sopheab	M	Villager	Cheung Kuon
13	Pol Pen	M	Villager	Cheung Kuon
14	Phon Kimlai	F	Villager	Cheung Kuon
15	Som Lam	F	Villager	Cheung Kuon
16	Ouch Chim	F	Villager	Cheung Kuon
17	Ty Muoy Heang	F	Villager	Cheung Kuon
18	Meas Run	F	Villager	Cheung Kuon
19	Chhun Sareoun	F	Villager	Cheung Kuon
20	El Kum	F	Villager	Cheung Kuon
21	Ov Kim	F	Villager	Cheung Kuon
22	Phang Lun	F	Villager	Cheung Kuon
23	Chhay Thai	F	Villager	Cheung Kuon
24	Khim Chanthou	F	Villager	Cheung Kuon
25	Hun Sophal	F	Villager	Cheung Kuon
26	Seng Non	F	Villager	Cheung Kuon
27	Thy Sopheap	F	Villager	Cheung Kuon
28	Nov Yim	F	Villager	Cheung Kuon
29	Av Kong	F	Villager	Cheung Kuon
30	Maen Sarom	F	Villager	Cheung Kuon
31	Ear Ly	M	Villager	Cheung Kuon
32	Chey Pring	F	Villager	Cheung Kuon
33	Sok Sron	F	Villager	Cheung Kuon
34	Mrech Kob	F	Villager	Cheung Kuon
35	Tim Kor	M	Villager	Cheung Kuon
36	Keo Ngim	M	Villager	Cheung Kuon
37	Sok Lath	F	Villager	Cheung Kuon
38	Som Sambou	M	Villager	Cheung Kuon
39	Chhin Prech	M	Villager	Cheung Kuon
40	Mrech Touch	F	Villager	Cheung Kuon
41	Prak Meng Sor	F	Villager	Cheung Kuon
42	Chum Heoun	F	Villager	Tbach
43	Son Neang	M	Villager	Tbach
44	Mam Mab	M	Village Chief	Ta Khoy
45	Mith Samnang	F	Villager	Ta Khoy
46	Khim Hai	F	Villager	Ta Khoy
47	Chheung Kith	F	Villager	Ta Khoy
48	Soa Orn	F	Villager	Ta Khoy
49	Kak Ly	M	Villager	Ta Khoy
50	Chhay Touch	M	Villager	Ta Khoy
51	Ngoy Sreynaet	F	Villager	Ta Khoy
52	Seo Kanha	F	Villager	Ta Khoy
53	Duong Heng	F	Villager	Ta Khoy

Total of Participants: 53, F=33

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: May/08/2023. Venue: Udom Soriya Pagoda (Otdam Souriya commune, Tram Kak district)

No.	Name	Sex	Position	Village
1	Seom Sao	M	Deputy Village Chief	Otdam Souriya commune
2	Soth Khon	F	Deputy Village Chief	Otdam Souriya commune
3	Suon Sopheap	M	Commune council	Otdam Souriya commune
4	Chheoun Puthy	F	Commune council	Otdam Souriya commune
5	Chan Mao	M	Commune leader	Otdam Souriya commune
6	Khin Sim	M	Commune council	Srangae
7	Keo Chanthon	M	Villager	Trapeang Trakeat
8	Im Bros	M	Villager	Trapeang Trakeat
9	Hai Lida	M	Villager	Trapeang Trakeat
10	Loas Theary	M	Villager	Trapeang Trakeat
11	Chea Sok	M	Villager	Trapeang Trakeat
12	Mith Thy	M	Villager	Trapeang Trakeat
13	Som Sitha	M	Villager	Trapeang Trakeat
14	Him Heng	M	Villager	Trapeang Trakeat
15	Prak Sareoun	M	Villager	Trapeang Trakeat
16	Thoy Ly	M	Villager	Trapeang Trakeat
17	Haem Vorn	M	Villager	Trapeang Trakeat
18	Uk Sophat	M	Village chief	Ropeak Pen
19	Phem Khem	M	Villager	Ropeak Pen
20	Som Savy	F	Villager	Ropeak Pen
21	Keo Sokhom	F	Villager	Ropeak Pen
22	Yang Koekvichika	F	Villager	Ropeak Pen
23	Srey Meoum	M	Villager	Ropeak Pen
24	Ban Yan	M	Villager	Ropeak Pen
25	Pho Sopheap	M	Villager	Ropeak Pen
26	Nim Sochea	M	Villager	Ropeak Pen
27	Ouch Saveoun	M	Villager	Ropeak Pen
28	Rath Sochea	M	Villager	Ropeak Pen
29	Non Chanthou	F	Villager	Ropeak Pen
30	Mam Theoun	M	Villager	Prey Chheu Teal
31	Nuon Sarom	M	Villager	Prey Chheu Teal
32	Khov San	M	Villager	Prey Chheu Teal
33	Chhin Navy	M	Villager	Prey Chheu Teal
34	Chan Pheakdey	M	Villager	Prey Chheu Teal
35	Soun Sokhan	F	Villager	Prey Chheu Teal
36	Soy Kimsry	F	Villager	Prey Chheu Teal
37	Pok Touch	M	Villager	Prey Chheu Teal
38	Reoun Oun	M	Villager	Srangae
39	Khon Trob	M	Villager	Srangae
40	Hak Kim	M	Villager	Srangae
41	Run Sambath	M	Villager	Srangae
42	Mong Neng	M	Villager	Srangae
43	Seak Nat	M	Villager	Srangae
44	Chan Vichet	M	Villager	Srangae
45	Nhim Thy	M	Villager	Trepeang Thlan
46	Trek Sokea	M	Villager	Trepeang Thlan
47	Sim Sao	M	Villager	Trepeang Thlan
48	Sin Sophea	F	Villager	Trepeang Thlan
49	Kong Ban	M	Village chief	Trapeang Chhouk
50	Nhim Sokhon	M	Villager	Trapeang Chhouk
51	Mam Leakhena	F	Villager	Trapeang Chhouk
52	Kon Sreylin	F	Villager	Trapeang Chhouk
53	Haem Nhen	F	Villager	Trapeang Chhouk
54	Haem Yav	F	Villager	Trapeang Chhouk
55	Suon Eng	F	Villager	Trapeang Chhouk
56	Kong Vanna	F	Villager	Trapeang Chhouk

No.	Name	Sex	Position	Village
57	Nhel Sophan	M	Villager	Trapeang Chhouk
58	Long Thou	F	Villager	Trapeang Chhouk
59	Kong Uy	M	Deputy Village Chief	Trapeang Chhouk
60	Im Veasna	M	Villager	Trapeang Chhouk
61	Thai Theng	M	Villager	Trapeang Chhouk
62	Pat Puthy	F	Villager	Trapeang Chhouk
63	Pheouk Sambath	F	Villager	Romlech Svay
64	Lim Chantha	M	Villager	Romlech Svay
65	Prach Narith	M	Villager	Romlech Svay
66	Ouk Sarin	M	Villager	Romlech Svay
67	Dy Heang	F	Villager	Tasou
68	Om Sim	M	Villager	Tasou
69	Um Nam	F	Villager	Tasou
70	Seoung Navy	F	Villager	Tasou
71	Seoung Chakriya	F	Villager	Tasou
72	Chhim Suy	M	Villager	Tasou
73	Pheom Kimseang	F	Villager	Tasou
74	Pheom Kimseng	F	Villager	Tasou
75	Om Mon	M	Villager	Tasou
76	Lim Sat	M	Villager	Tasou

Total of Participants: 76, F=24

List of Participants
Public Consultation Meeting before DMS under CFAVC Project

Date: May/16/2023. Venue: Salabon Proseat (Lumchang commune, Somraong district)

No.	Name	Sex	Position	Village
1	Neang Makara	M	Villager	Proseat
2	Hin Kruy	M	Villager	Proseat
3	Haem Phal	M	Villager	Proseat
4	Suon Sarom	F	Villager	Proseat
5	Long Samphos	F	Villager	Proseat
6	Srey Phon	F	Villager	Proseat
7	Ros Sarun	F	Villager	Proseat
8	Ros Sarou	F	Villager	Proseat
9	Hun Sunthy	F	Villager	Proseat
10	Prak Chea	F	Villager	Proseat
11	Meas Heoun	M	Villager	Proseat
12	Khim Reaksmeay	M	Villager	Proseat
13	Chhuon Sokly	F	Villager	Proseat
14	Long Pong	F	Villager	Proseat
15	Long Teng	F	Villager	Proseat
16	Pros Sophak	M	Villager	Proseat
17	Chea Ing	F	Villager	Proseat
18	Ea Kimlim	F	Villager	Proseat
19	Ea Kimlun	F	Villager	Proseat
20	Ea Eng	F	Villager	Proseat
21	Yav Sideth	F	Villager	Proseat
22	Nob Oun	F	Villager	Proseat
23	Thoang Pom	F	Villager	Proseat
24	Lok Kimhuoy	F	Villager	Proseat
25	Hong Han	F	Villager	Proseat
26	Chea Sreypov	F	Villager	Proseat
27	Bun Hong	M	Villager	Proseat
28	Sim Buntheoun	M	Villager	Proseat
29	Sim Kunthea	F	Villager	Proseat
30	Ros Khonna	F	Villager	Proseat
31	Phuong Buntheoun	M	Villager	Proseat
32	Sok Srey	F	Villager	Proseat
33	Soam Yang	M	Villager	Proseat

No.	Name	Sex	Position	Village
34	Nhim Sineoun	F	Villager	Proseat
35	Nget Mach	F	Villager	Proseat
36	Soth Mom	F	Villager	Proseat
37	Sim Sameo	F	Villager	Proseat
38	Khut Sreyneang	F	Villager	Proseat
39	Suon Thy	M	Villager	Proseat
40	Aem Sarun	F	Villager	Proseat
41	Pe Huoy	F	Villager	Proseat
42	Suon Ry	M	Villager	Proseat
43	Suos Sothy	M	Villager	Proseat
44	Chhon Sochet	M	Villager	Proseat
45	Chhin Chheang	M	Villager	Proseat
46	Tang Ren	M	Villager	Proseat
47	Hong Het	F	Villager	Proseat
48	Hong Kimhuoch	F	Villager	Proseat
49	Sokh Seakhim	F	Villager	Proseat
50	Sreng Chenda	F	Villager	Proseat
51	Saev Sameoun	F	Villager	Proseat
52	Ngeav Khy	M	Villager	Proseat
53	Cheng Sophea	M	Villager	Proseat
54	Soun Sarim	F	Villager	Proseat
55	Siv Vuthy	M	Villager	Proseat
56	Pok Dara	M	Villager	Proseat
57	Nhim Samnang	F	Villager	Proseat
58	Ma Sopheap	F	Villager	Proseat
59	Seng Pann	M	Villager	Proseat
60	Sim Phavy	F	Villager	Proseat
61	Cheang Sarath	M	Villager	Proseat
62	Leok Chamreoun	F	Villager	Proseat
63	Ib Yon	F	Villager	Proseat
64	Duk Theavy	F	Villager	Proseat
65	Sang Chanthoy	M	Villager	Proseat
66	Loa Sarath	F	Villager	Proseat
67	Duk Sovantha	F	Villager	Proseat
68	Som Em	M	Villager	Proseat
69	Som Sopheap	F	Villager	Proseat
70	Long Sopha	F	Villager	Proseat
71	Maen Buntheoun	M	Villager	Proseat
72	Maen Mom	F	Villager	Proseat
73	Nob Sokhon	F	Villager	Proseat
74	Mon Sreypov	F	Villager	Proseat
75	Sao Sereivuth	M	Villager	Proseat
76	Nob Someaoun	M	Villager	Proseat
77	Chea Eth	F	Villager	Proseat
78	Long Aem	F	Villager	Proseat
79	Sros Bopha	F	Villager	Proseat
80	Chrun Aem	M	Villager	Proseat
81	Chrun Chanvibol	F	Villager	Proseat
82	Luy Amrou	M	Villager	Svay Prey
83	Krou Vin	M	Villager	Svay Prey
84	Chom LyLy	F	Villager	Svay Prey
85	Chum Mon	F	Villager	Svay Prey
86	Pong Touch	M	Villager	Svay Prey
87	Pou Thou	M	Villager	Svay Prey
88	Neoun Sok Amara	F	Villager	Svay Prey
89	Krou Seoun	M	Villager	Svay Prey
90	Peth Seoun	M	Villager	Svay Prey
91	Khun Kunthea	F	Villager	Svay Prey
92	Lay Mom	F	Villager	Svay Prey
93	Som Sophea	F	Villager	Svay Prey

No.	Name	Sex	Position	Village
94	Som Sophat	F	Villager	Svay Prey
95	Yeay Lann	F	Villager	Svay Prey
96	Yin Sophea	M	Villager	Svay Prey

Total of Participants: 96, F= 61

Pictures of Public Consultation Meetings



Date: 07 March 2023, Venue: Krang Tramoung Pagoda (Prey Ampok commune, Kiri Vong district)



Date: 28 March 2023, Venue: Ang Sangkae Pagoda (Trapeang Kranhoung Commune, Tram Kak district)



Date: 06 April 2023, Venue: Ang Sokhleang Pagoda (Rovieng commune, Samroang district)



Date: 18 April 2022, Venue: Ang Rokar Pagoda (Boeng Tranh Khang Cheung commune, Samroang district)



Date: 27 April 2023, Venue: Cheung Kuon Pagoda (Cheung Kuon commune, Samroang district)



Date: 08 May 2023, Venue: Udom Soriya Pagoda (Otdam Souriya commune, Tram Kak district)



Date: 16 May 2023, Venue: Salabon Proseat (Lumchang commune, Somraong district)

Annex 5: Combined Minutes of Consultation Meetings with Authorized Community Representatives on Impacts on Community Assets

Minutes of Consultation Meetings with Authorized Community Representatives on Impacts on Community Assets under Takeo Roads Subproject in Takeo Province

The IRC-WG assisted by the Takeo PRSC-WG, and local authorities conducted 15 consultation meetings with the authorized community representatives in the Kiri Vong, Tram Kak, and Samroang districts, Takeo Province from 24 - 26 May 2023. A total of 92 participants attended the meetings out of which only one was female. The details of the consultation meetings are summarized in the Table below.

No.	Date/Time	Venue	Commune	District	No. of Participant
1	24 May 23/09:00	Prah Theat Pogoda	Prey Ampok	Kirivong	07
2	24 May 23/10:30	Daom Pagoda	Ta Ou	Kirivong	06
3	24 May 23/15:00	Krang Tramoung Pagoda	Ta Ou	Kirivong	05
4	25 May 23/07:00	Ank Roka Pagoda	Beong Tranh Khang Cheung	Samroang	06
5	25 May 23/08:00	Ank Soklaeang Pagoda	Chumrah Pen	Samroang	06
6	25 May 23/08:30	Ank Soklaeang Primary School	Chumrah Pen	Samroang	05
7	25 May 23/09:00	AC office	Beong Tranh Khang Cheung	Samroang	04
8	25 May 23/10:30	Sala Chhor Tean Chang Er	Beong Tranh Khang Cheung	Samroang	08
9	25 May 23/12:00	Commune office	Beong Tranh Khang Cheung	Samroang	06
10	25 May 23/13:00	Kindergarten	Chumrah Pen	Samroang	05
11	25 May 23/14:30	Sala Chhor Tean Tbach	Chumrah Pen	Samroang	07
12	25 May 23/16:00	Cheung Kuon Pagoda	Cheung Kuon	Samroang	11
13	26 May 23/08:00	Pouthi Vorn Pagoda	Udom Soriya	Tram Kak	06
14	26 May 23/09:00	Udom Soriya Primary School	Udom Soriya	Tram Kak	04
15	26 May 23/10:00	Udom Soriya Pagoda	Udom Soriya	Tram Kak	06
Total:					92

Mr. Cheab Sor, RD3 of GDR/Deputy Team Leader (DTL) of IRC- WG, led the discussions in the consultation meetings. The list of persons who participated in the consultation meetings is in Attachment 1 below.

The Commune Chiefs in their opening remarks welcomed the IRC-WG, PRSC-WG, relevant local authorities, community representative, and the participants and informed them that their communes will benefit from the rehabilitation and improvement of the roads under the Takeo Roads Subproject. The chiefs mentioned the roads would be widened to 6m with a 1m walkway on each side and improved to DBST standards. The roads will be constructed to all weather conditions for climate resilience and will benefit the road users and the community. The chiefs opened the PCMs at their respective venues and communes.

DTL mentioned that today's objective is to clarify the community affected assets under the Rehabilitation of Takeo Roads Subproject. He told the representatives that the information on the Project/Subproject, its benefits, resettlement impacts, compensation policy, eligibility and entitlements are provided in the updated public information brochure that was handed out prior to the meeting. He encouraged all of them to read and familiarize thoroughly as it was in Khmer language.

The DTL continued that the Subproject will support and compensate the affected assets of AH, the community, and the public. The community's affected assets that will be compensated will be removed before the construction starts. The affected assets will be compensated at full replacement cost at market price will be based on amounts determined under the Replacement Cost Study (RCS), conducted by an independent agency with qualified skills and experiences in asset valuation recruited by IRC. The DTL in each meeting informed the representatives that the government will compensate for affected assets by either: (i) Compensating the affected assets or

(ii) Providing and replacing with new assets. What choice would the community representatives prefer ?

The community representatives engaged in the discussions and shared their views and concerns they had regarding compensation before deciding on the choices (i) and (ii) above. The Key concerns raised during the PCMs are summarized in Table below.

Summary of Key Concerns by Representatives and Responses

No.	Concerns/Questions	Responses
1	The subproject will affect fruit trees, fence, and structure of school and pagoda. How much will be compensated for those affected assets?	The affected assets will be compensated at full replacement cost at the current market price determined by the RCS Consultant. The GDR will engage an independent agency or RCS consultant qualified and experienced in asset valuation to conduct market research on each type of affected asset by undertaking RCS and determine the current market rates for compensation.
2	Is the compensation offered sufficient to cover rehabilitating the affected structures?	As far as the RCS is concerned, the study was conducted based on the current market price, including the cost of materials, labor, transportation, and other operational costs. So, the compensation will be sufficient to reconstruct the affected assets.

The community representatives were satisfied that the compensation amounts would be adequate to reconstruct or replace the affected assets. Therefore, they chose cash compensation for the affected assets in presence of the community elders or committees and witnessed by Commune Chiefs. Furthermore, the community representatives expressed their gratitude to RGC for rehabilitating the roads and requested for the construction to start as quickly as possible so that villagers no longer suffer from dust in the dry season and muddy roads during the rainy season, and especially the provision of climate-resilient and all-weather access roads for the students who go to school and others who live along the roads. The DTL of the IRC-WG asked the representatives if the affected structures will cause any hinderance or disruptions to the services the assets provided. The representatives reaffirmed that they do not foresee any disruptions to pagoda services and school activities during the road construction. In conclusion, the community representatives fully agreed to participate and collaborate with the IRC-WG in the implementation of the Subproject. The representatives raised no further issues and all the meetings ended on the same day.


Cheab Sor
DTL, IRC-WG
IRC-WG

Thok Chamreun, Member,
Minutes Taker

1. Consultation Meeting on Community Assets, Prah Theat Pagoda

2. List of Participants


No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok	M	MEF/GDR	IRC/GDR	017 517 007	
3	Kheal Kheng	M	Village chief	Village chief	097 284 796	
4	Nget Sok	M	Deputy village chief	Commune council	071 211 1396	
5	Keo Phon	M	Pagoda committee	Doam pagoda	097 544 3605	
6	Than Sophea	M	Commune council	Pagoda	097 470 9136	
7	Kim Oun	M	Prah Theat pagoda	Monk	060 612 345	



Photos of Consultation in Prah Theat pagoda on 24/May/2023

3. Consultation Meeting on Community Assets, Doam Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007	
3	Meng Pon	M	Ta Ou commune	Village chief	071 690 0831	
4	Kong Souy	M	Ta Ou commune	Commune council	097 777 2935	
5	Nin Sin	M	Doam pagoda	Doam pagoda		
6	Srey Sothea	M	Doam pagoda	Doam pagoda	097 470 9136	



Photos of Public Consultation in Doam Pagoda on 24/May/2023

4. Consultation Meeting on Community Assets, Krang Tramoung Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007	
3	Saem Nhun	M	Krang Tramoung	Village chief	090 718 772	
4	Prom Ran	M	Pagoda	Samrith Vong	086 505 151	
5	Pou Chhann	M	Krang Tramoung	Committee		



Photos of Public Consultation in Krang Tramoung on 24/May/2023

5. Consultation Meeting on Community Assets, Ank Roka Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 551 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007


3	Teav Pheoun	M	Beong Tranh Khang Cheong	Commune council	092 202 544
4	Pan Mei	M	Khnach Khang Tbong	Village chief	085 739 990
5	Nhean Touch	M	Khnach Sampaly	Monk Representative	
6	Phong Savorn	M	Khnach Sampaly	Pagoda committee	086 580926
7	Seng Seong	M	Community	Community	077 206 945
8	Min Saroun	M	Priest	Priest	081 635 459



Photos of Consultation in Ank Roka on 25/May/2023

6. Consultation Meeting on Community Assets, Ank Soklaeang Pagoda List of Participants


No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375
2	Thok Chamreuon	M	MEF/GDR	IRC/GDR	017 517 007
3	Chin Sam Orl	M	Pagoda	Monk	096 600 6894
4	Vaeng Thim	M	Pagoda	Priest	097 623 7290
5	Hol Veng	M	Pagoda	Committee	089 714 199
6	Pang Meay	M	Chumrah Pen	Commune council	096 374 3698



Photos of Consultation in Ank Soklaeang pagoda on 25/May/2023

7. Consultation Meeting on Community Assets, Ank Soklaeang primary school List of Participants

No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok Chamreuon	M	MEF/GDR	IRC/GDR	010 467 520	
3	Chhit Sokny	F	Ank Soklaeang	School Director	016 939 009	
4	Khin Khim	M	Prey Neagn Puon	village chief	096 620 5077	
5	Pang Chay	M	Chumrah Pen	Commune council	096 374 7698	




Photos of Consultation in Ank Soklaeang primary school on 25/May/2023

8. Consultation Meeting on Community Assets, AC office

List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 551 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Teav Pheoun	M	Beong Tranh Khang Cheong	1 st Commune council	092 202 544
4	Som Mouk	M	Romun	Community	086 680 2674




Photos of Consultation in AC office on 25/May/2023

9. Consultation Meeting on Community Assets, Sala Chhotean Chang Er

List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 551 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Teav Pheoun	M	Beong Tranh Khang Cheong	Commune council	092 202 544
4	Pan Mei	M	Khnach Khang Tbong	Village chief	085 739 990
5	Nhean Touch	M	Khnach Sampaly	Monk Representative	
6	Phong Savorn	M	Khnach Sampaly	Pagoda committee	086 580926
7	Seng Seong	M	Community	Community	077 206 945
8	Min Saroun	M	Priest	Priest	081 635 459




Photos of Consultation in Sala Chhor Tean Chang Er, on 25/May/2023

10. Consultation Meeting on Community Assets, Beong Tranh Khang Cheung commune office

List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 551

2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517
3	Teav Pheoun	M	Beong Tranh Khang Cheong	1 st Commune council	092 202
4	Kong Seng	M	Beong Tranh Khang Cheong	1 st Commune council	092 40 30
5	Nheb Leng	M	Beong Tranh Khang Cheong	Commune leader	012 335
6	Hoa Phirun	M	Beong Tranh Khang Cheong	Clerk	017 999



Photos Consultation in commune office on 25/May/2023

11. Consultation Meeting on Community Assets, Kindergarten List of Participants

No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	010 467 520	
3	Chhea Mean	M	Community Kindergarten	School Director	097 909 7226	
4	Um Mao	M	village chief	village chief	071 211 1396	
5	Pang Meay	M	Commune Council	Commune Council	096 473 7695	



Photos of Consultation Meeting, kindergarten on 25/May/2023

12. Consultation Meeting on Community Assets, Sala Chhor Tean Tbach List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 551 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Teou Sarang	M	Tbach village	Village chief	017 517 007
4	Phok Hoa	M	Cheung Kuon	Village chief	012 284 408
5	Ouy Phon	M	Cheung Kuon	Village chief	092 492 032
6	Soa Ngou	M	Takhouy	Community	017 565 412
7	Suk Song	M	Cheung Kuon	Village chief	017 399 757



Photos of Consultation Meeting, Sala Chhor Tean Tbach on 25/May/2023

13. Consultation Meeting on Community Assets, Cheung Kuon Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Phok Hoa	M	Cheung Kuon	Commune Council	092 492 032
4	Teou Sarang	M	Cheung Kuon	Village chief	012 284 408
5	Sum Song	M	Cheung Kuon	Village chief	012 284 408
6	Mam Mab	M	Cheung Kuon	Village chief	017 358 119
7	Ouy Phon	M	Cheung Kuon	Village chief	061 368 739
8	Soa Ngoun	M	Cheung Kuon	Pagoda committee	017 565 412
9	Soun Kosal	M	Cheung Kuon Pagoda	Monk Leader	



Photos Consultation in Cheung Kuon pagoda on 25/May/2023

14. Consultation Meeting on Community Assets, Pouthi Vorn Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Kong Ban	M	Pagoda	Committee	097 871 1616
4	Chan Thol	M	Pagoda	Monk leader	
5	Sek Ang	M	Pagoda	Committee	
6	Ouk Seoun	M	Pagoda	Priest	




Photos Consultation in Pouthi Vorn pagoda on 26/May/2023

15. Consultation Meeting on Community Assets, Udom Soriya Primary School List of Participants

No	Name	Sex	Institution	Duty	Phone	Signature
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375	
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	010 467 520	
3	Seng Sim	M	Udom Soriya	School Director	087 776 2211	
4	Moul Mut	M	Prey Chheu Teal	village chief	096 593 795	

A



Photos Consultation in Udom Soriya primary school on 26/May/2023

16. Consultation Meeting on Community Assets, Udom Soriya Pagoda List of Participants

No	Name	Sex	Institution	Duty	Phone
1	Cheab Sor	M	MEF/GDR	IRC/GDR	012 775 375
2	Thok Chamreun	M	MEF/GDR	IRC/GDR	017 517 007
3	Yun Sim	M	Srangae	Village member	017 545 002
4	Orn Sokny	M	Udom Soriya	Committee	088 858 8195
5	Aem Try	M	Udom Soriya	Priest	097 733 5707
6	Pek Mun	M	Udom Soriya	Monk	096 763 8953



Photos Consultation in Udom Soriya pagoda on 26/May/2023

Public Information Brochure (PIB)
Climate-Friendly Agribusiness Value Chain Sector Project (CFAVCSP) - Takeo Province

Project Background

The Royal Government of Cambodia has received two loans and a grant from the Asian Development Bank for the Climate-Friendly Agribusiness Value Chain Sector Project (CFAVCSP) The CFAVCSP will support the Industrial Development Policy, 2015–2025 aimed at improving the competitiveness of agricultural value chains in Kampong Cham, Tboung Khmum, Kampot and Takeo provinces (See map shaded in yellow).



2. What are the outputs of CFAVCSP?

Output 1: Critical agribusiness value chain infrastructure improved and made climate-resilient. Key activities include:

- Output 2: Climate-smart agriculture and agribusiness promoted. Key activities include:**

- 129

- (ii) Strengthening the capacity for climate friendly production practices and technologies; and
- (iii) Promoting farm mechanization and extension.


Output 3: Enabling environment for climate-friendly agribusiness enhanced. Key activities include:

- (i) Formulating climate-friendly agribusiness policies and standards;
- (ii) Promoting green finance and risk-sharing mechanisms; and
- (iii) Supporting climate risk management through information and communication technologies.

3. For what Subproject is this PIB prepared for?

This Updated PIB is specifically for the implementation of the Takeo Roads Subproject consisting of six roads in Kiri Vong, Tram Kak, and Samroang district as illustrated in the map below.

Subprojects Location Map



4. What is the scope of land acquisition and resettlement and the likely impacts under the Subproject?

There will be narrow strips of about 1.0m wide land to be acquired alongside the road and a few fruits and plants, wooden fruit trees will be cut down in the corridor of impact during construction. Given that the road scheme will directly benefit the affected households (AHs), the narrow strips of land, extended structures and the trees.

5. What is the Right-of-Way (ROW) and Corridor of Impact (COI) of the Road?

The ROW is the state or government-owned land. The COI is where rehabilitation works will be carried out. The affected people in the COI will need to move out to allow the civil works of the Road to be carried out. Under the Subproject there are about 433 AHs/1,765 APs impacted within the COI.

6. What is the cut-off date (COD) for eligibility?

The COD is the date established by RGC that establishes the eligibility of the AHs/APs for receiving compensation and resettlement assistance under the subproject. Only those AHs who are in the COI or lose their assets before the COD will be eligible for compensation and assistance. Any person who occupies land or expands structures or improvements to his/her house after the COD will be ineligible for receiving compensation. Fixed assets such as built structures (new or expansion of existing structures), crops, fruit trees, and other similar assets after the COD will not be compensated. The COD for the Subproject is **29 October 2022**, the date of consultations during the feasibility study of the Subproject.

7. What is detailed measurement survey and when will it be conducted?

The detailed measurement survey (DMS) is a detailed survey and measurement of all affected assets including land, houses and structures, shops, crops, and trees of all the AHs. It will be conducted for each AH to record and agree on all the AH's losses of assets. The survey will also collect information and data on socioeconomic status, sources of livelihood, income, vulnerability etc. This is carried out in the presence of

the AH and witnessed by a commune or village official. The DMS will be the basis for the calculation of the compensation package for each AH.

The detailed measurement survey will be conducted after the detailed engineering design is completed. The affected people and the local authorities will be informed in advance of this work.

8. What will be the compensation and entitlements?

Households/People affected by the Project or Subprojects are entitled to receive compensation for affected assets under the following key compensation principles:

- (i) Provisions of fair and just compensation in advance.
- (ii) Full compensation paid before expropriation or clearance.
- (iii) Compensation is based on the replacement costs of lost assets at market prices that will be determined by an independent consultant through a replacement cost study (RCS) without any deductions made for depreciation, salvage materials and transaction costs.

The Entitlement Matrix is in **Appendix 1 of this PIB**.

(i) Will I be compensated for lost land?

The ROW is the state's land and AHs who occupy land on the ROW will not be compensated for the land. However, they will be compensated for any loss resulting from using the land like, for example, for operating a shop, planting crops or fruit trees, or for structures.

In case after the completion of DED, if it becomes necessary to acquire private land for new alignments or land on which the AH has a legal right that falls outside of the ROW due to design changes, then compensation will be paid at the replacement cost of the land to be acquired.

(ii) Will I be compensated for affected house and structures that I own?

Yes. Private houses and structures that are affected by the Project or Subprojects will be compensated at replacement cost without counting depreciation, salvage materials or transactions costs. Structures include fences, wells, pavements and other similar structures for which the AH can show ownership. If the house or structure is partially affected, then the compensation will be paid for the affected portion unless it can be shown that the remaining portion can no longer be useful after the removal of the affected portion. In such cases, compensation will be paid for the whole structure.

(iii) Will I be compensated for my crops and trees?

Yes. For standing crops that are ripening but cannot be harvested by the time the land is required, the AHs will be compensated for the lost crop on replacement cost basis. However, for annual crops that are produced on an annual seasonal basis like rice, sufficient notice will be provided to the AHs so that they can harvest the crops in time. No compensation is paid for crops in this case.

For perennial crops (trees that produce fruits for multiple years like mango tree), the AHs will be compensated for the loss of fruit which will consider the loss of potential income and the time required to re-establish the perennial trees.

(iv) If I have to relocate my house or shop, is there any relocation assistance?

Yes. All efforts will be made during the detail design stage of the Subprojects to avoid any physical displacement of AHs. However, apart from the compensation for the structures at replacement costs, transitional allowances will be paid as follows: (i) fixed lump sum transportation allowance for moving the assets; and (ii) loss of business income in case of stalls carrying out business. In case, the AHs are classified as poor and vulnerable, these allowances will be doubled.

(v) In case my livelihood is affected, how will I be compensated?

The DMS will take note of the livelihoods of the AHs and whether there is any impact on them. Under the Project, for AHs whose livelihood is impacted they will be provided with income loss or restoration support:

- Loss of income during the transitional period where physical relocation is required. This will cover loss of income during the period of self-relocation.
- When main source of livelihood source is permanently lost, a livelihood restoration/support program will be provided to assist the AHs/APs to rebuild/restore their livelihood.

In case the AHs are classified as poor and vulnerable, these allowances will be doubled. In addition, the Project will seek to provide work opportunities in the project during the construction period.

9. How will the replacement cost be decided and calculated?

The payment for compensation will be made based on the market value or replacement cost of the lost assets without any deduction for salvage materials, depreciation, or transaction costs. A Replacement Cost Study (RCS) will be carried out by a locally qualified independent consultant with the necessary qualification

and experience in assets evaluation to determine the prevailing market rates. This study will be done at the time of the DMS. The RCS consultant will conduct a detailed analysis of the market rates for all types of assets prevailing in the Project or subproject area and prepare the unit rates for each category of the loss asset. These will be used to calculate the replacement value and will be used to prepare the resettlement budget. The General Department of Resettlement of the Ministry and Economy and Finance will select the RCS consultant before the commencement of DMS.

10. Do I have the right to complain about disagreements, compensation issues, resettlement, or other related issues, if yes how?

Yes, you have the rights to lodge your complaint to the Grievance Redress Committee (GRC) if you are unclear or unhappy with resettlement activities. The members of GRC are always ready to assist you. The attempt to redress your grievance will commence at village level through the Village Chief. However, you can lodge your verbal complaint to any member of the GRC (i.e. at village, commune or resettlement working group). The GRC will record and document your complaint and advise you of the resolution.

There will be two sets of grievance redress mechanism (GRM) established for voluntary donations and for land acquisition and involuntary resettlement.

For voluntary donations, the MRD will establish a project level for receiving and resolving grievances or complaints on voluntary donations, environmental and other social safeguards including any project implementation issues raised by the APs. The Social and Environmental Officers (SEOs) of MRD will be responsible for receiving and resolving in a fair, objective, and constructive manner all concerns or complaints raised by affected households due to voluntary land donations. Their broad responsibilities of the grievance management include:

- Developing and publicizing the grievance management procedures during the voluntary land donation consultation process;
 - Receiving, reviewing, investigating and keeping track of grievances;
 - Adjudicating grievances;
 - Monitoring and evaluating fulfillment of agreements achieved through the grievance mechanism.
- For the interest of all parties concerned, the grievance mechanism is designed with the objective of solving disputes at the earliest possible time. A recommended timeframe for the resolution of a complaint should be sought within two weeks. However, where a complaint cannot be readily resolved, then it must be escalated.***
- The first level of complaint resolution, following traditional methods in Cambodia, should be the Village and/or Commune level as described above who may be able to resolve issues on the spot. The Village/Commune level should record the grievance and how it was resolved and communicate it to MRD SEOs. In cases where grievance is related to a labor dispute, the grievance may be first submitted to the contractor and/or human resource staff of the contractor directly.
 - ***In cases where grievances cannot be resolved on the spot, the second level of complaint people will be able to file grievances directly with the SEO. People will have been informed of the SEO's contact information during consultations. The SEO will be able to record the grievance and offer a solution within 15 days, consulting with the MRD Project Manager and Director, as needed. This may include a visit to the project site by the SEO if necessary. There are no fees or charges levied for the lodgment and processing of grievances for level one or two.***

In cases where grievance still cannot be resolved, or not resolved to the satisfaction of the person making the complaint, the person could decide to submit a complaint to the District or Province authorities. The Complainant could also decide to submit the complaint directly to the Courts. The complainant will bear the cost for these steps but will be reimbursed for their expenses by the MRD if their complaint is successful.

For land acquisition and involuntary resettlement, there will be a GRM set up to deal with complaints relating to unjust compensation, inadequacy of entitlements, inaccuracies in detailed measurements or errors in computation of the compensation payments, among others. The GDR through Inter-Ministerial Resettlement Committee (IRC) will facilitate the establishment of a Provincial Grievance Redress Committee (PGRC). The PGRC will be established by the Provincial Governor in consultation with the IRC. Composition of the PGRC and contact information of Focal GRC Person, Complaint Form, Registration Form and Sample Letter on Resolution are in **Appendices 2-5**.

A grievance redress committee has been set up at the provincial level with the process starting from the commune office. The GRC includes only the relevant commune chief or village chief. The use of local organizations is allowed to assist affected heads of households in filing complaints, especially by those who are unable file a written complaint, as well as indigenous / indigenous peoples with language problems. Assigned commune officials must make every effort to address the issues of affected household heads at the commune level through appropriate community consultations. All meetings will be recorded in each

grievance process and a copy will be provided to the affected head of the household. Procedures for resolving grievances are set out in three (3) steps below.

However, prior to Step 1, the AH may informally seek the assistance of the commune chief or a community elder to discuss and find an amicable solution to his/her complaint or grievance with the leader of the PRSC-WG. This is done verbally and informally, and no recording is required, and moreover its aim is to resolve the matter to avoid lodging formal written complaints. Any activities in resolving grievances at this stage (commune-level) will be recorded by the commune authorities and reported in the quarterly internal monitoring reports. If this problem solving does not resolve the complaint to the satisfaction of the AH, s/he can seek the formal route for lodging the grievance under the 3 steps below.

Step 1: The aggrieved AH can lodge a written complaint to the Head of the District Office. The AH can bring a community elder or representative to mediate in the matter at the district level. The IRC-WG will appraise the Head of the District Office about the matter. The conciliation meeting must be held, and a decision taken within 15 working days after the date of registration of the complaint by the District Office. If the complaint is resolved to the satisfaction of the AH, the IRC-WG will inform GDR's Department of Internal Monitoring and Data Management (DIMDM), which will review and seek the approval of the Director General, GDR for appropriate remedial action. The AH will be informed in writing by the GDR of the decision and the remedial action that will be taken within 15 working days from the receipt of the letter from the District Office. If the complaint is rejected at this stage, the District Office will inform the AH in writing and if the AH is not satisfied with the result, s/he can proceed to the next step and lodge a written complaint to the GDR for resolution.

Step 2: The GDR through its DIMDM will carry out a holistic review of the complaint and submit a report on its findings with the relevant recommendations, if any, to the Director General, GDR for a decision. It may also conduct a field visit to meet the aggrieved AH and the IRC-WG to gather the relevant details. The final report must be completed within 30 working days from the date of receipt of the complaint and submitted to the Director General, GDR for a final decision within 5 working days of receipt of the final report. In the event that the subject matter requires a policy level intervention, it will be referred to the IRC for a decision in which case 10 more working days will be added to the deadline for final decision.

Step 3: The AH will submit a written complaint with the PGRC through the Provincial Governor's Office. The AH or a representative will be given an opportunity to present its case during the meeting and the PGRC may consider any compelling and special circumstances of the AH when reaching a decision. The GDR will send a representative, as a non-voting member, to provide explanation for the rejection of the complaint at the second step by the GDR. The decision of the PGRC must be reached on a consensus basis and will be final and binding except when the matter relates to any policy of the Government. Decisions on Government policy matters on LAR is decided by the IRC. The PGRC will have 40 working days from the date of receipt of the complaint to reach a final decision. The decision of the PGRC will be sent to the IRC through the GDR for endorsement before taking any remedial action.

The handling of the complaint ends at the Third Step. There are no fees or charges levied on the AH for the lodging and processing of the complaints under the First, Second and Third Steps. However, as provided for in the Expropriation Law, the aggrieved AH can file a suit at the Provincial/Municipal Courts, as applicable, to seek a resolution. Such actions will be at the cost of the AH. At this stage, there is no involvement of the GDR, PRSC or IRC-WG unless there is a judicial order from the competent courts.

11. Who do I contact in case I need clarifications or have a problem/ complaint?

Given that the Project has been approved by ADB, the loans and grant agreements have been signed and the CFAVC is now being implemented, the contact persons and their mobile numbers are provided in the box below who can provide you with clarifications on the subproject related technical issues. At this point in time, the DED has been completed, the eligibility, loss of assets, the DMS and the compensation packages have been decided and hence any complaints relating to them can be lodged.

The Project has been approved by ADB, the IRC of the MEF has established a GRM under which Grievance Redress Committees will be established at both District and Provincial levels. These Committees will be set up and made operational before the commencement of the DMS. Any complaints or grievances on any aspects relating to incorrect measurements or compensation package will need to be sent to these Committees for resolution. The contact details of the PGRC members are in Appendix 2 of this PIB.

For further information and feedback, please contact us by:

Contact numbers related to Land Acquisition and Involuntary Resettlement and Project in General

Mr. Heng Veasna, Deputy Team Leader of IRC-Working Group of General Department of Resettlement, Ministry of Economy and Finance, Phnom Penh

Telephone number: 078 885 588

H.E. Ing Vanna, Deputy Director General, Ministry of Rural Development, Phnom Penh

Telephone number: 012 958 268

Appendix 1: Entitlement Matrix

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
1	Loss of Productive Land (agriculture, fishponds, etc.)			
1.1	Marginal loss (i.e., land lost is less than 10% and the unaffected portion is still economically Viable for use or meets the expected yield)	Legal owners with legal or legalizable/Recognized right; and those covered by customary rights Non-legal users.	1) Cash compensation at replacement cost for the lost land 2) No cash assistance for loss of land, and 3) Cash compensation at replacement cost for non-land affected assets	• This loss will be confirmed and cleared with the AH during the DMS • AHs will be notified 3 months in advance of the actual date that the land will be acquired by the subproject, and • AHs will keep the land vacated within one month after receiving compensation. • AHs will be allowed to harvest their annual and perennial crops and timber products prior to construction.
1.2	Severe loss (i.e., lose 10% or more the total productive Assets).	Legal owners with legal or legalizable/Recognized right; and those covered by customary rights. Non-legal users	1) Cash compensation at replacement cost for the affected land, 2) Entitled to take part in the income rehabilitation program. 1) No cash assistance for loss of land. 2) Cash compensation at replacement cost for non-land affected assets. 3) Entitled to take part in the income restoration program.	1) This loss will be confirmed and cleared with the AH during the DMS. 2) AHs will be notified 3 months in advance of the actual date that the land will be acquired by the subproject. 3) AHs will keep the land vacated within one month after receiving compensation. 4) AHs will be allowed to harvest their annual and perennial crops and timber products prior to construction.
2	Loss of Residential and Commercial Land			
	Severely Affected subprojects with severe impacts will not be accepted	Legal Owners and those with recognized user/occupier rights with sufficient remaining land to rebuild house or structures:	i) Cash compensation at replacement cost at current market prices for land of similar type and category; and (ii) Contractor to improve remaining residential land at no cost to APs (e.g., land filling and levelling) so APs can rebuild on remaining land.	Subproject selection criteria will not accept any subproject that has severe impact and no physical dislocation or actual resettlement accepted. The loss of residential land will be governed by those same principles covering voluntary donation of non-

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
		Without sufficient remaining land to rebuild house/structures: Users with temporary or lease rights Non legal occupiers	1) replacement land equal in area, type and category and with registered title or secure tenure; OR 2) cash compensation at replacement cost if the area of remaining land is not viable to rebuild, APs may request that the project acquires the entire land holding. All transaction fees, taxes and other costs associated with the allocation of replacement land and/or issuance of title or secure tenure will be paid by the project. If the head of household is married, the title will be issued in the names of both spouses. APs that hold a lease for use of construction or other non-agricultural land will receive compensation for affected assets and be assisted in finding new lease. Non-legal APs will not receive compensation for affected land. However, if they have no other residential land holdings, they will be allocated replacement land with leasehold tenure to rebuild their house.	productive land.
2.1	Marginal Loss (i.e. land is still economically viable for use or meets the Expected personal yield).	Legal owners with legal or legalizable/recognized right; and those covered by customary rights.	Cash compensation at replacement cost.	1) This loss will be confirmed and cleared with the AH during the DMS, 2) AH will be notified 3 months in advance of the actual date that the land will be acquired by the subproject, and 3) AHs will keep the land vacated within one month after receiving compensation.
		Non-legal users.	No cash assistance or compensation for land, except affected properties on the land.	

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
3	Loss of Structures (house, house-cum-store; shops)			
3.1	Marginal impact (i.e., unaffected portion of the structure is still viable for use and no Relocation is required).	Owners of the structures with or without acceptable proof of ownership over the land; with or without building permit.	1) Cash compensation at replacement cost for the affected portion with no deduction for depreciation, taxes, or salvageable materials	1) To be confirmed and cleared with AH during the DMS, and 2) AHs will remove them structures from the subproject areas within one month after receiving compensation. 3) AHs to get cash compensation at least one month ahead of civil works in the locality to provide them sufficient time to gradually re-organize the house and/or shop, thereby avoiding any disruption in the livelihood of the same.
3.2	Severe impact (i.e., entire main structure is affected, or the unaffected portion is no longer viable for continued use. The entire structure to be acquired).	Owners of the structures with or without acceptable proof of ownership over the land; with or without building permit	1) Cash compensation at replacement cost for the entire structure with no deduction for depreciation, taxes, or salvageable materials. AHs will also receive assistance as outlined in Section 8 of this entitlement matrix.	1) AH will be notified 3 months in advance of the actual date that the land will be acquired by the subproject. 2) AH will remove their structures from the subproject areas within one month after receiving compensation. 3) AHs to get cash compensation at least one month ahead of civil works in the locality to provide them sufficient time to gradually re-organize the house and/or shop, thereby avoiding any disruption in the livelihood of the same.
4	Secondary Structures (kitchen, latrine, etc.)			
4.1	Loss of or damage to assets.	Owners of the structures with or without acceptable proof of ownership over the land; with or without building	Cash compensation at replacement cost for the affected portion of structure if it remains usable after repair.	To be confirmed and cleared with AH during the DMS, and AHs will remove their structures from the subproject areas within one

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
		permit.	Cash compensation at replacement cost for the entire structure if it is no longer usable after reparation or difficult to be repaired.	month after receiving compensation. AH will be notified 1 month in advance of the actual date that the land will be acquired by the subproject.
5	Loss of Productive Trees and Crops			
5.1	Fruit trees	Owners regardless of tenure status.	Compensation for affected fruit/nut trees at full replacement cost, which shall be based on average annual value of the product multiplied by five years.	1)Advance notice to harvest at least three months before civil work, and 2) AHs will remove them crops and trees from the subproject areas within one month after receiving compensation. 3) AHs will be notified 3 months in advance of the actual date that the land will be acquired by the subproject.
5.2	Standing crops		Compensation for annual crops at replacement cost, which shall be based on the locally prevailing current market prices for the product, if the annual crops cannot be cultivated as usual.	
5.3	Standing timber/industrial trees		The Project shall re-establish a plantation at a new site, where applicable, and provide additional compensation to cover the cost of weeding and other plantation maintenance activities or compensation for affected trees at full replacement cost.	
6	Public and Common Property, Structures, Facilities			
6.1	Loss of or damage to assets	Affected communities or Concerned government agencies who own the assets.	1) Replacement by similar structures and quality at the area identified in consultation with affected communities and relevant authorities.	Communities to be notified at least 3 months in advance before the start of civil works in the area.
7	Loss of Livelihood / Income due to Loss of Productive or commercial Land			
7.1	Loss of 10% or more of total productive assets (Severely affected)	All AHs severely affected by loss of productive or commercial land regardless of	Participate in income Rehabilitation Program such as agricultural enhancement program and agricultural training	Livelihood rehabilitation; AH allowed to harvest crops prior to construction

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
		tenure status.	program.	
7.a	Loss of Livelihood/Income due to Disruption of Business			
7.2	Loss of income/ livelihood due to disruption of business or employment (marginal impacts)	i) <u>Unregistered Shop Owners or shop renter</u> (regardless of tenure status) and employees/ laborers of affected assets ii) <u>Registered Shop Owners or shop renter</u> (regardless of tenure status) and employees/ laborers of affected assets.	One-time assistance of \$50 per HH. - Cash compensation equivalent to the daily net income (as reflected in tax receipts multiplied by the days of business disruption if it cannot be shifted to the adjacent area or shifted to the remaining area. - For employees, laborers assistance in finding new jobs with equivalent wages are provided in the project area during construction.	This loss will be confirmed and cleared with the AH during the DMS.
8	Vulnerable Cash Assistance			
8.1	Any loss or impact on vulnerable AHs	Vulnerable AHs	- One-time cash assistance of \$100 per vulnerable AH, - Priority for employment in the project construction works.	The vulnerable AHs will be confirmed during the DMS.
9	Impacts on structure/shop that require relocation (Transportation Allowances)			
9.1	Shop and stall made of light and temporary materials require relocation.	AHs whose shop or stall will be relocated or tenants who will relocate to new area	Transport Allowance= \$5-10	AHs and tenants will be informed in 3 months in advance of the actual date relocation.
9.2	Shops and houses must be moved to adjacent area		Transport allowance =\$40	
9.3	Shops and houses must be moved within area in the same village		Transport Allowance= \$60	
9.4	Shop and house must be moved to		Transport allowance =\$70	

No.	Type of Loss/Impact	Eligible Persons	Entitlement	Implementation Issues
	another village			
9.5	Tenants or promissory rights required to move.	Tenants or promissory rights	(i) Rental Allowance equivalent to 3 months' rent fee; and, (ii) Assistance to find affordable alternative accommodation	
10	Temporary affected properties during construction			
10.1	Temporary affected land	Owner of temporary affected land.	1) No compensation for land if restored to pre-project condition within 4 months after use. If the land is not returned and restored to pre-project, contractor shall pay for expenses to restore it. 2) If the land is not returned, the AHs will receive compensation at replacement cost for the land. 3) Contractor will be required by contract to pay these costs.	AHs will be notified 1 month in advance of the actual date Implementation Issues that the land will be temporarily used or affected by the subproject.
10.2	Damage to crops and trees during Construction (Temporary impact).	Owners of crops	- Contractor will be required by contract to pay these costs. - Compensation for lost production in cash at replacement cost (value of lost production within ROW or for access) for the period of construction or maintenance. This will be a minimum of one month harvest where damage occurs during growing season.	- Construction and maintenance will be carried out so as to minimize damage. - Construction will be required by Contract to stay within COI. - As part of the civil works contract, all access roads/driveways to properties adjacent to the road will be repaired or replaced including culverts and other facilities, to a condition equal or better than the present. - The disruption period will be minimized as much as possible.
10.3	Damage to fields and Associated Infrastructure including bund walls, drains, channels, etc.			

Appendix 2: Composition of PGRC and Focal GRC Contact Details

A. Composition of PGRC.

The Table below summarizes the composition of the PGRC of Takeo Province.

Composition of Takeo Grievance Redress Committee

No.	Name	Position	Position assign
1	Mr. Ouk Ry	Deputy Director of Provincial Department Inter-Sectoral	Chair
2	Mr. Khem Channak	Chief of Administration of PDEF	Vice Chair
3	Mr. Men Rithy	Deputy Chief of Conservation Office of PDOWRAM	Vice Chair
4	Mr. Jhon Bunvanny	Officer of Road Technical Officer of PDRD	Member
5	Mr. Sao Sopheap	Officer of Mechanical Agriculture of PDAFF	Member
6	Mr. Khouch Sopheak	Chief Construction Office of PDLMUPC	Member
7	Mr., Ms. Chiefs of District and Town	District and Town authority	Member
8	Mr., Ms. Chiefs of Commune and Sangkat	Commune and Sangkat authority	Member
9	Mr., Ms. Chiefs of Village	Village authority	Member

B. GRM Focal Person Contact Details

The contact details of each level of GRM are:

Name and Contact of GRM Focal Person at Commune Level

No.	Name	Position	Contact
1	Mr. Ouch Vanrith	Prey Ampok Commune Chief	097 746 3907
2	Mr. Mean Sambath	Ta Ou Commune Chief	097 945 9041
3	Mr. Mey Saban	Trapeang Kranhoung Commune Chief	012 850 024
4	Mr. Kem Punlok	Roveang Commune Chief	012 641 810
5	Mr. Pang Meay	Chumreah Pen Commune Chief	096 374 7698
6	Mr. Nheb Leng	Beong Tranh Khang Cheung Commune Chief	012 335 566
7	Mr. Siv Pengky	Cheung Kuon Commune Chief	012 201 550
8	Mr. Chan Mao	Udom Soriya Commune Chief	089 941 201
9	Mr. Sok Sitha	Lum Chang Commune Chief	012 860 546

Name and Contact of GRM Focal Person at District Level

No.	Name	Position	Contact
1	Mr. Keo Vaksel	Governor of Tram Kak District	071 881 1777
2	Mr. Nguon Dina	Governor of Kiri Vong District	092 221 251
3	Mr. Nget Sotry	Governor of Samroang District	010 909 060

Name and Contact of GRM Focal Person at GDR Level

No.	Name	Position	Contact
1	Mr. Sok Sopheak	Chief of Bureau, DIMDM	012 923 607
2	Mr. Sorn Kundy	Deputy Chief of Bureau, DIMDM	012 849 790

Name and Contact of GRM Focal Person at Provincial Level

No.	Name	Position	Contact
1	H.E Ouch Phea	Governor	012 81 86 87
2	Mr. Khan Sokha	Deputy Governor	077 22 17 17
3	Mr. Ho Bunwath	Chief of PDEF	012 528 505
4	Mr. Nuon Sothea	Director of Land Management, Urban Planning and Construction Department	012 250 604
5	Ms. Phou Soksreyneang	Provincial Law and Public Safety Officer	070 209 699
6	Mr. Ouch Pisethmony	Officer of Provincial Development and Construction Management	078 888 089

Appendix 3: Individual Complaint Form

Project Name: _____

Date of Complaint:		DMS No. (if known): _____
Name of Complainant:		
ID Number: Family Book:		
Contact (Mobile No):		
Address:		
Summary of Complaint:	1. 2. 3.	
List of Supporting Document/Evidence		

Name (Head of Household): _____

Sign/Thump Print: _____

Date: _____

Appendix 4: Complaint Registration

Project Name: _____

Municipality-District-Khan: _____

Capital-Province: _____

Date of Receipt of Complaint	Case No.	Name and ID of Complaint		Main Points of Complaint
		Name of Complaint	ID Number Family Book	

Appendix 5: Letter of Khan/District Governor

Kingdom of Cambodia
Nation Religion King

Letter of Khan/District Governor

Municipal-District-Khan: _____

Capital-Province: _____

Individual Complaint		
Case No.		
Name of Complainant		
Date of Complaint		
Summary of Complaints (Same as in Individual Complaint Register Form)		
GRC Meeting Held:		
Date: _____	Time: _____	Venue: _____
Participated By		
Summary of Discussion		
Date of Field Inspection if any		
The Result and Decision of Meeting		
1. Reject- No basis as per Entitlement Matrix		
2. Has Merit- Complaint forwarded to Resettlement Department for necessary action		

Name:

Position: Head of District-Khan

Sign/Thump Print:

Date:

ខិត្តប័ណ្ណព័ត៌មានអំពីគម្រោង

គម្រោងខ្សែច្រវាក់ផលិតកម្មប្រកបដោយភាពរស់រវើក

អនុគម្រោងកែលម្អផ្លូវជនបទ ជំហាន ៣ ស្ថិតក្នុងតំបន់ស្រូវខេត្តតាកែវ

គោលបំណងនៃកូនសៀវភៅព័ត៌មានសាធារណៈដែលហៅកាត់ថា PIB នេះគឺដើម្បីផ្តល់នូវព័ត៌មានដែលទាក់ទងទៅនឹងគម្រោង ខ្សែច្រវាក់ផលិតកម្មដោយភាពរស់រវើក ដែលមានអក្សរកាត់ថា CFAVC សម្រាប់គ្រួសារដែលស្ថិតនៅតំបន់អនុគម្រោងរបស់ CFAVC ដែលអាចរងនូវ (ការផ្លាស់ប្តូរទីលំនៅការបាត់បង់ដីលំនៅដ្ឋានឬការបាត់បង់ទីជម្រក) ឬសេដ្ឋកិច្ច (ការបាត់បង់ដីធ្លី ទ្រព្យសម្បត្តិ បាត់បង់នូវប្រភពចំណូលឬមធ្យោបាយនៃការចិញ្ចឹមជីវិត) ដែលរងផលប៉ះពាល់ដោយការប៉ះពាល់ដីធ្លី និងដោយ ការតាំងទីលំនៅថ្មីដោយមិនស្ម័គ្រចិត្ត។

ក. ការពិពណ៌នាសង្ខេបអំពីគម្រោង

១. តើគម្រោងខ្សែច្រវាក់ផលិតកម្មប្រកបដោយភាពរស់រវើក ជាគម្រោងអ្វី?

រាជរដ្ឋាភិបាលកម្ពុជាបានទទួលថវិកាថវិកា និងជំនួយឥតសំណងពីធនាគារអភិវឌ្ឍន៍អាស៊ីសម្រាប់គម្រោង CFAVC ។ ហើយ គម្រោង នឹងទ្រទ្រង់លើការអភិវឌ្ឍន៍គោលនយោបាយឧស្សាហកម្ម ឆ្នាំ ២០១៥-២០២៥ មានគោលបំណងលើកកម្ពស់ កសិកម្ម នៅខេត្តកំពង់ចាម ខេត្តត្បូងឃ្មុំ ខេត្តកំពត និងខេត្តតាកែវ (រូបផែនទីពណ៌លឿងខាងក្រោម)។

CFAVC នឹងជម្រុញភាពធន់នឹងអាកាសធាតុនៃហេដ្ឋារចនាសម្ព័ន្ធកសិកម្មសំខាន់ៗ និងជួយធ្វើពាណិជ្ជកម្មស្រូវពោតដំឡូងមី និង ផលិតកម្មស្វាយ។ គម្រោងនឹងជួយបង្កើនផលិតភាព ដំណាំ ឱ្យប្រសើរឡើង ទាំងសមត្ថភាពសម្រាប់ការស្តុកទុក, ដំណើរការនូវ ការធ្វើតេស្តគុណភាពនិងសុវត្ថិភាព; និងលើកកម្ពស់ការប្រើប្រាស់ថាមពលពន្លឺព្រះអាទិត្យ និងឡូជីស្ទិក។ គម្រោងនឹងពង្រឹង សមត្ថភាពបច្ចេកទេស និងស្ថាប័នសម្រាប់កសិកម្មឆ្នាំដែលធន់នឹងអាកាសធាតុ និងបង្កើតបរិយាកាសគោលនយោបាយដែល អាចធ្វើទៅបានសម្រាប់កសិពាណិជ្ជកម្មដែលធន់នឹងអាកាសធាតុ។ ទាំងនេះ នឹងជំរុញឱ្យមាននិរន្តរភាពបរិស្ថានរយៈពេលវែង និងបង្កើនប្រាក់ចំណេញសម្រាប់កសិករ និងកសិពាណិជ្ជកម្ម។ ក្រសួងចំនួន ៣ នឹងអនុវត្ត គម្រោង CFAVC រួមមានក្រសួង ធនធានទឹកនិងឧតុនិយម ក្រសួងកសិកម្មរុក្ខាប្រមាញ់និងនេសាទ និងក្រសួងអភិវឌ្ឍន៍ជនបទ។

(iii) ការលើកកម្ពស់យន្តការនិងការពង្រីកផ្នែកកសិកម្ម។

លទ្ធផលទី ៣៖ ផ្តល់ភាពងាយស្រួលដល់បរិស្ថានសម្រាប់កសិពាណិជ្ជកម្មប្រកបដោយភាពល្អប្រសើរ។

សកម្មភាពសំខាន់ៗរួមមាន៖

(i) ការបង្កើតគោលនយោបាយនិងស្តង់ដារកសិពាណិជ្ជកម្មកសិកម្មដែលសមស្របទៅនឹងអាកាសធាតុ។


(ii) ការលើកកម្ពស់ហិរញ្ញវត្ថុបែតងនិងយន្តការចែករំលែកហានិភ័យ។ និង

(iii) គាំទ្រការគ្រប់គ្រង ហានិភ័យអាកាសធាតុតាមរយៈបច្ចេកវិទ្យាព័ត៌មាននិងគមនាគមន៍។

៣. តើកូនសៀវភៅ PIB នេះត្រូវបានរៀបចំសម្រាប់អ្វីខ្លះ?

PIB នេះគឺពិសេសសម្រាប់អនុគម្រោង កែលម្អផ្លូវ ។ ប្រជាជននៅភូមិទាំងនេះនឹងទទួលបានអត្ថប្រយោជន៍ពីអនុគម្រោងនេះ។

ផែនទីនៃទីតាំងអនុគម្រោងកែលម្អផ្លូវជនបទ ស្ថិតក្នុងភូមិសាស្ត្រស្រុកគីរីវង្ស , ស្រុកត្រាំកក់ និងស្រុកសំរោង ខេត្តតាកែវ ៖



៤. តើអ្វីខ្លះជាវិសាលភាពនៃការងារដោះស្រាយផលប៉ះពាល់នៃអនុគម្រោងនេះ?

វានឹងមានដីតូចចង្អៀតដែលមានទទឹងប្រហែល ១ ម ដែលត្រូវដោះស្រាយនៅតាមបណ្តោយផ្លូវ ហើយដើមឈើហូបផ្លែ និងដើមឈើមួយចំនួននឹងត្រូវកាត់ចោលនៅក្នុងរបៀងនៃផលប៉ះពាល់ក្នុងពេលសាងសង់។ ផ្អែកទៅតាមការពង្រីកផ្លូវខាងលើ អត្ថប្រយោជន៍នឹងមានដល់គ្រួសាររងផលប៉ះពាល់ ដីតូចចង្អៀត សំណង់បន្ថែមនិងដើមឈើ។

៥. តើដីចំណីផ្លូវ និង របៀងនៃផលប៉ះពាល់នៃអនុគម្រោងជាអ្វី?

ដីចំណីផ្លូវគឺជាដីឬកម្មសិទ្ធិរបស់រដ្ឋ។ របៀងនៃផលប៉ះពាល់គឺជាកន្លែងដែលការងារត្រូវស្តារ នឹងត្រូវអនុវត្ត។ ប្រជាជនដែលរងផលប៉ះពាល់នៅក្នុងរបៀងនៃផលប៉ះពាល់នឹងត្រូវដើរចេញដើម្បីអនុញ្ញាតឱ្យការងារស៊ីវិលនៃផ្លូវត្រូវបានអនុវត្ត។ នៅក្នុងអនុគម្រោងនេះ មិនមានផ្ទះដែលរងផលប៉ះពាល់នៅក្នុងរបៀងនៃផលប៉ះពាល់ទេ។ នៅក្នុងអនុគម្រោងនេះ មាន 433 AHS/1,765 APs មានផលប៉ះពាល់នៅក្នុង COI ។

៦. តើថ្ងៃឱសានវាទនៃសិទ្ធិទទួលបាន ជាអ្វី?

កាលបរិច្ឆេទកំណត់កាលបរិច្ឆេទឱសានវាទបង្កើតឡើងដោយរដ្ឋាភិបាលកម្ពុជាដែលបង្កើតឡើងនូវសិទ្ធិទទួលបានរបស់ក្រុមគ្រួសាររងផលប៉ះពាល់/ អ្នកដែលរងផលប៉ះពាល់ សម្រាប់ការទទួលបានសំណងនិងជំនួយ នូវការតាំងទីលំនៅថ្មីក្រោមអនុគម្រោង ។ ការបាត់បង់ទ្រព្យសម្បត្តិរបស់ពួកគេមុនពេលបញ្ចប់កាលបរិច្ឆេទនឹងមានសិទ្ធិទទួលបានសំណងនិងជំនួយ។ ជនណាកាន់កាប់ដីឬពង្រីករចនាសម្ព័ន្ធឬកែលំអគេហដ្ឋានរបស់ខ្លួនក្រោយពេលឱសានវាទនេះ នឹងមិនមានសិទ្ធិទទួលបានសំណងឡើយ។ ទ្រព្យសម្បត្តិដូចជាសំណង់ដែលបានសាងសង់ (ថ្មីឬពង្រីករចនាសម្ព័ន្ធដែលមានស្រាប់) ដំណាំដើមឈើហូបផ្លែ និងទ្រព្យសម្បត្តិស្រដៀងគ្នាផ្សេងទៀតបន្ទាប់ពីកាលបរិច្ឆេទកំណត់នឹងមិនត្រូវបានផ្តល់សំណងឡើយ។ កាលបរិច្ឆេទឱសានវាទគឺថ្ងៃទី២៩ ខែតុលា ឆ្នាំ២០២២ សម្រាប់អនុគម្រោងនេះ គឺជាថ្ងៃប្រជុំផ្សព្វផ្សាយជាសាធារណៈ ពេលចាប់ផ្តើមធ្វើការអង្កេតបឋមនិងវាស់វែងលម្អិត។

៧. តើបញ្ជីទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់ និងការអង្កេតវាស់វែងលម្អិតជាអ្វី ហើយត្រូវធ្វើឡើងនៅពេលណា?

ការអង្កេតវាស់វែងលម្អិត (DMS) គឺជាការវាស់វែងរាល់ទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់ រួមមានដីធ្លីផ្ទះនិងសំណង់ ហាង ដំណាំនិងដើមឈើ ទាំងអស់។ វានឹងត្រូវបានធ្វើឡើង ដើម្បីកត់ត្រានិងយល់ព្រមលើរាល់ការខាតបង់របស់គ្រួសាររង ផលប៉ះពាល់។ ការវាស់វែងលម្អិតនេះក៏នឹងប្រមូលព័ត៌មាននិងទិន្នន័យស្តីពីស្ថានភាពសេដ្ឋកិច្ចសង្គមប្រភពនៃជីវភាពប្រាក់ចំណូលភាពងាយរងគ្រោះជាដើមដែលត្រូវបានធ្វើឡើងដោយមានវត្តមានរបស់គ្រួសាររងផលប៉ះពាល់ និងបានចូលរួមដោយមន្ត្រីឃុំឬភូមិ។ DMS នឹងក្លាយជាមូលដ្ឋានសម្រាប់ការគណនាកញ្ចប់សំណងសម្រាប់គ្រួសារនីមួយៗដែលរងផលប៉ះពាល់។ ការវាស់វែងលម្អិតនឹងត្រូវធ្វើឡើងបន្ទាប់ពីការរចនាគ្រងប្លង់វិស្វកម្មលម្អិតត្រូវបានបញ្ចប់។ ប្រជាជនដែលរងគ្រោះនិងអាជ្ញាធរមូលដ្ឋាននឹងត្រូវជូនដំណឹងជាមុនអំពីការងារនេះ។

៨. តើសំណង និងសិទ្ធិទទួលបានសំណង មានអ្វីខុស?

គ្រួសារ / ប្រជាពលរដ្ឋដែលរងផលប៉ះពាល់ពីគម្រោង មានសិទ្ធិទទួលបានសំណង សម្រាប់ទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់ក្រោមគោលការណ៍សំណងសំខាន់ៗដូចខាងក្រោម៖

- ការផ្តល់សំណងជាមុនដោយត្រឹមត្រូវ និងយុត្តិធម៌
- ការផ្តល់សំណងពេញលេញ មុនពេលធ្វើការដកហូត
- សំណងត្រូវផ្អែកលើអត្រាថ្លៃជំនួសនៃទ្រព្យសម្បត្តិដែលបាត់បង់ក្នុងតម្លៃទីផ្សារ ដែលនឹងត្រូវបានកំណត់ដោយទីប្រឹក្សាឯករាជ្យតាមរយៈការសិក្សាថ្លៃជំនួស ដោយគ្មានការកាត់ចេញណាមួយសម្រាប់ការរំលោះ សម្ភារៈនៅសល់ពីការរុះរើ និងថ្លៃដើមប្រតិបត្តិការ។

(ក) តើខ្ញុំនឹងទទួលបានសំណងសម្រាប់ការបាត់បង់ដីដែរឬទេ?

ដីចំណីផ្លូវ គឺជាដីរបស់រដ្ឋ ហើយគ្រួសារដែលរងផលប៉ះពាល់ដែលកាន់កាប់ដីនៅលើដីចំណីផ្លូវ នឹងមិនត្រូវបានផ្តល់សំណងសម្រាប់ដីនោះទេ។ តែទោះបីយ៉ាងនេះក្តី ពួកគេនឹងត្រូវទទួលបានសំណងសម្រាប់ការបាត់បង់ណាមួយដែលបណ្តាលមកពីការប្រើប្រាស់ដី ឧទាហរណ៍ដូចជា មានតូប/ហាងប្រកបរបរ, ការដាំដំណាំឬដើមឈើហូបផ្លែ ឬការសាងសង់សំណង់ផ្សេងៗ។

ក្នុងករណី បន្ទាប់ពីគំនូសបង្កើតបច្ចេកទេសលម្អិតត្រូវបានបញ្ចប់ ប្រសិនបើមានការចាំបាច់ក្នុងការធ្វើលទ្ធកម្មដីឯកជនសម្រាប់ការអភិវឌ្ឍ ឬដីដែលប្រជាពលរដ្ឋមានសិទ្ធិស្របច្បាប់ស្ថិតនៅក្រៅដីចំណីផ្លូវ ដោយសារការផ្លាស់ប្តូរការគូសបង្គោល នោះសំណងនឹងត្រូវផ្តល់ជូនតាមថ្លៃជំនួស នៃដីដែលត្រូវធ្វើលទ្ធកម្ម។

(ខ) តើខ្ញុំនឹងទទួលបានសំណងសម្រាប់ផ្ទះ និងសំណង់ដែរឬទេ?

អ្នកនឹងទទួលបានសំណង។ ផ្ទះ និងសំណង់ឯកជន ដែលរងផលប៉ះពាល់ពីគម្រោង នឹងត្រូវផ្តល់សំណងដោយថ្លៃជំនួសដោយមិនរាប់បញ្ចូលការរំលោះ, សម្ភារៈនៅសល់បន្ទាប់ពីការរុះរើ ឬថ្លៃដើមប្រតិបត្តិការនោះទេ។ សំណង រួមមាន របង អណ្តូង ផ្លូវ ធ្វើរឹងជើងក្រាលបេតុង និងសំណង់ស្រដៀងគ្នាផ្សេងទៀត ដែលប្រជាពលរដ្ឋអាចបង្ហាញពីភាពជាម្ចាស់កម្មសិទ្ធិ។ ប្រសិនបើផ្ទះ ឬសំណង់ ត្រូវបានរងផលប៉ះពាល់ដោយផ្នែក នោះសំណងនឹងត្រូវផ្តល់ជូនសម្រាប់តែផ្នែកដែលរងផលប៉ះពាល់ប៉ុណ្ណោះ លើកលែងតែអាចបង្ហាញថាបន្ទាប់ពីការដកចេញនូវផ្នែកដែលរងផលប៉ះពាល់ ផ្នែកដែលនៅសល់មិនអាចប្រើប្រាស់បានតទៅទៀត។ ក្នុងករណីបែបនេះ សំណងនឹងត្រូវផ្តល់ជូនសម្រាប់សំណង់ទាំងមូល។

(គ) តើខ្ញុំនឹងទទួលបានសំណងសម្រាប់ដំណាំ និងដើមឈើហូបផ្លែរបស់ខ្ញុំដែរឬទេ?

អ្នកនឹងទទួលបានសំណង។ ចំពោះដំណាំមិនទាន់ប្រមូលផល ដែលមិនអាចប្រមូលផលបាន នៅពេលដែលមានការធ្វើលទ្ធកម្មដីប្រជាពលរដ្ឋ នឹងទទួលបានសំណងសម្រាប់ដំណាំដែលបាត់បង់តាមថ្លៃជំនួស។ សម្រាប់ដំណាំដែលប្រមូលផលប្រចាំឆ្នាំ ដែលត្រូវបានដាំដុះតាមរដូវកាលប្រចាំឆ្នាំ ដូចជា ស្រូវ សំណងនឹងផ្តល់ជាប្រាក់ចំណូលសុទ្ធ X ១ ឆ្នាំ។ លើសពីនេះទៀត ការជូនដំណឹងដល់ប្រជាពលរដ្ឋក្នុងពេលវេលាសមស្រប នឹងត្រូវធ្វើឡើងដើម្បីឱ្យពួកគេអាចប្រមូលផលដំណាំបានទាន់ពេលវេលា។

ចំពោះដំណាំហូបផ្លែដែលមានអាយុច្រើនឆ្នាំ (ដើមឈើដែលផ្តល់ផលច្រើនឆ្នាំ ដូចជា ដើមស្វាយ) ប្រជាពលរដ្ឋ នឹងត្រូវបានផ្តល់

សំណងចំពោះការបាត់បង់ដើមឈើហូបផ្លែ ដែលនឹងគិតគូរពីការបាត់បង់ប្រាក់ចំណូល និងពេលវេលាដែលត្រូវការដើម្បីដាំដុះឡើងវិញ។

(ឃ) ប្រសិនបើផ្ទះ ឬតូបរបស់ខ្ញុំត្រូវផ្លាស់ទីតាំង តើមានជំនួយសម្រាប់ការផ្លាស់ប្តូរទីតាំងដែរឬទេ?

អ្នកនឹងទទួលបានជំនួយ។ ក្នុងដំណាក់កាលរចនាគំនូសបង្កបច្ចេកទេសលម្អិត មានការគិតគូរបញ្ចៀសផលប៉ះពាល់ ដើម្បីជៀសវាងមានការផ្លាស់ទីលំនៅរបស់ប្រជាពលរដ្ឋ។

ចំពោះការផ្លាស់ទីតាំងផ្ទះ ឬសំណង់ប្រហាក់ប្រហែលគ្នាពីរបៀងនៃផលប៉ះពាល់ នឹងត្រូវផ្តល់ប្រាក់ឧបត្ថម្ភក្នុងរយៈពេលអន្តរកាល, ជំនួយក្នុងការផ្លាស់ប្តូរទីតាំង និងជម្រើសក្នុងការផ្លាស់ប្តូរទៅទីតាំងថ្មី។ វាអាចមានការតម្រូវឱ្យផ្លាស់ប្តូរទីតាំងតូបមួយចំនួនដែលត្រូវធ្វើការផ្លាស់ប្តូរទីតាំងដោយខ្លួនឯង ឬត្រូវរកិលចេញពីទីតាំងដីចំណីផ្លូវ។ ក្រៅពីសំណងសម្រាប់សំណង់ក្នុងអត្រាថ្លៃជំនួស ប្រាក់ឧបត្ថម្ភអន្តរកាលនឹងត្រូវផ្តល់ជូន មានដូចជា៖ (i) ប្រាក់ឧបត្ថម្ភដឹកជញ្ជូនសរុបមួយលើក សម្រាប់ការរុះរើទ្រព្យសម្បត្តិ (ii) ប្រាក់ឧបត្ថម្ភសម្រាប់ការបាត់បង់ប្រាក់ចំណូលពីអាជីវកម្ម។

(ង) ក្នុងករណីដែលជីវភាពរបស់ខ្ញុំរងផលប៉ះពាល់ តើខ្ញុំនឹងទទួលបានសំណងដូចម្តេច?

ការអង្កេតវាស់វែងលម្អិត នឹងកត់សម្គាល់អំពីជីវភាពរស់នៅរបស់ប្រជាពលរដ្ឋ ថាមានផលប៉ះពាល់អ្វីខ្លះដល់ពួកគេ។ នៅក្រោមក្របខ័ណ្ឌគម្រោង សម្រាប់ប្រជាពលរដ្ឋដែលជីវភាពរស់នៅរបស់ពួកគេរងផលប៉ះពាល់ ពួកគេនឹងទទួលបានសំណងចំពោះការបាត់បង់ប្រាក់ចំណូល ឬការគាំទ្រដល់ការស្តារជីវភាពឡើងវិញ៖

- (i) ការបាត់បង់ប្រាក់ចំណូលក្នុងកំឡុងពេលអន្តរកាលនៅពេលដែលមានការផ្លាស់ប្តូរទីតាំង។ សំណង នឹងគ្របដណ្តប់លើការបាត់បង់ប្រាក់ចំណូលក្នុងកំឡុងពេលប្រជាពលរដ្ឋផ្លាស់ប្តូរទីតាំងដោយខ្លួនឯង។
- (ii) នៅពេលដែលប្រភពចំបងនៃការចិញ្ចឹមជីវិតត្រូវបានបាត់បង់ជាអចិន្ត្រៃយ៍ កម្មវិធីស្តារ/ទ្រទ្រង់ជីវភាពឡើងវិញនឹងត្រូវបានផ្តល់ជូនដើម្បីជួយគ្រួសារ/ប្រជាពលរដ្ឋ ដើម្បីកសាង/ស្តារជីវភាពឡើងវិញ។

ក្នុងករណីដែលប្រជាពលរដ្ឋ ត្រូវបានចាត់ថាជាជនក្រីក្រ និងងាយរងគ្រោះ ប្រាក់ជំនួយជាសាច់ប្រាក់នៅក្នុងកម្មវិធីស្តារប្រាក់ចំណូលឡើងវិញ នឹងផ្តល់ជូនទ្វេដង។ លើសពីនេះទៀត គម្រោងនឹងស្វែងរកឱកាសការងារក្នុងអំឡុងពេលសាងសង់ជូនពួកគាត់។

៤. តើថ្លៃជំនួសនឹងត្រូវសិក្សាដោយរបៀបណា ហើយសំណងនឹងត្រូវគណនាដូចម្តេច?

ការទូទាត់សំណងនឹងត្រូវធ្វើឡើងដោយផ្អែកលើតម្លៃទីផ្សារ ឬថ្លៃដើមនៃការជំនួសទ្រព្យសម្បត្តិដែលបាត់បង់ដោយមិនចាំបាច់កាត់ប្រាក់សម្រាប់សម្ភារៈដែលនៅសល់ឬ ថ្លៃប្រតិបត្តិការឡើយ។ ការសិក្សាតម្លៃជំនួស នឹងធ្វើឡើងដោយទីប្រឹក្សារងការជូន តាមអនុវត្ត

អំពីអត្រាទីផ្សារសម្រាប់ទ្រព្យសម្បត្តិគ្រប់ប្រភេទដែលមាននៅក្នុងគម្រោងឬតំបន់អនុគម្រោង ហើយរៀបចំ អត្រាឯកតាសម្រាប់ប្រភេទនីមួយៗនៃទ្រព្យសម្បត្តិដែលបាត់បង់។ ទាំងនេះនឹងត្រូវបាន គណនាតម្លៃជំនួសហើយនឹងត្រូវបានប្រើដើម្បីរៀបចំថវិកាសម្រាប់ការតាំងទីលំនៅថ្មី។ អគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ របស់ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុនឹងជ្រើសរើសទីប្រឹក្សាសិក្សាតំលៃជំនួស (RCS) មុនពេលចាប់ផ្តើមការអង្កេតវាស់វែងលម្អិត។

១០. តើមានសិទ្ធិក្នុងការតវ៉ាអំពីការមិនយល់ស្រប, បញ្ហាសំណង, បញ្ហាពាក់ព័ន្ធនឹងការងារដោះស្រាយផលប៉ះពាល់ ឬបញ្ហាផ្សេងៗបានដែរឬទេ? ប្រសិនបើបាន តើត្រូវធ្វើដូចម្តេច?

ត្រូវហើយអ្នកមានសិទ្ធិដាក់ពាក្យបណ្តឹងរបស់អ្នកទៅកាន់គណៈកម្មាធិការដោះស្រាយបណ្តឹងតវ៉ា (GRC) ប្រសិនបើអ្នកមិនច្បាស់ឬមិនសប្បាយចិត្តនឹងសកម្មភាពតាំងទីលំនៅថ្មី។ សមាជិកនឹងជួយគ្រប់ពេលវេលាដើម្បីជួយអ្នក។ ការព្យាយាមដោះស្រាយបណ្តឹងតវ៉ារបស់អ្នកនឹងចាប់ផ្តើមនៅថ្នាក់ភូមិតាមរយៈមេភូមិ។ ទោះយ៉ាងណាអ្នកអាចដាក់ពាក្យបណ្តឹងពាក្យសំដីទៅកាន់សមាជិកណាមួយនៃ GRC (ឧទាហរណ៍នៅភូមិឃុំឬក្រុមការងារដោះស្រាយផលប៉ះពាល់) ។ GRC នឹងកត់ត្រានិងចងក្រងពាក្យបណ្តឹងរបស់អ្នកហើយណែនាំអ្នកអំពីដំណោះស្រាយ។

មានយន្តការដោះស្រាយបណ្តឹងតវ៉ា (GRM) ចំនួនពីរឈុតដែលត្រូវបានបង្កើតឡើងសម្រាប់ការបរិច្ចាគដោយស្ម័គ្រចិត្ត និងសម្រាប់ការទទួលបានដីនិងការតាំងទីលំនៅថ្មីដោយមិនស្ម័គ្រចិត្ត។

- សម្រាប់ការបរិច្ចាគដោយស្ម័គ្រចិត្តក្រសួងអភិវឌ្ឍន៍ជនបទ នឹងបង្កើតគម្រោងមួយសម្រាប់ទទួលនិងដោះស្រាយបណ្តឹងតវ៉ាឬបណ្តឹងតវ៉ាស្តីពីការបរិច្ចាគដោយស្ម័គ្រចិត្តបរិស្ថាននិងសុវត្ថិភាពសង្គមផ្សេងទៀតរួមទាំងបញ្ហាការអនុវត្តគម្រោងដែលលើកឡើងដោយបងប្អូន។ មន្ត្រីសង្គមនិងបរិស្ថាន (SEOs) នៃក្រសួងអភិវឌ្ឍន៍ជនបទ នឹងទទួលខុសត្រូវចំពោះការទទួលនិងការដោះស្រាយដោយស្មើភាព គោលបំណង និងការព្រួយបារម្ភឬបណ្តឹងដែលលើកឡើងដោយគ្រួសារដែលរងផលប៉ះពាល់ដោយសារតែការបរិច្ចាគដីដោយស្ម័គ្រចិត្ត។ ការទទួលខុសត្រូវដ៏ទូលំទូលាយរបស់ពួកគេក្នុងការគ្រប់គ្រងសារទុក្ខរួមមាន៖
 - បង្កើតនិងផ្សព្វផ្សាយអំពីនីតិវិធីនៃការគ្រប់គ្រងសារទុក្ខក្នុងដំណើរការពិគ្រោះយោបល់អំពីការបរិច្ចាគដីដោយស្ម័គ្រចិត្ត។
 - ការទទួលពិនិត្យពិនិត្យ ស៊ើបអង្កេត និងតាមដានបណ្តឹងតវ៉ា។
 - ការដោះស្រាយបណ្តឹងតវ៉ាតាមដាននិងវាយតំលៃការបំពេញនូវកិច្ចព្រមព្រៀងដែលសម្រេចបានតាមរយៈយន្តការបណ្តឹងតវ៉ា
 - ដើម្បីផលប្រយោជន៍របស់ភាគីពាក់ព័ន្ធទាំងអស់យន្តការសារទុក្ខត្រូវបានរៀបចំឡើងក្នុងគោលបំណងដោះស្រាយវិវាទនៅពេលដែលអាចធ្វើទៅបាន។ រយៈពេលដែលបានណែនាំសម្រាប់ដំណោះស្រាយបណ្តឹងតវ៉ាត្រូវបានស្វែងរកក្នុងរយៈពេលពីរសប្តាហ៍។ ទោះយ៉ាងណាក៏ដោយក្នុងករណីដែលបណ្តឹងមិនអាចដោះស្រាយបានភ្លាមៗនោះវាត្រូវតែបន្ត។

- ការដោះស្រាយបណ្តឹងដំបូងកម្រិតទីមួយតាម កំរិតភូមិនិមន្ត / ឃុំដូចបានរៀបរាប់ខាងលើតើអ្នកណាអាចដោះស្រាយបញ្ហាបាននៅនឹងកន្លែង។ កំរិតភូមិនិមន្ត / ឃុំគួរកត់ត្រាអំពីបណ្តឹងតវ៉ានិងវិធីដែលវាត្រូវបានដោះស្រាយហើយទាក់ទងវាទៅ SEOs របស់ MRD។ ក្នុងករណីដែលបណ្តឹងតវ៉ាទាក់ទងនឹងវិវាទការងារពាក្យបណ្តឹងសារទុក្ខអាចត្រូវបានបញ្ជូនទៅអ្នកម៉ៅការនិង / ឬបុគ្គលិកធនធានមនុស្សរបស់អ្នកម៉ៅការដោយផ្ទាល់។
- ក្នុងករណីដែលបណ្តឹងតវ៉ាមិនអាចត្រូវបានដោះស្រាយនៅនឹងកន្លែងនោះអ្នកដាក់ពាក្យបណ្តឹងកម្រិតទី ២ នឹងអាចដាក់ពាក្យបណ្តឹងតវ៉ាផ្ទាល់ជាមួយ មន្ត្រីបរិស្ថានឬសង្គមរបស់សាមីក្រសួង ។ ត្រូវបានជូនដំណឹងអំពីព័ត៌មានទំនាក់ទំនងរបស់ SEO ក្នុងអំឡុងពេលពិគ្រោះយោបល់។ SEO នឹងអាចកត់ត្រានូវសារទុក្ខនិងផ្តល់ដំណោះស្រាយក្នុងរយៈពេល ១៥ ថ្ងៃដោយពិគ្រោះយោបល់ជាមួយអ្នកគ្រប់គ្រងនិងនាយកគម្រោង MRD តាមតម្រូវការ។ នេះអាចរាប់បញ្ចូលដំណើរទស្សនកិច្ចទៅកាន់ទីតាំងគម្រោងដោយ SEO ប្រសិនបើចាំបាច់។ មិនគិតថ្លៃឬថ្លៃសេវាសម្រាប់ការស្នាក់នៅនិងដំណើរការនៃបណ្តឹងសារទុក្ខសម្រាប់កម្រិតមួយឬពីរឡើយ។

➢ ក្នុងករណីដែលពាក្យបណ្តឹងនៅតែមិនអាចដោះស្រាយបានឬមិនបានដោះស្រាយចំពោះការពេញចិត្តរបស់បុគ្គលដែលប្តឹងតវ៉ា បុគ្គលនោះអាចសំរេចចិត្តដាក់ពាក្យបណ្តឹងទៅអាជ្ញាធរស្រុកឬខេត្ត។ អ្នកប្តឹងតវ៉ាក៏អាចសំរេចចិត្តដាក់ពាក្យបណ្តឹងដោយផ្ទាល់ទៅតុលាការដែរ។ អ្នកប្តឹងតវ៉ានឹងទទួលបានការចំណាយសម្រាប់ជំហានទាំងនេះប៉ុន្តែនឹងត្រូវផ្តល់សំណងសម្រាប់ការចំណាយរបស់ពួកគេដោយក្រសួងអភិវឌ្ឍន៍ជនបទនិងឧតុនិយមប្រសិនបើពាក្យបណ្តឹងរបស់ពួកគេទទួលបានជោគជ័យ។ ចំពោះការធ្វើលទ្ធកម្មដី និងការដោះស្រាយផលប៉ះពាល់ នឹងមាន GRM បង្កើតឡើងដើម្បីដោះស្រាយបណ្តឹងទាក់ទងនឹងសំណងមិនសមហេតុផលសិទ្ធិមិនត្រឹមត្រូវក្នុងការវាស់វែងលម្អិតឬកំហុសក្នុងការគណនាការទូទាត់សំណង។ GDR តាមរយៈគណៈកម្មការអន្តរក្រសួងដោះស្រាយផលប៉ះពាល់ដោយសារគម្រោងអភិវឌ្ឍន៍ (IRC) នឹងជួយសម្រួលដល់ការបង្កើតគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (PGRC)។ PGRC នឹងត្រូវបានបង្កើតឡើងដោយអភិបាលខេត្តដោយពិគ្រោះយោបល់ជាមួយ IRC។ សមាសភាពរបស់ PGRC នឹងព័ត៌មានទំនាក់ទំនងដោយមានទម្រង់ពាក្យបណ្តឹងក្នុងឧបសម្ព័ន្ធទី២-៥។

➢ គណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ានឹងត្រូវបានបង្កើតឡើងនៅថ្នាក់ខេត្តជាមួយនឹងដំណើរការដែលចាប់ផ្តើមពីការិយាល័យឃុំ។ ដូចដែលបានអនុវត្ត GRC រួមមានតែមេឃុំ ឬមេភូមិដែលពាក់ព័ន្ធប៉ុណ្ណោះ។ ការប្រើប្រាស់អង្គការក្នុងស្រុកត្រូវបានអនុញ្ញាតិអោយជួយមេគ្រួសាររងផលប៉ះពាល់ក្នុងការដាក់ពាក្យបណ្តឹងជាពិសេសអ្នកដែលមិនដឹងពីរបៀបរៀបចំពាក្យបណ្តឹងជាលាយលក្ខណ៍អក្សរ ក៏ដូចជាជនជាតិដើម / ជនជាតិដើមភាគតិចដែលមានបញ្ហាភាសា។ មន្ត្រីឃុំដែលបានចាត់តាំងត្រូវខិតខំប្រឹងប្រែងដើម្បីដោះស្រាយបញ្ហារបស់មេគ្រួសាររងផលប៉ះពាល់នៅថ្នាក់ឃុំ សង្កាត់តាមរយៈការពិគ្រោះយោបល់សហគមន៍សមស្រប។ រាល់ការប្រជុំទាំងអស់នឹងត្រូវកត់ត្រានៅក្នុងដំណើរការបណ្តឹងតវ៉ានីមួយៗហើយច្បាប់ចម្លងត្រូវផ្តល់ជូនមេគ្រួសាររងផលប៉ះពាល់។ នីតិវិធីសម្រាប់ដោះស្រាយបណ្តឹងតវ៉ាត្រូវបានកំណត់ដូចខាងក្រោម។

ទោះបីជាយ៉ាងណាក៏ដោយ មុនជំហានទី១ គ្រួសាររងផលប៉ះពាល់អាចសុំជំនួយពីមេឃុំ ឬចាស់ទុំតំណាងសហគមន៍ ដើម្បី ពិភាក្សានិងស្វែងរកដំណោះស្រាយចំពោះបណ្តឹងសារទុក្ខរបស់ពួកគាត់ជាមួយប្រធាន PRSC-WG។ នីតិវិធីនេះ ត្រូវបានធ្វើ ឡើងតាមរយៈពាក្យសុំដីមិនផ្លូវការ និងពុំមានការកត់ត្រា ក្នុងគោលបំណងដើម្បីដោះស្រាយបញ្ហា បញ្ចៀសពីការប្តឹងតវ៉ាជា លាយលក្ខណ៍អក្សរជាផ្លូវការ។

ដំណាក់កាលទី១៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់ដែលជាដើមបណ្តឹង អាចដាក់ពាក្យបណ្តឹងជាលាយលក្ខណ៍អក្សរទៅកាន់ ប្រធានការិយាល័យស្រុកដែលជាតំបន់អនុគម្រោងស្ថិតនៅ។ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចនាំចាស់ទុំ ឬអ្នកតំណាងក្នុង សហគមន៍ទៅជាមួយ ដើម្បីជួយសម្របសម្រួលនៅថ្នាក់ស្រុក។ ក្រុមការងារអន្តរក្រសួងនឹងវាយតម្លៃការដោះស្រាយបណ្តឹង នៅថ្នាក់ស្រុក។ កិច្ចប្រជុំពិភាក្សា និងការសម្រេចចិត្តផ្សេងៗ នឹងត្រូវធ្វើឡើងក្នុងរយៈពេល១៥ថ្ងៃ គិតចាប់ពីថ្ងៃទទួលពាក្យប ណ្តឹងដោយការិយាល័យស្រុក។ ប្រសិនបើប្រជាពលរដ្ឋរងផលប៉ះពាល់ពេញចិត្តនឹងការដោះស្រាយបណ្តឹងហើយនោះ ក្រុម ការងារអន្តរក្រសួងនឹងជូនដំណឹងដល់នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ នៃអគ្គនាយកដ្ឋានគ្រប់គ្រងទិន្នន័យនិងវាយ តម្លៃផ្ទៃក្នុង ដើម្បីធ្វើការពិនិត្យ និងអនុម័តដោយអគ្គនាយកនៃនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ ដើម្បីធ្វើសកម្មភាពដោះ ស្រាយដ៏សមស្រប។ ប្រជាពលរដ្ឋរងផលប៉ះពាល់នឹងត្រូវជូនដំណឹងជាលាយលក្ខណ៍អក្សរដោយនាយកដ្ឋានដោះស្រាយផល ប៉ះពាល់ នូវសេចក្តីសម្រេច និងសកម្មភាពដោះស្រាយបណ្តឹង ដែលនឹងធ្វើឡើងក្នុងរយៈពេល១៥ថ្ងៃអំឡុងពេលថ្ងៃធ្វើ ការងារ គិតចាប់ពីថ្ងៃទទួលពាក្យបណ្តឹងដោយការិយាល័យស្រុក។ ប្រសិនបើបណ្តឹងត្រូវបានជំទាស់ក្នុងដំណាក់កាលនេះ ការិយាល័យស្រុកនឹងជូនដំណឹងទៅសាមីជនជាលាយលក្ខណ៍អក្សរ ប្រសិនបើសាមីជនមិនយល់ព្រមនឹងការជំទាស់នេះទេ សា មីជនអាចប្តឹងបន្តទៅដំណាក់កាលបន្ទាប់ ដែលត្រូវសរសេរពាក្យបណ្តឹងជាលាយលក្ខណ៍អក្សរទៅនាយកដ្ឋានដោះស្រាយផល ប៉ះពាល់ដើម្បីស្វែងរកដំណោះស្រាយបន្ត។

ដំណាក់កាលទី២៖ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់តាមរយៈនាយកដ្ឋានត្រួតពិនិត្យផ្ទៃក្នុង និងគ្រប់គ្រងទិន្នន័យនិង វាយតម្លៃ នឹងពិនិត្យមើលជាមួយនៃទិដ្ឋភាពបណ្តឹង នឹងដាក់ជូននូវរបាយការណ៍ស៊ើបសួរទៅអគ្គនាយកដើម្បីពិនិត្យ និងស ម្រេច។ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ នឹងអាចចុះប្រមូលទិន្នន័យនៅថ្នាក់មូលដ្ឋានដើម្បីជួយជាមួយដើមបណ្តឹង និង ក្រុមការងារគណៈកម្មការអន្តរក្រសួងដើម្បីប្រមូលព័ត៌មានលម្អិត។ របាយការណ៍សម្រេចត្រូវតែបំពេញក្នុងរយៈពេល៣០ ថ្ងៃ បន្ទាប់ពីថ្ងៃទទួលពាក្យបណ្តឹង និងដាក់ជូនបណ្តឹងទៅអគ្គនាយកដ្ឋាននៃនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ ដើម្បីធ្វើ ការសម្រេចចុងក្រោយក្នុងរយៈពេល៥ថ្ងៃ នៃអំឡុងពេលទទួលរបាយការណ៍។ នៅក្នុងករណីដែលបណ្តឹងតម្រូវអោយមាន ការអន្តរាគមន៍ពីថ្នាក់គោលនយោបាយជាតិ គឺនឹងត្រូវសម្រេចយោងពីសេចក្តីសម្រេចរបស់គណៈកម្មការអន្តរក្រសួង ក្នុង ករណីនេះរយៈពេល១០ថ្ងៃនឹងត្រូវបន្ថែមទៀត គិតចាប់ពីថ្ងៃសម្រេចចុងក្រោយ។

ដំណាក់កាលទី៣៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់នឹងដាក់ពាក្យបណ្តឹងជាលាយលក្ខណ៍អក្សរទៅគណៈកម្មការដោះស្រាយប ណ្តឹងថ្នាក់ខេត្ត តាមរយៈសាលាខេត្ត។ ដើមបណ្តឹងឬអ្នកតំណាងនឹងត្រូវបានផ្តល់ឱកាសវាយការណ៍អំពីករណីបណ្តឹង ក្នុង អំឡុងពេលកិច្ចប្រជុំ ហើយគណៈកម្មការដោះស្រាយបណ្តឹង នឹងពិចារណាលើភស្តុតាង និងកាលៈទេសៈចាំបាច់ណាមួយរបស់

ដើមបណ្តឹង មុននឹងឈានដល់ការសម្រេចចិត្ត។ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់នឹងបញ្ជូនតំណាងរបស់ខ្លួនដែលមិនជាប់ពាក់ព័ន្ធនឹងបណ្តឹង ទៅធ្វើការពន្យល់បង្ហាញដើម្បីជំទាស់នឹងដើមបណ្តឹងដូចដែលបានធ្វើឡើងនៅដំណាក់កាលទីពីរដែលដោះស្រាយដោយនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់។ សេចក្តីសម្រេចរបស់គណៈកម្មការថ្នាក់ខេត្តត្រូវតែឈានដល់កិច្ចព្រមព្រៀងជាគោល និងបញ្ចប់ដោយមិនអាចកែប្រែបាន លើកលែងតែករណីទាំងឡាយណាដែលទាក់ទងទៅនឹងគោលនយោបាយរបស់រាជរដ្ឋាភិបាល។ សេចក្តីសម្រេចរបស់គោលនយោបាយរាជរដ្ឋាភិបាលទាក់ទងទៅនឹងក្របខ័ណ្ឌស្តីពីការធ្វើលទ្ធកម្មដីនិងការងារដោះស្រាយផលប៉ះពាល់ គឺត្រូវធ្វើសេចក្តីសម្រេចដោយគណៈកម្មការអន្តរក្រសួង។ គណៈកម្មការដោះស្រាយបណ្តឹងថ្នាក់ខេត្ត មានរយៈពេល៤០ថ្ងៃដើម្បីចេញសេចក្តីសម្រេច ដោយគិតចាប់ពីថ្ងៃទទួលពាក្យបណ្តឹងរហូតដល់ធ្វើការសម្រេចចុងក្រោយ។

ការដោះស្រាយបណ្តឹងតវ៉ាតាមនីតិវិធីរដ្ឋបាលត្រូវបានបញ្ចប់នៅដំណាក់កាលទី៣។ ចំពោះដំណើរការបណ្តឹងទាំងនេះ ដើមបណ្តឹង នឹងមិនមានការបង់ប្រាក់អ្វីទេរាប់ចាប់ពីដំណាក់កាលទី១ ដំណាក់កាលទី២ រហូតដល់ដំណាក់កាលទី៣។ ទោះជាយ៉ាងណាក៏ដោយ ដូចដែលមានចែងក្នុងច្បាប់អស្សាមិករណ៍ ដើមបណ្តឹងអាចធ្វើការដាក់ពាក្យប្តឹងទៅតុលាការខេត្ត/ក្រុងតាមដែលអាចអនុវត្តបានដើម្បីស្វែងរកដំណោះស្រាយ។ ដំណើរការនេះ ដើមបណ្តឹងនឹងត្រូវចំណាយថវិកាខ្លួនឯង។ នៅក្នុងដំណាក់កាលនេះ អគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ គណៈកម្មការដោះស្រាយបណ្តឹងថ្នាក់ខេត្ត ឬក្រុមការងារគណៈកម្មការអន្តរក្រសួង មិនមានសមត្ថកិច្ចពាក់ព័ន្ធអ្វីទេ ល្អិតណាមានដីការកោះពីអង្គចៅក្រមសាលាដំបូងខេត្ត។

១១. តើខ្ញុំអាចទំនាក់ទំនងទៅកាន់អ្នកណា ក្នុងករណីដែលខ្ញុំត្រូវការការបញ្ជាក់ ឬមានបញ្ហា/ការតវ៉ា?

ដោយសារគម្រោងត្រូវបានយល់ព្រមដោយធនាគារអភិវឌ្ឍន៍អាស៊ី ប្រាក់កម្ចីនិងកិច្ចព្រមព្រៀងជំនួយត្រូវបានចុះហត្ថលេខាហើយ CFAVC កំពុងត្រូវបានអនុវត្ត អ្នកដែលត្រូវទំនាក់ទំនងនិងលេខទូរស័ព្ទរបស់ពួកគេត្រូវបានផ្តល់ជូននៅក្នុងប្រអប់ខាងក្រោមដែលអាចផ្តល់ឱ្យអ្នកនូវការបំភ្លឺអំពីបច្ចេកទេសទាក់ទងនឹងអនុគម្រោង ។ នៅកំឡុងពេលនេះ DED ត្រូវបានបញ្ចប់ សិទ្ធិទទួលបានសំណង ការបាត់បង់ទ្រព្យសម្បត្តិ DMS និងកញ្ចប់សំណងត្រូវបានសម្រេចដូច្នេះពាក្យបណ្តឹងពាក់ព័ន្ធនឹងបញ្ហានេះអាចធ្វើការដាក់បញ្ជូនបាន។ គម្រោងនេះត្រូវបានអនុម័តដោយធនាគារអភិវឌ្ឍន៍អាស៊ី IRC នៃក្រសួងសេដ្ឋកិច្ចនិងហិរញ្ញវត្ថុបានបង្កើត GRM ដែលគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ានឹងត្រូវបានបង្កើតឡើងទាំងនៅថ្នាក់ស្រុកនិងខេត្ត។ គណៈកម្មការទាំងនេះនឹងត្រូវបានបង្កើតឡើងនិងធ្វើប្រតិបត្តិការមុនពេលចាប់ផ្តើម DMS ។ រាល់បណ្តឹងតវ៉ា ឬការតវ៉ានានាទាក់ទងនឹងការវាស់វែងឬកញ្ចប់សំណងមិនត្រឹមត្រូវនឹងត្រូវបញ្ជូនទៅគណៈកម្មការទាំងនេះដើម្បីរកដំណោះស្រាយ។ លេខទំនាក់ទំនង នៃសមាជិក PGRC មាននៅក្នុងឧបសម្ព័ន្ធទី២ នៃ PIB នេះ។ សម្រាប់ព័ត៌មានទំនាក់ទំនង នៃសមាជិក PGRC មាននៅក្នុងឧបសម្ព័ន្ធទី២ នៃ PIB ។

សម្រាប់ព័ត៌មានផ្សេងៗ សូមទំនាក់ទំនង ដូចខាងក្រោម៖

លេខទំនាក់ទំនងពាក់ព័ន្ធនឹងការធ្វើលទ្ធកម្មដី និងការងារដោះស្រាយផលប៉ះពាល់

លោក ហេង វាសនា, ប្រធានក្រុមការងារអន្តរក្រសួង នៃអគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ដោយសារ
គម្រោងអភិវឌ្ឍន៍ នៃក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ, រាជធានីភ្នំពេញ

លេខទូរស័ព្ទ: ០៧៨ ៨៨៥ ៥៨៨

លោក អ៊ឹង វណ្ណា, អគ្គនាយករង នៃក្រសួងអភិវឌ្ឍន៍ជនបទ, រាជធានីភ្នំពេញ

លេខទូរស័ព្ទ: ០១២ ៩៥៨ ២៦៨

ឧបសម្ព័ន្ធ ១ ការវាស់វែងទទួលបានបង្ក (នឹងត្រូវធ្វើបច្ចុប្បន្នភាពបន្ទាប់ពីធ្វើការអនុវត្តវាស់វែងលម្អិត)

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
១, ស្រះចិញ្ចឹមត្រី, កសិកម្ម) ការបាត់បង់ដីបង្កបង្កើនផល)				
១១.	ការបាត់បង់ ឬខូចខាត ការ) ១០ បាត់បង់ដីគីតិចជាង% និងចំណែកដែលនៅសល់អាច ប្រើប្រាស់បាន (	ម្ចាស់ដីស្របច្បាប់ អ្នកប្រើប្រាស់មិនស្របច្បាប់	1) សាច់ប្រាក់ / សំណង តាមអត្រាថ្លៃជំនួសសម្រាប់ដី ដែលបាត់បង់ ១. ពុំមានប្រាក់ឧបត្ថម្ភសម្រាប់ ការបាត់បង់ដីឡើយ ២. ចំពោះសំណងផ្សេងៗដែល នៅលើផ្ទៃដីប៉ះពាល់ត្រូវសង តាមអត្រាថ្លៃជំនួស	១. ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់ និងកាន់កាប់ដោយអ្នករងផលប៉ះ ពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែង លម្អិត ២. មេគ្រួសាររងផលប៉ះពាល់នឹងត្រូវ បានជូនដំណឹង ៣ខែ មុនពេល កាលបរិច្ឆេទនៃការទទួលយកដីពី អនុគម្រោង ៣. មេគ្រួសាររងផលប៉ះពាល់ត្រូវ ទុកដីឱ្យនៅទំនេរក្នុងរយៈពេល ១ ខែ បន្ទាប់ពីទទួលបានសំណង ៤. មេគ្រួសាររងផលប៉ះពាល់ត្រូវ បានអនុញ្ញាតអោយប្រមូលផល ដំណាំរបស់គាត់មុនពេលការសាង សង់
១២.	ការបាត់បង់ធ្ងន់ធ្ងរ ឧទាហរណ៍÷ ការបាត់បង់) ទ្រព្យសកម្មសរុបច្រើនជាង ១០%)	ម្ចាស់ដីស្របច្បាប់ អ្នកប្រើប្រាស់មិនស្របច្បាប់	១សំណងលើដីដែលបាត់បង់ . តាមអត្រាថ្លៃជំនួស ២មានសិទ្ធិទទួលបានកម្មវិធី. ស្តារប្រាក់ចំណូល ១. ពុំមានប្រាក់ឧបត្ថម្ភសម្រាប់ ការបាត់បង់ដីឡើយ ២. ចំពោះសំណងផ្សេងៗដែល នៅលើផ្ទៃដីប៉ះពាល់ត្រូវសង តាមអត្រាថ្លៃជំនួស	១. ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់ និងកាន់កាប់ដោយអ្នករងផលប៉ះ ពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែង លម្អិត ២. មេគ្រួសាររងផលប៉ះពាល់នឹងត្រូវ បានជូនដំណឹង ៣ខែ មុនពេល កាលបរិច្ឆេទនៃការទទួលយកដីពី អនុគម្រោង ៣. មេគ្រួសាររងផលប៉ះពាល់ត្រូវ ទុកដីឱ្យនៅទំនេរក្នុងរយៈពេល ១ ខែ បន្ទាប់ពីទទួលបានសំណង ៤. មេគ្រួសាររងផលប៉ះពាល់ត្រូវ បានអនុញ្ញាតអោយប្រមូលផល

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
			ពាមានសិទ្ធិទទួលបានកម្មវិធីស្តារប្រាក់ចំណូល	ដំណើរបស់គាត់មុនពេលការសាងសង់
២ ដីលំនៅដ្ឋាន ./ ដីពាណិជ្ជកម្ម				
	អនុគម្រោងដែលប៉ះពាល់ធ្ងន់ធ្ងរ ដោយមានផលប៉ះពាល់ធ្ងន់ធ្ងរនឹងមិនទទួលយក	គ្រួសាររងផលប៉ះពាល់ទាំងអស់ដែលជាម្ចាស់ដីស្របច្បាប់ ដោយមិនគិតពីស្ថានភាពកម្មសិទ្ធិដីធ្លី សិទ្ធិកាន់កាប់ ដោយ / មានផ្ទៃដីដែលនៅសល់គ្រប់គ្នាដីដែលនៅសល់គ្រប់គ្រាន់ដើម្បីសាងសង់ផ្ទះ ឬសំណង់	i. សំណងជាសាច់ប្រាក់តាមតម្លៃទីផ្សារនៃអត្រាច្នៃជំនួសសម្រាប់ដី រឺប្រភេទស្រដៀងគ្នា និង ii. អ្នកម៉ៅការត្រូវកែលម្អដីលំនៅដ្ឋានដែលនៅសល់ដោយឥតគិតថ្លៃដល់អ្នករងផលប៉ះពាល់ ឧទាហរណ៍៖ ការចាក់ (បំពេញដី និងការកិនបង្ហាប់ ដូច្នេះអ្នករងផលប៉ះពាល់អាចសាងសង់លើដីដែលនៅសល់។ i. ដីជំនួសត្រូវមានលក្ខណៈដូចគ្នាទំហំ ប្រភេទ និងការចុះកម្មសិទ្ធិ ឬ ii. សំណងជាសាច់ប្រាក់តាមអត្រាច្នៃជំនួសបើសិនជាដីដែលនៅសល់មិនអាចសាងសង់សំណង់វិញបាន អ្នកដែលរងផលប៉ះពាល់អាចស្នើសុំគម្រោងធ្វើលទ្ធកម្មទាំងស្រុង។ ថ្លៃសេវានៃប្រតិបត្តិការទាំងអស់ ពន្ធនិងចំណាយផ្សេងៗទៀត	បុរេវិនិច្ឆ័យនៃការជ្រើសរើសអនុគម្រោងនឹងមិនទទួលយកអនុគម្រោងទាំងឡាយណាដែលមានផលប៉ះពាល់ធ្ងន់ធ្ងរ និងមិនមានសំណងលើការផ្លាស់ប្តូរទីលំនៅ។ ការបាត់បង់ដីលំនៅដ្ឋាននឹងត្រូវបានគ្រប់គ្រងដោយគោលការណ៍ដូចគ្នាទៅនឹងការបរិច្ចាគនៃដីដែលពុំមានការដាំដុះ។

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
		អ្នកកាន់កាប់បណ្តោះអាសន្នរឺជួល អ្នកកាន់កាប់ខុសច្បាប់	ទាក់ទងនឹងការផ្លាស់ទីតាំងដី និង/រឺ ការចេញប័ណ្ណកម្មសិទ្ធិនឹងជាបន្ទុករបស់គម្រោង។ ប្រសិនបើមេគ្រួសាររងផលប៉ះពាល់ត្រូវដាក់ឈ្មោះទាំងប្តី និងប្រពន្ធ។ អ្នករងផលប៉ះពាល់ដែលជួលសម្រាប់ប្រើប្រាស់នៃការសាងសង់ រឺដីមិនមែនកសិកម្មផ្សេងទៀតនឹងទទួលសំណងសម្រាប់សំណងដែលរងផលប៉ះពាល់ និងត្រូវបានជួយក្នុងការរកកន្លែងជួលថ្មីទៀត។ អ្នករងផលប៉ះពាល់ដែលខុសច្បាប់នឹងមិនទទួលបានសំណងសម្រាប់ដីរងផលប៉ះពាល់។ ទោះយ៉ាងណាក៏ដោយ ប្រសិនបើពួកគាត់មិនមានដីលំនៅដ្ឋានកាន់កាប់ ពួកគាត់នឹងទទួលបានដីជំនួសដោយទទួលបានសិទ្ធិកាន់កាប់ទ្រព្យក្នុងភពិសន្យាដើម្បីសាងសង់ឡើងវិញនូវផ្ទះរបស់ពួកគាត់។	
២.១	ការបាត់បង់ចំណូលបន្ទាប់បន្សំ	ម្ចាស់មានសិទ្ធិស្របច្បាប់	សំណងជាសាច់ប្រាក់តាមអត្រាតម្លៃជំនួស	១. ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់និងកាន់កាប់ដោយអ្នករងផលប៉ះពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែងលម្អិត ២. មេគ្រួសាររងផលប៉ះពាល់នឹងត្រូវបានជូនដំណឹង ៣ខែ មុនពេលកាលបរិច្ឆេទនៃការទទួលយកដីពីអនុគម្រោង
		អ្នកកាន់កាប់ខុសច្បាប់	មិនមានសំណងជាសាច់ប្រាក់ទេ លើកលែងតែសំណង់ ដើមឈើដែលរងប៉ះពាល់បណ្តោះ	

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
				ពាមគ្រួសាររងផលប៉ះពាល់ត្រូវ . ទុកដីឱ្យនៅទំនេរក្នុងរយៈពេល ១ខែ បន្ទាប់ពីទទួលបានសំណង
៣ការបាត់បង់សំណង.				
៣.១	ការបាត់បង់ ឬខូចខាតសំណង់ ផ្សេងៗ និងទ្រព្យសម្បត្តិផ្សេងៗទៀត	ម្ចាស់សំណង់ ទោះជាដីនោះជាកម្មសិទ្ធិ ឬមិនមែនក៏ដោយ, ដោយមានឬគ្មានលិខិតអនុញ្ញាតសាងសង់	១សំណងជាសាច់ប្រាក់ក្នុងអ.ត្រាថ្លៃជំនួសសម្រាប់ទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់ ប្រជាពលរដ្ឋអាចរក្សាទុកសម្ភារពិការរុះរើសំណង់របស់ពួកគេដោយមិនមានការកាត់ប្រាក់ទេ	១. ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់និងកាន់កាប់ដោយអ្នករងផលប៉ះពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែងលម្អិត ២គ្រួសាររងផលប៉ះពាល់នឹងត្រូវរុះរើសំណង់ចេញពីអនុគម្រោងក្នុងរយៈពេល១ខែ បន្ទាប់ពីទទួលបានសំណង។ ៣គ្រួសាររងផលប៉ះពាល់នឹង . ទទួលបានសំណងជាសាច់ប្រាក់ជៀសវាងវិវាទដល់ជំរកប្រចាំថ្ងៃរបស់ពួកគាត់។
៣.២.	ផលប៉ះពាល់ធ្ងន់ធ្ងរ ដែលសំណង់ដែលនៅសល់មិនអាចរស់នៅ រឺប្រើប្រាស់បាន ដែលតម្រូវអោយរុះរើទាំងស្រុង	ម្ចាស់សំណង់ ទោះជាដីនោះជាកម្មសិទ្ធិ ឬមិនមែនក៏ដោយ, ដោយមានឬគ្មានលិខិតអនុញ្ញាតសាងសង់	១សំណងជាសាច់ប្រាក់ក្នុងអ.ត្រាថ្លៃជំនួសសម្រាប់ទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់ ប្រជាពលរដ្ឋអាចរក្សាទុកសម្ភារពិការរុះរើសំណង់របស់ពួកគេដោយមិនមានការកាត់ប្រាក់ទេ។ គ្រួសាររងផលប៉ះពាល់ក៏នឹងទទួលបានជំនួយដែលមានចែង	១ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់និងកាន់កាប់ដោយអ្នករងផលប៉ះពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែងលម្អិត ២គ្រួសាររងផលប៉ះពាល់នឹងត្រូវរុះរើសំណង់ចេញពីអនុគម្រោងក្នុង

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
			ក្នុងផ្នែកទី៨នៃតារាងសិទ្ធិទទួលបានសំណង។	រយៈពេល ១ ខែ បន្ទាប់ពីទទួលបានសំណង។ ពាក្យសាររងផលប៉ះពាល់នឹង . ទទួលបានសំណងជាសាច់ប្រាក់ យកកាត់ត្រប់គ្រាន់ដើម្បីរៀបចំផ្ទះ គូប ឡើងវិញបណ្តើរៗ ដើម្បីជៀស វាវិវាទដល់ជីវភាពប្រចាំថ្ងៃរបស់ ពួកគាត់។
៤ សំណងបន្ទាប់បន្សំ				
៤១.	ការខូចខាតលើសំណង់	ម្ចាស់សំណង់ ទោះជាដីនោះជា កម្មសិទ្ធិ ឬមិនមែនក៏ដោយ, ដោយមានឬគ្មានលិខិត អនុញ្ញាតសាងសង់	សំណងជាសាច់ប្រាក់តាមអត្រា ច្រើនជាងលើផ្ទៃក្នុងដែលរងផល ប៉ះពាល់ហើយផ្នែកដែលនៅ សល់អាចប្រើប្រាស់បានបន្ទាប់ពី ជួសជុល។ សំណងជាសាច់ប្រាក់តាមអត្រា តម្លៃជំនួសចំពោះសំណង់ ទាំងមូលក្នុងករណីដែលផ្នែក ដែលនៅសល់មិនអាចរស់នៅ ប្រើប្រាស់បាន	១ . ការបាត់បង់នេះនឹងត្រូវបញ្ជាក់ និងកាន់កាប់ដោយអ្នករងផលប៉ះ ពាល់អំឡុងពេលធ្វើអង្កេតវាស់វែង លម្អិត ២ គ្រួសាររងផលប៉ះពាល់នឹងត្រូវរុះ រើសំណង់ចេញពីអនុគម្រោងក្នុង រយៈពេល ១ ខែ បន្ទាប់ពីទទួលបាន សំណង។ ពាក្យសាររងផលប៉ះពាល់នឹងជូន. ១ ខែ មុនពេលដែលទីតាំង ដំណឹង ត្រូវយកមកបម្រើអោយគម្រោង។
៥ ផលប៉ះពាល់លើដំណាំ ដើមឈើហូបផ្លែ .				

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
៥១.	ដើមឈើហូបផ្លែ	ម្ចាស់ដោយមិនគិតពីសិទ្ធិកាន់កាប់	សំណងសម្រាប់ដើមឈើហូបផ្លែដែលប៉ះពាល់គឺផ្អែកទៅតាមអត្រាតម្លៃជំនួស	១ការជូនដំណឹងមុនការប្រមូល . ៣ខែ មុន ផលយ៉ាងហោចណាស់ពេលការងារសាងសង់ចាប់ផ្តើម
៥២.	ដំណាំជាទិន្នផល		សំណងសម្រាប់ដំណាំក្នុងឆ្នាំ អត្រាតម្លៃជំនួសផ្អែកលើតម្លៃទីផ្សារ បើសិនជាការប្រមូលផលមិនអាចធ្វើទៅបានតាមប្រក្រតី។	២គ្រួសាររងផលប៉ះពាល់នឹងត្រូវរុះរើសំណង់ចេញពីអនុគម្រោងក្នុងរយៈពេល១ខែ បន្ទាប់ពីទទួលបានសំណង។ ៣គ្រួសាររងផលប៉ះពាល់នឹងត្រូវ.
៥៣.	ដើមឈើ		គម្រោងនឹងបង្កើតឡើងវិញនូវទីតាំងថ្មីនៃចំការ និងផ្តល់នូវសំណងបន្ថែមលើពូជ និងសកម្មភាពថែទាំចំពោះដើមឈើដែលរងផលប៉ះពាល់នូវអត្រាតម្លៃជំនួសពេញ។	៣ខែ មុនពេលដែលទី ជូនដំណឹងតាំងដីនឹងយកមកប្រើប្រាស់សម្រាប់អនុគម្រោង។
៦	ទ្រព្យសម្បត្តិ និងសំណង់សាធារណៈ			
៦១.	ទ្រព្យសម្បត្តិដែលរងផលប៉ះពាល់	សហគមន៍ រឺភ្នាក់ងាររដ្ឋាភិបាលដែលមានទ្រព្យសម្បត្តិរងផលប៉ះពាល់	ជំនួសដោយរចនាសម្ព័ន្ធដែលមានគុណភាពប្រហាក់ប្រហែលនៅតំបន់ដែលត្រូវបានពិភាក្សាឯកភាពគ្នាជាមួយអាជ្ញាធរពាក់ព័ន្ធ	សហគមន៍នឹងត្រូវជូនដំណឹង ៣ខែ មុនពេលដែលទីតាំងដីនឹងយកមកប្រើប្រាស់សម្រាប់អនុគម្រោង។
៧	ការបាត់បង់ជីវភាព និងប្រាក់ចំណូលដោយសារដីបង្កបង្កើនផល វិបាកវិជ្ជកម្ម			
៧១.	ផលប៉ះពាល់ចាប់ពី ១០ % ផល) ឡើងទៅនៃទ្រព្យសម្បត្តិ (ប៉ះពាល់ពេលវេលាផ្ទះ)	គ្រប់គ្រួសាររងផលប៉ះពាល់ទាំងអស់ដោយមិនគិតពីមានសិទ្ធិស្របច្បាប់ ឬមិនមាន	មានសិទ្ធិចូលរួមកម្មវិធីស្តារប្រាក់ចំណូលដូចជាកម្មវិធីការបង្កើនកសិកម្ម និងកម្មវិធីបណ្តុះបណ្តាលកសិកម្ម	ការស្តារកម្រិតជីវភាព គ្រួសាររងផលប៉ះពាល់ត្រូវបានអនុញ្ញាតិអោយប្រមូលផលដំណាំមុនពេលការសាងសង់

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
៧ក.	ការបាត់បង់ប្រភពចំណូលដោយសារការរំខានមុខរបរ			
៧ខ.	ការបាត់បង់ប្រភពចំណូលដោយសារការរំខានមុខរបរ	i. ហាងដែលមិនទាន់ចុះបញ្ជី ម្ចាស់ រឺអ្នកជួលស្របច្បាប់ ឬមិនស្របច្បាប់	ជំនួយឧបត្ថម្ភតែម្តង ៥០ដុល្លារក្នុងមួយគ្រួសារ	ការបាត់បង់នឹងត្រូវបានបញ្ជាក់ និងយល់ព្រមពីគ្រួសាររងផលប៉ះពាល់អំឡុងពេល DMS
		ii. ហាងដែលមានចុះបញ្ជី ម្ចាស់ រឺអ្នកជួលស្របច្បាប់ ឬមិនស្របច្បាប់	១ការសងសំណងជាសាច់ប្រាក់. ស្មើនឹងប្រាក់ចំណូលដុលប្រចាំដូចមានក្នុងបង្កាន់ដៃពន្ធ) ថ្ងៃគុណនឹងចំនួនថ្ងៃនៃការរំខានបើសិនជាមិនអាចរកទិញទៅផ្នែក (ដែលនៅសល់បាន ២នឹងមាន , សម្រាប់នយោបាយ. ជំនួយក្នុងការស្វែងរកការងារប្រហែលគ្នា នឹងផ្តល់ដោយគម្រោងក្នុងអំឡុងពេលសាងសង់។	
៨	ជំនួយឧបត្ថម្ភជាសាច់ប្រាក់ដល់ជនងាយរងគ្រោះ			
៨១.	ការបាត់បង់ចំពោះគ្រួសាររងផលប៉ះពាល់ដែលជាជនងាយរងគ្រោះ	គ្រួសារដែលងាយរងគ្រោះ	១១០០ ជំនួយឧបត្ថម្ភតែម្តង . ដុល្លារ ចំពោះមួយគ្រួសាររងផលប៉ះពាល់។ ២សិទ្ធិអាទិភាពក្នុងការទទួលបានការងារក្នុងការសាងសង់នៃគម្រោង។	មេគ្រួសាររងផលប៉ះពាល់ងាយរងគ្រោះនឹងត្រូវបានបញ្ជាក់ក្នុងដំណាក់កាលអង្កេតវាស់វែងលម្អិត។
៩	ផលប៉ះពាល់លើសំណង់ វិហារ ដែលតម្រូវឱ្យមានការផ្លាស់ទីតាំង (ជំនួយឧបត្ថម្ភការដឹកជញ្ជូន)			

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
៩១.	ហាង រីក្ខប ដែលអាចរំកិលបានងាយស្រួល	គ្រួសាររងផលប៉ះពាល់ដែលតូចឬហាងរបស់គាត់អាចចល័តបាននឹងត្រូវចល័តទៅទីតាំងថ្មី	ប្រាក់ឧបត្ថម្ភថ្លៃដឹកជញ្ជូន ពី៥ ដុល្លារ ទៅ ១០ដុល្លារ	គ្រួសាររងផលប៉ះពាល់ និងអ្នកជួលនឹងត្រូវបានផ្តល់ដំណឹង ៣ខែ មុនពេលកាលបរិច្ឆេទនៃការប្តូរទីតាំង។
៩២.	ហាង និងផ្ទះត្រូវរំកិលទៅផ្នែកដែលនៅសល់		ប្រាក់ឧបត្ថម្ភថ្លៃដឹកជញ្ជូន ៤០ ដុល្លារ	
៩៣.	ហាង និងផ្ទះប្តូរទីតាំងតែក្នុងរង្វង់ភូមិតែមួយ		ប្រាក់ឧបត្ថម្ភថ្លៃដឹកជញ្ជូន ៦០ ដុល្លារ	
៩៤.	ហាង និងផ្ទះប្តូរទីតាំងទៅកាន់ភូមិផ្សេង		ប្រាក់ឧបត្ថម្ភថ្លៃដឹកជញ្ជូន ៧០ ដុល្លារ	
៩៥.	អ្នកជួល រឺអ្នកដែលមានសិទ្ធិអនុញ្ញាតដែលត្រូវប្តូរទីតាំង	អ្នកជួល រឺអ្នកដែលមានសិទ្ធិអនុញ្ញាត	១ ប្រាក់ឧបត្ថម្ភថ្លៃជួលស្ទើរនឹង. ៣ខែនៃថ្ងៃជួល និង ២ជំនួយក្នុងការស្វែងរកកន្លែង. ស្នាក់នៅដែលសមស្រប	
១០	ទ្រព្យសម្បត្តិរងផលប៉ះពាល់បណ្តោះអាសន្នអំឡុងពេលសាងសង់			
១០១.	ដីដែលរងផលប៉ះពាល់បណ្តោះអាសន្ន	ម្ចាស់នៃដីដែលរងផលប៉ះពាល់បណ្តោះអាសន្ន	១ពុំមានសំណងលើដី បើការធ្វើធ្វើអោយដូចដើមវិញក្នុងរយៈ ៤ខែ បន្ទាប់ពីប្រើប្រា ពេលសោះ។ បើសិនដីមិនទាន់បានផ្តល់ជូន និងធ្វើអោយដូចដើមវិញទេ អ្នកម៉ៅការនឹងត្រូវចំណាយសម្រាប់ការធ្វើអោយដូចដើមនេះ។ ២បើសិនដីមិនត្រូវបានផ្តល់. ជូនវិញ គ្រួសាររងផលប៉ះពាល់	គ្រួសាររងផលប៉ះពាល់នឹងត្រូវបានផ្តល់ដំណឹង ១ខែ មុនពេលបរិច្ឆេទនៃការអនុវត្តការប្រើប្រាស់ដីខាងលើជាបណ្តោះអាសន្នដោយអនុគម្រោង។

ល.រ	ប្រភេទនៃការបាត់បង់	ប្រភេទគ្រួសាររងផលប៉ះពាល់	សិទ្ធិទទួលបាន	ការបញ្ជាក់ / ការអនុវត្ត
			នឹងត្រូវទទួលបានសំណងតាម អត្រាថ្លៃជំនួស ពាអ្នកម៉ៅការនឹងត្រូវចងក្នុង កិច្ចសន្យាក្នុងការចំណាយទាំង អស់នេះ។	
១០២.	ផលប៉ះពាល់លើដំណាំ និង ដើមឈើអំឡុងពេលសាងសង់ (ផលប៉ះពាល់បណ្តោះអាសន្ន)	ម្ចាស់ដំណាំ	១អ្នកម៉ៅការនឹងត្រូវចងក្នុងកិច្ច សន្យាក្នុងការចំណាយលើថ្លៃ ទាំងនេះ ២សំណងលើផលដំណាំជា សាច់ប្រាក់តាមអត្រាថ្លៃជំនួស សំណងលើដំណាំក្នុងដីចំណី សម្រាប់អំឡុងពេលសាង (ផ្លូវ សង់ និងថែទាំ។ នឹងមានការប្រមូលផលនៅ កន្លែងដែលប៉ះពាល់អំឡុងពេល រដូវកាលដាំដុះ។	១ការសាងសង់ និងការថែទាំនឹងត្រូវ បានអនុវត្តឱ្យមានផលប៉ះពាល់តិច បំផុត។ ២ការសាងសង់នឹងតម្រូវដោយកិច្ច សន្យាគឺធ្វើឡើងក្នុងរយៈពេលនៃផល ប៉ះពាល់ប៉ុណ្ណោះ ៣ក្នុងផ្នែកកិច្ចសន្យានៃការសាង សង់ គ្រប់ផ្លូវធ្វើដំណើរដែលជាប់ ៤អំឡុងពេលនៃការរំខាននឹងត្រូវ កាត់បន្ថយអោយបានអប្បបរមាតាម ដែលអាចធ្វើទៅបាន
១០៣.	ការខូចខាតដល់វាលស្រែ និង ហេដ្ឋារចនាសម្ព័ន្ធពាក់ព័ន្ធ រួម មាន ខឿន ប្រឡាយ។ល។			

ឧបសម្ព័ន្ធ២

យន្តការដោះស្រាយបណ្តឹង

ប្រសិនបើប្រជាពលរដ្ឋរងផលប៉ះពាល់ទាំងឡាយណាមិនយល់ច្បាស់ ឬមិនពេញចិត្តនឹងការផ្តល់ជូនចំពោះការទូទាត់សំណង ក្រោមហេតុផលណាមួយ ឬក៏ការទូទាត់សំណងមិនត្រឹមត្រូវតាមកាលបរិច្ឆេទដែលបានព្រមព្រៀង នោះប្រជាពលរដ្ឋរងផលប៉ះពាល់មានសិទ្ធិដាក់ពាក្យបណ្តឹង (សូមមើលទម្រង់ជូនភ្ជាប់)។

យន្តការដោះស្រាយបណ្តឹងមានបីដំណាក់កាល ដែលរៀបចំឡើងដោយគណៈកម្មការខេត្តដោះស្រាយបណ្តឹងដូចខាងក្រោម៖

ដំណាក់កាលទី១៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់ដែលជាដើមបណ្តឹង អាចដាក់ពាក្យបណ្តឹងជាលាយលក្ខណ៍ទៅកាន់ប្រធានការិយាល័យស្រុកដែលជាតំបន់អនុគម្រោងស្ថិតនៅ។ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចនាំចាស់ទុំ ឬអ្នកតំណាងក្នុងសហគមន៍ទៅជាមួយ ដើម្បីជួយសម្របសម្រួលនៅថ្នាក់ស្រុក។ ក្រុមការងារអន្តរក្រសួងនឹងវាយតម្លៃការដោះស្រាយបណ្តឹងនៅថ្នាក់ស្រុក។ កិច្ចប្រជុំពិភាក្សា និងការសម្រេចចិត្តផ្សេងៗ នឹងត្រូវធ្វើឡើងក្នុងរយៈពេល១៥ថ្ងៃ គិតចាប់ពីថ្ងៃទទួលពាក្យបណ្តឹងដោយការិយាល័យស្រុក។ ប្រសិនបើប្រជាពលរដ្ឋរងផលប៉ះពាល់ពេញចិត្តនឹងការដោះស្រាយបណ្តឹងហើយនោះ ក្រុមការងារអន្តរក្រសួងនឹងជូនដំណឹងដល់នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ នៃអគ្គនាយកដ្ឋានគ្រប់គ្រងទិន្នន័យនិងវាយតម្លៃផ្ទៃក្នុង ដើម្បីធ្វើការពិនិត្យ និងអនុម័តដោយអគ្គនាយកនៃនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ ដើម្បីធ្វើសកម្មភាពដោះស្រាយដ៏សមស្រប។ ប្រជាពលរដ្ឋរងផលប៉ះពាល់នឹងត្រូវជូនដំណឹងជាលាយលក្ខណ៍ដោយនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ នូវសេចក្តីសម្រេច និងសកម្មភាពដោះស្រាយបណ្តឹង ដែលនឹងធ្វើឡើងក្នុងរយៈពេល១៥ថ្ងៃអំឡុងពេលថ្ងៃធ្វើការងារ គិតចាប់ពីថ្ងៃទទួលពាក្យបណ្តឹងដោយការិយាល័យស្រុក។ ប្រសិនបើបណ្តឹងត្រូវបានជំទាស់ក្នុងដំណាក់កាលនេះ ការិយាល័យស្រុកនឹងជូនដំណឹងទៅសាមីជនជាលាយលក្ខណ៍អក្សរ ប្រសិនបើសាមីជនមិនយល់ព្រមនឹងការជំទាស់នេះទេ សាមីជនអាចប្តឹងបន្តទៅដំណាក់កាលបន្ទាប់ ដែលត្រូវសរសេរពាក្យបណ្តឹងជាលាយលក្ខណ៍អក្សរទៅនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ដើម្បីស្វែងរកដំណោះស្រាយបន្ត។

ដំណាក់កាលទី២៖ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់តាមរយៈអគ្គនាយកដ្ឋានគ្រប់គ្រងទិន្នន័យនិងវាយតម្លៃផ្ទៃក្នុង នឹងពិនិត្យមើលជារួមនៃទិដ្ឋភាពបណ្តឹង នឹងដាក់ជូននូវរបាយការណ៍ស៊ើបសួរទៅអគ្គនាយកដើម្បីពិនិត្យ និងសម្រេច។ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ នឹងអាចចុះប្រមូលទិន្នន័យនៅថ្នាក់មូលដ្ឋានដើម្បីជួបជាមួយដើមបណ្តឹង និងក្រុមការងារគណៈកម្មការអន្តរក្រសួងដើម្បីប្រមូលព័ត៌មានលម្អិត។ របាយការណ៍សម្រេចត្រូវតែបំពេញក្នុងរយៈពេល៣០ថ្ងៃ បន្ទាប់ពីថ្ងៃទទួលបណ្តឹង និងដាក់

ជូនបណ្តឹងទៅអគ្គនាយកដ្ឋាននៃនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ ដើម្បីធ្វើការសម្រេចចុងក្រោយក្នុង រយៈពេល៥ថ្ងៃ នៃ អំឡុងពេលទទួលរបាយការណ៍។ នៅក្នុងករណីដែលបណ្តឹងតម្រូវអោយមានការអន្តរាគមន៍ពីថ្នាក់គោលនយោបាយជាតិ គឺនឹង ត្រូវសម្រេចយោងពីសេចក្តីសម្រេចរបស់គណៈកម្មការអន្តរក្រសួង ក្នុងករណីនេះរយៈពេល១០ថ្ងៃនឹងត្រូវបន្ថែមទៀត គិតចាប់ពី ថ្ងៃសម្រេចចុងក្រោយ។

ដំណាក់កាលទី៣៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់នឹងដាក់ពាក្យបណ្តឹងជាលាយលក្ខណ៍ទៅគណៈកម្មការដោះស្រាយបណ្តឹង ថ្នាក់ខេត្ត តាមរយៈសាលាខេត្ត។ ដើមបណ្តឹងឬអ្នកតំណាងនឹងត្រូវបានផ្តល់ឱកាសសាកល្បងអំពីករណីបណ្តឹង ក្នុងអំឡុងពេល កិច្ចប្រជុំ ហើយគណៈកម្មការដោះស្រាយបណ្តឹង នឹងពិចារណាលើភស្តុតាង និងកាលៈទេសៈចាំបាច់ណាមួយរបស់ដើមបណ្តឹង មុននឹងឈានដល់ការសម្រេចចិត្ត។ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់នឹងបញ្ជូនតំណាងរបស់ខ្លួនដែលមិនជាប់ពាក់ព័ន្ធនឹងបណ្តឹង ទៅធ្វើការពន្យល់បង្ហាញដើម្បីជំទាស់នឹងដើមបណ្តឹងដូចដែលបានធ្វើឡើងនៅដំណាក់កាលទីពីរ ដែលដោះស្រាយដោយ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់។ សេចក្តីសម្រេចរបស់គណៈកម្មការថ្នាក់ខេត្តត្រូវតែឈានដល់កិច្ចព្រមព្រៀងជាគោល និងបញ្ចប់ដោយមិនអាចកែប្រែបាន លើកលែងតែករណីទាំងឡាយណាដែលទាក់ទងទៅនឹងគោលនយោបាយរបស់រាជរដ្ឋាភិបាល។ សេចក្តីសម្រេចរបស់គោលនយោបាយរាជរដ្ឋាភិបាលទាក់ទងទៅនឹងក្របខ័ណ្ឌស្តីពីការទទួលបានដី និងការតាំងទីលំនៅថ្មី គឺត្រូវធ្វើសេចក្តីសម្រេចដោយគណៈកម្មការអន្តរក្រសួង។ គណៈកម្មការដោះស្រាយបណ្តឹងថ្នាក់ខេត្ត មានរយៈពេល៤០ថ្ងៃដើម្បី ចេញសេចក្តីសម្រេច ដោយគិតចាប់ពីថ្ងៃទទួលពាក្យបណ្តឹងរហូតដល់ធ្វើការសម្រេចចុងក្រោយ។

ដំណាក់កាលតុលាការ៖ ការដោះស្រាយបណ្តឹងតវ៉ាតាមនីតិវិធីរដ្ឋបាលត្រូវបានបញ្ចប់នៅដំណាក់កាលទី៣។ ចំពោះដំណើរការ បណ្តឹងទាំង នេះដើមបណ្តឹង នឹងមិនមានការបង់ប្រាក់អ្វីទេចាប់ពីដំណាក់កាលទី១ ដំណាក់កាលទី២ រហូតដល់ដំណាក់កាល ទី៣។ ដើមបណ្តឹងអាចធ្វើការប្តឹងបន្តទៅសាលាដំបូងខេត្តដើម្បីរកដំណោះស្រាយ។ ដំណើរការលើកនេះដើមបណ្តឹងនឹងត្រូវធ្វើ ការចំណាយថវិការដ្ឋបាល។ ក្នុងដំណាក់កាលតុលាការនេះ នាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ គណៈកម្មការដោះស្រាយបណ្តឹងថ្នាក់ខេត្ត ឬក្រុមការងារគណៈកម្មការអន្តរក្រសួង មិនមានសមត្ថកិច្ចពាក់ព័ន្ធអ្វីទេ ល្អិតណាមានដីការកោះពីអង្គចៅក្រម សាលាដំបូងខេត្ត។

ប្រសិនណាបើដើមបណ្តឹង មិនពេញចិត្តជាមួយដំណោះស្រាយបណ្តឹងនៅថ្នាក់គម្រោង និងថ្នាក់កណ្តាលទេនោះ ដើមបណ្តឹង អាចធ្វើការជំទាស់តវ៉ាអំឡុងពេលបេសកកម្មរបស់ធានាគារអភិវឌ្ឍន៍អាស៊ីប្រទេសកម្ពុជា ឬអាចទាក់ទងផ្ទាល់ទៅអ្នកសម្រប សម្រួលពិសេសរបស់ធានាគារអភិវឌ្ឍន៍អាស៊ីផ្ទាល់។

បណ្តឹងអាចធ្វើឡើងជាពាក្យសំដីឬជាសំនេរ។ បណ្តឹងជាពាក្យសំដីនឹងត្រូវកត់ត្រាដោយមន្ត្រីដោះស្រាយពាក្យបណ្តឹងនៅក្នុង ដំណាក់កាលនីមួយៗ។ សំណេរបស់ពាក្យបណ្តឹង និងសេចក្តីសម្រេចផ្សេងៗ នឹងត្រូវផ្តល់ជូនទៅដើមបណ្តឹង។ ការត្រួតពិនិត្យ តាមដាន និងសេចក្តីសម្រេច នឹងត្រូវបានកត់ត្រាទុក (ដូចមានជូនភ្ជាប់)។

លេខទំនាក់ទំនងរបស់យន្តការដោះស្រាយពាក្យបណ្តឹងនីមួយៗមានដូចខាងក្រោម៖

ឈ្មោះ និងព័ត៌មានលម្អិតទំនាក់ទំនងរបស់ GRC នៅថ្នាក់ឃុំ ស្រុក និងខេត្ត ត្រូវបានផ្តល់ជូនខាងក្រោម៖

១. ឈ្មោះ និងលេខទំនាក់ទំនងនៃ GRM ថ្នាក់ឃុំ

ល.រ	ឈ្មោះ	តួនាទី	លេខទំនាក់ទំនង
១	លោក អ៊ូច វណ្ណវិទូ	មេឃុំព្រៃអំពក	097 746 3907
២	លោក មាន សម្បត្តិ	មេឃុំតាអូ	097 945 9041
៣	លោក ម៉ី សាហុន	មេឃុំត្រពាំងត្រពាំង	012 850 024
៤	លោក កឹម ពន្លក	មេឃុំរៀង	012 641 810
៥	លោក ប៉ាង ម៉ាយ	មេឃុំជំរះពេន	096 374 7698
៦	លោក ញ៉ែប ឡេង	មេឃុំបឹងត្រាញ់ខាងជើង	012 335 566
៧	លោក ស៊ីវ ប៉េងគី	មេឃុំជើងគូន	012 201 550
៨	លោក ចាន់ ម៉ៅ	មេឃុំឧត្តមស្វរិយា	089 941 201
៩	លោក សុខ ស៊ីថា	មេឃុំលំចង់	012 860 546

២. ឈ្មោះ និងលេខទំនាក់ទំនងនៃ GRM ថ្នាក់ស្រុក

ល.រ	ឈ្មោះ	តួនាទី	លេខទំនាក់ទំនង
១	លោក កៅ វត្តសែល	អភិបាលស្រុកត្រាំកក់	896 885 012
២	លោក ងួន ឌីណា	អភិបាលស្រុកគីរីវង់	678 676 017
៣	លោក ង៉ែត ស្រី	អភិបាលស្រុកសំរោង	088 567 8663

៣. ឈ្មោះ និងលេខទំនាក់ទំនងនៃ GRM ថ្នាក់ខេត្ត

ល.រ	ឈ្មោះ	តួនាទី	លេខទំនាក់ទំនង
១	ឯកឧត្តម អ៊ូច ភា	អភិបាលខេត្ត	87 86 81 012

២	លោក ខាន់ សុខា	អភិបាលរងខេត្ត	17 17 22 077
៣	លោក ហោ បុណ្យឡាន	ប្រធានមន្ទីរសេដ្ឋកិច្ចនិងហិរញ្ញវត្ថុខេត្ត	505 528 012
៤	លោក នួន សុផា	ប្រធានមន្ទីររៀបចំដែនដី នគរូបនីយកម្មនិងសុរិយោដីខេត្ត	604 250 012
៥	លោកស្រី ជួន សុខស្រីនាង	ប្រធានស្ថិតិការិយាល័យកិច្ចការច្បាប់និងសុវត្ថិភាពសាធារណៈសាលាខេត្ត	699 209 070
៦	លោក អ៊ូច ពិសិដ្ឋមុនី	មន្ត្រីការិ. គ្រប់គ្រងអភិវឌ្ឍន៍និងសំណង់សាលាខេត្ត	078 888 089

ឧបសម្ព័ន្ធ ៣

**ពាក្យបណ្តឹងបុគ្គល
គម្រោងខ្សែច្រវ៉ាក់ផលិតកម្មដោយភាគរៈបរិស្ថាន**

កាលបរិច្ឆេទបណ្តឹង	លេខ DMS	
ឈ្មោះអ្នកដាក់ពាក្យបណ្តឹង		
លេខអត្តសញ្ញាណប័ណ្ណ សៀវភៅគ្រួសារ		
លេខទំនាក់ទំនង		
អាសយដ្ឋាន		
សេចក្តីសង្ខេបនៃពាក្យបណ្តឹង		
បញ្ជីឯកសារគាំទ្រ ភស្តុតាង /		

ឈ្មោះ (មេគ្រួសារ):

ហត្ថលេខា/ស្នាមមេដៃ:

កាលបរិច្ឆេទ:

ឧបសម្ព័ន្ធ ៤

**ការចុះពាក្យបណ្តឹង
គម្រោងខ្សែច្រវាក់ផលិតកម្មដោយភាគរៈបរិស្ថាន**

ក្រុង-ស្រុក-ខណ្ឌ: _____

រាជធានី-ខេត្ត: _____

កាលបរិច្ឆេទ នៃការទទួល ពាក្យបណ្តឹង	ករណី លេខ	ឈ្មោះនិងអត្តសញ្ញាណប័ណ្ណអ្នកដាក់ពាក្យបណ្តឹង		ចំណុចសំខាន់នៃពាក្យបណ្តឹង
		ឈ្មោះ	អត្តសញ្ញាណប័ណ្ណសៀវភៅ/ គ្រួសារ	

ឧបសម្ព័ន្ធ ៥

**ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ
លិខិតពីអភិបាលខណ្ឌស្រុក-**

ក្រុង-ស្រុក-ខណ្ឌ: _____

រាជធានី-ខេត្ត: _____

បណ្តឹងបុគ្គល		
ករណីលេខ÷		
ឈ្មោះអ្នកដាក់ពាក្យបណ្តឹង		
កាលបរិច្ឆេទបណ្តឹង		
សេចក្តីសង្ខេបនៃពាក្យបណ្តឹង (ដូចគ្នានឹងពាក្យសុំចុះឈ្មោះបណ្តឹងតវ៉ាម្នាក់ៗ)		
កិច្ចប្រជុំគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ា		
កាលបរិច្ឆេទ:	ម៉ោង:	ទីតាំង:
អ្នកចូលរួម		
សេចក្តីសង្ខេបនៃការពិភាក្សា		
កាលបរិច្ឆេទនៃការចុះពិនិត្យទីតាំង (ប្រសិនបើមាន)		
លទ្ធផលនៃការប្រជុំ/សេចក្តីសម្រេច		
☐ បដិសេធ - គ្មានមូលដ្ឋានយោងតាមតារាងនៃសិទ្ធិទទួលបានសំណង		

☒ សមនឹងទទួល - បណ្តឹងបញ្ជូនបន្តទៅអគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ដោយសារគម្រោងអភិវឌ្ឍន៍ដីឃ្លី ចាត់វិធានការ

ឈ្មោះ:

គូនាទី:

ហត្ថលេខា/ស្នាមមេដៃ:

កាលបរិច្ឆេទ:



រដ្ឋបាលខេត្តតាកែវ

លេខ: ២២០/២១ ស.ស.វ

ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ

សេចក្តីសម្រេច
ស្តីពី

ការកែសម្រួលសមាសភាពគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងវិនិយោគសាងសង់ និងប្រតិបត្តិការសាងសង់ ក្រោមហិរញ្ញប្បទានសម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ

អភិបាល នៃគណៈអភិបាលខេត្តតាកែវ

- បានឃើញរដ្ឋធម្មនុញ្ញនៃព្រះរាជាណាចក្រកម្ពុជា
- បានឃើញព្រះរាជក្រមលេខ នស/រកម/០១៩៦/០៨ ចុះថ្ងៃទី២៤ ខែមករា ឆ្នាំ១៩៩៦ ស្តីពីការប្រកាសឱ្យប្រើច្បាប់ស្តីពីការបង្កើតក្រសួងមហាផ្ទៃ
- បានឃើញព្រះរាជក្រមលេខ នស/រកម/០៥០៨/០១៧ ចុះថ្ងៃទី២៤ ខែឧសភា ឆ្នាំ២០០៨ ដែលប្រកាសឱ្យប្រើច្បាប់ស្តីពីការគ្រប់គ្រងរដ្ឋបាលរាជធានី ខេត្ត ក្រុង ស្រុក ខណ្ឌ
- បានឃើញព្រះរាជក្រមលេខ នស/រកម/០១១៩/០០៤ ចុះថ្ងៃទី២៤ ខែមករា ឆ្នាំ២០១៩ ស្តីពីការប្រកាសឱ្យប្រើច្បាប់ស្តីពីវិសោធនកម្មច្បាប់ ស្តីពីការគ្រប់គ្រងរដ្ឋបាលរាជធានី ខេត្ត ក្រុង ស្រុក ខណ្ឌ
- បានឃើញព្រះរាជក្រឹត្យលេខ នស/រកត/០៣១៨/៣៥២ ចុះថ្ងៃទី២៦ ខែមីនា ឆ្នាំ២០១៨ ស្តីពីការត្រាស់បង្គាប់ផ្ទេរភារកិច្ច និងតែងតាំងអភិបាល នៃគណៈអភិបាលខេត្តតាកែវ
- បានឃើញអនុក្រឹត្យលេខ២១៦ អនក្រ.បក ចុះថ្ងៃទី១៤ ខែធ្នូ ឆ្នាំ២០០៩ ស្តីពីតួនាទីភារកិច្ច និងទំនាក់ទំនងការងាររបស់ក្រុមប្រឹក្សា គណៈអភិបាលខេត្ត ក្រុមប្រឹក្សា គណៈអភិបាលក្រុង និងក្រុមប្រឹក្សា គណៈអភិបាលស្រុក
- យោងលិខិតលេខ ៦០៣ សហវ.អដជ ចុះថ្ងៃទី៣១ ខែមករា ឆ្នាំ២០២១ របស់ក្រសួងសេដ្ឋកិច្ចនិងហិរញ្ញវត្ថុ ស្តីពីសំណើសុំបង្កើត គណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងវិនិយោគសាងសង់ និងប្រតិបត្តិការសាងសង់ ក្រោមហិរញ្ញប្បទានសម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ
- យោងសេចក្តីសម្រេចលេខ ១១៥ សសរ ចុះថ្ងៃទី១១ ខែសីហា ឆ្នាំ២០២០ របស់រដ្ឋបាលខេត្តតាកែវ ស្តីពីការបង្កើតគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងវិនិយោគសាងសង់ និងប្រតិបត្តិការសាងសង់ ក្រោមហិរញ្ញប្បទានសម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ

- សារគម្រោងខ្សែច្រកកំផលិតកម្ម ដោយភាគរៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន សម្បទានពីធនាគារ
អភិវឌ្ឍន៍អាស៊ី(ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ
- យោងតាមការចាំបាច់របស់រដ្ឋបាលខេត្ត

សម្រេច

ប្រការ១.-

ត្រូវបានកែសម្រួលសមាសភាព គណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយ សារគម្រោងខ្សែច្រកកំផលិតកម្ម ដោយភាគរៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី(ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ ដែលមានសមាសភាពដូចខាងក្រោម៖

១.ឯកឧត្តម	អ៊ឹម ភា	អភិបាលខេត្ត	ប្រធាន
២.លោក	ខាន់ សុខា	អភិបាលរងខេត្ត	អនុប្រធាន
៣.លោក	ហោ បុន្ណាចឡាន	ប្រធានមន្ទីរសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុខេត្ត	អនុប្រធាន
៤.លោក	ទួន សុឆា	ប្រធានមន្ទីររៀបចំដែនដី នគរូបនីយកម្ម សំណង់និងសុរិយោដីខេត្ត	អនុប្រធាន
៥.លោក	អតីនាង	នៃគណៈអភិបាលក្រុង ស្រុក	សមាជិក
៦.លោក	ធី លានអុន	ប្រធានអង្គការទស្សនពិភពលោក	សមាជិក
៧.លោកស្រី	ផ្នុំ សុខស្រីនាង	ប្រធានស្តីទី ការិយាល័យការពារប្រជាពលរដ្ឋនិងសុវត្ថិភាពសាធារណៈសាលាខេត្ត	សមាជិក
៨.លោក	អ៊ឹម ពិសិដ្ឋមុនី	មន្ត្រីការិយាល័យគ្រប់គ្រងអភិវឌ្ឍន៍និងសំណង់សាលាខេត្ត	សមាជិក

ប្រការ២.-

គណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងខ្សែច្រកកំផលិតកម្ម ដោយភាគរៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី(ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ មានតួនាទី និងភារកិច្ចដូចខាងក្រោម៖

ដំណើរការនៃការដោះស្រាយបណ្តឹងតវ៉ា គឺអនុលោមតាមគោលការណ៍យោបល់ ដោះស្រាយផលប៉ះពាល់ដើម្បីធានាបាននូវគណនេយ្យភាពនិងតម្លាភាពឆ្លើយតបទៅនឹងកង្វល់ និងសំណើរបស់ប្រជាពលរដ្ឋរងផលប៉ះពាល់។

ក្នុងគោលដៅនេះ ការដោះស្រាយបណ្តឹងតវ៉ាត្រូវគោរពតាមនីតិវិធី ដូចខាងក្រោម៖

- ដំណាក់កាលបឋម៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចស្វែងរកជំនួយជាបឋមពី មេឃុំ/ចៅសង្កាត់ ឬចាស់ព្រឹទ្ធាចារ្យក្នុងសហគមន៍ ដើម្បីពិភាក្សា និងស្វែងរកដំណោះស្រាយសមស្របជាមួយក្រុមការងារអនុគណៈកម្មការដោះស្រាយផលប៉ះពាល់ខេត្ត។ បណ្តឹងនេះ អាចត្រូវបានធ្វើឡើងដោយផ្ទាល់មាត់ និងគ្មានការកត់ត្រា ។ ក្រុមការងារអនុគណៈកម្មការដោះស្រាយផលប៉ះពាល់ខេត្តនឹង ពិភាក្សាជាមួយក្រុមការងារគណៈកម្មការអន្តរក្រសួងដោះស្រាយផលប៉ះពាល់ដើម្បីរកដំណោះស្រាយ ទៅតាមលទ្ធភាពដែលអាចធ្វើទៅបាន។ក្នុងករណីដែលបណ្តឹងមិនត្រូវបានដោះស្រាយតាមការពេញចិត្តរបស់ប្រជាពលរដ្ឋរងផលប៉ះពាល់ទេ គាត់អាចដាក់ពាក្យបណ្តឹងជាផ្លូវការទៅគណៈកម្មការដោះស្រាយ បណ្តឹងតវ៉ាតាមដំណាក់កាលដូចតទៅ៖

- ក/ ឱណាគំការណ៍៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់ពាក្យបណ្តឹងតវ៉ាទៅអភិបាលក្រុង/ស្រុកនៅថ្នាក់ក្រុង ស្រុកនេះ មានរយៈពេល១៥ថ្ងៃ សម្រាប់ដោះស្រាយបណ្តឹងតវ៉ា។ ប្រសិនបើមិនមានដំណោះស្រាយជាវិជ្ជមានទេប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់បណ្តឹងតវ៉ាបន្តទៅអភិបាលខេត្ត។



ខ/ ដំណាក់កាលទី២ ៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់ពាក្យបណ្តឹងតវ៉ាទៅអគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ដោយសារគម្រោងអភិវឌ្ឍន៍ នៃក្រសួងសេដ្ឋកិច្ចនិងហិរញ្ញវត្ថុ ។ នាយកដ្ឋានត្រួតពិនិត្យផ្ទៃក្នុងនិងគ្រប់គ្រងទិន្នន័យ នៃអគ្គនាយកដ្ឋានដោះស្រាយផលប៉ះពាល់ដោយសារគម្រោងអភិវឌ្ឍន៍ មានរយៈពេល ៣០ ថ្ងៃ សម្រាប់ដោះស្រាយបណ្តឹងតវ៉ា ។ ប្រសិនបើមិនមានដំណោះស្រាយជាវិជ្ជមានទេ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់ពាក្យបណ្តឹងតវ៉ាបន្តទៅដំណាក់កាលទី៣ ។

គ/ ដំណាក់កាលទី៣ ៖ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់ពាក្យបណ្តឹងតវ៉ាទៅគណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត។ នៅថ្នាក់ខេត្តនេះមានរយៈពេល ៤០ ថ្ងៃ សម្រាប់ដោះស្រាយបណ្តឹងតវ៉ា។ ប្រសិនបើមិនមានដំណោះស្រាយជាវិជ្ជមានទេ ប្រជាពលរដ្ឋរងផលប៉ះពាល់អាចដាក់ពាក្យបណ្តឹងតវ៉ាបន្តទៅសាលាដំបូងខេត្ត ដែលគម្រោងស្ថិតនៅ ។

សូមបញ្ជាក់ថា ៖ យោងតាមច្បាប់ស្តីពីអស្សាមិករណ៍ ការដាក់ពាក្យបណ្តឹងតវ៉ាតាមដំណាក់កាលខាងលើនឹងមិនអាចរំខាន ឬផ្អាកដំណើរការអនុវត្តគម្រោងដែលបម្រើឱ្យផលប្រយោជន៍សាធារណៈបានឡើយ។

ប្រការ៣.-

គណៈកម្មការដោះស្រាយបណ្តឹងតវ៉ាថ្នាក់ខេត្ត (Provincial Grievance Redress Committee) សម្រាប់ដំណើរការដោះស្រាយនូវរាល់បណ្តឹងផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងខ្សែច្រវាក់ផលិតកម្មដោយភាគរៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ និងដោះស្រាយផលប៉ះពាល់ជូនប្រជាពលរដ្ឋដែលរងផលប៉ះពាល់ ដោយសារការអនុវត្តគម្រោងធ្វើឱ្យប្រសើរឡើងវិញ ឱ្យបានរួចរាល់មុនការអនុវត្តគម្រោងនេះ ។

ប្រការ៤.-

សេចក្តីសម្រេចទាំងឡាយណា ដែលមានខ្លឹមសារផ្ទុយនឹងសេចក្តីសម្រេចនេះ ត្រូវទុកជានិរាករណ៍។

ប្រការ៥.-

លោកនាយករដ្ឋបាលសាលាខេត្ត លោកស្នងការនគរបាលខេត្ត លោកមេបញ្ជាការកងរាជអាវុធហត្ថខេត្ត លោកមេបញ្ជាការតំបន់ប្រតិបត្តិការសឹករងតាកែវ លោក លោកស្រីប្រធានមន្ទីរ អង្គភាពពាក់ព័ន្ធ លោកអភិបាលនៃគណៈអភិបាលក្រុង ស្រុក និងលោក លោកស្រី ដែលមាន ឈ្មោះក្នុង**ប្រការ១** ខាងលើត្រូវអនុវត្ត សេចក្តីសម្រេចនេះឱ្យមានប្រសិទ្ធភាពខ្ពស់ ចាប់ពីថ្ងៃចុះហត្ថលេខានេះតទៅ។

ថ្ងៃទី ២៤ ខែ មិថុនា ឆ្នាំ ២០២១ ទីស័ក ព.ស២៥៦៥
 ភ្នំពេញ ថ្ងៃទី ០៤ ខែ ធ្នូ ឆ្នាំ ២០២១



- កន្លែងទទួល ៖**
- ក្រសួងមហាផ្ទៃ
 - ក្រសួងសេដ្ឋកិច្ចនិងហិរញ្ញវត្ថុ
 - ក្រសួងរៀបចំដែនដី នគរូបនីយកម្មនិងសំណង់
 - ក្រុមប្រឹក្សាខេត្ត
 - ដើម្បីគោរពជូនជ្រាប
 - ដូចប្រការ៥
 - ដើម្បីសហការអនុវត្ត
 - ឯកសារ កាលប្បវត្តិ

Kingdom of Cambodia

Nation Religion King

08 December 2021

The Administration of Takeo
No. 220/21SSR

DECISION

About

The Establishment of Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province

The Administration of Takeo Province

- Saw the Constitution of Kingdom of Cambodia
- Saw the Royal Court N° NS/RKM/0196/08 dated 24th of January 1996 which promulgating the law on administration of Ministry of Interior
- Saw the Royal Court N° NS/RKM/0508/017 dated 24th of May 2008 which promulgating the law on the administration management of municipality, province, city, district
- Saw the Royal Court N° NS/RKM/0508/018 dated 24th of May 2008 which promulgating the law on the election of board of municipality, board of province, board of city and board of district
- Saw the Royal Court N° NS/RKM/0119/352 dated 24th of January 2019 on promulgating the law on Audition on management of municipality, province, city, and district/khan
- Saw the Royal Court N° NS/RKM/0318/352 dated 26th of March 2018 on the appointment of the governor of Takeo province
- Saw the sub-degree N° 216 ANKR.BK dated on 14th of December 2009 of board of municipality, board of province, board of city and board of district
- Base on the letter N° 603 SHV.RDP dated 31 January 2021 of Ministry of Economic and Finance proposing the establishment of Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province
- Reference the decision letter N° 115 SSR dated on 11 of August 2020 of Takeo Administration the establishment of Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province
- Checking by necessary of Administration of Takeo province

Article 1

- Corrected the Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province as detail Table below:

Table on Composition of PGRC

No.	Name	Position	Position assigned
1	H.E. Ouch Phea	Provincial Governor	Chair
2	Mr. Khann Sokha	Deputy provincial governor	Vice Chair
3	Mr. Hor Bunwath	Director of Provincial Department of Economic	Vice Chair
4	Mr. Noun Sothea	Director of Provincial Department of Land Management, Urban Planning, Construction and Cadastral	Vice Chair
5	Mr., Ms. Chiefs of District and Town	District and Town authority	Member
6	Mr. Por Leangoun	Director of World Vision Organization	Member

7	Mrs. Pho Soksreyneang	Office Manager of Provincial Law and Public Safety	Member
8	Mr. Ouch Pisethmony	Officer of Provincial Construction and Development Management	Member

Article 2

- Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province has duties as detail below:

The procedure of redressing grievance must be in conformity with resettlement policy to ensure accountability and transparency in order to response to the worry and proposal of affected people.

The procedure of redressing grievance must be followed as below:

- Primary step: affected people can seek help from commune or village chief to discuss and find a good solution with provincial resettlement subcommittee working group. This complaint can be done verbally without record. PRSC-WG will discuss with IRC-WG to seek a possible solution. In case where grievances cannot be resolved, he or she can lodge a formal complaint to Grievance Redress Committee as following steps:

A. First Step: The aggrieved affected people can lodge a written complaint to the governor of the city or district. This process will take 15 days to redress the grievance. If there is no suitable solution, he or she can further the complaint to the second step.

B. Second step: The affected people can lodge a complaint to the General Department of Resettlement, Ministry of Economic and Finance. Department of Internal Monitoring and Data Management, General Department of Resettlement will take 30 days to redress this grievance. If there is no suitable solution, he or she can further the complaint to the Third step.

C. Third Step: The affected people can lodge a complaint to Provincial Grievance Redress Committee. It will take 40 days to redress this grievance. If there is no suitable solution, he or she can further the complaint to municipal or provincial court.

Notice: According to expropriation law, the complaint at above steps cannot disturb or delay the project implementation serving the public interest.

Article 3

- Provincial Grievance Redress Committee to redress affected people's grievance of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province will redress all grievances of the affected people before the project implementation.

Article 4

- Any decision which is contrary to the decision shall be considered abrogated.

Article 5

- Administration Director, relevant director of department, governor of city/district, and those as detail in above article 1 must implement with this decision by their respective duties after date of signature.

Governor of Province

(Ouch Phea)

Receive Place

- Ministry of Interior
- Ministry of Economic and Finance
- Ministry of Land Management, Urban Planning,

Construction and Cadastral

- Same Article 1.5
- Chronological Document



**ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ**

រដ្ឋបាលខេត្តតាកែវ
លេខ៖ ១១៤ ស.ស.វ

ថ្ងៃអង្គារ ៧ រោច ខែស្រាពណ៍ ឆ្នាំជូត ទោស័ក ព.ស ២៥៦៤
តាកែវ ថ្ងៃទី១១ ខែសីហា ឆ្នាំ ២០២០

**សេចក្តីសម្រេច
ស្តីពី**

**ការបង្កើតអនុគណៈកម្មការខេត្ត និងក្រុមការងារដើម្បីចុះពិនិត្យ
និងធ្វើការអង្កេតវាស់វែងលទ្ធផល និងវាយតម្លៃលើផលប៉ះពាល់ដល់សំណង់
ផ្ទះសម្បែង ដីធ្លី និងទ្រព្យសម្បត្តិផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់
ដោយសារគម្រោងខ្សែច្រវាក់ផលិតកម្មដោយភាគរៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន
សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្តតាកែវ**

រដ្ឋបាលខេត្តតាកែវ

- បានឃើញព្រះរាជក្រមលេខ នស/រកម/០៥០៨/០១៧ ចុះថ្ងៃទី២៤ ខែឧសភា ឆ្នាំ២០០៨ របស់
ព្រះករុណាព្រះបាទសម្តេច ព្រះបរមនាថនរោត្តមសីហមុនី ព្រះមហាក្សត្រ នៃព្រះរាជាណាចក្រ
កម្ពុជា ស្តីពីការប្រកាសឱ្យប្រើច្បាប់ ស្តីពីការគ្រប់គ្រងរាជធានី ខេត្ត ក្រុង ស្រុក ខណ្ឌ។
- បានឃើញព្រះរាជក្រមលេខ នស/រកម/០៥០៨/០១៨ ចុះថ្ងៃទី២៤ ខែឧសភា ឆ្នាំ២០០៨ របស់
ព្រះករុណាព្រះបាទសម្តេច ព្រះបរមនាថនរោត្តមសីហមុនី ព្រះមហាក្សត្រ នៃព្រះរាជាណាចក្រ
កម្ពុជា ស្តីពីការប្រកាសឱ្យប្រើច្បាប់ ស្តីពីការបោះឆ្នោតជ្រើសរើសក្រុមប្រឹក្សារាជធានី ក្រុមប្រឹក្សា
ខេត្ត ក្រុមប្រឹក្សាក្រុង ក្រុមប្រឹក្សាស្រុក ក្រុមប្រឹក្សាខណ្ឌ។
- បានឃើញព្រះរាជក្រឹត្យលេខ នស/រកត/០៣១៨/៣៥២ ចុះថ្ងៃទី២៦ ខែមីនា ឆ្នាំ២០១៨
ស្តីពីការត្រួតពិនិត្យ និងតែងតាំងអភិបាល នៃគណៈអភិបាលខេត្តតាកែវ ។
- យោងលិខិតលេខ៖ ៦០៧ សហវ. អដជ ចុះថ្ងៃសុក្រ ៧ កើត ខែមាឃ ឆ្នាំកុរ ឯកស័ក ព.ស
២៥៦៣ ត្រូវនិងថ្ងៃទី៣១ ខែមករា ឆ្នាំ២០២០ របស់ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ ស្តីពីសំណើ
សុំបង្កើតអនុគណៈកម្មការខេត្ត និងក្រុមការងារដើម្បីចុះពិនិត្យ និងធ្វើការអង្កេតវាស់វែងលទ្ធផល
និងវាយតម្លៃលើផលប៉ះពាល់ដល់សំណង់ ផ្ទះសម្បែង ដីធ្លី និងទ្រព្យសម្បត្តិផ្សេងៗ របស់
ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងខ្សែច្រវាក់ផលិតកម្មដោយភាគរៈបរិស្ថាន ។
- តាមការចាំបាច់របស់រដ្ឋបាលខេត្តតាកែវ ។

សម្រេច

ប្រការ ១ - ត្រូវបានបង្កើតអនុគណៈកម្មការខេត្ត និងក្រុមការងារដើម្បីចុះពិនិត្យ និងធ្វើការអង្កេត
វាស់វែងលទ្ធផល និងវាយតម្លៃលើផលប៉ះពាល់ដល់សំណង់ ផ្ទះសម្បែង ដីធ្លី និងទ្រព្យសម្បត្តិផ្សេងៗ
របស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងខ្សែច្រវាក់ផលិតកម្ម ដោយភាគរៈ
បរិស្ថានក្រោម ហិរញ្ញប្បទាន សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុងភូមិសាស្ត្រខេត្ត
តាកែវ រួមមានសមាសភាពដូចខាងក្រោម៖

១. លោក	ខាង	សុខា	អភិបាលរាជធានី	ប្រធាន
២. លោក	ម៉ីន	ហ៊ុ	ប្រធានមន្ទីរធនធានទឹក និងឧតុនិយមខេត្ត	អនុប្រធាន

៣. លោក	ហេ	បុណ្ណៈឡុង	ប្រធានមន្ទីរសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុខេត្ត	អនុប្រធាន
៤. លោក	ក្រិម	ស្រីន	ប្រធានមន្ទីរកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ ខេត្ត	សមាជិក
៥. លោក	ស៊ីន	សំណាច	ប្រធានមន្ទីរអភិវឌ្ឍន៍ជនបទខេត្ត	សមាជិក
៦. លោក	តូន	សុចា	ប្រធានមន្ទីរ ជ.ន.ស.ខ ខេត្ត	សមាជិក
៧.	លោកអភិបាលគ្រប់គ្រងស្រុកក្រុង			សមាជិក
៨.	លោក មេឃុំ ចៅសង្កាត់ ដែលមានការពាក់ព័ន្ធ			សមាជិក

ប្រការ ២ - អនុគណៈកម្មការថ្នាក់ខេត្ត ក្នុងប្រការ១ខាងលើ មានក្រុមការងារជាជំនួយការ រួមមាន សមាសភាពដូចខាងក្រោម៖

១. លោក	ផុត	វី	នាយករងទី២នៃការអនុវត្តវិស័យសាលាខេត្ត	ប្រធាន
២. លោក	ខែម	ចាន់ណាក់	ប្រធានការិយាល័យរដ្ឋបាលនៃមន្ទីរសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុខេត្ត	អនុប្រធាន
៣. លោក	ម៉ែន	វិធី	អនុប្រធានការិយាល័យអភិវឌ្ឍន៍ធនធានទឹកនិងឧតុនិយមខេត្ត	អនុប្រធាន
៤. លោក	ចន	ប៊ុនច័ន្ទ	មន្ត្រីបច្ចេកទេសផ្តល់នៃមន្ទីរអភិវឌ្ឍន៍ជនបទខេត្ត	សមាជិក
៥. លោក	សៅ	សុភាព	មន្ត្រីការិយាល័យគ្រឿងយន្តកសិកម្ម នៃមន្ទីរកសិកម្មខេត្ត	សមាជិក
៦. លោក	ខូច	សុភក្រ្ត	ប្រធានការិ.សំណង់នៃមន្ទីរ ជ.ន.ស.ខខេត្ត	សមាជិក
៧.	លោកអភិបាលគ្រប់គ្រងស្រុក-ក្រុង ដែលមានការពាក់ព័ន្ធ			សមាជិក
៨.	លោក មេឃុំ ចៅសង្កាត់ ដែលមានការពាក់ព័ន្ធ			សមាជិក
៩.	លោក លោកស្រី មេភូមិ គ្រប់ភូមិ ដែលមានការពាក់ព័ន្ធ			សមាជិក

ប្រការ ៣ - អនុគណៈកម្មការថ្នាក់ខេត្ត និងក្រុមការងារដូចមានចែងក្នុងប្រការ១ និងប្រការ២ខាងលើ មានភារកិច្ចសហការ ជាមួយគណៈកម្មការអន្តរក្រសួង និងក្រុមការងារគណៈកម្មការអន្តរក្រសួង ចុះពិនិត្យអង្កេតវាស់វែងលម្អិត និងវាយតម្លៃ លើផលប៉ះពាល់ដល់សំណង់ ផ្ទះសម្បែង ដីធ្លី និង ទ្រព្យសម្បត្តិផ្សេងៗរបស់ប្រជាពលរដ្ឋ ដែលរងផលប៉ះពាល់ដោយសារគម្រោងខ្សែច្រកកំណើតកម្ម ដោយភាគៈបរិស្ថាន ក្រោមហិរញ្ញប្បទាន សម្បទានពីធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB) ស្ថិតក្នុង ភូមិសាស្ត្រខេត្តតាកែវ និងដោះស្រាយផលប៉ះពាល់ជូនប្រជាពលរដ្ឋ ដែលរងនូវផលប៉ះពាល់ ដោយ សារការអនុវត្តគម្រោងធ្វើឲ្យប្រសើរឡើងវិញ ឲ្យបានរួចរាល់មុនការអនុវត្តគម្រោងនេះ។

ប្រការ ៤ - រាល់សេចក្តីសម្រេចទាំងឡាយណា ដែលមានខ្លឹមសារផ្ទុយពីសេចក្តីសម្រេចនេះ ត្រូវចាត់ ទុកជានិរាករណ៍។

ប្រការ ៥.-

លោកនាយករដ្ឋបាលសាលាខេត្ត លោក ប្រធានមន្ទីរ ដែលមានការពាក់ព័ន្ធ , លោកអភិបាល ក្រុង ស្រុក ដែលមានការពាក់ព័ន្ធ , លោក មេឃុំ ចៅសង្កាត់ ដែលមានការពាក់ព័ន្ធ , លោក លោកស្រី មេភូមិ គ្រប់ភូមិ ដែលមានការពាក់ព័ន្ធ , និងអស់លោកដូច មានឈ្មោះ ក្នុង ប្រការ១ និងប្រការ២ ខាងលើ ត្រូវអនុវត្តតាមសេចក្តីសម្រេចនេះឲ្យមានប្រសិទ្ធភាពខ្ពស់ ចាប់ ពីថ្ងៃចុះ ហត្ថលេខាតទៅ។

ចម្លងចុះ

- ក្រសួងមហាផ្ទៃ
- ក្រសួងសេដ្ឋកិច្ច និងហិរញ្ញវត្ថុ
- ក្រសួងធនធានទឹកនិងឧតុនិយម
- ក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ
- ក្រសួងរៀបចំដែនដី នគរូបនីយកម្ម និងសំណង់
- ក្រសួងអភិវឌ្ឍន៍ជនបទ
- ដើម្បីផ្ញើជូនដល់៖
- ដូចប្រការ ១.២.៥ ដើម្បីមុខការ
- ឯកសារ - កាលប្បវត្តិ ,


អភិបាលខេត្ត
អ៊ុន តា

Kingdom of Cambodia
Nation Religion King

The Administration of Takeo
No. 114 SSR

Takeo, August 11th, 2020

DECISION

About

The Establishment of Provincial Resettlement Sub Committee and Working Group to monitor and conduct detail measurement survey and evaluate on the impact on building, house, land and other properties of affected people of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province

3

The Administration of Takeo Province

- Saw the Royal Court N° NS/RKM/0508/017 dated 24th of May 2008 which promulgating the law on the administration management of municipality, province, city, district
- Saw the Royal Court N° NS/RKM/0508/018 dated 24th of May 2008 which promulgating the law on the election of board of municipality, board of province, board of city and board of district
- Saw the Royal Court N° NS/RKM/0318/352 dated 26th of March 2018 on the appointment of the governor of Takeo province
- Base on the letter N° 607 SHV.RDP dated 31 January 2020 of Ministry of Economic and Finance which proposing the establishment of Provincial Resettlement Sub Committee and Working Group to monitor and conduct detail measurement survey and evaluate on the impact on building, house, land and other properties of affected people of Climate-Friendly Agribusiness Value Chains Sector Project
- Checking by necessary of Administration of Takeo province

Article 1

- Established of Provincial Resettlement Sub Committee and Working Group to monitor and conduct detail measurement survey and evaluate on the impact on building, house, land and other properties of affected people of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province as detail below:

No.	Name	Position	Position assigned
1	Mr. Khann Sokha	Deputy Governor	Chair
2	Mr. Bun Hour	Director of Provincial Department of Water Resource and Meteorology	Vice Chair
3	Mr. Hor Bunwath	Director of Provincial Department of Economic and Finance	Vice Chair
4	Mr. Nheb Sruon	Director of Provincial Department of Agriculture Forestry and Fisheries	Member
5	Mr. Liv Samnang	Director of Provincial Department of Rural Development	Member
6	Mr. Noun Sothea	Director of Provincial Department of Land Management, Urban Planning, Construction and Cadastral	Member
7	Mr., Ms. Chiefs of District and Town	District authority	Member
8	Mr., Ms. Chiefs of Commune	Commune authority	Member

Article 2

- Working Group under manage of Provincial Sub Committee in Article 1 as detail below:

No.	Name	Position	Position assigned
1	Mr. Ouk Ry	Deputy Director of Provincial Department Inter-Sectoral	Chair
2	Mr. Khem Channak	Chief of Administration of PDEF	Vice Chair
3	Mr. Men Rithy	Deputy Chief of Conservation Office of PDOWRAM	Vice Chair

4	Mr. Jhon Bunvanny	Officer of Road Technical Officer of PDRD	Member
5	Mr. Sao Sopheap	Officer of Mechanical Agriculture of PDAFF	Member
6	Mr. Khouch Sopheap	Chief Construction Office of PDLMUPC	Member
7	Mr., Ms. Chiefs of District and Town	District and Town authority	Member
8	Mr., Ms. Chiefs of Commune	Commune and Sangkat authority	Member
9	Mr., Ms. Chiefs of Village	Village authority	Member

Article 3

- Provincial Sub Committee and Working Group as mentioned in above article 1 and 2 has duty to cooperate with Inter-ministerial Committee and Inter-ministerial Committee Working Group to monitor and conduct detail measurement survey and evaluate on the impact on building, house, land and other properties of affected people of Climate-Friendly Agribusiness Value Chains Sector Project with financial assistance from the Asian Development Bank (ADB) at Takeo Province and must be done before the project implementation.

Article 4

- Any decision which are contrary to the decision shall be considered abrogated.

Article 5

- Administration Director, relevant director of department, governor of city/district, chief of Commune, chief of village as detail in above article 1 and 2 must to response implement with this decision by their respective duties after date of signature.

Governor of Province

(Ouch Phea)

Receive Place

- Ministry of Interior
- Ministry of Economic and Finance
- Ministry of Water Resource and Meteorology
- Ministry of Agriculture Forestry and Fisheries
- Ministry of Land Management, Urban Planning,

Construction and Cadastral

- Ministry of Rural Development
- Same Article 1.2.5
- Chronological Document

Annex 9: Internal Monitoring Indicators

Indicative Internal Monitoring Indicators

Indicators Purpose	Activities	Monitoring Indicators
Identification of compensation recipients	Verify the list of compensation recipients against eligibility criteria for compensations.	Number of persons in the list of compensation recipients, who do not meet eligibility criteria (included by mistake).
	Identification of persons, who may claim eligibility for compensation, but are not included in the lists of compensation recipients. Separate verification should be performed on each type of compensation.	Number of persons who meet the criteria but are not included in the list of compensation recipients (excluded by mistake).
Verification of affected area	Confirmation of the areas of affected assets (including land plots and real property) against the DRP.	Area of land subject to acquisition, for which compensation has been paid.
		Area of structures subject to acquisition for which compensation has been paid.
Verification of compensation amount, processing and payment	Examination of financial documents.	Number of persons who received compensation in time and in full amount disaggregated by compensation types
	Identification and analysis of reasons for compensations not being paid in full amount and in time.	Number of persons who did not receive compensation in time and in full amount, disaggregated by compensation types.
	Identification of reasons for which funds for compensations have been under/overspent.	Amount of funding allocated for payment of compensations.
		Rate of spending of funds allocated for compensations, % of amount envisaged in the DRP.
Verification of compensation timeline	Identification of reasons for which payment of compensations was delayed (e.g., due to the court trial, inheritance issue, etc.)	Number of persons who received compensation with delay, disaggregated by compensation types and reasons of delay; changes in amount of compensation (if any) should also be noted.
Verification of consultation and participation	Determine the level of involvement and identification of reasons of inadequate participation.	Number of compensation recipients who participated in consultations and coordination meetings at each stage of land acquisition.
	Examination of grievance cases; analysis of disputes and complaints content, and resolution of conflicts.	Number of complaints received.
		Number of complaints resolved.